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CITY COUNCIL AGENDA 

CITY HALL, 291 N. MAIN STREET 

PORTERVILLE, CALIFORNIA 

SEPTEMBER 6, 2022, 5:30 PM 

 

  

Pursuant to the provisions of Assembly Bill 361, signed into law by Governor Newsom on 
September 16, 2021, and in an effort to protect public health and slow the rate of transmission of 
COVID-19, the City of Porterville is allowing for and encouraging electronic participation at City 
Council Meetings. Until further notice, Porterville City Council Meetings will be live streamed on 

YouTube at https://www.youtube.com/channel/UC5KuhSrNMNL9nwHJVtnJvvA 
 

Alternatively, this meeting will also be available via Zoom using the following information 
 

Topic: City of Porterville – City Council Meeting of September 6, 2022 
 

Please use the following link below to join the webinar: 

https://us06web.zoom.us/j/84246351507?pwd=TVc3KzBDSTRxY2xncEMxdE5kTysvZz09 
 

Or via Telephone:   1-669-900-6833      Webinar ID: 842 4635 1507  Passcode: 375695 

 

Call to Order 
 

Roll Call 
 

  

ORAL COMMUNICATIONS  

This is the opportunity to address the City Council on the Scheduled Matter or any matter 

scheduled for Closed Session. Unless additional time is authorized by the Council, all commentary 

shall be limited to three minutes. 
 

SCHEDULED MATTER  
 

1.  Administration of Oath of Office and Seating of New City Council 

Re: Swearing in Donald Weyhrauch as a new City Council Member representing District 

Four. 
 

  

CITY COUNCIL CLOSED SESSION: 
 

A. Closed Session Pursuant to: 
 

    

1 - Government Code Section 54956.8 – Conference with Real Property 

Negotiators/Property: APN: 261-130-004.  Agency Negotiator: John Lollis.  Negotiating 

Parties: City of Porterville and Cornerstone Main Partners II, L.P.  Under Negotiation: 

Terms and Price. 
 

    

2 - Government Code Section 54957.6 – Conference with Labor Negotiator.  Agency 

Negotiator: John Lollis and Patrice Hildreth.  Employee Organizations: Porterville City 

Employees Association, Public Safety Support Unit, Management and Confidential 

Series, Porterville Peace Officers Association, Fire Officer Series, Porterville City 

Firefighters Association, and all unrepresented management employees. 
 

https://www.youtube.com/channel/UC5KuhSrNMNL9nwHJVtnJvvA
https://us06web.zoom.us/j/84246351507?pwd=TVc3KzBDSTRxY2xncEMxdE5kTysvZz09
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3 - Government Code Section 54956.95 – Liability Claim:  Claimant: Debra 

Mumaw.  Agency claimed against: City of Porterville. 
 

    

4 - Government Code Section 54956.9(d)(3) – Conference with Legal Counsel – 

Anticipated Litigation – Significant Exposure to Litigation: Three (3) cases in which 

facts are not yet known to potential plaintiffs. 
 

    

5 - Government Code Section 54956.9(d)(4) – Conference with Legal Counsel – 

Anticipated Litigation – Initiation of Litigation: One (1) case.  

 
 

6:30 P.M. RECONVENE OPEN SESSION AND REPORT ON 

REPORTABLE ACTION TAKEN IN CLOSED SESSION  
 

  

Pledge of Allegiance Led by Mayor Flores 
 

Invocation 
 

  

PRESENTATIONS 

  Employee of the Month - Jesus Gallardo  
 

 

ORAL COMMUNICATIONS  

This is the opportunity to address the Council on any matter of interest, whether on the agenda 

or not. Please address all items not scheduled for public hearing at this time. Unless additional time 

is authorized by the Council, all commentary shall be limited to three minutes. 
 

AB 1234 REPORTS  

This is the time for all AB 1234 reports required pursuant to Government Code § 53232.3. 

 
 

    1.  Tulare County Homeless Task Force - August 17, 2022 
 

    2.  Porterville College Convocation - August 18, 2022 
 

    3.  Library Facility Planning Committee - August 18, 2022 
 

    
4.  Porterville Area Development Authority (PADA) Board - August 19, 2022 - 

CANCELLED 
 

    5.  Visalia Rawhide "Porterville Night" Baseball Game - August 20, 2022 
 

    
6.  Tulare County Economic Development Corporation (TCEDC) Board - August 24, 

2022 
 

    7.  Internal City Audit Committee - August 24, 2022 
 

    8.  Tulare County Regional Transit Agency (TCRTA) Board - August 24, 2022 
 

    
9.  Tulare County Association of Governments (TCAG) Coordination Meeting - 

August 25, 2022 
 

    10.  Success Dam Spillway Groundbreaking - August 26, 2022 
 

    11.  Police Department Badge Pinning Ceremony - September 1, 2022 
 

    12.  Leadership Porterville Class Reception - September 1, 2022 
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    13.  Eastern Tule Groundwater Sustainability Agency (ETGSA) - September 1, 2022 
 

CONSENT CALENDAR  

All Consent Calendar Items are considered routine and will be enacted in one motion. There 

will be no separate discussion of these matters unless a request is made, in which event the item will 

be removed from the Consent Calendar. All items removed from the Consent Calendar for further 

discussion will be heard at the end of Scheduled Matters. 
 

2.  Authorization to Repair Off-Highway Vehicle Park Water Truck 

Re: Consideration and approval of repair to the OHV Water Truck emission system by E.M. 

Tharp, Inc. at a cost not to exceed $19,852. 
 

3.  Authorization to Repair Compressed Natural Gas Fueling Station 

Re: Consideration and approval to repair the CNG Fueling Station by ANGI Inc. at a cost 

not to exceed $30,913. 
 

4.  Authorization to Replace Traffic Signal Loops 

Re: Consideration of approval to replace and or repair traffic signal loops located at the 

intersections of Indiana Street and Putnam Avenue, Morton Avenue and D Street, Morton 

Avenue and Prospect Street, and Morton Avenue and Newcomb Street, by Loop Electric at 

a cost not to exceed $22,407. 
 

5.  Authorization to Award Contract - Animal Shelter Project 

Re: Considering award of contract in the amount of $6,465,000 to AMG & Associates, Inc. 

for the Animal Shelter Project at 185 N. D Street. 
 

6.  Authorization to Enter into an Agreement with CliftonLarsonAllen LLP for Financial 

Audit Services 

Re: Approving a Master Services Agreement (MSA) with CliftonLarsonAllen LLP (CLA) 

for professional services; the Statement of Work for the audit of the City's financial 

statements for the fiscal year ended June 30, 2022; the Statement of Work  for the agreed-

upon procedures for the review of the City's appropriations limit calculation for the fiscal 

year ended June 30, 2022; and authorizing the issuance of a RFP for Financial Audit Services 

for the succeeding fiscal years beginning with the fiscal year ending June 30, 2023.  
 

7.  Authorization to Negotiate Consultant Contract - Fourth Street Community Center 

and Park 
Re: Consideration to negotiate a consultant contract for the Fourth Street Community Center 
and Park located at the southeast corner of Henderson Avenue and Fourth Street along the 
Santa Fe Byway Trail (formally known as Rails-to-Trails).  

 

8.  Authorization to Execute Consultant Agreement With 4Creeks, Inc. 

Re: Consideration to authorize the execution of a Consultant Agreement for the Santa Fe 

Byway Trail (a Clean California Grant project), with 4Creeks, Inc; and for the non-

infrastructure component of the project with the Climate Action Pathways through the 

Porterville Unified School District. 
 

9.  Acceptance of Final Subdivision Map - Royal Oaks, Phase 2 

Re: Consideration to approve the final subdivision map of Royal Oaks, Phase 2, generally 

located along South Indiana Street, and north of Melinda Avenue. 
 

10.  Final Ballot Results - Area 457 Sewer Utility District 
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Re: Consideration to accept the voting results for Area 457 Sewer Utility District and adopt 

the draft Resolution approving the formation of Sewer Utility District No. 457. 
 

11.  Authorization of Street Closure for Pioneer Days  

Re: Consideration to authorize the temporary street closure of Main Street from Morton to 

Putnam, and on Harrison, Thurman and Cleveland from Division to the alley just east of 

Main, on October 8, 2022, from 6:00 AM- 4:00 PM, during Pioneer Days. 
 

12.  Approval of Community Civic Event - Central California Family Crisis Center, Inc. - 

22nd Annual Domestic Violence Candlelight Vigil -  October 20, 2022 

Re: Considering approval of an event to take place at Centennial Park on Thursday, October 

20, 2022, from 4:00 p.m. to 8:30 p.m.  
 

13.  City of Porterville Conflict of Interest Code - 2022 Biennial Report and Proposed 

Amendment 

Re: Accepting the Conflicts and Disclosure Monitor Agency 2022 Biennial Report. 
 

14.  Amendment to Employee Pay and Benefit Plan - Porterville Peace Officers Association 

Re: Considering approval of a draft Resolution authorizing amendments to the Employees' 

Pay and Benefit Plan and other documents as may be necessary to implement the negotiated 

changes in salary and benefits for Porterville Peace Officers Association employees. 
 

15.  Amendment to Employee Pay and Benefit Plan - Fire Officer Series 

Re: Considering approval of a draft Resolution amending the Employee Pay and Benefit Plan 

pertaining to the Fire Officer Series employees. 
 

16.  Approval of Side Letter Agreement Concerning Porterville City Employees 

Association, Public Safety Support Unit, and Management & Confidential Series 

Re:  Considering approval of a Side Letter Agreement for PCEA, PSSU and MCS employees 

concerning an amendment to the Employee Service Award benefit. 
 

17.  Reaffirm Conditions of State Assembly Bill 361 to Continue Remote Attendance at 

Public Meetings 

Re: Consider adoption of a draft Resolution consistent with AB 361 to continue to allow 

remote attendance at public meetings. 
 

18.  Status and Review of Local Emergency: Drought 

Re: Considering approval of the continuance of the Declaration of Local Emergency. 
 

  

A Council Meeting Recess Will Occur at 8:30 p.m., or as Close to That Time as Possible 

 

PUBLIC HEARINGS  
 

19.  Formation of Sewer Utility District 474B 

Re: A Public Hearing to receive comments and accept ballots to consider the formation of a 

sewer utility district in the area generally north of West North Grand, east of Newcomb 

Avenue and west of Douglas Avenue. 
 

20.  Formation of Sewer Utility District 475D 
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Re: A Public Hearing to receive comments and accept ballots to consider the formation of a 

sewer district in the area generally north of Henderson Avenue, south of the Castle Avenue 

prolongation, west of Indiana Street, and east of Lime Street. 
 

21.  Formation of Sewer Utility District 476 

Re: A public hearing to receive comments and accept ballots to consider the formation of a 

sewer utility district for the area generally located along Gibbons Avenue to the south, east 

of Jaye Street, along Plano Street to the east, and south of College Avenue.  
 

22.  Formation of Sewer Utility District 478B & 478C 

Re:  A public hearing to receive comments and accept ballots to consider the formation of a 

sewer utility district in the area generally located along W. North Grand Avenue to the north, 

east of Beverly Street and west to Main Street, and north of Pioneer Avenue (478B) and south 

of Harrison Avenue to the North, just south of Olive Avenue along Road 223 to the South, 

east of Road 222 and west of Westwood Avenue. 
 

23.  2021-2022 Consolidated Annual Performance Evaluation Report (CAPER) 

Re: Consideration of the 2021-2022 Consolidated Annual Performance Evaluation Report; 

and authorizing its submission to the Department of Housing and Urban Development. 
 

24.  Affirming Designation of Rule 20A Program Utility Undergrounding Project 

Re: Consideration of a draft Resolution to affirm the designation of Morton Avenue between 

Main Street and Roche Street as the City's Rule 20A program utility undergrounding project. 
 

SCHEDULED MATTERS  
 

25.  Consideration of City Council Appointments to Boards and Committees 

Re: Considering appointments of Council Members to various boards and committees. 
 

ORAL COMMUNICATIONS  
 

OTHER MATTERS  
 

  

CLOSED SESSION  

Any Closed Session Items not completed prior to 6:30 p.m. will be considered at this time. 
 

  

ADJOURNMENT - to the meeting of September 20, 2022 at 5:30 P.M. 

 
 

 

In compliance with the Americans with Disabilities Act and the California Ralph M. Brown Act, if 

you need special assistance to participate in this meeting, or to be able to access this agenda and 

documents in the agenda packet, please contact the Office of City Clerk at (559) 782-7464.  

Notification 48 hours prior to the meeting will enable the City to make reasonable arrangements to 

ensure accessibility to this meeting and/or provision of an appropriate alternative format of the agenda 

and documents in the agenda packet. 

 

Materials related to an item on this Agenda submitted to the City Council after distribution of the 

Agenda packet are available for public inspection during normal business hours at the Office of City 

Clerk, 291 North Main Street, Porterville, CA  93257, and on the City’s website at 

www.ci.porterville.ca.us. 



 
 
 

CITY COUNCIL AGENDA – SEPTEMBER 6, 2022 
   
  
SUBJECT: Administration of Oath of Office and Seating of New City Council 
    
SOURCE: Administrative Services  
    
COMMENT: 

Pursuant to the provisions of Section 16 of the Porterville City Charter, at its 
meeting on August 16, 2022, the City Council acted to appoint Donald "Don" 
Weyhrauch to the Office of City Council representing District Four.  Council 
Member Weyhrauch will serve the unexpired term of Council Member A. 
Monte Reyes until the seating of a duly elected or appointed successor at the 
November 2024 General Municipal Election. 
 
As the Council is aware, a vacancy on the Council was declared on July 19, 
2022, with the resignation of Council Member A. Monte Reyes.  At its Special 
Meeting on July 25, 2022, the Council took action to direct staff to advertise the 
vacancy and seek applications from interested individuals with a submission 
deadline of August 10, 2022.  Eligibility for appointment consisted of residing 
within the boundaries of District Four and being a registered voter.  Three 
individuals submitted applications by the stated deadline: Dawn M. Bennett, 
Edward L. McKervey and Donald "Don" Weyhrauch. 
 
At its Special Meeting on August 15, 2022, the Council interviewed the 
applicants; and pursuant to the direction of the Council, consideration of the 
appointment was scheduled for the Council’s regular meeting on August 16, 
2022, at which the Council acted to appoint Don Weyhrauch. 
 

    
RECOMMENDATION: That Donald "Don" Weyhrauch be sworn in as a Council Member 

representing District Four for a term to expire upon the seating of 
a duly elected or appointed successor at the November 2024 
General Municipal Election. 

    
ATTACHMENTS:  

  
Appropriated/Funded:  
  
Review By:  
  Department Director:  

Patrice Hildreth, Deputy City Manager 
 
Final Approver: John Lollis, City Manager 

 



  Item No.  2.

 
 
 

CITY COUNCIL AGENDA – SEPTEMBER 6, 2022 
   
  
SUBJECT: Authorization to Repair Off-Highway Vehicle Park Water Truck 
    
SOURCE: Public Works  
    
COMMENT: Vehicle #5357 is an active Water Truck at the Off-Highway Vehicle (OHV) 

Park which has experienced significant emission system failure and requires 
replacement of the EGR cooler and turbo. This vehicle is powered by a 
Cummins diesel engine and should be repaired by a certified Cummins service 
center.   
 
Staff is requesting authorization to utilize E.M. Tharp, Inc., which is the nearest 
Cummins engine service center, to perform the required EGR cooler and turbo 
replacement at an estimated cost not to exceed $19,852 (inclusive of all parts, 
taxes, labor, including a 10% contingency). The repair will be funded by the 
California State Off-Highway Vehicle Grant, and the OHV General Fund. 

    
RECOMMENDATION: That the City Council: 

1.  Authorize emission system repair of the OHV Park Water 
Truck by E.M. Tharp, Inc. at a cost not to exceed $19,852 
(inclusive of all parts, taxes, labor, including a 10% contingency); 
and 
2.  Authorize payment of said repair upon satisfactory 
completion. 

    
ATTACHMENTS: 1. E.M. Tharp, Inc. Repair Estimate 
  
Appropriated/Funded:  
  
Review By:  
  Department Director:  

Michael Knight, Public Works Director  
 
Final Approver: John Lollis, City Manager 

 



Golden State Peterbilt - Porterville
15243 Road 192 Porterville, California 93257
Phone: (559) 782-5800

Case Number: 15350953
Repair Order Number: 6386
Purchase Order Number: N/A
Service Advisor: Dawodu, Tobi - Case Date 2022-07-27 15:09:50 -0700

Customer: City Of Porterville Unit Number: 5357

Address: 291 NORTH MAIN STREET
PORTERVILLE, CA 93257
Phone: (559) 782-7456
Fax: N/A
Customer Number: 2992

Asset: 2011 Freightliner M2 - 106MD
Serial Number: BDBA5983
VIN: 1FVACXBS6BDBA5983
Engine: CUM ISC

Engine Hours: 0
Miles: N/A
Warranty Start: N/A
In Service: N/A

Item Operation Name Labor Charges Parts Additional Charges Totals

1 Engine Check and Advise $180.00 $634.12
Additional Charges:
Shop Sup, Shop Supplies $36.00 $36.00
HAZ, Hazardous Waste Fee $25.00 $25.00
Parts:
-(12.0) [3945252CUM] SPACER,MOUNTING $7.57 $90.84
-(12.0) [3944593CUM] SCREW,HEX FLANGE HEAD CAP $4.77 $57.24
-(1.0) [3683940CUM] SEAL,EXHAUST MANIFOLD $49.05 $49.05
-(1.0) [P607955] FILTER AIR PRMY PC $76.99 $76.99
Complaint:
ORANGE CHECK ENGINE LIGHT IS ON.

2 Air Intake System Repair $180.00 $824.15
Additional Charges:
Shop Sup, Shop Supplies $72.00 $72.00
Parts:
-(2.0) [3049221CUM] SEAL,O RING $2.61 $5.22
-(1.0) [5253019CUM] GASKET,EXH GAS RCN VALVE $14.15 $14.15
-(2.0) [4932615CUM] GASKET,CONNECTION $4.23 $8.46
-(2.0) [3104230CUM] GASKET,EXH GAS RCN VALVE $38.16 $76.32
Complaint:
PERFORM INTAKE CLEANING

3 Emissions Repair $180.00 $4,373.56
Additional Charges:
Shop Sup, Shop Supplies $180.00 $180.00
Parts:
-(1.0) [3755843CUM] GASKET,TURBOCHARGER $28.07 $28.07
-(4.0) [3818824CUM] NUT,REGULAR HEXAGON $3.29 $13.16
-(4.0) [5286984CUM] Stud $9.41 $37.64
-(1.0) [5295436CUM] GASKET,CONNECTION $5.68 $5.68
-(1.0) [5319449CUM] TUBE,WATER INLET $170.31 $170.31
-(1.0) [5297810CUM] TUBE-AIR TRANSFER $194.23 $194.23
-(1.0) [4352363CUM] KIT-EGR COOLER $769.78 $769.78
-(1.0) [5566887CUM] KIT,EXH RCN COOLER $1,354.69 $1,354.69
Complaint:
REPLACE EGR COOLER

4 Engine Repair $180.00 $10,640.17
Additional Charges:
Shop Sup, Shop Supplies $5.00 $5.00
Parts:

Golden State Peterbilt - Porterville ESTIMATE VERSION 3 - POSTED TO FLEET
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Page 1 of 2

ESTIMATE VERSION 3 - POSTED TO FLEET
Updated at: 2022-08-08 15:35:54 -0700

ESTIM
ATE



Item Operation Name Labor Charges Parts Additional Charges Totals

-(1.0) [5633651CUM] KIT, EXHAUST MANIFOLD $1,297.62 $1,297.62
-(1.0) [4992857CUM] MANIFOLD,EXHAUST $294.71 $294.71
-(1.0) [5458389RXCUM] KIT,TURBOCHARGER $5,708.71 $6,758.71
-(6.0) [5269779CUM] GASKET,EXHAUST MANIFOLD $15.90 $95.40
-(1.0) [4034287CUM] KIT-VG TUR ACT SERVICE $2,193.73 $2,193.73
Complaint:
TURBO REPLACEMENT

Labor: $2,880.00

Parts: $12,542.00

Core: $1,050.00

Taxes: $1,257.26

Other Misc Charges: $318.00

Total: $18,047.26

This estimate is subject to teardown and inspection and is valid for 30 days from date above. I, the undersigned, authorize you to
perform the repairs and furnish the necessary materials. I understand any costs verbally quoted are an estimate only and not binding.
Your employees may operate vehicle for inspecting, testing and delivery at my risk. You will not be responsible for loss or damage to
vehicle or articles left in it. AUTHORIZED BY:_________________________ DATE:___/____/____

Golden State Peterbilt - Porterville ESTIMATE VERSION 3 - POSTED TO FLEET
Updated at: 2022-08-08 15:35:54 -0700

Page 2 of 2

ESTIMATE VERSION 3 - POSTED TO FLEET
Updated at: 2022-08-08 15:35:54 -0700

ESTIM
ATE

Golden State Peterbilt - Porterville

Customer: City Of Porterville

Case Number: 15350953

Unit Number: 5357

Asset: 2011 Freightliner M2 - 106MD

VIN: 1FVACXBS6BDBA5983
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CITY COUNCIL AGENDA – SEPTEMBER 6, 2022 
   
  
SUBJECT: Authorization to Repair Compressed Natural Gas Fueling Station 
    
SOURCE: Public Works  
    
COMMENT: As the result of an automobile accident on June 29, 2022, the City's 

Compressed Natural Gas (CNG) fueling station experienced a complete loss of 
the Programmable Logic Controller (PLC) of one of the two CNG compressors. 
 This happened on Compressor #1, which contains the logic for both 
compressors, the time-fill and the public access fast-fill.  City staff worked with 
the manufacturer to implement manual operation of the remaining compressor 
in order to fuel the City fleet as well as provide limited fueling to the public 
access dispensers.   
 
It was determined at this time that the PLC model is obsolete and cannot be 
repaired.  Both compressor PLC’s will need to be fitted with an upgrade 
package, and programmed with the station’s specific logic. The factory support 
technician advised that the upgrade kit has not been used on a model so far out 
of date as the one the City has, which may incur additional costs to bring the 
units up to date.   This can only be accomplished by working directly with the 
manufacturer on the purchase, installation and programming of the new PLC’s. 
 Staff is requesting authorization to purchase the new PLC’s and necessary 
components to complete the repair/upgrade of the station at a cost not to exceed 
$30,913.  This includes the PLC's, panels, installation and other components 
plus a twenty percent (20%) contingency, which is above the usual ten percent 
(10%) contingency due to the potential for additional costs for installation due 
to the antiquated model. 
 
Since the majority of the City Refuse fleet, part of the Transit fleet and other 
outside agencies depend heavily on this station operating at peak capacity, this 
is a high priority repair.  Funding is available in the Shop Equipment 
Replacement Fund. 
 
 

    
RECOMMENDATION: That the City Council: 

1.  Authorize the repair of the CNG Fueling Station by ANGI Inc. 
at a cost not to exceed  $30,913 (inclusive of all parts, taxes, 
labor, including a 20% contingency); and 
2.  Authorize payment of said repair upon satisfactory 
completion. 

    



  Item No.  3.

ATTACHMENTS: 1. ANGI Energy Systems, LLC Quote 
  
Appropriated/Funded:  
  
Review By:  
  Department Director:  

Michael Knight, Public Works Director  
 
Final Approver: John Lollis, City Manager 

 



ANGI Energy Systems, LLC
PO Box 5216
Janesville, WI  53547-5216

Telephone : 608-563-2800
Fax :....... 608-531-2635

Quoted For:
City of Porterville
Public Works 555 N Prospect St
Porterville, CA  93257

Quotation
Number :........ Q030189-1
Date :............ 8/16/2022
Page :........... 1 of 4
Requisition :.....
Cust Ref :.......
Payment :....... Net 30

Item number Description Quantity Unit List Price Unit Price Amount

E02-90-168 KIT-RX371 TO XL7/SMART RAIL
CONVERSION

2.00 Each 6,332.45 6,332.45 12,664.90

Q-LABOR ESTIMATED LABOR - TO BE BILLED AT
ACTUAL

40.00 hour 150.00 150.00 6,000.00

FS ESTIMATED EXPENSES - TO BE
BILLED AT ACTUAL

1.00 Each 3,000.00 3,000.00 3,000.00

PROG LBR Program product before shipment
Labor associated with processing for
sale. Manually route, return to Whs for
shipment.

30155 - TICKET 60101

15.00 hour 195.00 195.00 2,925.00

Prices are U.S. dollars and do not include freight, duties, customs, taxes, or any special packaging.
Quote is valid for 15 days from quotation date.
This quote is governed by ANGI’s Standard Warranty and Standard Terms and Conditions unless the customer listed on this quote has a
separate contract with ANGI Energy Systems LLC for equipment and services, in which case the terms in that contract shall govern.  Any
additional or conflicting terms that the quoted customer included as part of the quote are REJECTED. 

In an effort to better serve our customers ANGI will institute a new shipping policy May 1, 2018. As a matter of practice a confirmed order will be
shipped on the confirmed date with all parts available at ANGI to ship.  Any parts not at ANGI on that due date will be held and consolidated into
a final shipment upon arrival of the last remaining part.
***  If this method does not fit your service need then please make your technical service advisor aware of your shipping direction or note on your
purchase order in terms that state ship order complete or the shipping instructions you require.  ***

Contact Customer Service at service@angienergy.com to request a copy of ANGI’s Standard Warranty or Terms and Conditions.

Sales balance Off Invc Disc Freight Sales tax Total

24,589.90 0.00 0.00 1,171.49 25,761.39



STANDARD TERMS AND CONDITIONS OF SALE

UNITED STATES & CANADA

ANGI ENERGY SYSTEMS, LLC (“SELLER”) agrees to sell to BUYER equipment and/or services described and listed in the Proposal (hereinafter
“EQUIPMENT,” “GOODS,” and/or “SERVICES”) subject to the following terms and conditions as follows:

1. Acceptance. The following terms and conditions of sale are
applicable to all quotations and purchase orders and are the only terms
and conditions applying to the sale of Seller’s products or services except
those that relate to prices, quantities, delivery schedules, and the
description and specifications of the products. Seller hereby objects to
and rejects any other terms and conditions appearing on, incorporated by
reference in or attached to a purchase order. Buyer’s acceptance of
products or services called for in said purchase order shall constitute its
acceptance of the following terms and conditions. 
2. Billing and Payment. Unless otherwise agreed to in writing,

Buyer shall make payments to Seller according to the following progress
payment schedule:
       »    Thirty percent (30%) of the total purchase price as a
down payment to be remitted simultaneously with the written purchase
order.
       »    Thirty percent (30%) of the total purchase price upon
written notice of the commencement of assembly.
       »    Thirty percent (30%) of the total purchase price upon
written notice of readiness to ship.
       »    Ten percent (10%) of the total purchase price “Net-30
Days” from the date of shipment or upon transfer of title to Buyer.
     (a)  Payment shall be due within 30 days from date of invoice
unless otherwise agreed to in writing by Seller. Payment terms are
subject to approval of Seller’s credit department. Seller reserves the
right to impose finance charges which is the lower one and one-half
percent (1½%) per month or the highest rate allowed by law on any
amount which becomes past due and delinquent. However, if in Seller’s
opinion, Buyer’s financial condition reasonably appears to call for such
action, Seller may require payment in advance. 
     (b)  Prices quoted are exclusive of, and Buyer agrees to pay, any
foreign, federal, state or local excise, sales, use, personal property or any
other taxes or duties, excepting only taxes based on Seller’s income.
Any certificates or other evidence of applicable exemptions to such
taxes or duties must be made available to Seller prior to invoicing or
such taxes or duties will be charged to Buyer, provided, however, that if
Seller does not collect such items from Buyer and is later requested or
required to pay the same to any taxing authority, Buyer will promptly
make such payment to Seller or, if requested by Seller, directly to such
taxing authority. 
     (c)  If any particular invoice is not paid when due, Buyer agrees
to pay all collection costs if this account is referred outside for collection
or, if suit is brought to collect this account, Buyer agrees to pay all costs
and reasonable attorneys’ fees, including all costs and reasonable
attorneys’ fees incurred on any appeal to an appellate court.
3. Place of Delivery, Method of Tender, and Transfer of Title.

(a) Sales within U.S. Delivery terms and pricing for sales within
the United States are CPT (Incoterms 2010) Buyer’s destination (“Place
of Destination”) unless otherwise agreed to in writing by Seller. Seller
shall arrange for transportation of the goods ordered by an appropriate
means of transportation. Freight is Pre-paid from Seller’s Dock (“Point
of Delivery”) and incurred after the goods are delivered to the carrier
from Point of Delivery to the Place of Destination. Risk of loss of or
damage to the goods or any part of the goods shall pass to the Buyer
upon delivery to carrier at the Point of Delivery, and Buyer shall have
the responsibility of filing any damage claims with the carrier. Buyer
shall arrange for applicable insurance covering the goods from Point of
Delivery to their Place of Destination. Legal title to the goods shall pass
to Buyer at the Point of Delivery.

(b) Sales outside of U.S. Delivery terms and pricing for export
sales are FCA (Incoterms 2010) Seller’s Dock, ANGI Factory Janesville,
WI (“Point of Delivery”) unless otherwise agreed to in writing by Seller.
Seller shall arrange for transportation of the goods ordered by an
appropriate means of transportation and pay all inland freight charges
from Point of Delivery to the first USA port of export unless otherwise
agreed to in writing by Seller. Buyer shall arrange for applicable
insurance covering the goods during transit to their destination. Where
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Buyer requires special delivery requirements, any special expense is to
be borne by the Buyer, including special handling, packaging and
additional freight charges. When “export packing” is required, any extra
charges such as export duties, licenses, fees and the like shall be borne
by Buyer. Risk of loss of or damage to the goods or any part of the
goods shall pass to the Buyer upon delivery to carrier at the Point of
Delivery, and Buyer shall have the responsibility of filing any damage
claims with the carrier. This order is subject to Seller’s ability to obtain
export licenses and other necessary papers within a reasonable period.
Buyer will furnish all Consular and Customs declarations and will
accept and bear all responsibility for penalties resulting from errors or
omissions thereon. Buyer shall not re-export the goods or items which
incorporate the goods if such re-export would violate applicable export
laws. Legal title to the goods shall pass to Buyer at the Point of
Delivery, except for sales to Canada or Central or South America
(excluding Mexico), in which case legal title to the goods shall pass to
Buyer when the goods cross an international border (including without
limitation entering international waters), or at such later point as may be
agreed to in writing by Seller.
4. Installation. Unless otherwise specified in writing on a quotation
provided by an authorized representative of Seller, Buyer assumes
responsibility for installation. Seller agrees to make installation and on-
site technical support services available at Seller’s then-prevailing rates,
unless otherwise specified in an initial purchase order or contract
proposal.
5. Maintenance. Buyer assumes responsibility for maintenance on
the goods sold to Buyer. Seller agrees, however, to make maintenance
services available at its then-prevailing rates.
6. Warranties. Seller warrants its equipment parts and supplies in
accordance with its standard warranty policies. A written copy of these
policies accompanies these terms and conditions or is available upon
request. THESE WARRANTIES ARE EXCLUSIVE AND ARE IN
LIEU OF ALL OTHER WARRANTIES, EXPRESS OR IMPLIED,
INCLUDING BUT NOT LIMITED TO THE IMPLIED
WARRANTIES OF MERCHANT ABILITY, FITNESS FOR A
PARTICULAR PURPOSE AND NON- INFRINGEMENT. NO
EMPLOYEE OR AGENT OF SELLER, OTHER THAN AN OFFICER
OF SELL, IS AUTHORIZED TO MAKE ANY WARRANTY IN
ADDITION TO THE FORGOING.
7. Limitation of Buyers Remedies. IN NO CASE SHALL SELLER
BE LIABLE FOR ANY SPECIAL, INDIRECT, INCIDENTAL,
CONSEQUENTIAL OR PUNITIVE DAMAGE BASED UPON
BREACH OF WARRANTY, BREACH OF CONTRACT,
NEGLEGENCE, STRICT TORT, OR ANY OTHER LEGAL,
EQUITABLE, OR STATUTORY CLAIM, CAUSE OF ACTION, OR
LEGAL THEORY. IN ANY EVENT, SELLER SHALL BE SOLELY
LIABLE FOR ACTUAL DAMAGES CAUSED BY SELLER’S
BREACH AND SELLER’S MAXIMUM LIABILITY HEREUNDER,
REGARDLESS OF THE LEGAL THEORY, SHALL NOT EXCEED
THE CONTRACT PRICE OF THE GOODS FURNISHED BY
SELLER.
8. Sellers Remedies. Without waiving any other rights or remedies
available to it under applicable law or otherwise, Seller may, at its
option, defer shipment or deliveries hereunder or under or pursuant to
any other contract with Buyer, until all past-due accounts of Buyer to
Seller have been satisfied in full. Any rights or remedies of Seller
granted in these Terms and Conditions shall be in addition to and not in
lieu of any other rights or remedies Seller may have at law or in equity.
9. Proprietary Rights. Seller shall retain all rights to designs,
drawings, patterns, plans, specifications, technology, technical data and
information, technical processes and business methods, whether
patentable or not, arising out of or evolving as a result of Seller
rendering engineering services to and designing systems and goods for
Buyer’s use. Buyer agrees not to enforce against Seller or customers of
Seller any patent rights, the scope of which includes a system, process or
business method utilizing goods or engineering services delivered



hereunder by Seller and which relates to an invention, improvement,
enhancement or development made by or for Buyer on a date subsequent
to the date of Seller’s offer hereunder.
10. Hazardous Materials. Buyer acknowledges that certain supplies

covered by this contract may be, or become, considered as hazardous
materials under various laws and regulations. Buyer agrees to familiarize
itself (without reliance on Seller except as to the accuracy of special
safety information actually furnished by Seller), with any hazard of such
materials and their applications and the containers in which such
materials are shipped. Buyer agrees to inform and train its employees
and its customers as to such hazards. Buyer agrees to waive any claim
against Seller and hold harmless and indemnify Seller against any claims
by its employees or customers based on allegations relating to any such
hazards except where such claims are based on failure to meet written
specifications or the inaccuracy of specific safety information actually
furnished by Seller.
11. Delay. (a) Delivery dates are approximate and are not guaranteed,

and Seller shall not be liable for damages of any kind resulting from any
delays in fulfillment, shipment or delivery of orders. Furthermore, Seller
shall not be liable for any other loss, damage, cost or expense due to
causes beyond its reasonable control, such as acts of God, acts of Buyer,
acts of civil or military authority, fires, strikes, floods, epidemics, war,
riot, delays in transportation, government restrictions or embargoes, or
difficulties in obtaining necessary labor, materials, manufacturing
facilities or transportation due to such causes.
(b) In the event of a delay in delivery in excess of ninety (90)
consecutive days, Buyer has the right to terminate its order as to the
undelivered portion thereof without Penalty.
12. Goods Not for Resale. Buyer, by placing this order and accepting

these Terms and Conditions, hereby expressly agrees, acknowledges,
represents and warrants to Seller that (a) it is the Seller’s policy to sell
these types of goods only to end users for their own use, (b) the goods
that are the subject of this order are not intended for end user to resell,
(c) the goods that are the subject of this order are in fact being purchased
by Buyer for Buyer’s own use or only for sale to an end user and not for
any other resale to a third party and (d) in the event that Buyer breaches
the foregoing acknowledgment, covenant, representation and/or
warranty by reselling the goods that are the subject of this contract,
Seller shall be permitted to (i) void, eliminate and/or refuse to continue
to extend or make available to Buyer any volume or other types of
discounts, rebates or preferential payment terms to which Buyer is now
or hereafter otherwise might be entitled to or eligible to receive from
Seller or (ii) refuse to accept any further orders from Buyer.
Notwithstanding the foregoing, nothing in these Terms and Conditions is
intended to restrict any OEM from incorporating any goods purchased
from Seller into equipment that is to be resold to the OEM’s end
customer so long as such OEM provides a reasonable certification of
such use to Seller.
13. Cancellation. Unless otherwise agreed in a writing signed by

authorized representatives of Buyer and Seller, Buyer will pay Seller for
all services performed (including but not limited to materials, and labor)
and products provided or specifically ordered for Buyer in reliance on
Buyer’s order, as of the date of the cancellation. Buyer may not cancel
orders for non-standard goods or orders for goods which have left
Seller’s dock.
14. Governing Law; Venue. This Agreement shall be governed by

and construed in accordance with the laws of the State of Wisconsin,
without regard to any choice or conflict of laws principles of such state,
and all disputes shall be adjudicated therein. Buyer and Seller consent to
the sole and exclusive venue and jurisdiction of the courts situated in the
State of Wisconsin. Any action for loss or damage with respect to the
goods or services which are the subject of this contract must be
commenced by Buyer within one year from the date of delivery of such
goods or services or such claim shall be forever barred.
15. Compliance with Laws/Anti-Corruption. Buyer shall comply

fully with all applicable laws, rules and regulations, including without
limitation those of the United States and any and all other jurisdictions
globally (“Laws”) that apply to Buyer’s business activities in connection
with its purchase of goods from Seller. Specifically, Buyer shall comply
with all Laws relating to anti-corruption, bribery, extortion, kickbacks,
or similar matters that are applicable to Buyer’s business activities in
connection with this Agreement, including without limitation the U.S.
Foreign Corrupt Practices Act and the UK Bribery Act. Buyer will take
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no action that will cause Buyer or Seller or any of their affiliates to
violate any such laws.
16. Entire Agreement. Unless otherwise agreed in a writing signed
by Seller and Buyer, these Terms and Conditions constitute the entire
agreement between the parties, there being no other promises, terms,
conditions, or obligations, referring to the subject matter not contained
herein. If any term or provision of this contract shall to any extent be
invalid or unenforceable, the remainder of the contract shall not be
affected thereby, and each term and provision of this contract shall
continue to be valid and enforced to the fullest extent permitted by law.
Any modifications hereto shall be in writing and signed by both parties.



WARRANTY POLICY

1. Warranty.
a. Equipment. The seller, ANGI Energy Systems LLC or its ANGI branded

corporate affiliate, whatever the case may be (“ANGI”), warrants to Buyer
that its equipment conforms to ANGI’s published specifications, is free from
defects in materials and workmanship until the earliest of: (i) 12 months after
substantial completion of commissioning, if applicable; (ii) 12 months from
initial use; or (iii) 18 months from the date the equipment is ready to ship from
ANGI’s facility. ANGI further warrants the equipment enclosures against
rust-through for 2 years from the date it is ready to ship from ANGI’s facility
(equipment may be susceptible to surface rust under normal conditions). The
following are exceptions to this warranty: (i)
– is warranted on a case by case basis as provided by ANGI; (ii)

manufacturer’s warranties only.

Used/Refurbished Equipment
Products

not Manufactured by ANGI – ANGI will pass through transferable

b. Parts. ANGI warrants its: (i) non-consumable parts such as valves, gauges
and transducers will conform to ANGI’s published specifications and be free
from defects in workmanship and materials for 90 days from date of shipment,
and (ii) consumable parts, such as filter elements, strainers, o-rings, gaskets,
fuses, belts and will conform to ANGI’s published specifications and will be
free from defects in workmanship and materials at the time of delivery. ANGI
warrants reconditioned vendor certified parts for 90 days from the date of
shipment.

c. Consumables. ANGI warrants its consumables, such as oils, lubricants and
desiccant will conform to ANGI’s published specifications and will be free
from defects in workmanship and materials through the expiration or other
date indicated on the packaging or otherwise provided by ANGI.

d. Software. ANGI warrants its software when used under normal operating
and maintenance conditions, will perform substantially in accordance with
ANGI’s published specifications and any accompanying user documentation
for the earlier of 90 days from installation or 120 days from shipment. ANY
THIRD PARTY SOFTWARE PROVIDED WITH THE SOFTWARE AND
DATA AND PRE-RELEASE VERSIONS OF THE SOFTWARE ARE
SUPPLIED “AS IS” WITHOUT CONDITION OR WARRANTY OF ANY
KIND, INCLUDING ANY WARRANTY OF MERCHANTABILITY,
FITNESS FOR A PARTICULAR PURPOSE OR NON-INFRINGEMENT,
EITHER EXPRESS OR IMPLIED. Any software warranty in any software
license agreement between the parties will take precedence over this software
warranty.

e. Services. ANGI warrants all services will be performed in a professional and
workmanlike manner in accordance with applicable industry standards for 30
days after performance.

2. Warranty Services. This warranty only covers costs of replacement
parts/goods. Buyer is responsible for labor costs and all other costs in
connection with the repair or replacement of any non-conforming goods,
including without limitation, costs for diagnosis of defects, shipping, removal
of goods and reinstallation of goods. Buyer must make any warranty claims
in writing within the applicable warranty period and within ten (10) days after
discovery of any non-conformance (30 days after shipment for consumable
parts). Within a reasonable time thereafter, ANGI will make the necessary
repairs after confirmation that the non-conforming goods were stored,
installed, maintained and used in accordance with ANGI’s recommendations,
accompanying documentation, published specifications and standard industry
practice. Warranty services will be performed at the location of the warranted
goods if possible, subject to ANGI’s then prevailing rates and any travel
expenses incurred by ANGI. Otherwise, Buyer will ship the goods at its
expense to ANGI for repair and/or replacement after obtaining a valid Return
Material Authorization number. For the avoidance of doubt, repair or
replacement of any warranted goods or any parts do not extend the initial
warranty period of the warranted goods and any repaired or replacement parts
are not separately warranted. For warranty issues, contact: ANGI Energy
Systems LLC, Customer Service, 305 W Delavan Dr., Janesville, WI 53546;
Toll Free 800 934 5219; Phone 608 563 2800; Fax 608 531 2635; Email
service@angienergy.com.

3. Failure to Repair. If ANGI is unable to repair warranted goods after a
reasonable number of attempts, ANGI will provide, at its option, (i) new or
used replacement goods provided Buyer returns the non-conforming goods;
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or (ii) a refund of the purchase price of the unrepaired component,
depreciated in accordance with standard accounting principles.

4. Warranty Exceptions. This Warranty Policy does not cover failure of
warranted goods resulting from: (i) accident, abuse, misuse, neglect,
overloading or any other use not in accordance with ANGI’s
recommendations, accompanying documentation, published
specifications, and standard industry practice; (ii) fire, flood, lightning or
any other act of God, Buyer or third party; (iii) acid rain, rail dust, salt
spray, caustic cleaners, chemicals or solvents, salt air conditions, and other
environmental factors that may accelerate rust, oxidation or corrosion of
metal components; (iv) Buyer’s failure to provide power, air, supplies,
storage conditions, or an operating environment that conforms to ANGI’s
accompanying documentation and published specifications; (v) failure to
follow the maintenance procedures in ANGI’s accompanying
documentation or published specifications or failure to maintain and
provide ANGI with maintenance records verifying Buyer followed proper
maintenance procedures; (vi) installation, repair, service or modification to
the goods by anyone other than ANGI or its authorized representatives;
(vii) the goods or any part thereof being used or coming into contact with
any equipment, parts, supplies or consumables not manufactured,
distributed, or approved by ANGI; (viii) any products attached to the goods
not manufactured, distributed or approved by ANGI; (ix) Buyer’s
noncompliance with applicable codes and safety rules, such as NFPA-52
Vehicular Gaseous Fuel Systems Code (and all other standards and codes
referenced therein), NFPA-70 – Article 500 National Electrical Code,
ASME Boiler and Pressure Vessel Code Section VIII, ANSI/ASME B31.3
Process Piping and ANSI/IAS NGV 4.1 CSA 12.5 NGV Dispensing
Systems; and (x) installation or use at a site that is not compliant with all
applicable laws, regulations, codes, and standard safety requirements. This
Warranty Policy covers only goods owned, leased or otherwise held only
by the initial end user at all times and excludes any goods that are or have
been in the possession of a third party. Unless prohibited by law, this
Warranty Policy only covers goods located in the same country from which
the goods were initially purchased from ANGI. ANGI in its sole but
reasonable discretion will determine whether these exceptions apply.

5. Warranty Disclaimer. THESE WARRANTIES ARE GIVEN SOLELY
TO BUYER (PARTY PURCHASING WARRANTED GOODS OR
SERVICES DIRECTLY FROM ANGI). TO THE EXTENT
PERMITTED BY LAW, THESE WARANTIES ARE IN LIEU OF ALL
OTHER WARRANTIES, EXPRESSED OR IMPLIED, INCLUDING
BUT NOT LIMITED TO THE IMPLIED WARRANTIES OF
MERCHANTABILITY, FITNESS FOR A PARTICULAR PURPOSE
AND NON-INFRINGEMENT. NO EMPLOYEE OR AGENT OF ANGI
IS AUTHORIZED TO GIVE ANY ADDITIONAL WARRANTIES,
OTHER THAN AN OFFICER OF ANGI WHEN DOING SO IN
WRITING. IF LOCAL LAWS REQUIRE ADDITIONAL
WARRANTIES TO BE PROVIDED TO BUYER, SUCH
WARRANTIES ARE INCORPORATED INTO THIS WARRANTY
POLICY ONLY TO THE EXTENT REQUIRED BY LAW. ANY
PARTICULAR TERM IN THIS WARRANTY POLICY THAT IS
PROHIBITED BY LOCAL LAW IS HEREBY NULLIFIED TO THE
EXTENT REQUIRED BY LAW.

6. Liability and Remedies. IN NO EVENT WILL ANGI BE LIABLE FOR
ANY INDIRECT, SPECIAL, INCIDENTAL OR CONSEQUENTIAL
DAMAGES BASED UPON BREACH OF ANY WARRANTY,
BREACH OF CONTRACT, NEGLIGENCE, STRICT TORT, OR ANY
OTHER LEGAL THEORY. ANGI’S MAXIMUM LIABILITY WILL
NOT EXCEED THE PRICE OF THE GOODS OR SERVICES
FURNISHED BY ANGI GIVING RISE TO THE CLAIM. THIS
WARRANTY POLICY CONTAINS BUYER’S EXCLUSIVE
REMEDIES AND ANGI’S SOLE OBLIGATIONS FOR ANY BREACH
OF THIS WARRANTY POLICY. NO OTHER REMEDIES,
OBLIGATIONS, LIABILITIES, RIGHTS, OR CLAIMS, WHETHER
ARISING IN TORT, NEGLIGENCE, STRICT LIABILITY OR
OTHERWISE, ARE AVAILABLE.
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CITY COUNCIL AGENDA – SEPTEMBER 6, 2022 
   
  
SUBJECT: Authorization to Replace Traffic Signal Loops 
    
SOURCE: Public Works  
    
COMMENT: As a part of the ongoing street paving projects, the City will need to replace the 

inductive traffic signal loops that are removed during the paving process.  City 
staff reached out to multiple vendors to obtain quotes for the replacement or 
repair of forty-eight (48) inductive traffic signal loops impacted by paving 
projects. These are at the intersections of Indiana Street and Putnam Avenue, 
Morton Avenue and D Street, Morton Avenue and Prospect Street, and Morton 
Avenue and Newcomb Street.  The staff received the following responsive 
quote: 
 
Contractor Total  
Loop Electric  $23,280   
      
 
Staff has identified Loop Electric as the single vendor that has submitted a 
quote that fulfills the request. Staff recommends accepting the quote for 
services from Loop Electric as they are the sole responsive business for the 
installation of forty-eight (48) signal loops. Should the Council approve, staff 
will coordinate with Loop Electric to complete the repairs as soon as possible 
after the completion of the paving.  Funds will be made available from the 
Capital Improvement Project Self-Performed Hot-Mix Asphalt Program.   
 
 

    
RECOMMENDATION: That the City Council: 

1.  Authorize replacement and or repair of traffic signal loops by 
Loop Electric at a cost not to exceed  $28,809 (inclusive of all 
parts, taxes, and labor, including a 10% contingency); and 
2.  Authorize payment of said repair upon satisfactory 
completion. 

    
ATTACHMENTS: 1. Locator Map 

2. Loop Electric Inc. Quote 
  
Appropriated/Funded:  
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Review By:  
  Department Director:  

Michael Knight, Public Works Director  
 
Final Approver: John Lollis, City Manager 

 



Locator Map
City of Porterville

Morton Ave & 
Newcomb St

Morton Ave & 
Prospect St

Indiana St & 
Putnam Ave

Morton Ave 
& D St





  Item No.  5.

 
 
 

CITY COUNCIL AGENDA – SEPTEMBER 6, 2022 
   
  
SUBJECT: Authorization to Award Contract - Animal Shelter Project 
    
SOURCE: Engineering and Project Management  
    
COMMENT: On August 29, 2022, staff received a single bid for the Animal Shelter Project. 

The project includes the remodel of an existing building to create an Animal 
Shelter at 185 N. D Street. The project was bid as a whole and included 
frontage improvements along D Street. The proposed trail section adjacent to 
the Animal Shelter property will be designed and constructed separately as part 
of the Butterfield Stage Corridor Active Transportation Program (ATP) grant 
project. This project location required hazardous materials remediation, which 
was previously completed and accepted by the City Council. 
 
The Engineer's Estimate of Probable Cost for the project was $6,636,400. The 
low bid presented by AMG & Associates, Inc of Santa Clarita is $6,465,000, 
which is $171,400 less than the Engineer's Estimate (2.58%). An additional 
$646,500 is necessary for construction contingency (10%) and $200,000 is 
required for construction management, quality control, and inspection services 
(3.1%) for a total construction cost of $7,311,500. 
 
Funding for this project includes $4,850,000 in funding from the American 
Rescue Plan Act (ARPA), $500,000 from anticipated Land Sale Revenue, 
$1,300,000 in Donations, $300,000 in Local Transportation Funds (LTF) for the 
D Street Improvements, and up to $550,000 in Measure R Alternative 
Transportation (AT) Funds for the dog park portion of the project. 

    
RECOMMENDATION: That City Council: 

1) Award the Animal Shelter Project to AMG & Associates, Inc. 
in the amount of $6,465,000; 
2) Authorize progress payments up to one hundred percent 
(100%) of the contract amount; 
3) Authorize a ten percent (10%) contingency to cover unforeseen 
costs: 
4) Authorize an additional $200,000 for construction 
management, quality control, and inspection services; and 
5) Authorize the City Engineer to negotiate construction 
surveying services with one of the firms approved by Council 
MO#04-041922. 

    
ATTACHMENTS: 1. Locator Map 
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Appropriated/Funded:  
  
Review By:  
  Department Director:  

Javier Sanchez, Engineering & Project Management Director 
 
Final Approver: John Lollis, City Manager 
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CITY COUNCIL AGENDA – SEPTEMBER 6, 2022 
   
  
SUBJECT: Authorization to Enter into an Agreement with CliftonLarsonAllen LLP for 

Financial Audit Services 
    
SOURCE: Finance  
    
COMMENT: The City's last Request for Proposals (RFP) for financial auditing services was 

in 2011, which resulted in an award of contract to Gallina, LLP, now 
CliftonLarsonAllen LLP (CLA).  The original contract was for three years with 
optional annual contract renewals.  CLA has served as the City's auditor since. 
 CLA's audit fees have gradually increased through the years, from $35,500 for 
the FY2010-2011 audit to $41,500 for the FY2020-2021 audit.   
 
In planning for the audit of the fiscal year just ended, 2021-2022, CLA has 
submitted their new proposal through a Master Services Agreement (MSA), a 
Statement of Work (SOW) for the City's financial audit, including major 
program testing required by the Uniform Guidance 2 CFR part 200 for grants 
and agreements, and a SOW for the review of the City's appropriations limit 
calculation in accorandance with Article XIII B of the California Constitution.   
 
The new fees for this engagement are as follows: 
 
Audit of City's ACFR  $57,000 
Major Program Testing - Uniform Guidance  $15,000 
Appropriations Limit Calculation  $500 
Total  $72,500 
 
The fees under the new agreement with CLA are almost seventy-five percent 
(75%) higher than the previous year's fees. CLA has cited that the increase is 
necessary due to the higher cost of its staffing, the increase in audit hours 
needed, especially with the implementation of new standards by the 
Government Accounting Standards Board (GASB) and the audit of new grants, 
including the American Rescue Plan Act (ARPA) funds. 
 
Staff requests that the City Council authorize the agreement with 
CliftonLarsonAllen LLP for the audit of the City's financial statements for the 
fiscal year 2021-2022.  The audit committee, at its meeting on August 24, 2022, 
considered the proposed agreement and recommends that the City approve the 
agreement for the fiscal year 2021-2022 audit and issue a new RFP for financial 
auditing services for the next fiscal year 2022-2023 audit. 
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RECOMMENDATION: That the City Council: 
1.  Approve the Master Services Agreement (MSA) with 
CliftonLarsonAllen LLP (CLA) for professional services; 
2.  Approve the Statement of Work (SOW) - Audit Services under 
the MSA with CLA, for the audit of the City's financial 
statements for the fiscal year ended June 30, 2022; 
3.  Approve the Statement of Work (SOW) - Agreed-upon 
Procedures under the MSA with CLA, for the review of the City's 
appropriations limit calculation for the fiscal year ended June 30, 
2022; 
4.  Authorize the Finance Director to sign the MSA and the 
SOWs; and 
5.  Authorize the issuance of a Request for Proposals for Financial 
Audit Services for the succeeding fiscal years beginning with the 
fiscal year ending June 30, 2023.  

    
ATTACHMENTS: 1. Master Services Agreement 

2. Statement of Work - Audit Services 
3. Statement of Work - Agreed-upon Procedures 

  
Appropriated/Funded:  
  
Review By:  
  Department Director:  

Maria Bemis, Finance Director 
 
Final Approver: John Lollis, City Manager 

 



CliftonLarsonAllen LLP

https://www.claconnect.com

Master Services Agreement
City of Porterville

291 North Main Street

Porterville, CA 93257 

MSA Date: July 11, 2022

This master service agreement (“MSA”) documents the terms, objectives, and the nature and limitations of 

the services CliftonLarsonAllen LLP (“CLA,” “we,” “us,” and “our”) will provide for City of Porterville

 (“you,” or “your”). The terms of this MSA will apply to the initial and each subsequent statement of work 

(“SOW”), unless the MSA is changed in a communication that you and CLA both sign or is terminated as 

permitted herein.

1. Scope of Professional Services

CLA will provide services as described in one or more SOW that will reference this MSA. The SOW 

will describe the scope of professional services; the nature, limitations, and responsibilities related to 

the specific services CLA will provide; and the fees for such services. 

 
If modifications or changes are required during CLA’s performance of requested services, or if you 

request that we perform any additional services, we will provide you with a separate SOW for your 

signature. Such SOW will advise you of the additional fee and time required for such services to 

facilitate a clear understanding of the services.

 
Our services cannot be relied upon to disclose all errors, fraud, or noncompliance with laws and 

regulations. Except as described in the scope of professional services section of this MSA or any 

applicable SOW, we have no responsibility to identify and communicate deficiencies in your internal 

controls as part of any services. 

2. Management responsibilities

You acknowledge and understand that our role is to provide the services identified in an SOW and 

that management, and any other parties engaging CLA, have responsibilities that are fundamental to 

our undertaking to perform the identified services.

3. Fees and terms

See the applicable SOW for the fees for the services.

 
Work may be suspended if your account becomes 90 days or more overdue and will not be resumed 
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until your account is paid in full. If we elect to terminate our services for nonpayment, our 

engagements will be deemed to have been completed even if we have not completed the services. You 

will be obligated to compensate us for all time expended and to reimburse us for all out-of-pocket 

expenditures through the date of termination.

 
Payments may be made utilizing checks, Bill.com, your online banking platform, CLA’s electronic 

payment platform, or any other client initiated payment method approved by CLA. CLA’s electronic 

online bill pay platform claconnect.com/billpay accepts credit card and Automated Clearing House 

(ACH) payments. Instructions for you to make direct bank to bank wire transfers or ACH payments 

will be provided upon request.

4. Other Fees

You also agree to compensate us for any time and expenses, including time and expenses of legal 

counsel, we may incur in responding to discovery requests or participating as a witness or otherwise 

in any legal, regulatory, or other proceedings that we are asked to respond to on your behalf.

5. Finance charges and collection expenses

You agree that if any statement is not paid within 30 days from its billing date, the unpaid balance 

shall accrue interest at the monthly rate of one and one-quarter percent (1.25%), which is an annual 

percentage rate of 15%. In the event that any collection action is required to collect unpaid balances 

due us, reasonable attorney fees and expenses shall be recoverable.

6. Dispute Resolution

Any disagreement, controversy, or claim (“Dispute”) that may arise out of any aspect of our services or 

relationship with you shall be submitted to non-binding mediation by written notice (“Mediation 

Notice”) to the other party. In mediation, we will work with you to resolve any differences voluntarily 

with the aid of an impartial mediator.

 
The mediation will be conducted as specified by the mediator and agreed upon by the parties (i.e., you 

and CLA). The parties agree to discuss their differences in good faith and to attempt, with the 

assistance of the mediator, to reach an amicable resolution of the Dispute.

 
Each party will bear its own costs in the mediation. The fees and expenses of the mediator will be 

shared equally by the parties.

7. Limitation of remedies

These limitation of remedies provisions are not applicable for any audit or examination services 

provided to you.

 
Our role is strictly limited to the services described in an SOW, and we offer no assurance as to the 

results or ultimate outcomes of any services or of any decisions that you may make based on our 

communications with you. You agree that it is appropriate to limit the liability of CLA, its partners, 

principals, directors, officers, employees, and agents (each a “CLA party”).

 
You further agree that you will not hold CLA or any other CLA party liable for any claim, cost, or 
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damage, whether based on warranty, tort, contract, or other law, arising from or related to this MSA, 

the services provided under an SOW, the work product, or for any plans, actions, or results of an 

SOW, except to the extent authorized by this MSA. In no event shall any CLA party be liable to you for 

any indirect, special, incidental, consequential, punitive, or exemplary damages, or for loss of profits 

or loss of goodwill, costs, or attorney fees.

 
The exclusive remedy available to you shall be the right to pursue claims for actual damages that are 

directly caused by acts or omissions that are breaches by a CLA party of our duties owed under this 

MSA and the specific SOW thereunder, but any recovery on any such claims shall not exceed the fees 

actually paid by you to CLA pursuant to the SOW that gives rise to the claim.

8. Governing Laws, Jurisdiction, and Venue

The MSA is made under and shall be governed by the laws of the state of California, without giving 

effect to choice of law principles. This includes dispute resolution and limitation of remedies.

9. Time limitations

The nature of our services makes it difficult, with the passage of time, to gather and present evidence 

that fully and fairly establishes the facts underlying any dispute that may arise between you and any 

CLA party. The parties (you and CLA) agree that, notwithstanding any statute or law of limitations 

that might otherwise apply to a dispute, including one arising out of this MSA or the services 

performed under an SOW, for breach of contract or fiduciary duty, tort, fraud, misrepresentation or 

any other cause of action or remedy, any action or legal proceeding by you against any CLA party must 

be commenced as provided below, or you shall be forever barred from commencing a lawsuit or 

obtaining any legal or equitable relief or recovery. An action to recover on a dispute shall be 

commenced within these periods (“Limitation Period”), which vary based on the services provided, 

and may be modified as described in the following paragraph:

 

Service Time after the date we deliver the services or work 
product*

Audit, review, examination, agreed-upon procedures, 
compilation, and preparation services other than those 
related to prospective financial information

24 months

* pursuant to the SOW on which the dispute is based

 
If the MSA is terminated or your ongoing relationship with CLA is terminated, then the applicable Limitation 

Period is the lesser of the above periods or 12 months after termination of MSA or your ongoing relationship 

with CLA. The applicable Limitation Period applies and begins to run even if you have not suffered any damage 

or loss, or have not become aware of the existence or possible existence of a dispute.

10. Confidentiality

Except as permitted by the “Consent” section of this MSA, CLA will not disclose any of your 

confidential, proprietary, or privileged information to any person or party, unless you authorize us to 
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do so, it is published or released by you, it becomes publicly known or available other than through 

disclosure by us, or disclosure is required by law, regulation or professional standard. This 

confidentiality provision does not prohibit us from disclosing your information to one or more of our 

affiliated companies in order to provide services that you have requested from us or from any such 

affiliated company. Any such affiliated company shall be subject to the same restrictions on the use 

and disclosure of your information as apply to us.

 
The Internal Revenue Code contains a limited privilege for confidentiality of tax advice between you 

and our firm. In addition, the laws of some states likewise recognize a confidentiality privilege for 

some accountant-client communications. You understand that CLA makes no representation, 

warranty or promise, and offers no opinion with respect to the applicability of any confidentiality 

privilege to any information supplied or communications you have with us, and, to the extent that we 

follow instructions from you to withhold such information or communications in the face of a request 

from a third party (including a subpoena, summons or discovery demand in litigation), you agree to 

hold CLA harmless should the privilege be determined not to apply to particular information or 

communications.

 
The workpapers and files supporting the services we perform are the sole and exclusive property of 

CLA and constitute confidential and proprietary information. We do not provide access to our 

workpapers and files to you or anyone else in the normal course of business. Unless required by law or 

regulation to the contrary, we retain our workpapers and files in accordance with our record retention 

policy that typically provides for a retention period of seven years. After this period expires, our 

workpapers and files will be destroyed. Furthermore, physical deterioration or catastrophic events 

may shorten the time our records are available. The workpapers and files of our firm are not a 

substitute for your records.

 
Pursuant to authority given by law, regulation or professional standards we may be requested to make 

certain workpapers and files available to a regulator for its regulatory oversight purposes. We will 

notify you of any such request, if permitted by law. Access to the requested workpapers and files will 

be provided to the regulator under the supervision of CLA personnel and at a location designated by 

our firm. Furthermore, upon request, we may provide copies of selected workpapers and files to such 

regulator. The regulator may intend, or decide, to distribute the copies or information contained 

therein to others, including other governmental agencies.

11. Other provisions

You agree that CLA will not be assuming any fiduciary responsibility on your behalf during the course 

of this MSA, except as may be assumed in an SOW.

 
CLA may, at times, utilize external web applications to receive and process information from our 

clients; however, any sensitive data, including protected health information and personally 

identifiable information, must be redacted by you to the maximum extent possible prior to uploading 

the document or file. In the event that you are unable to remove or obscure all sensitive data, please 

contact us to discuss other potential options for transmitting the document or file.
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CLA and certain owners of CLA are licensed by the California State Board of Accountancy. However, 

CLA has owners not licensed by the California State Board of Accountancy who may provide services 

under this MSA. If you have any questions regarding licensure of the personnel performing services 

under this MSA, please do not hesitate to contact us.

 
During the course of the engagement, there may be communication via fax or email. You are 

responsible to ensure that communications received by you or your personnel are secured and not 

shared with unauthorized individuals.

12. Consent to use financial information

We regularly aggregate anonymized client data and perform a variety of analyses using that 

aggregated data. Some of these analyses are published to clients or released publicly. However, we are 

always careful to preserve the confidentiality of the separate information that we obtain from each 

client, as required by the AICPA Code of Professional Conduct and various laws. Your acceptance of 

this MSA will serve as your consent to our use of City of Porterville anonymized data in performing 

and reporting on these cost comparison, performance indicator and/or benchmarking analyses.

 
Unless authorized by law or the client consents, we cannot use a client’s tax return information for 

purposes other than the preparation and filing of the client’s tax return. By signing and dating this 

MSA, you authorize CLA to use any and all information furnished to CLA for or in connection with the 

preparation of the tax returns under this MSA, for a period of up to six (6) years from the date of this 

MSA, in connection with CLA’s preparation of the types of reports described in the foregoing 

paragraph. 

13. Consent to send you publications and other materials

For your convenience, CLA produces a variety of publications, hard copy and electronic, to keep you 

informed about pertinent business and personal financial issues. This includes published articles, 

invitations to upcoming seminars, webinars and webcasts, newsletters, surveys, and press releases. To 

determine whether these materials may be of interest to you, CLA will need to use your tax return 

information. Such tax information includes your name and address as well as the business and 

financial information you provided to us.

 
By signing and dating this MSA, you authorize CLA to use the information that you provide to CLA 

during the preparation of your tax returns to determine whether to offer you relevant materials. Your 

consent is valid until further notice.

14. Subcontractors

CLA may, at times, use subcontractors to perform services under this MSA, and they may have access 

to your information and records. Any such subcontractors will be subject to the same restrictions on 

the use of such information and records as apply to CLA under this MSA.

15. Technology

CLA may, at times, use third-party software applications to perform services under this MSA. You 

acknowledge the software vendor may have access to your data.
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16. Termination of MSA

This MSA shall continue for five years from July 11, 2022, unless terminated earlier by giving 

appropriate notice. Either party may terminate this MSA at any time by giving 30 days written notice 

to the other party.

 
Upon termination of the MSA, the provisions of this MSA shall continue to apply to all services 

rendered prior to termination.

17. Agreement

We appreciate the opportunity to be of service to you and believe this MSA accurately summarizes the 

significant terms of our relationship. This MSA, along with the applicable addendum(s) and SOW(s), 

constitute the entire agreement regarding services to be performed and supersedes all prior 

agreements (whether oral or written), understandings, negotiations, and discussions between you and 

CLA. If you have any questions, please let us know. If you agree with the terms of our relationship as 

described in this MSA, please sign, date, and return.

CliftonLarsonAllen LLP

Jeffrey Peek

Principal 

916-724-6834 

jeffrey.peek@claconnect.com
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Response:

This MSA correctly sets forth the understanding of City of Porterville

CLA
CLA

Jeffrey Peek, Principal

SIGNED  7/11/2022, 3:35:43 PM PDT

Client
City of Porterville

SIGN:

Maria Bemis, Finance Director

DATE:
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CliftonLarsonAllen LLP

https://www.claconnect.com

Statement of Work - Audit Services
July 11, 2022 

This document constitutes a statement of work ("SOW") under the master service agreement ("MSA") dated 

July 11, 2022, or superseding MSA, made by and between CliftonLarsonAllen LLP ("CLA," "we," "us," and 

"our") and City of Porterville ("you," "your," or "the entity"). We are pleased to confirm our understanding 

of the terms and objectives of our engagement and the nature and limitations of the services CLA will 

provide for the entity as of and for the year ended June 30, 2022.

Jeffrey Peek is responsible for the performance of the audit engagement.

Scope of audit services

We will audit the financial statements of the governmental activities, the business-type activities, each 

major fund, and the aggregate remaining fund information, which collectively comprise the basic financial 

statements of City of Porterville, and the related notes to the financial statements.

The Governmental Accounting Standards Board (GASB) provides for certain required supplementary 

information (RSI) to accompany the entity's basic financial statements.

The following RSI will be subjected to certain limited procedures, but will not be audited.

• Management’s discussion and analysis.

• Budgetary comparison schedules.

• GASB-required supplementary pension, and OPEB information.

We will also evaluate and report on the presentation of the following supplementary information other than 

RSI accompanying the financial statements in relation to the financial statements as a whole:  

Schedule of expenditures of federal awards. 

 
Combining and Individual Fund Financial Statements and Schedules. 

The following supplementary information accompanying the financial statements will not be subjected to 

the auditing procedures applied in our audit of the financial statements and our auditors' report will not 

provide an opinion or any assurance on that information:
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Introduction Section. 

 
Statistical Section. 

Audit objectives

The objectives of our audit of the financial statements are to obtain reasonable assurance about whether the 

financial statements as a whole are free from material misstatement, whether due to fraud or error, and to 

issue an auditors' report that includes our opinion about whether your financial statements are fairly 

presented, in all material respects, in conformity with accounting principles generally accepted in the 

United States of America (U.S. GAAP). Reasonable assurance is a high level of assurance but is not absolute 

assurance and therefore is not a guarantee that an audit conducted in accordance with auditing standards 

generally accepted in the United States of America (U.S. GAAS) will always detect a material misstatement 

when it exists. Misstatements, including omissions, can arise from fraud or error and are considered 

material if there is a substantial likelihood that, individually or in the aggregate, they would influence the 

judgment made by a reasonable user based on the financial statements.

Our audit will be conducted in accordance with U.S. GAAS; the standards for financial audits contained in 

Government Auditing Standards, issued by the Comptroller General of the United States; and the audit 

requirements of Title 2 U.S. Code of Federal Regulations Part 200, Uniform Administrative Requirements, 

Cost Principles, and Audit Requirements for Federal Awards (Uniform Guidance). Those standards 

require us to be independent of the entity and to meet our other ethical responsibilities, in accordance with 

the relevant ethical requirements relating to our audit. Our audit will include tests of your accounting 

records, a determination of major program(s) in accordance with the Uniform Guidance, and other 

procedures we consider necessary to enable us to express opinions and render the required reports.

We will apply certain limited procedures to the RSI in accordance with U.S. GAAS. However, we will not 

express an opinion or provide any assurance on the RSI because the limited procedures do not provide us 

with sufficient evidence to express an opinion or provide any assurance. We will also perform procedures to 

enable us to express an opinion on whether the supplementary information (as identified above) other than 

RSI accompanying the financial statements is fairly stated, in all material respects, in relation to the 

financial statements as a whole.

The objectives of our audit also include:

 - Reporting on internal control over financial reporting and on compliance with the provisions of laws, 

regulations, contracts, and award agreements, noncompliance with which could have a material effect on 

the financial statements in accordance with Government Auditing Standards.

- Reporting on internal control over compliance related to major programs and expressing an opinion (or 

disclaimer of opinion) on compliance with federal statutes, regulations, and the terms and conditions of 

federal awards that could have a direct and material effect on each major program in accordance with the 

Uniform Guidance.

The Government Auditing Standards report on internal control over financial reporting and on compliance 

and other matters will include a paragraph that states (1) that the purpose of the report is solely to describe 
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the scope of our testing of internal control and compliance and the results of that testing, and not to provide 

an opinion on the effectiveness of the entity's internal control or on compliance, and (2) that the report is 

an integral part of an audit performed in accordance with Government Auditing Standards in considering 

the entity's internal control and compliance. The Uniform Guidance report on internal control over 

compliance will include a paragraph that states that the purpose of the report on internal control over 

compliance is solely to describe the scope of our testing of internal control over compliance and the results 

of that testing based on the requirements of the Uniform Guidance. Both reports will state that the report is 

not suitable for any other purpose.

We will issue written reports upon completion of our audit of your financial statements and compliance 

with requirements applicable to major programs.

Circumstances may arise in which our report may differ from its expected form and content based on the 

results of our audit. Depending on the nature of these circumstances, it may be necessary for us to modify 

our opinions, add an emphasis-of-matter or other-matter paragraph to our auditors' report, or if necessary, 

withdraw from the engagement. If our opinions on the financial statements or compliance are other than 

unmodified, we will discuss the reasons with you in advance. If circumstances occur related to the condition 

of your records, the availability of sufficient, appropriate audit evidence, or the existence of a significant risk 

of material misstatement of the financial statements or material noncompliance caused by error, fraudulent 

financial reporting, or misappropriation of assets, which in our professional judgment prevent us from 

completing the audit or forming an opinion on the financial statements or an opinion on compliance, we 

retain the right to take any course of action permitted by professional standards, including declining to 

express opinions or issue reports, or withdrawing from the engagement.

Auditor responsibilities, procedures, and limitations

We will conduct our audit in accordance with U.S. GAAS, the standards for financial audits contained in 

Government Auditing Standards, and the Uniform Guidance.

Those standards require that we exercise professional judgment and maintain professional skepticism 

throughout the planning and performance of the audit. As part of our audit, we will:  

 
•  Identify and assess the risks of material misstatement of the financial statements and material 

noncompliance, whether due to fraud or error, design and perform audit procedures responsive to those 

risks, and obtain audit evidence that is sufficient and appropriate to provide a basis for our opinion. The 

risk of not detecting a material misstatement or a material noncompliance resulting from fraud is higher 

than for one resulting from error, as fraud may involve collusion, forgery, intentional omissions, 

misrepresentations, or the override of internal control. 

 
• Obtain an understanding of internal control relevant to the audit in order to design audit procedures that 

are appropriate in the circumstances, but not for the purpose of expressing an opinion on the effectiveness 

of the entity's internal control. However, we will communicate to you in writing any significant deficiencies 

or material weaknesses in internal control relevant to the audit of the financial statements that we have 

identified during the audit.
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• Evaluate the appropriateness of accounting policies used and the reasonableness of significant accounting 

estimates made by management, as well as evaluate the overall presentation of the financial statements, 

including the amounts and disclosures, and whether the financial statements represent the underlying 

transactions and events in a manner that achieves fair presentation.

 
• Conclude, based on the audit evidence obtained, whether there are conditions or events, considered in the 

aggregate, that raise substantial doubt about the entity’s ability to continue as a going concern for a 

reasonable period of time.

Although our audit planning has not been concluded and modifications may be made, we have identified 

the following significant risk(s) of material misstatement as part of our audit planning:

• Implementation of new accounting standards pose a higher risk of error in the first year of 

implementation. 

There is an unavoidable risk, because of the inherent limitations of an audit, together with the inherent 

limitations of internal control, that some material misstatements or noncompliance may not be detected, 

even though the audit is properly planned and performed in accordance with U.S. GAAS, Government 

Auditing Standards, and the Uniform Guidance. Because we will not perform a detailed examination of all 

transactions, material misstatements, whether from (1) errors, (2) fraudulent financial reporting, (3) 

misappropriation of assets, or (4) violations of laws or governmental regulations that are attributable to the 

entity or to acts by management or employees acting on behalf of the entity, may not be detected. Because 

the determination of waste and abuse is subjective, Government Auditing Standards do not require auditors 

to perform specific procedures to detect waste or abuse in financial audits nor do they expect auditors to 

provide reasonable assurance of detecting waste or abuse.

In addition, an audit is not designed to detect immaterial misstatements or violations of laws or 

governmental regulations that do not have a direct and material effect on the financial statements or on 

major programs. However, we will inform the appropriate level of management and those charged with 

governance of any material errors, fraudulent financial reporting, or misappropriation of assets that come 

to our attention. We will also inform the appropriate level of management and those charged with 

governance of any violations of laws or governmental regulations that come to our attention, unless clearly 

inconsequential. We will include such matters in the reports required for a single audit.

Tests of controls may be performed to test the effectiveness of certain controls that we consider relevant to 

preventing and detecting fraud or errors that are material to the financial statements and to preventing and 

detecting misstatements resulting from noncompliance with provisions of laws, regulations, contracts, and 

grant agreements that have a material effect on the financial statements. Our tests, if performed, will be less 

in scope than would be necessary to render an opinion on internal control and, accordingly, no opinion will 

be expressed in our report on internal control issued pursuant to Government Auditing Standards.

As required by the Uniform Guidance, we will perform tests of controls over compliance to evaluate the 

effectiveness of the design and operation of controls that we consider relevant to preventing or detecting 

material noncompliance with compliance requirements applicable to each major program. However, our 

tests will be less in scope than would be necessary to render an opinion on those controls and, accordingly, 
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no opinion will be expressed in our report on internal control issued pursuant to the Uniform Guidance. 

An audit is not designed to provide assurance on internal control or to identify deficiencies, significant 

deficiencies, or material weaknesses in internal control. However, we will communicate to you in writing 

significant deficiencies or material weaknesses in internal control relevant to the audit of the financial 

statements that we identify during the audit that are required to be communicated under AICPA 

professional standards, Government Auditing Standards, and the Uniform Guidance. 

As part of obtaining reasonable assurance about whether the financial statements are free of material 

misstatement, we will perform tests of the entity's compliance with the provisions of laws, regulations, 

contracts, and grant agreements that have a material effect on the financial statements. However, the 

objective of our audit will not be to provide an opinion on overall compliance and we will not express such 

an opinion in our report on compliance issued pursuant to Government Auditing Standards.

We will include in our report on internal control over financial reporting and on compliance relevant 

information about any identified or suspected instances of fraud and any identified or suspected 

noncompliance with provisions of laws, regulations, contracts, or grant agreements that may have occurred 

that are required to be communicated under Government Auditing Standards.

The Uniform Guidance requires that we also plan and perform the audit to obtain reasonable assurance 

about whether the auditee has complied with federal statutes, regulations, and the terms and conditions of 

federal awards that may have a direct and material effect on each of the entity's major programs. Our 

procedures will consist of tests of transactions and other applicable procedures described in the "OMB 

Compliance Supplement" for the types of compliance requirements that could have a direct and material 

effect on each of the entity's major programs. The purpose of these procedures will be to express an opinion 

on the entity's compliance with requirements applicable to each of its major programs in our report on 

compliance issued pursuant to the Uniform Guidance.

We will evaluate the presentation of the schedule of expenditures of federal awards accompanying the 

financial statements in relation to the financial statements as a whole. We will make certain inquiries of 

management and evaluate the form, content, and methods of preparing the schedule to determine whether 

the information complies with U.S. GAAP and the Uniform Guidance, the method of preparing it has not 

changed from the prior period, and the information is appropriate and complete in relation to our audit of 

the financial statements. We will compare and reconcile the schedule to the underlying accounting records 

and other records used to prepare the financial statements or to the financial statements themselves.

Our responsibility as auditors is limited to the period covered by our audit and does not extend to any later 

periods for which we are not engaged as auditors.

Management responsibilities

Our audit will be conducted on the basis that you (management and, when appropriate, those charged with 

governance) acknowledge and understand that you have certain responsibilities that are fundamental to the 

conduct of an audit.
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You are responsible for the preparation and fair presentation of the financial statements, RSI, and the 

schedule of expenditures of federal awards in accordance with U.S. GAAP. Management is also responsible 

for identifying all federal awards received, understanding and complying with the compliance 

requirements, and for the preparation of the schedule of expenditures of federal awards (including notes 

and noncash assistance received) in accordance with the requirements of the Uniform Guidance.

Management's responsibilities include the selection and application of accounting principles; recording and 

reflecting all transactions in the financial statements; determining the reasonableness of significant 

accounting estimates included in the financial statements; adjusting the financial statements to correct 

material misstatements; and confirming to us in the management representation letter that the effects of 

any uncorrected misstatements aggregated by us during the current engagement and pertaining to the 

latest period presented are immaterial, both individually and in the aggregate, to the financial statements 

taken as a whole. In preparing the financial statements, management is required to evaluate whether there 

are conditions or events, considered in the aggregate, that raise substantial doubt about the entity's ability 

to continue as a going concern for 12 months beyond the financial statement date.

Management is responsible for compliance with applicable laws and regulations and the provisions of 

contracts and grant agreements, including compliance with federal statutes, regulations, and the terms and 

conditions of federal awards applicable to the entity's federal programs. Your responsibilities also include 

identifying significant contractor relationships in which the contractor has responsibility for program 

compliance and for the accuracy and completeness of that information.

You are responsible for the design, implementation, and maintenance of effective internal control, 

including internal control over compliance, relevant to the preparation and fair presentation of financial 

statements that are free from material misstatement, whether due to fraud or error, including evaluating 

and monitoring ongoing activities and safeguarding assets to help ensure that appropriate goals and 

objectives are met; and that there is reasonable assurance that government programs are administered in 

compliance with compliance requirements.

You are responsible for the design, implementation, and maintenance of internal controls to prevent and 

detect fraud; assessing the risk that the financial statements may be materially misstated as a result of 

fraud; and for informing us about all known or suspected fraud affecting the entity involving (1) 

management, (2) employees who have significant roles in internal control, and (3) others where the fraud 

could have a material effect on the financial statements. Your responsibilities include informing us of your 

knowledge of any allegations of fraud or suspected fraud affecting the entity received in communications 

from employees, former employees, grantors, regulators, or others. In addition, you are responsible for 

implementing systems designed to achieve compliance with applicable laws and regulations and the 

provisions of contracts and grant agreements, including compliance with federal statutes, regulations, and 

the terms and conditions of federal awards applicable to the entity's federal programs; identifying and 

ensuring that the entity complies with applicable laws, regulations, contracts, and grant agreements, 

including compliance with federal statutes, regulations, and the terms and conditions of federal awards 

applicable to the entity's federal programs; and informing us of all instances of identified or suspected 

noncompliance whose effects on the financial statements should be considered.

You are responsible for taking timely and appropriate steps to remedy any fraud; noncompliance with 
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provisions of laws, regulations, contracts, or grant agreements; or abuse that we may report. Additionally, 

as required by the Uniform Guidance, it is management's responsibility to evaluate and monitor 

noncompliance with federal statutes, regulations, and the terms and conditions of federal awards; take 

prompt action when instances of noncompliance are identified, including noncompliance identified in audit 

findings; and to follow up and take prompt corrective action on reported audit findings and to prepare a 

summary schedule of prior audit findings and a corrective action plan. The summary schedule of prior audit 

findings should be available for our review.

You are responsible for providing us with (1) access to all information of which you are aware that is 

relevant to the preparation and fair presentation of the financial statements, including amounts and 

disclosures, such as records, documentation, identification of all related parties and all related-party 

relationships and transactions, and other matters, and for the accuracy and completeness of that 

information (including information from within and outside of the general and subsidiary ledgers), and for 

ensuring management information and financial information is reliable and properly reported; (2) access to 

personnel, accounts, books, records, supporting documentation, and other information as needed to 

perform an audit under the Uniform Guidance; (3) additional information that we may request for the 

purpose of the audit; and (4) unrestricted access to persons within the entity from whom we determine it 

necessary to obtain audit evidence. 

You  agree to inform us of events occurring or facts discovered subsequent to the date of the financial 

statements that may affect the financial statements. 

You agree to include our report on the schedule of expenditures of federal awards in any document that 

contains and indicates that we have reported on the schedule of expenditures of federal awards. You also 

agree to include the audited financial statements with any presentation of the schedule of expenditures of 

federal awards that includes our report thereon or make the audited financial statements readily available 

to intended users of the schedule of expenditures of federal awards no later than the date the schedule of 

expenditures of federal awards is issued with our report thereon. Your responsibilities include 

acknowledging to us in the representation letter that (1) you are responsible for presentation of the 

schedule of expenditures of federal awards in accordance with the Uniform Guidance; (2) you believe the 

schedule of expenditures of federal awards, including its form and content, is fairly presented in accordance 

with the Uniform Guidance; (3) the methods of measurement or presentation have not changed from those 

used in the prior period (or, if they have changed, the reasons for such changes); and (4) you have disclosed 

to us any significant assumptions or interpretations underlying the measurement or presentation of the 

schedule of expenditures of federal awards.

Management is responsible for the preparation and fair presentation of other supplementary information in 

accordance with U.S. GAAP.  You agree to include our report on the supplementary information in any 

document that contains, and indicates that we have reported on, the supplementary information. You also 

agree to include the audited financial statements with any presentation of the supplementary information 

that includes our report thereon or make the audited financial statements readily available to users of the 

supplementary information no later than the date the supplementary information is issued with our report 

thereon. You agree to provide us written representations related to the presentation of the supplementary 

information.
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Management is responsible for providing us with a written confirmation concerning representations made 

by you and your staff to us in connection with the audit and the presentation of the basic financial 

statements and RSI. During our engagement, we will request information and explanations from you 

regarding, among other matters, the entity's activities , internal control, future plans, specific transactions, 

and accounting systems and procedures. The procedures we will perform during our engagement and the 

conclusions we reach as a basis for our report will be heavily influenced by the representations that we 

receive in the representation letter and otherwise from you. Accordingly, inaccurate, incomplete, or false 

representations could cause us to expend unnecessary effort or could cause a material fraud or error to go 

undetected by our procedures. In view of the foregoing, you agree that we shall not be responsible for any 

misstatements in the entity's financial statements that we may fail to detect as a result of 

misrepresentations made to us by you.

Management is responsible for establishing and maintaining a process for tracking the status of audit 

findings and recommendations. Management is also responsible for identifying and providing report copies 

to us of previous financial audits, attestation engagements, performance audits, or other studies related to 

the objectives discussed in the "Audit objectives" section of this letter. This responsibility includes relaying 

to us corrective actions taken to address significant findings and recommendations resulting from those 

audits, attestation engagements, performance audits, or other engagements or studies. You are also 

responsible for providing management's views on our current findings, conclusions, and recommendations, 

as well as your planned corrective actions for the report, and for the timing and format for providing that 

information.

Responsibilities and limitations related to nonaudit services

For all nonaudit services we may provide to you, management agrees to assume all management 

responsibilities; oversee the services by designating an individual, preferably within senior management, 

who possesses suitable skill, knowledge, and/or experience to understand and oversee the services; evaluate 

the adequacy and results of the services; and accept responsibility for the results of the services. 

Management is also responsible for ensuring that your data and records are complete and that you have 

received sufficient information to oversee the services.

Use of financial statements

Should you decide to include or incorporate by reference these financial statements and our auditors' 

report(s) thereon in a future private placement or other offering of equity or debt securities, you agree that 

we are under no obligation to re-issue our report or provide consent for the use of our report in such a 

registration or offering document. We will determine, at our sole discretion, whether we will re-issue our 

report or provide consent for the use of our report only after we have performed the procedures we consider 

necessary in the circumstances. If we decide to re-issue our report or consent to the use of our report, we 

will be required to perform certain procedures including, but not limited to, (a) reading other information 

incorporated by reference in the registration statement or other offering document and (b) subsequent 

event procedures. These procedures will be considered an engagement separate and distinct from our audit 

engagement, and we will bill you separately. If we decide to re-issue our report or consent to the use of our 

report, you agree that we will be included on each distribution of draft offering materials and we will receive 

a complete set of final documents. If we decide not to re-issue our report or decide to withhold our consent 

to the use of our report, you may be required to engage another firm to audit periods covered by our audit 
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reports, and that firm will likely bill you for its services. While the successor auditor may request access to 

our workpapers for those periods, we are under no obligation to permit such access.

If the parties (i.e., you and CLA) agree that CLA will not be involved with your official statements related to 

municipal securities filings or other offering documents, we will require that any official statements or other 

offering documents issued by you with which we are not involved clearly indicate that CLA is not involved 

with the contents of such documents. Such disclosure should read as follows:

CliftonLarsonAllen LLP, our independent auditor, has not been engaged to perform and has not 

performed, since the date of its report included herein, any procedures on the financial statements 

addressed in that report. CliftonLarsonAllen LLP also has not performed any procedures relating to 

this offering document. 

With regard to the electronic dissemination of audited financial statements, including financial statements 

published electronically on your website or submitted on a regulator website, you understand that 

electronic sites are a means to distribute information and, therefore, we are not required to read the 

information contained in those sites or to consider the consistency of other information in the electronic 

site with the original document.

We may issue preliminary draft financial statements to you for your review. Any preliminary draft financial 

statements should not be relied on or distributed.

Engagement administration and other matters

We understand that your employees will prepare all confirmations, account analyses, and audit schedules 

we request and will locate any documents or invoices selected by us for testing. A list of information we 

expect to need for our audit and the dates required will be provided in a separate communication.

At the conclusion of the engagement, we will complete the auditor sections of the electronic Data Collection 

Form SF-SAC and perform the steps to certify the Form SF-SAC and single audit reporting package. It is 

management's responsibility to complete the auditee sections of the Data Collection Form. We will create 

the single audit reporting package PDF file for submission; however, it is management's responsibility to 

review for completeness and accuracy and electronically submit the reporting package (including financial 

statements, schedule of expenditures of federal awards,  summary schedule of prior audit findings, auditors' 

reports, and corrective action plan) along with the Data Collection Form to the federal audit clearinghouse 

and, if appropriate, to pass-through entities. The Data Collection Form and the reporting package must be 

electronically submitted within the earlier of 30 calendar days after receipt of the auditors' reports or nine 

months after the end of the audit period.

We will provide copies of our reports to the entity; however, management is responsible for distribution of 

the reports and the financial statements. Unless restricted by law or regulation, or containing confidential 

or sensitive information, copies of our reports are to be made available for public inspection.

The audit documentation for this engagement is the sole and exclusive property of CLA and constitutes 

confidential and proprietary information. However, subject to applicable laws and regulations, audit 
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documentation and appropriate individuals will be made available upon request and in a timely manner to 

State Controller, or its designee, a federal agency providing direct or indirect funding, or the U.S. 

Government Accountability Office for purposes of a quality review of the audit, to resolve audit findings, or 

to carry out oversight responsibilities. We will notify you of any such request. If requested, access to such 

audit documentation will be provided under the supervision of CLA personnel. Furthermore, upon request, 

we may provide copies or electronic versions of selected audit documentation to the aforementioned 

parties. These parties may intend, or decide, to distribute the copies or information contained therein to 

others, including other governmental agencies.

The audit documentation for this engagement will be retained for a minimum of seven years after the report 

release date or for any additional period requested by the State Controller. If we are aware that a federal or 

state  awarding agency, pass-through entity, or auditee is contesting an audit finding, we will contact the 

party(ies) contesting the audit finding for guidance prior to destroying the audit documentation.

Professional standards require us to be independent with respect to you in the performance of these 

services. Any discussion that you have with our personnel regarding potential employment with you could 

impair our independence with respect to this engagement. Therefore, we request that you inform us prior to 

any such discussions so that we can implement appropriate safeguards to maintain our independence and 

objectivity. Further, any employment offers to any staff members working on this engagement without our 

prior knowledge may require substantial additional procedures to ensure our independence. You will be 

responsible for any additional costs incurred to perform these procedures.

Our audit engagement ends on delivery of our signed report. Any additional services that might be 

requested will be a separate, new engagement. The terms and conditions of that new engagement will be 

governed by a new, specific SOW for that service.

Government Auditing Standards require that we make our most recent external peer review report publicly 

available. The report is posted on our website at www.CLAconnect.com/Aboutus/.

Fees

Our professional fees are detailed in the table below.  We will also bill for expenses (including travel, 

internal and administrative charges) plus a technology and client support fee of five percent (5%) of all 

professional fees billed. This estimate is based on anticipated cooperation from your personnel and their 

assistance with locating requested documents and preparing requested schedules. If the requested items 

are not available on the dates required or are not accurate, the fees and expenses will likely be higher. Our 

invoices, including applicable state and local taxes, will be rendered each month as work progresses and are 

payable on presentation.  Service
Service Professional Fee

Audit of City's ACFR $57,000

Major Program Testing  - Uniform Guidance $15,000
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Appropriations Limit Calculation* $500

Total $72,500

*See separate SOW.

Unexpected circumstances

We will advise you if unexpected circumstances require significant additional procedures resulting in a 

substantial increase in the fee estimate.

Changes in accounting and audit standards

Standard setters and regulators continue to evaluate and modify standards. Such changes may result in new 

or revised financial reporting and disclosure requirements or expand the nature, timing, and scope of the 

activities we are required to perform. To the extent that the amount of time required to provide the services 

described in the SOW increases due to such changes, our fee may need to be adjusted. We will discuss such 

circumstances with you prior to performing the additional work.

Agreement

We appreciate the opportunity to provide to you the services described in this SOW under the MSA and 

believe this SOW accurately summarizes the significant terms of our audit engagement. This SOW and the 

MSA constitute the entire agreement regarding these services and supersedes all prior agreements (whether 

oral or written), understandings, negotiations, and discussions between you and CLA related to audit 

services. If you have any questions, please let us know. Please sign, date, and return this SOW to us to 

indicate your acknowledgment and understanding of, and agreement with, the arrangements for our audit 

of your financial statements including the terms of our engagement and the parties' respective 

responsibilities.

Sincerely,

 
CliftonLarsonAllen LLP

Response:

This letter correctly sets forth the understanding of City of Porterville.
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Jeffrey Peek, Principal

SIGNED  7/15/2022, 8:04:44 AM PDT

Client
City of Porterville

SIGN:

Maria Bemis, Finance Director

DATE:
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CliftonLarsonAllen LLP

https://www.claconnect.com

Statement of Work - Agreed-upon Procedures
July 15, 2022 

This document constitutes a statement of work ("SOW") under the master service agreement ("MSA") dated 

July 13, 2022, or superseding MSA, made by and between CliftonLarsonAllen LLP ("CLA," "we," "us," and 

"our") and City of Porterville ("you," "your," or "the entity"). We are pleased to confirm our understanding 

of the terms and objectives of our engagement and the nature and limitations of the services CLA will 

provide for the entity as of and for the year ended June 30, 2022.

Jeffrey Peek is responsible for the performance of the agreed-upon procedures engagement.

Scope, objective, and responsibilities

We will apply the agreed-upon procedures which City of Porterville has specified and agreed to, listed in the 

attached schedule, to Appropriations Limit Calculation of City of Porterville management as of or for the 

year ended June 30, 2022. City of Porterville management is responsible for Appropriations Limit 

Calculation. 

 
Our engagement to apply agreed-upon procedures will be conducted in accordance with attestation 

standards established by the American Institute of Certified Public Accountants. Those standards require us 

to be independent of the entity or responsible party, as applicable,  and to meet our other ethical 

responsibilities, in accordance with the relevant ethical requirements relating to our engagement.  City of 

Porterville agrees to and acknowledges the procedures performed or to be performed are appropriate for 

the intended purpose of presenting the Appropriation Limit calculation in accordance with the 

requirements of Section 1.5 of Article XIII-B of the California Constitution. The intended users of the 

agreed-upon procedures report are City Council and management. Intended users in addition to City of 

Porterville   may be requested to agree to the procedures and acknowledge that the procedures performed 

are appropriate for the intended purpose. Consequently, we make no representation regarding the 

appropriateness of the procedures enumerated in the attached schedule either for the purpose for which 

this report has been requested or for any other purpose. The intended users assume the risk that such 

procedures might be inappropriate for the intended purpose and the risk that they might misunderstand or 

otherwise inappropriately use findings properly reported by CLA. 

This engagement is performed pursuant to Section 1.5 of Article XIII-B of the California Constitution.

Our responsibility is to perform the specified procedures and report the findings in accordance with the 

attestation standards. For purposes of reporting findings, you specified a threshold of $0 for reporting 
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exceptions. Because the agreed-upon procedures listed in the attached schedule do not constitute an 

examination, audit, or review, we will not express an opinion or conclusion on the Appropriations Limit 

Calculation or the City of Porterville management’s financial statements or any elements, accounts, or items 

thereof. Also, we will not express an opinion or conclusion on the effectiveness of City of Porterville 

management’s internal control over financial reporting or any part thereof. In addition, we have no 

obligation to perform any procedures beyond those listed in the attached schedule.

At the conclusion of the engagement, you agree to provide a written representation letter that includes your 

agreement and acknowledgement that the procedures performed are appropriate for the intended purpose 

of the engagement and, if applicable, that you have obtained from necessary other parties their agreement 

to the procedures and acknowledgement that the procedures performed are appropriate for their purposes.

 
We will issue a written report upon completion of our engagement that lists the procedures performed and 

our findings. This report is intended solely for the information and use of City Council and management, 

and should not be used by anyone other than the specified parties. If, for any reason, we are unable to 

complete the procedures, we will describe any restrictions on the performance of the procedures in our 

report, or will not issue a report and withdraw from this engagement. Our report will include a statement 

indicating that had we performed additional procedures, other matters might have come to our attention 

that would have been reported to you. 

 
An agreed-upon procedures engagement is not designed to detect instances of fraud or noncompliance with 

laws or regulations; however, we will communicate to you any known and suspected fraud and 

noncompliance with laws or regulations affecting the Appropriations Limit Calculation that come to our 

attention, unless they are clearly inconsequential. In addition, if, in connection with this engagement, 

matters come to our attention that contradict the Appropriations Limit Calculation, we will disclose those 

matters in our report. Such disclosures, if any, may not necessarily include all matters that might have 

come to our attention had we performed additional procedures or an examination or review. 

 
Management is responsible for providing us with (1) access to all information of which you are aware that is 

relevant to the Appropriations Limit Calculation and the agreed-upon procedures, such as records, 

documentation, and other matters, and for the accuracy and completeness of that information; (2) 

additional information that we may request for the purpose of performing the agreed-upon procedures; and 

(3) unrestricted access to persons within the entity from whom we determine it necessary to obtain 

evidence relating to performing the procedures. You agree to inform us of events occurring or facts 

discovered subsequent to the date of the Appropriations Limit Calculation that may affect the 

Appropriations Limit Calculation. 

Engagement administration and other matters

A list of information we expect to need for the engagement and the dates required will be provided in a 

separate communication.

 
CLA will not disclose any of your confidential, proprietary, or privileged information to any persons without 

the authorization of your management or unless required by law. This confidentiality provision does not 

prohibit us from disclosing your information to one or more of our affiliated companies in order to provide 

services that you have requested from us or from any such affiliated company. Any such affiliated company 
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shall be subject to the same restrictions on the use and disclosure of your information as apply to us.

 
Our engagement ends on delivery of our signed report. Any additional services that might be requested will 

be a separate, new engagement. The terms and conditions of that new engagement will be governed by a 

new, specific engagement letter for that service.

Fees

Our all-inclusive fixed fee will be $500. The fee includes professional fees, out-of-pocket expenses such as 

travel, internal and administrative charges, etc., and a technology and client support fee of five percent (5%) 

of all professional fees equal to $x,xxx. Our all-inclusive fixed fee is based on anticipated cooperation from 

your personnel and their assistance with locating requested documents and preparing requested schedules. 

If the requested items are not available on the dates required or are not accurate, the fees and expenses will 

likely be higher. 

Agreement

We appreciate the opportunity to be of service to you and believe this letter accurately summarizes the 

significant terms of our engagement. This letter constitutes the entire agreement regarding these services 

and supersedes all prior agreements (whether oral or written), understandings, negotiations, and 

discussions between you and CLA. If you have any questions, please let us know. If you agree with the terms 

of our engagement as described in this letter, please sign, date, and return the enclosed copy to us. 

Sincerely,

 
CliftonLarsonAllen LLP
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Jeffrey Peek, Principal

SIGNED  7/15/2022, 12:36:36 PM PDT

Client
City of Porterville

SIGN:

Maria Bemis, Finance Director

DATE:

Agreed Upon Procedures – Appropriations Limit Calculation

 
1) Obtain the completed Appropriations Limit Calculation and compare the limit and annual adjustment 

factors in the calculation to the limit and annual adjustment factors that were adopted by resolution of the 

City Council. Compare the population and inflation options included in the aforementioned calculation to 

those that were selected by a recorded vote of the City Council. 

2) Compute current year adjustments based on selected population and inflation options, using information 

provided by Department of Finance. 

3) Compare the prior year appropriations limit presented in the Appropriations Limit Calculation to the 

prior year appropriations limit adopted by the City Council for the prior year. 

4) Add results of step two (2) to the prior year Appropriations Limit, and compare the resulting amount to 

current year approved limit.
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  Item No.  7.

 
 
 

CITY COUNCIL AGENDA – SEPTEMBER 6, 2022 
   
  
SUBJECT: Authorization to Negotiate Consultant Contract - Fourth Street Community 

Center and Park 
    
SOURCE: Engineering and Project Management  
    
COMMENT: At its meeting on June 20, 2022, the City Council authorized the distribution of 

a Request for Qualifications (RFQ) for design services for the Fourth Street 
Community Center and Park. On August 3, 2022, staff received ten (10) 
Statements of Qualifications (SOQs) for the design of the Fourth Street 
Community Center and Park. Staff reviewed and rated the firms in accordance 
with the "Policy for Selecting Consultants to Provide Architectural, Engineering 
and Similar Services" to narrow down the firms that would move on to the 
interview portion of the selection process. Of the ten (10) firms that submitted 
SOQs, eight were invited to move forward to the interview process. 
 
Consultant interviews were scheduled and held on August 10, 2022, and the 
consultants were ranked based on a combination of the presentations given and 
the answers provided to a standard set of questions regarding the project. The 
results of the interviews are as follows (30 total points possible): 
 
1) RRM Design Group            26.4 pts 
2) Johnson Favaro                  25.5 pts 
3) Mangini Associates, Inc      23.2 pts 
4) PBK                                    22.0 pts 
5) Andrew Goodwin Designs  20.8 pts 
6) COAR Design Group          20.0 pts 
7) Omni Design, Inc                19.2 pts 
8) Ra-Da                                 14.8 pts       
 
Staff is pleased with the qualifications of the listed consultants and their interest 
in the project and recommends negotiating a contract with the top-ranked firm. 
Staff will seek Council approval of a Service Agreement at a later meeting. 

    
RECOMMENDATION: That City Council: 

1. Authorize staff to negotiate a scope of services and contract 
with RRM Design Group; and 
2. Authorize staff to negotiate a scope of services and contract 
with Johnson Favaro if staff is unable to negotiate an acceptable 
contractor with RRM Design Group. 

    
ATTACHMENTS: 1. Locator Map 
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Appropriated/Funded:  
  
Review By:  
  Department Director:  

Javier Sanchez, Engineering & Project Management Director 
 
Final Approver: John Lollis, City Manager 

 





  Item No.  8.

 
 
 

CITY COUNCIL AGENDA – SEPTEMBER 6, 2022 
   
  
SUBJECT: Authorization to Execute Consultant Agreement With 4Creeks, Inc. 
    
SOURCE: Engineering and Project Management  
    
COMMENT: At its meeting on April 5, 2022, the results of the Butterfield Stage Corridor 

Project and the Santa Fe Byway Trail Project Request for Qualifications process 
were presented to City Council, and staff was authorized to move forward with 
negotiations with the top ranked firm, 4Creeks, Inc. At its meeting on May 17, 
2022, staff requested Council's authorization to execute the Butterfield State 
Corridor portion of the contract as the City was waiting for the final Clean 
California Grant approval that was associated with the Santa Fe Byway Project. 
 
The City received the Notice to Proceed for the Clean California Grant on July, 
27, 2022, and as such, all approved work from that day forward is reimbursable. 
 Staff was able to negotiate the design services for the Santa Fe Byway Project 
at a not to exceed price of $472,519. The grant also includes a non-
infrastructure component that partners the City with the Porterville Unified 
School District's Climate Action Pathway to provide design of trail signage and 
educational information for the use of the trail and its amenities and the 
importance of proper waste disposal in the amount of $37,424. 
 
Funding for this portion is provided through the Clean California Grant in a not 
to exceed amount of $666,429. 
 
Staff has found the negotiated prices acceptable. 

    
RECOMMENDATION: That City Council: 

1. Authorize the Engineering and Project Management Director to 
execute the Consultant Service Agreement for the Santa Fe 
Byway Trail (a Clean California Grant project); 
2. Authorize the Engineering and Project Management Director to 
execute the Consultant Service Agreement for the non-
infrastructure component of the project with the Climate Action 
Pathways through the Porterville Unified School District: and 
3. Authorize progress payments up to one hundred percent 
(100%) of the fee amounts. 

    
ATTACHMENTS: 1. Service Agreement - 4Creeks, Inc. 

2. Scope of Services - 4Creeks, Inc. 
3. Service Agreement - PUSD Climate Action Pathway 
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4. Scope of Services - PUSD Climate Action Pathway 
5. Locator Map 

  
Appropriated/Funded:  
  
Review By:  
  Department Director:  

Javier Sanchez, Engineering & Project Management Director 
 
Final Approver: John Lollis, City Manager 

 



Rev. 2013-02-19 

SERVICE AGREEMENT 
DATE: July 27, 2022 
 
PARTIES: City of Porterville, a California municipal corporation, hereinafter referred to as "CITY"; and 
4Creeks Incorporated, hereinafter referred to as "CONSULTANT". 
 
RECITALS: CITY has undertaken a project on which it is seeking assistance from CONSULTANT.  Said 
project which will hereinafter be referred to as "project" is described as follows: 
 
Project Name: Design work for the Santa Fe Byway Project 
 
Description of Project: In general, the consultant will be provide engineering services for the Santa Fe 
Byway Project. Details are summarized in Scope of Services as Attachment “A”. 
  
IN CONSIDERATION OF MUTUAL COVENANTS AND AGREEMENTS HEREINAFTER set forth the 
parties hereto do contract and agree as follows: 
 
SECTION 1. CONTRACT SERVICES: 
 

CONSULTANT hereby agrees to provide the following services and materials, in a timely manner 
as described in the attached proposal. 
 
SECTION 2. PAYMENT: 
 

In consideration for said services and materials, CITY shall pay CONSULTANT on a time and 
materials basis not to exceed Four Hundred Seventy-Two Thousand Five Hundred Nineteen Dollars, 
($472,519).  
 

TIME OF PAYMENT: Progress payment requests shall be submitted by the 25th of each month.  
CONSULTANT should receive payment within 45 days of the date the bill is received. 
 
SECTION 3. COMPLETION DATE: 
 

The services to be performed by CONSULTANT will be commenced upon execution of this 
agreement and all design “work directives” shall be completed by March 31, 2022. In the case of ongoing 
testing and results protocol, the CONSULTANT shall submit results as required to CITY, State and/or 
Federal governing agencies. 

 
SECTION 4.  FAMILIARITY WITH PROJECT: 
 

CONSULTANT certifies and agrees that it is fully familiar with all of the details of the project required 
to perform its services.  CONSULTANT agrees it will not rely upon any opinions and representations of 
CITY unless CITY is the only available source of said information. 

 
SECTION 5.  INDEPENDENT CONTRACTOR: 
 

It is expressly understood that CONSULTANT is entering into this contract and will provide all 
services and materials required hereunder as an independent contractor and not as an employee of CITY. 
CONSULTANT specifically warrants that it will have in full force and effect, valid insurance covering: 
 

(i) Full liability under worker's compensation laws of the State of California; and 
(ii) Bodily injury and property damage insurance in the amount not less than Two Million 

Dollars ($2,000,000) per occurrence; and  
(iii)     Errors and Omissions insurance of Two Million Dollars ($2,000,000) minimum per 

occurrence, if deductible for Errors and Omissions insurance is Fifty Thousand Dollars 
($50,000) or more, the City may require a Surety Bond for the deductible; and 

(iv)  Automotive liability in the amount not less than Two Million Dollars ($2,000,000) per 
occurrence; fully protecting CITY, its elected and appointed officers, employees, agents 
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and assigns, against all claims arising from the negligence of CONSULTANT and any 
injuries to third parties, including employees of CITY and CONSULTANT.   

(v) To the fullest extent permitted by law, and subject to California Civil Code Sec 2782.8, 
CONSULTANT agrees to indemnify, including cost to defend, City, its elected and 
appointed officers and employees, from and against any and all claims, demands, costs, 
or liability that arise out of, or pertain to, or relate to the negligence, recklessness, or willful 
misconduct of Consultant and its employees or agents in the performance of services 
under this contract, but this indemnity does not apply to liability for damages arising from 
the sole negligence, active negligence, or willful acts of City; and does not apply to any 
passive negligence of the City unless caused at least in part by Consultant.  City agrees 
that in no event shall the cost to defend charged to Consultant exceed Consultant’s 
proportionate percentage of fault. However, if one or more defendant/s is unable to pay its 
share of defense costs due to bankruptcy or dissolution of the business, the Consultant 
shall meet and confer with other parties regarding unpaid defense costs and reallocate as 
allowed by law or stature. This duty to indemnify shall not be waived or modified by 
contractual agreement or acts of the parties.    

    
SECTION 6.  WORKMANSHIP AND MATERIALS: 
 

Every part of the work herein described shall be executed in a professional manner with competent, 
experienced personnel. Finished or unfinished material prepared under the agreement, prepared by 
CONSULTANT, shall become property of CITY. CONSULTANT hereby warrants that any materials 
prepared under this agreement shall be fit for the intended use contemplated by the parties. 

 
SECTION 7.  ASSIGNMENT OF CONTRACT: 
 

It is acknowledged by the parties that CITY has entered into this contract with the express 
understanding that CONSULTANT will perform all work.  CONSULTANT shall not, without the written 
consent of CITY, assign, transfer or sublet any portion or part of this work, nor assign any payments to 
others. 
 
SECTION 8. AFFIRMATIVE ACTION. 
 

CONSULTANT will not discriminate against any employee, or applicant for employment as required 
by applicable Federal and State law. 
 
SECTION 9.  CONFLICT OF INTEREST CODE: 
 

CONSULTANT agrees to comply with the regulations of CITY’S “Conflict of Interest Code.”  Said 
code is in accordance with the requirements of the Political Reform Act of 1974. 

 
 CONSULTANT covenants that it presently has no interest, and shall not have any interest, direct 
or indirect, which would conflict in any manner with the performance of service required hereunder.  The 
term "conflict" shall include, as a minimum, the definition of a "conflict of interest" under the California Fair 
Political Practices Act and the City of Porterville Conflict of Interest Code, as that term is applied to 
consultants. 
 
SECTION 10.  TERMINATION: 
 

Either party for just cause may terminate this contract by giving seven (7) days written notice to the 
other party.  Upon termination by CITY, CITY shall be relieved of any obligation to pay for work not 
completed including profit and overhead.  CONSULTANT may be entitled to just and equitable 
compensation for satisfactory work completed, except CITY can withhold damages incurred as a result of 
the termination. 
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SECTION 11.  ENTIRE CONTRACT: 
 
It is understood and agreed that this Service Agreement represents the entire Agreement between 

the parties.  Should it be necessary to institute legal proceedings to enforce any and all of the covenants 
and conditions of this Agreement, the prevailing party shall be entitled to recover attorneys’ fees and costs.  
 
SECTION 12.  DISPUTES; VENUE: 
 

If either party initiates an action to enforce the terms hereof or declare rights hereunder, the parties 
agree that this Agreement is entered into and is to be performed in Tulare County, California.  
CONSULTANT hereby waives any rights it might have to remove any such action pursuant to California 
Code of Civil Procedure Section 394. 
 
IN WITNESS WHEREOF, the parties have executed this Service Agreement on the date and year first 
above written. 
 
 
CITY OF PORTERVILLE    CONSULTANT 
 
By                                                              By       
  
 
 
Date                                                           Date       
 
 



324 S. Santa Fe, Suite A 

Visalia, California 93292 

www.4-creeks.com 

May 4, 2022 

Ms. Sarah Weaver  
Project Manager 

City of Porterville 

291 N. Main Street 

Porterville, CA 93257 

 

 

Subject:   Design Proposal for the Santa Fe Byway Project 

 

Dear Ms. Weaver, 

 
We have prepared a scope of work and fee for the services required to complete the plans, specifications, and 
engineer’s opinion of probable construction costs (PS&E) for the proposed Santa Fe Byway project. We understand 
the City received Clean California Local Grant Program (CCLGP) funding to revitalize and beautify approximately 
1.3 miles of Class I path along the previous Rails to Trails corridor between Walnut Avenue and Henderson Avenue. 
Our understanding is that the scope of work will generally include the following improvements: 
 

• Rehabilitate the existing trail between Walnut Avenue and Henderson Avenue 

• Three (3) pedestrian hybrid beacons to replace the existing crossing systems at Olive, Morton, and 
Henderson Avenues 

• Remove and replace existing, noncompliant Rectangular Rapid Flashing Beacon (RRFB) system with In-
Roadway Warning Lights (IRWL) with new at Putnam Avenue 

• Approximately 1,600 LF of fence 

• Approximately 6,000 SF gabion ledges for soil stabilization 

• Remove and replace approximately 300 LF of curb and gutter 

• Remove approximately 280 LF of v-gutter 

• Remove and replace one (1) drive approach with standard curb and gutter  

• Remove and replace approximately 40 dead/dying trees with new 

• Drought tolerant landscaping (grass and/or plants) 

• Irrigation installation and/or modifications for new trees and landscape areas 

• Repair one (1) pedestrian bridge 

• Solar lighting for the length of the path (approximately 52 lights) 

• One (1) park and walk area 

• One (1) large picnic shelter with barbeques 

• One (1) playground equipment are with shade structure 

• One (1) fitness equipment area with shade structure 

• One (1) bike repair station 

• Two (2) art sculptures 

• Other trail amenities, such as benches, bike racks, bollards, trash receptacles, drinking fountains, and 
path map signs 

• Signing, striping, and markings for the path and roadway crossings 
  
We understand the three (3) pedestrian hybrid beacons to be installed will not be included in the CCLGP funding 
received for the project. The City anticipates receiving Active Transportation Program (ATP) funds for these 
improvements. 4Creeks will track the work included for these pedestrian hybrid beacons separately for funding 
purposes; however, both sections shall be included in the final construction documents. Separate PS&E packages 
will not be provided. 
 
Below you will find a breakdown of the tasks needed to complete this project.  
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324 S. Santa Fe, Suite A 

Visalia, California 93292 

www.4-creeks.com 

Task 1: Project Management 
4Creeks will act as the prime consultant and will manage the design team’s progress throughout the life of the 
project. The City of Porterville will be the Contract Administrator for the project and the direct liaison with Caltrans 
District 6 Division of Local Assistance. The purpose of the Project Management task is to organize the efforts of the 
project team, including subconsultants and the City, to keep the project on schedule and on budget. 4Creeks will: 
 

• Manage project tasks and completion of work products 

• Coordinate and manage subconsultants 

• Manage and update the project schedule in coordination with the City of Porterville 

• Schedule meetings in coordination with the City of Porterville 

• Represent the 4Creeks Team at project coordination meetings 

• Prepare and distribute project coordination meeting minutes 

• Respond to the City’s questions/correspondence 

• Implement and maintain quality control procedures across all disciplines involved in the project 

• Provide overall quality control of the contract documents 

• Prepare and submit monthly invoices to the City of Porterville 

4Creeks will coordinate, schedule, and participate in project meetings with the City and other appropriate agencies. 
4Creeks assumes up to eight (8) monthly project coordination meetings to be held virtually. We also assume one 
(1) in-person meeting to review City comments of the preliminary conceptual layout, as well as an in-person meeting 
to review City comments after the 30%, 90%, and 100% submittals.  
 
The above Task 1 services will be provided for a Fixed Fee of $46,620. This task assumes up to eight (8) monthly 
project coordination meetings held virtually and four (4) in-person design review meetings. Please note additional 
meetings have been identified and included in other tasks. 4Creeks will be available to attend additional in-person 
or virtual meetings, as needed and approved by the City on a time and materials basis.  
 
Task 2: Project Initiation 
Upon contract authorization, the Project Initiation task will allow for 4Creeks to research, compile, and present to 
the City a list of known issues and conflicts within the site parameters, and to propose what design improvements 
will be needed to address these issues. 4Creeks will: 
 

• Conduct a site-visit and assess the conditions involving the design of the project 

• Develop a list of issues, questions, and coordination items 

• Identify the necessary improvements needed for a complete design 

• Schedule and attend the project kick-off meeting 

• Prepare agenda for the project kick-off meeting 

• Review and refine the project schedule included in the contract agreement 

• Define City and Consultant responsibilities 

• Review and discuss the scope of work and budget per the contract agreement 

• Prepare and distribute project kick-off meeting minutes 
 
The above Task 2 services will be provided for a Fixed Fee of $10,920. This task assumes one (1) project kick-
off meeting.  
 
Task 3: Topographic Survey 
4Creeks will complete the topographic survey which shall include, but not be limited to, the following: 

• Full topographic survey of the streets included with the project  

• 50’ cross sections 

• Sewer and storm drain inverts to be dipped wherever possible 

• More detailed topographic survey around accessibility ramp locations 

• Existing observable improvements within the right of way or directly adjacent thereto that may be affected 
by the project 
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• Observable utilities including fire hydrants, water meter boxes, sewer cleanouts, sewer and storm 
manholes, valve boxes, etc.   

• Tie into City of Porterville benchmark and coordinate system  

Right of way limits will be drafted on the topographic survey from record maps. This fee does not include ordering 
title reports for separate properties or record research of dedicated easements/additional right of way along the 
corridor.   

The above Task 3 services will be provided for a Fixed Fee of $20,760.    
 
Task 4:  Utility Research and Coordination 
4Creeks will work with utility companies affected by the project in providing a complete set of plans for construction 
bidding. Along the Santa Fe Byway, wet and dry utilities that will need to be included in the topographical base map. 
4Creeks will complete utility research to identify and mitigate existing and potential conflicts especially at the 
roadway crossings. 4Creeks will complete the following utility research and coordination: 
 

• Obtain utility plats and record drawings from utility companies 

• Schedule meetings and site visits with affected utility companies and the City of Porterville in identifying 
utility conflicts 

• Include obtained utility information in the topographic survey and base map 

• Draft conflict maps for each affected facility 

• Utilize potholing information in updating the utilities added to the topographic survey and to clarify 
uncertainties regarding the existing utilities 

• Coordinate follow-up meetings with affected utility companies 

• Coordinate with affected utility companies in relocating utilities prior to construction 

The above Task 4 services will be provided for a Fixed Fee of $24,200. 

Task 5:  Geotechnical Analysis 
4Creeks subconsultant, Krazan & Associates, will perform a geotechnical investigation. Krazan will drill eight (8) 
borings over the length of the proposed Class I path to a depth of five (5) to 15 feet or auger refusal. Four (4) R-
Values will also be collected for laboratory R-Value testing. Prior to drilling operation, an encroachment permit from 
the City of Porterville will be obtained and Underground Service Alert (USA) will be notified. All fieldwork will be 
done under the supervision of a Geotechnical Engineer or Senior Geologist. Recommendations for lime-treated 
subgrade will be included. A final geotechnical report of the findings will be provided.  
 
The above Task 5 services will be provided for a Fixed Fee of $11,500. 

Task 6:  Ground Penetrating Radar (GPR) 
4Creeks, with support from our subconsultant 4CG Construction, will perform ground penetrating radar of the project 
area between Putnam Avenue and Harrison Avenue where the fitness equipment and playground areas are to be 
installed. We have assumed three (3) days of scanning for an area of approximately 49,000 square feet. GPR 
documentation will be provided. 
 
The above Task 6 services will be provided for a Fixed Fee of $11,503. 

Task 7: PS&E for CCLGP Project 
The 4Creeks Team will prepare PS&E for review/approval by the City for the CCLGP project. Plans and cost 
estimates will be provided at the 30%, 90%, and 100% final submittal stages. Specifications will be provided at the 
90% and 100% submittal stages. It is anticipated that the City will provide a full review of the documents submitted 
at each stage of the project and will provide their comments to 4Creeks. The 4Creeks Team will address the City’s 
comments and revise the plans as appropriate and provide the City with responses to comments.  
 
The following will be submitted with the 30%, 90%, and 100% submittals, or as noted below: 
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● Full-sized (24” x 36”) plans – one hardcopy and electronic PDF file   
● Specifications – one hardcopy and one electronic PDF file (90% and 100% submittals) 
● Engineer’s Opinion of Probable Construction Costs – one hardcopy and one electronic PDF file 
● Electronic copy of specifications in MS Word format (90% and 100% submittals) 
● 4Creeks response to comments and tracking - electronic PDF (90% and 100% submittals) 
● Electronic copy of plans in AutoCAD Civil 3D 2019 (submitted at 100% completion point only) 

 

After final comments are addressed, one (1) set of the following hard copies will also be submitted for the final, 
signed contract documents: 
 

● Full-sized plans  
● Specifications 
● Engineer’s Opinion of Probable Construction Costs 

 
Construction Plans 
4Creeks will submit construction plans that conform to current regulations and guidelines in accordance with City 
of Porterville’s Standard Plans and Specifications, Caltrans Standards and Specifications, and applicable AASHTO 
geometric design guidelines. It is anticipated the project improvements can be designed within the existing City right 
of way or the necessary right of way or easement areas will be obtained by the City.  

 
Project plans will be prepared in AutoCAD Civil 3D on 24” x 36” size sheets. 4Creeks anticipates providing the 
following plan sheets for the project:   
   

• Cover Sheet 

• Topographic Survey Plans (assumed at 1” = 20’ scale, 7 sheets) 

• General Notes and Legend 

• Key Map (assumed at 1” = 100’ scale, 2 sheets) 

• Cross Sections (assumed at 1” = 10’ scale, 1 sheet) 

• Layout Sheets (assumed 1” = 20’ scale, 14 sheets).  

• Construction Details (assumed at 1” = 5’ scale, 2 sheets) 

• City Standard Details (assumed 2 sheets) 

• Signing and Pavement Delineation Plans (assumed 1” = 40’ scale, 4 sheets) 

• Solar Lighting Plans (assumed 1” = 20’ scale, 7 sheets) 

• Landscape and Irrigation Plans 

• Architectural Plans and Details 

• Structural Plans and Details 
       

Specifications and Cost Estimate  
4Creeks will prepare the project specifications and engineer’s opinion of probable construction costs for the project. 
The City shall provide 4Creeks their current City specifications and technical special provisions in MS Word. Based 
on directions received from the City, 4Creeks anticipates the City will prepare the up-front, boilerplate specifications. 
4Creeks shall prepare and provide the following: 
 

• Short project description to be included in the project specifications 

• Special provisions, technical specifications, and needed appendices for the project specifications 

• Engineer’s opinion of probable construction costs 

• Bid item description, including measurement and payment for each item 

• Excel file showing itemized quantity breakdowns 
 
Special provisions and technical specifications that are not covered by the City’s Standard Specifications will be 
prepared using Caltrans Standard Specifications and Special Provisions, California Manual on Uniform Traffic 
Control Devices, manufacturer or industry standard specifications for the specific items identified, or similar 
technical specifications of previous projects. 
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The above Task 7 services will be provided for a Fixed Fee of $164,440. 
 
Task 8: PS&E for Pedestrian Hybrid Beacons and RRFB systems 
The 4Creeks Team will prepare PS&E for review/approval by the City for the following: 
 

• Three (3) Pedestrian Hybrid Beacon Plans (assumed 1” = 20‘ scale, 3 sheets) 

• Rectangular Rapid Flashing Beacon Plan (assumed 1” = 20‘ scale, 1 sheet) 
 
Since the above Task 7 items will be funded with other monies and is not included in the CCLGP project, 4Creeks 
will track the work completed for this section separately. However, PS&E submittals will be made as defined in Task 
7.   
 
The above Task 8 services will be provided for a Fixed Fee of $42,780. 
 
Task 9: Architectural Services  
4Creeks will complete the architectural services listed below. PS&E for architectural items will be submitted as 
defined in Task 7.  
 

• Design and construction drawings for steel shade structure at picnic area, including: 
o BBQ area 
o Coordination with Electrical Engineer for power on site 
o ADA accessibility review 

• Design and construction drawings for covered benches 

• Coordination with fabricator for shade structure and benches 

• Provide overall design compatibility and artwork coordination, including plumbing and lighting fixtures and 
equipment design compatibility  

• Design and construction drawings for fence 
 
The above Task 9 services will be provided for a Fixed Fee of $44,520.   
 
Task 10: Structural Services 
4Creeks will complete the structural engineering services listed below. PS&E for structural engineering items will 
be submitted as defined in Task 7.  
 

• Design steel shade structure at picnic area  

• Provide repair details and bridge improvement (improve the path, add rails, etc.)  

• Design gabion wall and foundation at two locations along the trail 

• Design foundations for miscellaneous monument signs and artwork supports 

• Design solar light standard foundation  

• Design bollard foundation design 
 
The above Task 10 services will be provided for a Fixed Fee of $41,760.   
 
Task 11: Landscape and Irrigation  
4Creeks subconsultant, Wood Architecture, will complete the landscape and irrigation tasks listed below.  
 

• Provide a 1” = 10’ scale overall construction layout plan for paving elements 

• Provide a 1” = 20’ scale overall materials plan for site amenities including a covered playground structure, 
covered fitness structure, trash receptacles, benches, bollards, and dog waste receptacles 

• Provide construction details, sections, and elevations necessary to communicate the design intent 

• Provide a 1” = 20’ scale planting soils plan indicating soil treatment type, locations, and requirements 

• Provide a 1” = 20’ scale irrigation plan indicating location, type, and size of the irrigation sprinkler heads 
and piping for an automatic irrigation system; prepare AB1881 Water Conservation documentation as 
required by the State of California 

o Prepare hydrozone plans 
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o Prepare irrigation schedules 
o Prepare water calculations 

• Prove a 1” = 20’ scale planting plan indicating location, type, size, and quantity of trees, shrubs, lawn, and 
ground cover 

• Provide paving, planting soil, irrigation, and planting details 

• Provide tree protection, paving, planting soil, irrigation, and planting specifications 
 
The above Task 11 services will be provided for a Fixed Fee of $12,765.  
 
Task 12: Bidding Phase Services  
4Creeks will provide assistance during the bidding phase to the help the City receive clear and concise bids from 
Contractors for the project construction. 4Creeks will provide the following bidding phase services: 
 

• Attend and participate in a pre-bid meeting with the City and Contractors 

• Provide supplemental instructions and clarifications to bidders as necessary; produce addendums to 
modify the bid documents (plans and specifications) as required 

• Review bids received at the bid opening held by the City and provide a recommendation for award 
 
The above Task 12 services will be provided on a time and materials basis. We propose the City budget $6,962 
for these services. This task assumes one (1) in-person pre-bid meeting to be held at the City’s office or at the 
project site. 
 
Task 13: Construction Assistance  
4Creeks will assist during construction, including but not limited to the following services: 
 

• Attend and participate in the preconstruction meeting 

• Respond to Requests for Information 

• Review technical submittals if requested by the City 

• Assist with change order review if requested by the City 

• Prepare as-built record drawings in AutoCAD based on red-lined plans provided by the City/Contractor 
 

The above Task 13 services will be provided on a time and materials basis. We propose the City budget $33,789 
for these services. This task assumes one (1) in-person preconstruction meeting to be held at the City’s office. 
 

Total Estimated Contract Amount for Tasks 1 to 13 = $472,519. 
 
Schedule 
4Creeks has attached a proposed project schedule which anticipates the project plans, specifications, and 
engineer’s opinion of probable construction costs (PS&E) will be completed by December 31, 2022. However, we 
would like to provide some clarification and comments on the proposed schedule and the City’s anticipated timeline 
for this project. The items listed below are being provided to give the City the best chance possible of meeting their 
schedule.  
     

1. City-provided information/data – The City shall provide the following information/data immediately upon 
notice to proceed:  

• Current City Standard Plans 

• Current City specifications and technical special provisions in MS Word 

• Record drawings of the project area, including of the existing crossing systems 

• Plans for the City’s Grand Avenue Roadway Connection Project 

• Plans for the City’s Henrahan Street Improvement Project 

• Conceptual plans for the 4th Street Community Park and Field House Project 

• Right of way documents, railroad ownership documents, or title reports for the project 

• Any utility information the City may have for the project area 
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2. Expediting Permits – The City will need to expedite any required City permits, such as for geotechnical 
investigations or GPR, so they are approved right away and there is no delay in work to be completed. 
 

3. Expediting City Review – The City will need to expedite their review of the PS&E submittals. 4Creeks has 
included seven (7) working days for the City’s review of the 30%, 90%, and 100% submittals. 
 

4. Utility Relocation Process – At this time, it is unknown if there are any major utilities that will require 
relocation. 4Creeks staff will work with the utility companies as efficiently and quickly as possible to finalize 
the necessary utility relocation packages.   
 

City of Porterville Responsibilities  

• Provide information/data as noted in item 1 above 

• Provide responses to Consultant’s questions within two (2) days throughout the project 

• Attend and participate in monthly project coordination meetings and City review meetings 

• Provide expedited permits and City review to maintain the project schedule 

• Act as the Contract Administrator and be the direct liaison to Caltrans responsible for all Caltrans 
documentation and authorizations  
 

Exclusions  

• Coordination with the Porterville Unified School District, Climate Action Pathways for Schools (CAPS), or 
the Environmental Science Academy (ESA) 

• All community outreach or student led activities, including graffiti removal 

• Any work not specifically listed in this scope of work 
 
We are very excited to submit this proposal and look forward to continuing to develop a strong working relationship 
with the City of Porterville. If you have questions or need additional information, please feel free to give us a call to 
discuss. 
 
Sincerely, 
 

 
Chris Crawford, PE 71192     Matthew D. Ainley, PE 66233  
Senior Civil Engineer      Principal-In-Charge 
        
encl: 4Creeks, Inc. Fee Estimate Breakdown 

4Creeks Fee Schedule 
Current Prevailing Wage Surveying Rates 
Project Schedule 
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Project

Tech 3

Project

Tech 4 Engineer Senior Engineer

Senior Utility 

Designer Architect Structural Engineer Principal Engineer Assistant Surveyor

Principal Land 

Surveyor

Survey Crew (2-

Man Topo) Krazan Wood RSE 4CG

$105 $120 $145 $175 $160 $145 $180 $200 $110 $180 $280 1.15 1.15 1.15 1.15 Fee Varies

Task 1 - Project Management
Manage subconsultants 24 2 $4,600

Tracking status/project coordination 20 20 8 $8,000

Quality Assurance/Quality Control 20 30 4 8 $10,330

City review meetings (up to 4 in-person meetings) 16 24 $6,520

Project coordination meetings (up to 8, monthly virtual meetings) 28 36 $10,360

Administration 42 12 $6,810

$46,620

Task 2 - Project Initiation
Field review meeting after completion of the topographic survey 6 6 $1,920

Prepare for project kick-off meeting 8 20 2 2 $5,380

Attend kick-off meeting/provide minutes 6 8 3 6 $3,620

$10,920

Task 3 - Topographic Survey 
Field research 4 $440

Site control 9 $2,520

Field work/survey 40 $11,200

Draft field work 24 $2,640

Boundary and LO (right of way) 22 $3,960

$20,760

Task 4 - Utility Research/Coordination & Lighting Analysis

Utility Research 10 10 $2,250

Draft Maps in Topo 20 10 4 4 14 $6,820

Draft Conflict Maps 5 15 10 $3,925

Utility Applications and Coordination 15 25 4 4 10 $7,455

Lighting and Photometric Analysis 2 4 16 1 $3,750

$24,200

Task 5 - Geotechnical Analysis (Krazan)
Drill rig and operator $2,500 $2,875

Field professional $1,600 $1,840

R-Value test $800 $920

Other miscellaneous lab testing $3,500 $4,025

Engineering review and report $1,600 $1,840

$11,500

Task 6 - Ground Penetrating Radar (4CG)

Ground Penetrating Radar (assumes 3 days scanning area of 49,000 SF) 2 $9,750 $11,503

$11,503

Task 7 - PS&E for CCLGP Project 
Project Specifications & Cost Estimates 18 32 32 6 4 $14,160

30% Submittal Set 54 64 112 87 3 $400 $45,815

90% Submittal Set 128 224 174 3 $400 $79,290

100% Submittal Set 22 22 38 30 2 $400 $16,510

Final PS&E Set 9 22 14 14 1 $400 $8,665

$164,440

Santa Fe Byway Trail
Fee Breakdown Date: 5/4/22

Matt Ainley and Chris Crawford

4Creeks Subconsultants

Reimbursable 

Expenses
TOTAL

TASK NUMBER

4Creeks Project No. 22264



Project

Tech 3

Project

Tech 4 Engineer Senior Engineer

Senior Utility 

Designer Architect Structural Engineer Principal Engineer Assistant Surveyor

Principal Land 

Surveyor

Survey Crew (2-

Man Topo) Krazan Wood RSE 4CG

$105 $120 $145 $175 $160 $145 $180 $200 $110 $180 $280 1.15 1.15 1.15 1.15 Fee Varies

Santa Fe Byway Trail
Fee Breakdown Date: 5/4/22

Matt Ainley and Chris Crawford

4Creeks Subconsultants

Reimbursable 

Expenses
TOTAL

TASK NUMBER

4Creeks Project No. 22264

Task 8 - PS&E for Pedestrian Hybrid Beacons and RRFB Systems
Project Specifications & Cost Estimates 16 16 $4,720

30% Submittal Set 32 20 22 1 $10,790

90% Submittal Set 62 38 45 2 $21,225

100% Submittal Set 12 8 7 1 $4,025

Final PS&E Set 4 2 6 1 $2,020

$42,780

Task 9 - Architectural Services
Project Specifications & Cost Estimates 16 $2,320

Plans 30%, 90%, 100% & Final 180 $26,100

Electrical Design for Picnic Structure Lights/Receptacles (Rose Sing Eastham and Associates) $14,000 $16,100

$44,520

Task 10 - Structural Services
Project Specifications & Cost Estimates 20 $3,600

Plans 30%, 90%, 100% & Final 120 132 $38,160

$41,760

Task 11 - Landscape and Irrigation ( Wood Architecture)
Landscape and Irrigation PS&E $11,100 $12,765

$12,765

Task 12 - Bidding Phase Services - Time and Materials
Pre-Bid Meeting, Maintain Bid Holders List, Issue Addendums, Tabulate Bids 12 16 8 1 $680 $6,962

$6,962

Task 13 - Construction Assistance - Time and Materials
Attend Precon Meeting 4 4 4 4 $2,580

Respond to RFI's and Document Revisions during bid 14 6 8 8 $5,680

Assist City with Minimal Submittal Review 12 4 12 8 $600 $6,310

Assist City with Minimal Change Order Review 10 4 2 2 $2,800

Field Visit Assistance 20 $2,460 $500 $6,829

Draft Record As-Built Drawings 32 12 6 8 10 $9,590

$33,789

TOTAL: 177 592 668 673 61 240 192 52 28 22 49 $10,000 $14,840 $14,000 $9,750 $2,100 $472,519

TOTAL FEE $472,519
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4Creeks, Inc. Fee Schedule – Professional  
Fees are based on the median hourly pay rate for employees in each classification,  
plus indirect costs, overhead, and profit.  Fee schedules for the various billing categories are: 
 
 

Classification Charges Per Hour Classification Charges Per Hour 

Civil Engineering Services  Architectural Services  
Associate Engineer $125 Architectural Designer $105 
Engineer  $145 Architect $145 
Senior Engineer $175   
Principal Engineer $200   
    

Planning Services  Construction Inspection  
(Non-Prevailing Wage) 

 

Associate Planner $100 Associate Construction Inspect0r $110 
Planner $125 Construction Inspector $130 
Senior Planner $150 Senior Construction Inspector $150 
Principal Planner $175   
    
Structural Engineering Services  Construction Management  
Associate Structural Engineer $145 Associate Construction Manager  $125 
Structural Engineer $160 Construction Manager $145 
Senior Structural Engineer $180 Senior Construction Manager  $175 
    
    
GIS Services  Technical Services  
Associate GIS Technician $90 Project Technician I $85 
GIS Technician  $100 Project Technician II $95 
Senior GIS Technician $120 Project Technician III $105 
  Project Technician IV $120 
Utility Design Services    
Associate Designer $105 Public Outreach Coordination  
Designer $130 Associate Outreach Coordinator  $105 
Senior Designer $160 Outreach Coordinator $125 
    
Land Surveying Services    
Assistant Surveyor $110 Water Consulting Services  
Land Surveyor  $135 Associate Water Consultant $115 
Senior Surveyor $155 Water Consultant $135 
Principal Land Surveyor $180 Senior Water Consultant $165 
1-Man Survey Crew * $150   
2-Man Survey Crew * $220 Executive Staff  
3-Man Survey Crew* $275 Associate Executive $120 
Drone Pilot $155 Executive $145 
  Senior Executive $165 
    
Software Engineering Services  Expert Witness  
Assistant Software Engineer $75 Expert Witness $300 
Associate Software Engineer $90   
Software Engineer $135   
Senior Software Engineer $165   

 
Direct Charges 
At cost plus fifteen percent (15%): 

• Transportation and per-diem expenses (auto mileage @ current IRS rate, off-road charges $50.00/day) 
• Printing and reproduction: $0.03 per b/w copy, $0.12 per color copy, $0.80 per sq. ft. large printing  
• Equipment rentals, subcontractors, laboratory analyses 
• Website Hosting Fees: $15/mo. | $150/annual 

 
*Prevailing wage rates by separate schedule – Varies by County 
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Updated August 12, 2021 

 

 

 

4Creeks, Inc. Fee Schedule – Professional  
Fees are based on the median hourly pay rate for employees in each classification,  
plus indirect costs, overhead, and profit.  Fee schedules for the various billing categories are: 
 
 
 

Classification Charges Per Hour 

Construction Inspection (Prevailing Wage)  

Construction Inspector $150 

Construction Inspector Over Time  $180 

Construction Inspector - Sunday $210 

  

Land Surveying (Prevailing Wage)  

1-Man Survey Crew – Tulare County $150 

1-Man Survey Crew – Fresno County $150 
1-Man Survey Crew – Kings County $150 
1-Man Survey Crew – Kern County $150 

1-Man Survey Crew – Merced County  

  

2-Man Survey Crew – Tulare County $280 
2-Man Survey Crew – Fresno County $280 

2-Man Survey Crew – Kings County $280 

2-Man Survey Crew – Kern County $280 

2-Man Survey Crew – Merced County $280 

 
 
 
Direct Charges 
At cost plus fifteen percent (15%): 

• Transportation and per-diem expenses (auto mileage @ current IRS rate, off-road charges $50.00/day) 

• Printing and reproduction: $0.03 per b/w copy, $0.12 per color copy, $0.75 per sq. ft. large printing  

• Equipment rentals, subcontractors, laboratory analyses 
 

 



ID Task Name Predecessors Duration Start Finish

1 Santa Fe Byway 153 days Wed 5/18/22 Fri 12/16/22

2 Receive Notice to Proceed 0 days Wed 5/18/22 Wed 5/18/22

3 Kick-Off Meeting 2 3 days Wed 5/18/22 Fri 5/20/22

4 Request Utility Maps 3 0 days Fri 5/20/22 Fri 5/20/22

5 Topographic Survey - Field Work 2 30 days Wed 5/18/22 Tue 6/28/22

6 Draft Base Map and Utilities - Note: some utilities 

currently take 11 - 12 weeks to receive plat maps; 

utilities will be drafted as they are received

5 10 days Wed 6/29/22 Tue 7/12/22

7 Geotechnical Investigation and Analysis 2FS+7 days 45 days Fri 5/27/22 Thu 7/28/22

8 Ground Penetrating Radar 6FS+10 days 15 days Wed 7/27/22 Tue 8/16/22

9 Prepare 30% Plans and Estimate and Submit to City 6 30 days Wed 7/13/22 Tue 8/23/22

10 City Review and Comments on 30% Submittal 9 7 days Wed 8/24/22 Thu 9/1/22

11 Final Information from Public Outreach and PUSD 

Student Participation to 4Creeks

10 1 day Fri 9/2/22 Fri 9/2/22

12 Prepare 90% PS&E and Submit to City 10 40 days Fri 9/2/22 Thu 10/27/22

13 City Review and Comments on 90% PS&E 12 7 days Fri 10/28/22 Mon 11/7/22

14 Prepare 100% PS&E and Submit to City 12 20 days Fri 10/28/22 Thu 11/24/22

15 City Review and Final Comments on 100% PS&E 14 7 days Fri 11/25/22 Mon 12/5/22

16 Final Construction Documents to City 15 9 days Tue 12/6/22 Fri 12/16/22

5/18

5/20

5/15 5/29 6/12 6/26 7/10 7/24 8/7 8/21 9/4 9/18 10/2 10/16 10/30 11/13 11/27 12/11

Jun '22 Jul '22 Aug '22 Sep '22 Oct '22 Nov '22 Dec '22

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Manual Progress

Page 1

Project: 22264 - Santa Fe Byway

Date: Wed 5/4/22



Rev. 2013-02-19 

SERVICE AGREEMENT 
DATE: July 27, 2022 
 
PARTIES: City of Porterville, a California municipal corporation, hereinafter referred to as "CITY"; and 
Porterville Unified School District Climate Action Pathway, hereinafter referred to as "CONSULTANT". 
 
RECITALS: CITY has undertaken a project on which it is seeking assistance from CONSULTANT.  Said 
project which will hereinafter be referred to as "project" is described as follows: 
 
Project Name: Sign Design work and Education Program for the non-infrastructure portion of the Santa Fe 
Byway Project 
 
Description of Project: In general, the consultant will be provide sign designs and educational information 
for public outreach for the use of the trail and its amenities and the importance of proper waste disposal. 
Details are summarized in Scope of Services as Attachment “A”. 
  
IN CONSIDERATION OF MUTUAL COVENANTS AND AGREEMENTS HEREINAFTER set forth the 
parties hereto do contract and agree as follows: 
 
SECTION 1. CONTRACT SERVICES: 
 

CONSULTANT hereby agrees to provide the following services and materials, in a timely manner 
as described in the attached proposal. 
 
SECTION 2. PAYMENT: 
 

In consideration for said services and materials, CITY shall pay CONSULTANT on a time and 
materials basis not to exceed Thirty-Seven Thousand Four Hundred Twenty-Four Dollars, ($37,424).  
 

TIME OF PAYMENT: Progress payment requests shall be submitted by the 25th of each month.  
CONSULTANT should receive payment within 45 days of the date the bill is received. 
 
SECTION 3. COMPLETION DATE: 
 

The services to be performed by CONSULTANT will be commenced upon execution of this 
agreement and all design “work directives” shall be completed by March 31, 2022. In the case of ongoing 
testing and results protocol, the CONSULTANT shall submit results as required to CITY, State and/or 
Federal governing agencies. 

 
SECTION 4.  FAMILIARITY WITH PROJECT: 
 

CONSULTANT certifies and agrees that it is fully familiar with all of the details of the project required 
to perform its services.  CONSULTANT agrees it will not rely upon any opinions and representations of 
CITY unless CITY is the only available source of said information. 

 
SECTION 5.  WORKMANSHIP AND MATERIALS: 
 

Every part of the work herein described shall be executed in a professional manner with competent, 
experienced personnel. Finished or unfinished material prepared under the agreement, prepared by 
CONSULTANT, shall become property of CITY. CONSULTANT hereby warrants that any materials 
prepared under this agreement shall be fit for the intended use contemplated by the parties. 

 
SECTION 6.  ASSIGNMENT OF CONTRACT: 
 

It is acknowledged by the parties that CITY has entered into this contract with the express 
understanding that CONSULTANT will perform all work.  CONSULTANT shall not, without the written 
consent of CITY, assign, transfer or sublet any portion or part of this work, nor assign any payments to 
others. 
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SECTION 7. AFFIRMATIVE ACTION. 
 

CONSULTANT will not discriminate against any employee, or applicant for employment as required 
by applicable Federal and State law. 
 
SECTION 8.  CONFLICT OF INTEREST CODE: 
 

CONSULTANT agrees to comply with the regulations of CITY’S “Conflict of Interest Code.”  Said 
code is in accordance with the requirements of the Political Reform Act of 1974. 

 
 CONSULTANT covenants that it presently has no interest, and shall not have any interest, direct 
or indirect, which would conflict in any manner with the performance of service required hereunder.  The 
term "conflict" shall include, as a minimum, the definition of a "conflict of interest" under the California Fair 
Political Practices Act and the City of Porterville Conflict of Interest Code, as that term is applied to 
consultants. 
 
SECTION 9.  TERMINATION: 
 

Either party for just cause may terminate this contract by giving seven (7) days written notice to the 
other party.  Upon termination by CITY, CITY shall be relieved of any obligation to pay for work not 
completed including profit and overhead.  CONSULTANT may be entitled to just and equitable 
compensation for satisfactory work completed, except CITY can withhold damages incurred as a result of 
the termination. 
 
SECTION 10.  ENTIRE CONTRACT: 

 
It is understood and agreed that this Service Agreement represents the entire Agreement between 

the parties.  Should it be necessary to institute legal proceedings to enforce any and all of the covenants 
and conditions of this Agreement, the prevailing party shall be entitled to recover attorneys’ fees and costs.  
 
SECTION 11.  DISPUTES; VENUE: 
 

If either party initiates an action to enforce the terms hereof or declare rights hereunder, the parties 
agree that this Agreement is entered into and is to be performed in Tulare County, California.  
CONSULTANT hereby waives any rights it might have to remove any such action pursuant to California 
Code of Civil Procedure Section 394. 
 
IN WITNESS WHEREOF, the parties have executed this Service Agreement on the date and year first 
above written. 
 
 
CITY OF PORTERVILLE    CONSULTANT 
 
By                                                              By       
  
 
 
Date                                                           Date       
 
 



Date: (1) 

Implementing Agency Name: (2)

Project Title: (3)

Click the links below 
to navigate to 

"Task Details" tabs:

Task Total CCLGP $ Total Cost $

Task "A" $33,274 $33,274

Task "B" $4,150 $4,150

Task "C" $0 $0

Task "D" $0 $0

Task "E" $0 $0

Task "F" $0 $0

Task "G" $0 $0

Task "H" $0 $0

Task "I" $0 $0

Task "J" $0 $0

Total for all Tasks $37,424 $37,424

Student Interns: Community Outreach & Educ

Student Interns: Santa Fe Byway Sign Design

Climate Action Pathways for Schools

Enter the Task Name from Each 
Itemized Task

Task Summary:

Task Name

Non-Infrastructure Cost Proposal Work Plan Estimates

For Department use only
You will not be able to fill in the following items. Items will auto-populate once you've entered all "Task" tabs that apply:

Project Description: (4) 

Fill in the following items:

Enter information in each Task Tab, as it applies (Task A, Task B, Task C, Task D, etc.)

This project aims to use student voice and action to reduce the barriers and increase 
usership of the Santa Fe Byway trail so that Porterville residents know about and feel more 
comfortable and enthusiastic about using the Rails to Trails routes to safely travel to work, 
get to school, exercise, and gather as a community.  Additionally, proper waste disposal to 
mitigate litter on trails and other public spaces will also be a component of the outreach and 
education.

31-Jan-22

Santa Fe Byway

ATP V.11 (04/27/2018)
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CITY COUNCIL AGENDA – SEPTEMBER 6, 2022 
   
  
SUBJECT: Acceptance of Final Subdivision Map - Royal Oaks, Phase 2 
    
SOURCE: Engineering and Project Management  
    
COMMENT: 

The subdivider, Green Vine LLC, has submitted the final map of the subject 
project for City Council approval. The subdivider is requesting approval prior to 
the acceptance of the required improvements. 
 
The subdivider has submitted the required guarantee to the City to complete 
and/or accept all necessary public improvements on the project. A subdivision 
agreement between the subdivider and the City has been signed by the 
subdivider, and all fees have been paid. 
 
The final map is in conformance with the approved tentative map and City 
Council Resolutions 99-2006, 100-2006, 57-2008, 70-2009, and 40-2018.  The 
improvement plans, specifications, dedications and the final map have been 
approved by the Engineering & Project Management Director and City 
Engineer and all other requirements have been met. 

    
RECOMMENDATION: That City Council: 

1. Approve the final subdivision map of Royal Oaks, Phase 2; 
2. Accept all offers of dedication shown on the final map or by 
separate deed document; and 
3. Authorize the City Clerk to file said map with the County 
Recorder. 

    
ATTACHMENTS: 1. Final Subdivision Map 
  
Appropriated/Funded:  
  
Review By:  
  Department Director:  

Javier Sanchez, Engineering & Project Management Director 
 
Final Approver: John Lollis, City Manager 

 



PREPARED BY:

FAX: 559.802.3215
TEL: 559.802.3052
VISALIA, CA 93292

324 S. SANTA FE ST., STE. A
P.O. BOX 7593

 SITUATED IN THE SOUTHWEST QUARTER OF THE NORTHWEST QUARTER OF  SECTION
2, TOWNSHIP 22 SOUTH, RANGE 27 EAST, MOUNT DIABLO BASE AND MERIDIAN, IN

THE CITY OF PORTERVILLE, COUNTY OF TULARE, STATE OF CALIFORNIA.

OWNER'S STATEMENT

STATE OF CALIFORNIA/COUNTY OF _____________

SIGNATURE

MY COMMISSION EXPIRES:

WITNESS MY HAND, AND OFFICIAL SEAL

PRINCIPAL PLACE OF BUSINESS:                                                                        COUNTY

PERSONALLY APPEARED, _______________________________________
ON _______________, BEFORE ME, ____________________________, A NOTARY PUBLIC

WHO PROVED TO ME ON THE BASIS OF SATISFACTORY EVIDENCE TO BE THE PERSON(S)
WHOSE NAME(S) IS/ARE SUBSCRIBED TO THE WITHIN INSTRUMENT AND ACKNOWLEDGED
TO ME THAT HE/SHE/THEY EXECUTED THE SAME IN HIS/HER/THEIR AUTHORIZED
CAPACITY(IES), AND THAT BY HIS/HER/THEIR SIGNATURE(S) ON THE INSTRUMENT
THE PERSON(S), OR THE ENTITY UPON BEHALF OF WHICH THE PERSON(S) ACTED,
EXECUTED THE INSTRUMENT.

PRINT NAME

COMMISSION NO.

I CERTIFY UNDER PENALTY OF PERJURY UNDER THE LAWS OF THE STATE OF
CALIFORNIA THAT THE FOREGOING PARAGRAPH IS TRUE AND CORRECT.

FOR:   LEORA LLC, A CALIFORNIA LIMITED LIABILITY COMPANY

STATE OF CALIFORNIA/COUNTY OF _____________

SIGNATURE

MY COMMISSION EXPIRES:

WITNESS MY HAND, AND OFFICIAL SEAL

PRINCIPAL PLACE OF BUSINESS:                                                                        COUNTY

PERSONALLY APPEARED, _______________________________________
ON _______________, BEFORE ME, ____________________________, A NOTARY PUBLIC

WHO PROVED TO ME ON THE BASIS OF SATISFACTORY EVIDENCE TO BE THE PERSON(S)
WHOSE NAME(S) IS/ARE SUBSCRIBED TO THE WITHIN INSTRUMENT AND ACKNOWLEDGED
TO ME THAT HE/SHE/THEY EXECUTED THE SAME IN HIS/HER/THEIR AUTHORIZED
CAPACITY(IES), AND THAT BY HIS/HER/THEIR SIGNATURE(S) ON THE INSTRUMENT
THE PERSON(S), OR THE ENTITY UPON BEHALF OF WHICH THE PERSON(S) ACTED,
EXECUTED THE INSTRUMENT.

PRINT NAME

COMMISSION NO.

I CERTIFY UNDER PENALTY OF PERJURY UNDER THE LAWS OF THE STATE OF
CALIFORNIA THAT THE FOREGOING PARAGRAPH IS TRUE AND CORRECT.

BY: TITLE:

A NOTARY PUBLIC OR OTHER OFFICER COMPLETING THIS CERTIFICATE VERIFIES ONLY THE IDENTITY
OF THE INDIVIDUAL WHO SIGNED THE DOCUMENT TO WHICH THIS CERTIFICATE IS ATTACHED, AND
NOT THE TRUTHFULNESS, ACCURACY, OR VALIDITY OF THAT DOCUMENT.

A NOTARY PUBLIC OR OTHER OFFICER COMPLETING THIS CERTIFICATE VERIFIES ONLY THE IDENTITY
OF THE INDIVIDUAL WHO SIGNED THE DOCUMENT TO WHICH THIS CERTIFICATE IS ATTACHED, AND
NOT THE TRUTHFULNESS, ACCURACY, OR VALIDITY OF THAT DOCUMENT.

JASON T. BRITT COUNTY ADMINISTRATIVE OFFICER/

BY:                                                                                                 
             DEPUTY

BOARD OF SUPERVISOR'S STATEMENT

CITY CLERK'S STATEMENT

RECORDER'S STATEMENT
DOCUMENT NO.                                                     

FILED THIS                    DAY OF                                             , 20           , AT         M.,
IN VOLUME              OF MAPS, AT PAGE              TULARE COUNTY RECORDS,

TULARE COUNTY ASSESSOR/CLERK-RECORDER

BY:                                                                                       
            DEPUTY

AT THE REQUEST OF 4 CREEKS, INC.
ROLAND P. HILL

SURVEYOR'S STATEMENT

CITY SURVEYOR'S STATEMENT

CITY COUNCIL'S STATEMENT

BY:_____________________________________
      CITY CLERK

DATED THIS ________ DAY OF ____________________ 20_____

RANDY D. WASNICK                        P.L.S. 8163

MICHAEL K. REED, PUBLIC WORKS DIRECTOR                     P.L.S.7514

CLERK OF THE BOARD OF SUPERVISORS

FEE PAID                    

LANDSCAPE & LIGHTING ASSESSMENT DISTRICT

NOTICE TO HOMEOWNERS:
THIS SUBDIVISION IS WITHIN A LANDSCAPE MAINTENANCE DISTRICT AND
MAINTENANCE FEE FOR LANDSCAPING, SIDEWALK, AND BLOCK WALL
MAINTENANCE IS SUBJECT TO AN ANNUAL REVISION BASED ON ACTUAL
MAINTENANCE COST

I, JOHN D. LOLLIS, CITY CLERK OF THE CITY OF PORTERVILLE, STATE OF CALIFORNIA, HEREBY STATE TO
THE COUNTY RECORDER, AND TO WHOMSOEVER IT MAY CONCERN, THAT ALL THE PROVISIONS OF
DIVISION 2, TITLE 7 OF THE GOVERNMENT CODE OF THE STATE OF CALIFORNIA AND OF ANY LOCAL
ORDINANCES PERTAINING TO DEPOSITS REQUIRED AT THE TIME OF APPROVAL OF THIS MAP BY THE CITY
COUNCIL OF THE CITY OF PORTERVILLE HAVE BEEN COMPILED WITH.

EASEMENTS OF RECORD (NOT PLOTTABLE)
1. AN EASEMENT FOR POLES AND POLE LINES AND INCIDENTAL PURPOSES, IN FAVOR OF MT.

WHITNEY POWER AND ELECTRIC COMPANY, A CORPORATION, REC. AS BOOK 31, PAGE 256
OF OFFICIAL RECORDS.

2. AN EASEMENT FOR POLES AND POLE LINES AND INCIDENTAL PURPOSES,IN FAVOR OF
SOUTHERN CALIFORNIA EDISON, RECORDED JUNE 4, 1952 AS BOOK 1601, PAGE 236 OF
OFFICIAL RECORDS.

3. AN EASEMENT FOR PUBLIC UTILITIES AND INCIDENTAL PURPOSES RECORDED DECEMBER 16,
2019, AS INSTRUMENT NO. 2019-0073407, OF OFFICIAL RECORDS IN FAVOR OF SOUTHERN CA.
GAS CO.

4. AN EASEMENT FOR SOLAR ENERGY EQUIPMENT AND INCIDENTAL PURPOSES IN FAVOR OF
SUNSTREET ENERGY GROUP, LLC, A DELAWARE LIMITED LIABILITY COMPANY, IN DEED REC.
2/2/2021, AS INSTR. NO. 2021-0010200, O.R.FLOOD NOTE

THE SUBJECT SITE IS WITHIN FLOOD ZONE X AS SHOWN
ON FEMA FIRM PANEL 06107C1641E, EFFECTIVE 6/16/2009

THIS IS TO STATE THAT AT A REGULAR MEETING OF THE CITY COUNCIL OF THE CITY OF PORTERVILLE
HELD ON THE _______ DAY OF ___________________ 20____ AN ORDER WAS DULY AND REGULARLY MADE
AND ENTERED APPROVING THIS MAP AND SUBDIVISION AND ACCEPTING, SUBJECT TO IMPROVEMENTS, ON
BEHALF OF THE PUBLIC THE STREETS, AVENUES, EASEMENTS, AND ACCESS LIMITATION STRIPS, ALL AS
SHOWN AND INDICATED WITHIN THE BOUNDARIES OF THE SUBDIVISION SHOWN UPON THIS MAP.

WITNESS MY HAND AND OFFICIAL SEAL OF THE CITY OF PORTERVILLE THIS ___ DAY OF ____________
20____

BY:_____________________________________
      CITY CLERK

SOIL ENGINEER'S STATEMENT
I HEREBY STATE THAT A PRELIMINARY SOIL REPORT WAS SUBMITTED BY ME IN _____________, 20_______
IN ACCORDANCE WITH THE PROVISIONS OF ORDINANCE 900 OF THE MUNICIPAL CODE OF THE CITY OF
PORTERVILLE AND THAT SAID REPORT IS ON FILE IN THE CITY BUILDING INSPECTOR'S OFFICE.

ZONING ADMINISTRATOR'S STATEMENT
I HEREBY STATE THAT THIS MAP CONFORMS TO THE APPROVED TENTATIVE MAP DATED
THIS ________DAY OF ________________________ 20______

DATED THIS ________ DAY OF ____________________ 20_____

BY: TITLE:

BY:

BY:

POPLAR DITCH
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SUBDIVISION 1A
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ROYAL OAKS SUBDIVISION, PHASE 2

THIS SUBDIVISION IS SUBJECT TO A LANDSCAPE AND LIGHTING ACT ASSESSMENT DISTRICT
WHICH WILL BE FORMED WITHIN 45 DAYS OF THE RECORDING OF THIS MAP

LEGAL DESCRIPTION
ALL THAT PORTION AS LABELED "REMAINDER" OF ROYAL OAKIS SUBDIVISION 1A, AS SHOWN ON
SAID MAP, LOCATED IN THE CITY OF PORTERVILLE, COUNTY OF TULARE, STATE OF CALIFORNIA,
RECORDED JULY 30, 2020 AS DOCUMENT 2020-0044997 AND FILED IN VOLUME 44 OF MAPS AT
PAGE 53, TULARE COUNTY RECORDS

THE UNDERSIGNED HEREBY CERTIFY THAT WE ARE THE ONLY PERSONS HAVING ANY
RECORD TITLE INTEREST IN THE REAL PROPERTY INCLUDED WITHIN THE BOUNDARIES
OF THE SUBDIVISION SHOWN UPON THIS MAP, AND DO HEREBY CONSENT TO THE
PREPARATION AND RECORDING OF SAID MAP AND THAT THE CONSENT OF NO OTHER
PERSON IS NECESSARY. WE HEREBY OFFER FOR DEDICATION AND DO HEREBY
DEDICATE TO PUBLIC USE THE FOLLOWING, AS SHOWN WITHIN THE BOUNDARIES OF THE
MAP HEREON, FOR THE SPECIFIED PURPOSES:

1. RIGHT OF WAY FOR SOUTH INDIANA STREET, RED OAK AVENUE, PIN OAK 
AVENUE, SOUTH CHESS TERRACE PLACE, ROYAL OAK COURT, OHIO PLACE, 
CREEKSIDE PLACE, AND COTTAGE PLACE

1. BLOCK WALL AND FOOTING EASEMENT IN FAVOR OF THE CITY OF PORTERVILLE, 
FOR BLOCK WALL PURPOSES AND LABELED AS "BWE" HEREON

2. PUBLIC UTILITY EASEMENT IN FAVOR OF THE CITY OF PORTERVILLE, FOR PUBLIC 
UTILITY PURPOSES AND LABELED AS "PUE" HEREON

3. PUBLIC ACCESS EASEMENT IN FAVOR OF THE CITY OF PORTERVILLE, FOR PUBLIC
ACCESS PURPOSES AND LABELED AS "PAE" HEREON

4. TRAIL AND LANDSCAPE EASEMENT IN FAVOR OF THE CITY OF PORTERVILLE, FOR
PEDESTRIAN ACCESS AND LANDSCAPE PURPOSES

5. DITCH ACCESS AND MAINTENANCE EASEMENT IN FAVOR OF DITCH OWNER, FOR 
ACCESS AND DITCH MAINTENANCE PURPOSES

THIS MAP WAS PREPARED BY ME OR UNDER MY DIRECTION AND IS BASED UPON A
FIELD SURVEY IN CONFORMANCE WITH THE REQUIREMENTS OF THE SUBDIVISION MAP
ACT AND LOCAL ORDINANCE AT THE REQUEST OF   ON 

.  AND SAID FIELD SURVEY IS TRUE AND COMPLETE AS SHOWN.  I HEREBY STATE
THAT THIS FINAL MAP SUBSTANTIALLY CONFORMS TO THE CONDITIONALLY APPROVED
TENTATIVE MAP.  ALL MONUMENTS ARE OF THE CHARACTER AND OCCUPY, OR WILL
OCCUPY, THE POSITIONS INDICATED WITHIN ONE YEAR OF THE RECORDING OF THIS
MAP AND ARE, OR WILL BE, SUFFICIENT TO ENABLE THE SURVEY TO BE RETRACED.
DATED THIS                     DAY OF                                        , 20               .

I HEREBY STATE THAT I HAVE EXAMINED THIS MAP; THAT THE SUBDIVISION AS SHOWN
IS SUBSTANTIALLY THE SAME AS IT APPEARED ON THE TENTATIVE MAP, AND ANY
APPROVED ALTERATIONS THEREOF; THAT ALL OF THE PROVISIONS OF DIVISION 2,
TITLE 7 OF THE GOVERNMENT CODE OF STATE OF CALIFORNIA AND ANY LOCAL
ORDINANCES APPLICABLE AT THE TIME OF APPROVAL OF THE TENTATIVE MAP HAVE
BEEN COMPLIED WITH; AND THAT I AM SATISFIED THAT THIS MAP IS TECHNICALLY
CORRECT.  DATED THIS                     DAY OF                                        , 20               .

I, JASON T. BRITT, COUNTY ADMINISTRATIVE OFFICER/CLERK OF THE BOARD
OF SUPERVISORS OF THE COUNTY OF TULARE, STATE OF CALIFORNIA, DO
HEREBY STATE THAT THE SAID BOARD OF SUPERVISORS HAS APPROVED THE
PROVISIONS MADE FOR THE PAYMENT OF TAXES AS PROVIDED IN DIVISION 2
OF TITLE 7 OF THE GOVERNMENT CODE OF THE STATE OF CALIFORNIA.
DATED THIS                     DAY OF                                        , 20               .

SUBJECT
PROPERTY
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324 S. SANTA FE ST., STE. A
P.O. BOX 7593

FD. 3/4" IP TAGGED "PLS 8163" PER ROYAL
OAKS SUBDIVISION 1A, REPLACED WITH 2" BD
STAMPED "PLS 8163", FLUSH IN CONCRETE
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FD. BRASS TAG (ILLEGIBLE) AND NAIL IN
CONCRETE, TIES CHECK
ACCCEPTED AS E1/4 COR. SECT. 3-22/27

FD. BRASS DISC IN WELL, STAMPED
"RCE 16094", TIES CHECK
ACCEPTED AS NE COR. SECT. 3-22/27

FD. BRASS DISC IN WELL STAMPED "RCE 24637"
ACCEPTED AS CENTER COR. SECT. 2-22/27

SHEET 2 OF 3

SEE SHEET 3
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E 

SH
EE

T 
3

SEE SHEET 3

N89° 21' 01"W  1193.04'

FD. 3/4" IP TAGGED "PLS 8163" PER ROYAL
OAKS SUBDIVISION 1A, REPLACED WITH 2" BD

STAMPED "PLS 8163", FLUSH IN CONCRETE

SEE SHEET 3

POSITION OF SE CORNER OF
PROPERTY BEING SUBDIVIDED

ROYAL OAKS SUBDIVISION, PHASE 2

NO
RT

H

0'60' 60'

CURVE TABLES ON SHEET 3

( )

LEGEND
BWE

PUE

T.C.R.

1
2

O.R.T.C.

FD.

IP

MONUMENT FOUND AS DESCRIBED

FOUND BRASS DISC IN CONCRETE STAMPED "PLS 8163" PER ROYAL
OAKS SUBDIVISION 1A RECORDED IN VOL. 44 OF MAPS, PG. 53 T.C.R.

FOUND 3/4" IRON PIPE TAGGED "PLS 8163" PER ROYAL OAKS
SUBDIVISION 1A

SET 3/4" IRON PIPE TAGGED "PLS 8163"

SET BRASS DISC IN CONCRETE STAMPED "PLS 8163"

FOUND 3/4" IRON PIPE TAGGED "PLS 8163" AS 5' WITNESS CORNER

SET 3/4" IRON PIPE TAGGED "PLS 8163" AS 5' WITNESS CORNER
(DISTANCE IS TO TRUE CORNER)

BLOCK WALL AND CONCRETE FOOTING EASEMENT

PUBLIC UTILITY EASEMENT

TULARE COUNTY RECORDS

OFFICIAL RECORD OF TULARE COUNTY

FOUND AS DESCRIBED

IRON PIPE

THICK SOLID LINE DENOTES SUBDIVISION BOUNDARY

RECORD DATA PER MAP OF ROYAL OAKS SUBDIVISION
1A RECORDED IN VOL. 44 OF MAPS, AT PG. 53, T.C.R.

TRAIL AND LANDSCAPE EASEMENT

DITCH ACCESS AND MAINTENANCE EASEMENT

THE WEST LINE OF THE NW1/4 OF SECTION 2-22/27 PER MAP
OF ROYAL OAKS SUBDIVISION 1A, RECORDED IN VOLUME 44
OF MAPS, PG. 53, T.C.R.

BASIS OF BEARINGS

WATER OAK AVENUE
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CITY COUNCIL AGENDA – SEPTEMBER 6, 2022 
   
  
SUBJECT: Final Ballot Results - Area 457 Sewer Utility District 
    
SOURCE: Engineering and Project Management  
    
COMMENT: This report is a follow-up to the Area 457 Sewer Utility District Public Hearing 

held on August 16, 2022. At the Public Hearing, staff requested the Hearing to 
be open and to tabulate the votes the following day. Staff also requested that the 
results be presented to the City Council at its meeting of September 6, 2022. 
 
The votes were subsequently tabulated and certified. Tabulation indicates 
34.51% of the property owners voted (39 votes), of those 92.31% (36 votes) of 
the votes received were in favor of forming the Sewer Utility District; 7.69% (3 
votes) of the ballots received voted against formation of the Sewer Utility 
District. Two ballots were excluded as one was not signed by the legal property 
owner and one was received in the mail after the deadline. The Council may 
now consider the attached Resolution approving the formation of the Sewer 
Utility District and levying of the assessment. 

    
RECOMMENDATION: That City Council accept the voting results for Area 457 Sewer 

Utility District and adopt the draft Resolution approving the 
Formation of Sewer Utility District 457. 

    
ATTACHMENTS: 1. Ballot Certification 

2. Draft Resolution 
3. Locator Map 

  
Appropriated/Funded:  
  
Review By:  
  Department Director:  

Javier Sanchez, Engineering & Project Management Director 
 
Final Approver: John Lollis, City Manager 
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RESOLUTION NO. ___-2022 

A RESOLUTION OF THE CITY COUNCIL OF THE CITY 
OF PORTERVILLE APPROVING 

THE FORMATION OF 
ISLAND ANNEXATION AREA 457 

SEWER UTILITY DISTRICT AND LEVYING THE ASSESSMENT 
 

WHEREAS: Island Annexation Area 457, was a large area annexed into the city in 2015; 
and 

WHEREAS: the parcels in this area utilize individual septic tanks that are failing; and  

WHEREAS: in accordance with California Streets and Highways Code Section 10000 et 
seq. and other applicable laws, the property owners were provided with Notice of the Public 
Hearing and assessment ballot proceeding; and 

WHEREAS: the public hearing has been held and the ballots from the proceeding have 
been tabulated; and 

WHEREAS: the property owners within the proposed District have approved, via ballots 
cast at the end of the Public Hearing held August 16, 2022, with tabulation of said ballots continued 
to August 17, 2022; 

NOW, THEREFORE, BE IT RESOLVED: That the City Council of the City of 
Porterville: 

1. Approves the formation of the Island Annexation Area 457 Sewer Utility District 
establishing an assessment to pay for the installation of new sewer mains and 
laterals. A diagram of the District setting forth the boundaries and parcels located 
within the District is attached hereto as Exhibit ‘A’;  

2. Authorizes the levying of the assessment based on the final cost of actual 
construction to install sewer mains, laterals, manholes, trench pavement, etc.; 

3. Authorizes the City to permit property owners to pay the total one-time assessment 
on a bi-yearly basis through property taxes over a period of 30 years, with 3% 
interest. The City Council authorizes the execution and transmittal of all documents 
necessary to effect the payment schedule through the Tulare County Assessor’s 
Office; and 

4. Hereby proclaims that property owners may, via an agreement with the City, 
decline to participate in the Sewer Utility District and pay all connection fees based 
on the City’s Exhibit “H”, “Connection Fees” schedule and the cost of the lateral 
upon request to connect. Sewer lateral costs shall be per actual construction costs 
adjusted 3% annually. 



Resolution No. __-2022 
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PASSED, APPROVED and ADOPTED this 6th day of September, 2022. 

 
 
 
____________________________________ 

                                                                        Martha A. Flores, Mayor 
ATTEST: 
John D. Lollis, City Clerk 

 
By: __________________________________ 
      Patrice Hildreth, Chief Deputy City Clerk 
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CITY COUNCIL AGENDA – SEPTEMBER 6, 2022 
   
  
SUBJECT: Authorization of Street Closure for Pioneer Days  
    
SOURCE: Parks and Leisure Services  
    
COMMENT: The Parks and Leisure Services Department is planning the return of its annual 

fundraiser event for the Zalud House Museum. Pioneer Days & Rib Cook-Off is 
scheduled for Saturday, October 8, 2022, from the hours of 6:00 AM to 4:00 
PM (which includes setup and teardown) on Main Street in the area of Morton 
Avenue to Putnam Avenue. Some of the activities will include: a rib cook-off, 
pageants, vendors, live shoot-out, historical displays, reenactments, kids corral, 
old west games, music and more. 
 
In support of this event, it is requested that the City Council approve a 
temporary closure of Main Street between Putnam Avenue and Morton Avenue, 
and on Harrison Avenue, Thurman Avenue and Cleveland Avenue from 
Division Street to the alley just east of Main Street. The Internal Community 
Civic Event form was routed to City staff and included as an attachment to this 
report. 

    
RECOMMENDATION: That the City Council authorize the temporary closure of Main 

Street from Morton Avenue to Putnam Avenue, and on Harrison 
Avenue, Thurman Avenue and Cleveland Avenue from Division 
Street to the alley just east of Main Street, on October 8, 2022, 
from 6:00 AM to 4:00 PM, during Pioneer Days. 

    
ATTACHMENTS: 1. Internal Community Civic Event Application 

2. Road Closure Diagram 
  
Appropriated/Funded:  
  
Review By:  
  Department Director:  

Donnie Moore, Parks and Leisure Services Director 
 
Final Approver: John Lollis, City Manager 
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CITY COUNCIL AGENDA – SEPTEMBER 6, 2022 
   
  
SUBJECT: Approval of Community Civic Event - Central California Family Crisis Center, 

Inc. - 22nd Annual Domestic Violence Candlelight Vigil -  October 20, 2022 
    
SOURCE: Finance  
    
COMMENT: The Central California Family Crisis Center, Inc. is requesting approval of its 

Community Civic Event Application to hold the 22nd Annual Domestic 
Violence Candlelight Vigil at Centennial Park on Thursday, October 20, 2022, 
from 4:00 p.m. to 8:30 p.m.  October being Domestic Violence Awareness 
Month, the event is being held to commemorate the lives lost to domestic 
violence, and will include a resource fair with booths from several agencies 
providing information to the public, an art exhibit and a vigil program. 
 
This request is made under the Community Civic Event Ordinance No. 1326, as 
amended.  The Application has been routed according to the Ordinance 
regulations and reviewed by all City Departments involved.  All requirements 
are listed on the attached copy of the Application and Agreement, Exhibit A, 
Exhibit B and Exhibit C.  

    
RECOMMENDATION: That the City Council approve the Central California Family 

Crisis Center, Inc.'s application for Community Civic Event 
permit to hold the 22nd Annual Domestic Violence Candlelight 
Vigil on Thursday, October 20, 2022 at Centennial Park, subject 
to the restrictions and requirements contained in the Application 
and Agreement, Exhibit A, Exhibit B and Exhibit C. 

    
ATTACHMENTS: 1. CCE 22nd Annual Domestic Violence Candlelight Vigil 
  
Appropriated/Funded:  
  
Review By:  
  Department Director:  

Maria Bemis, Finance Director 
 
Final Approver: Fernando Gabriel-Moraga, Deputy City Clerk 
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CITY COUNCIL AGENDA – SEPTEMBER 6, 2022 
   
  
SUBJECT: City of Porterville Conflict of Interest Code - 2022 Biennial Report and 

Proposed Amendment 
    
SOURCE: Administrative Services  
    
COMMENT: 

Government Code Section 87300 et seq. sets forth provisions pertaining to the 
requirement of agencies to adopt a Conflict of Interest Code. The statute 
requires that during every even-numbered year, local agencies must submit to 
their Code reviewing body a biennial report which either identifies necessary 
amendments in its Code, or provides a statement which indicates no 
amendments are necessary. If it is determined that an amendment of the Code is 
necessary, said amendments are required to be submitted to the Code reviewing 
body for consideration and adoption within ninety (90) days of the report. 
 
The City Council is the Code reviewing body for the City of Porterville, and the 
City Manager serves as the Administrative Supervisor of the Conflicts and 
Disclosure Monitor Agency. The City Manager, as Administrative Supervisor, 
has reviewed the City’s Conflict of Interest Code, and has proposed 
amendments to update the list of designated employees. 

    
RECOMMENDATION: That the City Council: 

1.     Accept the Conflicts and Disclosure Monitor Agency 2022 
Biennial Report; and 
2.     Direct staff to amend said report for Council's approval 
within ninety (90) days. 

    
ATTACHMENTS: 1. Conflicts and Disclosure Monitor Agency Report - 2022 

Biennial Report 
2. Draft 2022 Conflict of Interest Code 
3. Government Codes 87300-87314: Conflict of Interest 

Codes 
4. 2022 Designated Employees - Exhibit A 

  
Appropriated/Funded:  
  
Review By:  
  Department Director:  

Patrice Hildreth, Deputy City Manager 
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Final Approver: John Lollis, City Manager 
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2022 CONFLICT OF INTEREST CODE OF THE 

 "CONFLICTS AND DISCLOSURE MONITOR AGENCY" OF THE  
 CITY OF PORTERVILLE 

 
 

SECTION 1.  Establishment.  The City Council of the City of Porterville has heretofore established a 

Conflicts and Disclosure Monitor Agency (hereinafter "Agency") having jurisdiction as set forth herein 

over all officers, officials, and employees of the City.  The City Manager shall be the Administrative 

Supervisor of such Agency with authority to act for and on behalf of such Agency.  Such Agency shall 

not affect the duties, responsibilities, or chain of command of any Department, Board, or Commission 

except to administer and enforce the requirements, rules, and regulations set forth herein.  The City 

Council shall be deemed the "Code Reviewing Body" of said Agency pursuant to the provisions of 

Section 87300 et seq. of the Government Code. 

 

SECTION 2.  Purpose.  The Conflicts and Disclosure Monitor Agency of the City of Porterville hereby 

adopts this document as its "Conflict of Interest Code" in accordance with the requirements of the 

Political Reform Act of 1974.  

 

SECTION 3.  Designated Positions.  The positions listed on Exhibit "A" attached hereto are designated 

positions.  Officers and employees holding those positions are designated employees and are deemed, 

for the purposes of this Code, to make, or participate in the making of, decisions which may 

foreseeably have a material effect on any financial interest and for each such enumerated position, the 

specific types of investments, business positions, interests in real property, and sources of income 

which are reportable.  An investment, business position, interest in real property, or source of income 

shall be made reportable by the Conflict of Interest Code if the business entity in which the investment 

or business position is held, the interest in real property, or the income or source of income may fore-

seeably be affected materially by any decision made or participated in by the designated employees by 

virtue of his or her position. 

 

SECTION 4.  Disclosure Statements.  Each such designated employee shall file disclosure statements 

disclosing reportable investments, business positions, interests in real property, and income, to the 
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extent required by the Act, and on forms prescribed by the Fair Political Practices Commission and 

supplied by the City Clerk. 

 

SECTION 5.  Place and Time of Filing. 

A. All designated employees required to file disclosure statements shall file same with the 

City Clerk, as Secretary to the Code Reviewing Body.  

 

B. A designated employee required to submit a disclosure statement shall file their initial 

statement within thirty (30) days after the effective date of this Code disclosing 

reportable investments, business positions, and interests in real property held on the 

effective date of the Conflict of Interest Code and income received during the 12-

months before the effective date of the Conflict of Interest Code. 

 

C. Individuals hereafter appointed to designated positions shall file his or her initial 

statement within thirty (30) days after assuming office disclosing reportable 

investments, business positions, and interests in real property held on, and income 

received during the twelve (12) months before, the date of assuming office.  

 

D. After the initial filing, each person holding a designated position, shall, on or before the 

first day of April of each calendar year, file an annual disclosure statement disclosing 

reportable investments, business positions, interests in real property and income held or 

received at any time during the previous calendar year, or since the date the designated 

employee took office if during the calendar year.  Such annual statements shall cover 

the period of the preceding calendar year.  

 

E. Every designated employee who leaves office shall file, within thirty (30) days of 

leaving office, a statement disclosing reportable investments, business positions, 

interests in real property and income held or received at any time during the period 

between the closing date of the last statement required to be filed and the date of 

leaving office. 
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F. Any designated employee who resigns their position within twelve (12) months 

following initial appointment or within thirty (30) days of the date of a notice mailed by the 

filing officer of the individual's filing obligation, whichever is earlier, is not deemed to assume 

or leave office, provided that during the period between appointment and resignation, the 

individual does not make, participate in making, or use the position to influence any decision of 

the agency or receive, or become entitled to receive, any form of payment by virtue of being 

appointed to the position.  Within thirty (30) says of the date of a notice mailed by the filing 

officer, the individual shall do both of the following: 

 

1. File a written resignation with the appointing power. 

2. File a written statement with the filing officer on a form prescribed by 

the Commission and signed under the penalty of perjury stating that the 

individual during the period between appointment and resignation, did 

not make, participate in the making, or use the position to influence any 

decision of the agency or receive, or become entitled to receive, any 

form of payment by virtue of being appointed to the position. 

 

G. A designated employee required to file a statement of economic interest with any other 

public agency whose disclosure requirements are comparable hereto, may comply with 

the provisions of this Code by filing a duplicate copy of the statement filed with such 

other agency, in lieu of an entirely separate statement. 

 

SECTION 6.  Contents of Disclosure Statements.  Disclosure statements shall be submitted on forms 

supplied by the City Clerk, and shall contain the following information: 

 

A. Disclosure of Investment or Interest in Real Property.   

1. When an investment or an interest in real property is required to be disclosed 

the statement shall contain: 

a. A statement of the nature of the investment or interest; 
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b. The name of the business entity in which each investment is held, and a 

general description of the business activity in which the business entity is 

engaged; 

c. The address or other precise location of the real property; 

d. A statement whether the fair market value of the investment or interest in 

real property equals or exceeds two thousand dollars ($2,000) but does 

not exceed ten thousand dollars ($10,000), whether it exceeds ten 

thousand dollars ($10,000) but does not exceed one hundred thousand 

dollars ($100,000), whether it exceeds one hundred thousand dollars 

($100,000) but does not exceed one million dollars ($1,000,000), or 

whether it exceeds one million dollars ($1,000,000); 

e. In the case of a statement filed under Government Code Sections 87203 

or 87204, if the investment or interest in real property was partially or 

wholly acquired or disposed of during the period covered by the 

statement, the date of acquisition or disposal. 

f. For purposes of disclosure, interest in real property does not include the 

principal residence of the filer or any other property which the filer 

utilizes exclusively as a personal residence of the filer. 

 

B. Disclosure of Income.   

1. When income is required to be reported the statement shall contain, except as 

provided in Government Code Section 87207(b): 

a. The name and address of each source of income aggregating five 

hundred ($500) or more in value, or fifty dollars ($50) or more in value 

if the income was a gift, and a general description of the business 

activity, if any, of each source; 

     b. A statement whether the aggregate value of income from each source, or 

in the case of a loan, the highest amount owed to each source, was at 

least five hundred ($500) but did not exceed one thousand dollars 

($1,000), whether it was in excess of one thousand dollars ($1,000) but 

not greater than ten thousand dollars ($10,000), whether it was in excess 
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of ten thousand dollars ($10,000) but not greater than one hundred 

thousand dollars ($100,000), or whether it was greater than one hundred 

thousand dollars ($100,000); 

c. A description of the consideration, if any, for which the income was 

received; 

d. In the case of a gift, the amount and the date on which the gift was 

received; 

e. In the case of a loan, the annual interest rate and the security, if any, 

given for the loan, and the term of the loan. 

 

2. When the filer's pro rata share of income to a business entity, including income 

to a sole proprietorship, is required to be reported, the statement shall contain: 

a. The name, address, and a general description of the business activity of 

the business entity; 

b. The name of every person from whom the business entity received 

payments if the filer's pro rata share of gross receipts from such person 

was equal to or greater than ten thousand dollars ($10,000) during a 

calendar year. 

 

3. When a payment, including an advance or reimbursement, for travel is required 

to be reported pursuant to this section, it may be reported on a separate travel 

reimbursement schedule which shall be included in the filer's statement of 

economic interest.  A filer who chooses not to use the travel schedule shall 

disclose payments for travel as a gift, unless it is clear from all surrounding 

circumstances that the services provided were equal to or greater in value than 

the payments for the travel, in which case the travel may be reported as income. 

 

4. When business positions are required to be reported, a designated employee 

shall list the name and address of each business entity in which he or she is a 

director, officer, partner, trustee, employee, or in which he or she holds any 

position of management, or as to which he or she is a paid consultant, a 
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description of the business activity in which the business entity is engaged, and 

the designated employee's position with the business entity.  If the business 

entity or any parent, subsidiary, or otherwise related business entity has an 

interest in real property in the jurisdiction, or has done business, or plans to do 

business in the jurisdiction at any time during the two years prior to the date of 

the statement, it is required to be filed. 

 

5. In the case of an annual or leaving office statement, if an investment or an 

interest in real property was partially or wholly acquired to disposed of during 

the period covered by the statement, the statement shall contain the date of 

acquisition or disposal; 

 

SECTION 7. Prohibition on Receipt of Honoraria.  No member of the City Council or candidate for 

the office of City Council shall accept any honorarium.  No designated employee shall accept any 

honorarium from any source if the employee would be required to report the receipt of income or gifts 

from that source on his or her statement of economic interests.  Subdivisions (b) of Government Code 

Section 89502 shall apply to the prohibitions in this section.  This section shall not limit or prohibit 

payments, advances, or reimbursements for travel and related lodging and subsistence authorized by 

Government Code Section 89506. 

 

SECTION 8. Prohibition on Receipt of Gifts in Accordance with Government Code Section 89503.   

No member of the City Council, candidate for the office of City Council, or designated employee shall 

accept any gifts with a total value of more than the statutory annual limit in a calendar year from any 

single source, as adjusted biennially pursuant to Section 89503(f).   

 

SECTION 9.  Disqualification.  No designated employee shall make, participate in making, or in any 

way attempt to use his or her official position to influence the making of any governmental decision 

which he or she knows or has reason to know will have a reasonably foreseeable material financial 

effect, distinguishable from its effect on the public generally, on the employee or a member of his or 

her immediate family or on:  
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A. Any business entity in which the designated employee has a direct or indirect 

investment worth two thousand dollars ($2,000) or more; 

 

B. Any real property in which the designated employee has a direct or indirect interest 

worth two thousand dollars ($2,000) or more; 

 

C. Any source of income, other than gifts or loans by a commercial lending institution in 

the regular course of business on terms available to the public without regard to official 

status, aggregating five hundred dollars ($500) or more in value provided to, received 

by or promised to the designated employee within twelve (12) months prior to the time 

when the decision is made; 

 

D. Any business entity in which the designated employee is a director, officer, partner, 

trustee, employee, or holds any position of management; or  

 

E. Any donor of, or any intermediary or agent for a donor of, a gift or gifts in an aggregate 

amount of the limit or more as specified in Government Code Section 89503 (as 

adjusted biennially by State law) provided to, received by, or promised to the 

designated employee within twelve (12) months prior to the time when the decision is 

made. 

 

 F. No designated employee shall be prevented from making or participating in the making 

of any decision to the extent his or her participation is legally required for the decision 

to be made.  The fact that the vote of a designated employee who is on a voting body is 

needed to break a tie does not make his or her participation legally required for 

purposes of this section. 

 

  G. For purposes of this Section, indirect investment or interest means any investment or 

interest owned by the spouse or dependent child of a designated employee, by an agent 

on behalf of a designated employee, or by a business entity or trust in which the 
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employee, the employee’s agents, spouse, and dependent children own directly, 

indirectly, or beneficially a 10-percent interest or greater. 

 

1. Notwithstanding subdivision (c) of Government Code Section 87103, a retail 

customer of a business entity engaged in retail sales of goods or services to 

the public generally is not a source of income to a designated employee who 

owns a 10-percent or greater interest in the entity if the retail customers of the 

business entity constitute a significant segment of the public generally, and 

the amount of income received by the business entity from the customer is not 

distinguishable from the amount of income received from its other retail 

customers. 

 

SECTION 10.  Manner of Disqualification.  When a designated employee determines that he or she 

should not make a governmental decision because he or she has a disqualifying interest in it, the 

determination not to act must be accompanied by disclosure of the disqualifying interest.  In the case 

of a designated employee who is the head of an agency, this determination and disclosure shall be 

made in writing to his or her appointing authority; and in the case of other designated employees, this 

determination and disclosure shall be made in writing to the designated employee's supervisor.  This 

notice shall be forwarded to the Administrative Supervisor, who shall record the employee's 

disqualification.  Upon receipt of such statement, the Administrative Supervisor shall immediately 

arrange for the matter to be reassigned to another employee. 

 

SECTION 11.  Interpretation.  In the event of any ambiguity in these rules as to interpretation, 

construction, or applicability, the Administrative Supervisor shall, by written instrument, clarify such 

ambiguity.  Any designated employee who is unsure of his or her duties under this Code may request 

assistance from the Fair Political Practices Commission pursuant to Government Code Section 83114, 

or from the City Attorney, provided that nothing in this section requires the attorney for the City to 

issue any formal or informal opinion. 

 

SECTION 12.  Violation.  Violation of any provision of this Code, including:  (1) willful failure to file, 

or timely file, any requisite Disclosure Statement, (2) willful failure to disclose any financial or other 
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interest required to be disclosed in such Disclosure Statement, or (3) filer's willful failure to disqualify 

himself or herself as required herein, shall be grounds for discipline or removal from office, pursuant to 

Government Code Section 91003.5.  Upon ascertaining any such violation, the Administrative 

Supervisor shall report the same to the appointing official for appropriate proceedings.  Such violation 

shall not, however, invalidate or otherwise affect any decision or action to which such violations might 

relate.  Designated employees violating any provision of this Code are subject to the administrative, 

criminal and civil sanctions provided in the Act, Government Code Sections 81000-91014.  In addition, 

a decision in relation to which a violation of the disqualification provisions of this Code or of 

Government Code Section 87100 or 87450 has occurred may be set aside as void pursuant to 

Government Code Section 91003. 

 

SECTION 13.  Effective Date.  The City of Porterville Conflict of Interest Code, and any amendments 

to said Code, shall become effective immediately upon passage and approval by the City Council. 

 

Adopted this ____ day of September, 2022. 

 

            CONFLICTS AND DISCLOSURE MONITOR AGENCY 

 

 

 ________________________________________ 
          John D. Lollis, Administrative Supervisor 
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2022 DESIGNATED EMPLOYEES* 
EXHIBIT "A"

A. ADMINISTRATION:
Deputy City Manager

B. DEPARTMENT DIRECTORS:
Administrative Services Director
Community Development Director
Engineering & Project Management Director
Fire Chief
Parks and Leisure Services Director
Police Chief
Public Works Director

C. DEPARTMENTAL EMPLOYEES AS FOLLOWS:
Community Development Department:
Community Development Manager
Economic Development & Housing Manager
Senior Planner
Associate Planner
Engineering & Project Management Department:
Deputy Engineering & Project Management Director/City Engineer 
Construction/Project Manager
Chief Building Inspector
Building Inspector II
Building Inspector I
Engineering Inspector II
Engineering Inspector I
Public Works Inspector I
Finance Department:
Information Technology Manager
Administrative Analyst
Fire Department:
Deputy Fire Chief
Battalion Chief
Fire Marshall
Code Enforcement Officer II
Code Enforcement Officer I
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Parks & Leisure Services Department 
 City Librarian 
 Parks Superintendent 

 Police Department: 
 Police Captain 
 Police Lieutenant 

Public Works Department 
Deputy Public Works Director/Field Services Manager 
Assistant City Engineer 
Chief Building Inspector 

 Building Inspector 
Public Works Inspector 
Field Services Superintendent – Laboratory 
Field Services Superintendent – Shop Maintenance 
Field Services Superintendent – Streets 
Field Services Superintendent – Refuse 
Field Services Superintendent – Water 
Field Services Superintendent - WWTF 

D. CONSULTANTS:  Consultants shall disclose pursuant to the broadest disclosure category in
the Code subject to the following limitations:

The Administrative Supervisor may determine in writing that a particular consultant, although
a "designated position", is hired to perform a range of duties that is limited in scope and thus is
not required to fully comply with the disclosure requirements described in this section.  Such
written determination shall include a description of the consultant's duties and, based upon that
description, a statement of the extent of disclosure requirements.  The Administrative
Supervisor's determination is a public record and shall be retained for public inspection in the
same manner and location as this Conflict of Interest Code.

* This designation does not include the following City officials or employees required to report their
financial interests pursuant to Article 2 of Chapter 7 of the Act, Government Code Sections 87200, et
seq.:

a. City Council Members
b. City Manager
c. City Attorney
d. Finance Director



  Item No.  14.

 
 
 

CITY COUNCIL AGENDA – SEPTEMBER 6, 2022 
   
  
SUBJECT: Amendment to Employee Pay and Benefit Plan - Porterville Peace Officers 

Association 
    
SOURCE: Administrative Services  
    
COMMENT: 

Within the scope of the Meyers-Milias-Brown Act, City representatives have 
concluded labor negotiations with the Porterville Peace Officers Association 
("PPOA"). City representatives and PPOA have reached an agreement, and a 
written Memorandum of Understanding ("MOU") has been executed restating 
current benefits as well as amendments pertaining to wages, benefits and 
working conditions. 
 
City Council acceptance and approval of an executed MOU is most commonly 
demonstrated by Council authorization to change or amend, when applicable, 
those documents that are necessary to implement the points of agreement 
contained in the MOU. 

    
RECOMMENDATION: That the City Council: 

1.     Adopt the draft Resolution approving the negotiated changes 
within Porterville Peace Officers Association's MOU; and 
2.     Direct staff to amend all other documentation as may be 
necessary to document and implement said negotiated changes. 

    
ATTACHMENTS: 1. Draft Resolution  
  
Appropriated/Funded:  
  
Review By:  
  Department Director:  

Patrice Hildreth, Deputy City Manager 
 
Final Approver: John Lollis, City Manager 
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RESOLUTION NO. ___-2022 
 

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF 
PORTERVILLE AMENDING THE EMPLOYEE PAY AND BENEFIT PLAN  

PERTAINING TO PORTERVILLE PEACE OFFICERS ASSOCIATION EMPLOYEES 
 

 WHEREAS, the City Council has determined and reiterated that an Employee Pay and 

Benefit Plan, Classification Plan, Personnel System Rules and Regulations, Health Plan and 

Retirement Plan are essential for the proper administration of the City’s affairs, including 

employee recruitment and retention, and for proper supervision of City Employees; and 

 WHEREAS, the City Council recognizes the necessity of amending and/or changing the 

contents of such plans and regulations from time to time, and of executing instruments to 

implement and to keep the provisions thereof current, and to maintain the relevancy of the same; 

and 

 WHEREAS, there has been concurrence on a Memorandum of Understanding with the 

Porterville Peace Officers Association (“PPOA”) for the period from July 1, 2022, until June 30, 

2025, covering provisions to amend the Employee Pay and Benefit Plan, as they relate to 

employees holding positions represented by such recognized employee organization. 

 NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Porterville 

that the Employee Pay and Benefit Plan for employees holding positions represented by the 

aforementioned recognized employee organization, is hereby amended as follows: 

I. Term: 
The term of the Memorandum of Understanding shall be three (3) years, from July 1, 
2022 through June 30, 2025. 

 
II. Salary: 

Effective July 1, 2022, MCS employees shall receive a five percent (5%) salary increase. 
 
Effective July 1, 2023, MCS employees shall receive a two percent (2%) salary increase. 
 
Effective July 1, 2024, MCS employees shall receive a two percent (2%) salary increase. 
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III. Employee Service Awards: 

Effective June 1, 2022, the Employee Service Awards section of the City of Porterville 
Employee Pay & Benefit Plan (Section III (P)), shall be amended as follows: 

 
In an effort to retain and reward existing employees for their loyal continuous service, 
and to effectively attract and recruit new employees to the City of Porterville, all regular 
full-time employees, including provisional employees, and part-time employees who 
work 1560 hours or more annually, shall be eligible to receive Employee Service Awards 
for continuous years of service to the City of Porterville, as follows: 

     
      Years of 

           Continuous Service  Award Amount 
   5          $5,000 
                        10          $5,000 
             15          $5,000 
             20          $5,000 
             25          $5,000 
             30           $5,000 
             35          $5,000 
             40          $5,000 
 
Payments shall be made to employee during the quarter during which the employee’s 
anniversary date falls, in five year increments as identified above.  Employee must work 
the full five year increment to be eligible for said pay.   
 
Only continuous, uninterrupted service with the City of Porterville is eligible for award. 
Should an employee leave the service of the City of Porterville and then subsequently 
return, the employee’s years of service shall reset to zero. 

 
Service as a probationary employee and/or provisional employee is eligible.  Part-time 
employees who work twelve (12) months per year, for a minimum of 1560 hours 
annually in consecutive years for continuous years of service are eligible.  
 
Employees with at least five (5) continuous years and up to forty (40) continuous years of 
service with the City of Porterville as of the date that this Memorandum of Understanding 
is fully executed and officially accepted, will be acknowledged and eligible to receive 
their Employee Service Award effective the pay-period after the MOU is fully executed 
and officially accepted, or as soon thereafter as possible.   
 
Subsequent to the initial payments made pursuant to this amended Employee Service 
Award benefit, payments shall be made on a quarterly basis as defined herein. 
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IV. Holidays: 

Effective immediately, Sections III(F) and III (H) 4 of the Employees Pay & Benefit Plan 
shall be amended to add Martin Luther King Day as a recognized municipal holiday for 
which city offices shall be closed. 

 
V. Take-Home City Vehicles: 

Effective the first pay period following ratification and adoption of the Successor MOU 
by the City Council, PPOA employees assigned to K-9 and SWAT duty shall be eligible 
for a take-home vehicle, provided said employee resides within 40 miles of the 
Porterville Police Department located at 350 North D Street, Porterville. 

 
VI. Operational Details: 

Effective the first pay period following ratification and adoption of the Successor MOU 
by the City Council, shift selection for both intervals shall be changed to take place in 
December each year instead of January. 

 
VII. Call Back/Call Out 

Effective the first pay period following ratification and adoption of the Successor MOU 
by the City Council, if an employee is called back or called out to work, the employee 
shall be paid for a minimum of four (4) hours at the rate of one and one-half (1 ½ ) times 
the employee’s regular rate of pay, in accordance with overtime pay provisions. 

 
VIII. Shift Differential: 

Effective the first pay period following ratification and adoption of the Successor MOU 
by the City Council, shift differential pay of five percent (5%) of base salary shall be paid 
to PPOA employees formally assigned to night shift, including those assigned to NCSU 
shift of 6:00 P.M. to 6:00 A.M. 

 
IX. Additional Pay and/or Specialty Pay 

Effective the first pay period following ratification and adoption of the MOU by the City 
Council, due to the additional education associated with this assignment, PPOA 
employees assigned to the UAV/Drone Unit shall receive specialty pay of five percent 
(5%) of base salary.  PPOA Employees assigned to this unit are subject to call out. 

 
In the event a PPOA employee is assigned to more than one specialty assignment, 
stacking of percentages for specialty pay is permitted, with a twelve percent (12%) cap, 
except for concurrent assignments to SWAT/HNT and MAIT.  The twelve (12%) cap 
does not apply to K-9. 

 
To the extent permissible by California law and Labor Code Section 4850, payment of all 
Specialty pay to a PPOA employee with the exception of K9 pay, shall be suspended in 
the event the employee is off duty for any reason, including for a work-related or non-
work-related injury, for a period of time of sixty (60) days or longer.  At such time as the 
employee returns to work, the applicable Specialty Pay shall be reinstated effective as of 
the date of return to active duty. 
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X. Uniform Allowance 
Effective the first pay period following ratification and adoption of the Successor MOU, 
the Department’s Uniform and Safety Equipment Allowance shall be increased to $1,200 
annually to be paid in 24 equal installments. 
 

XI. 2025/2026 Negotiations: 
 Labor negotiations for the 2025/2026 Fiscal Year shall begin no later than March 1, 2025. 
 
XII. Statement of Continuing Benefits and Working Conditions: 

All other terms and conditions previously negotiated and subsequently approved and 
implemented by appropriate authority shall, unless herein expressly modified or 
eliminated, remain in full force and effect until such time as they are subsequently 
modified or eliminated through the meet and confer process and mutually agreed upon by 
the City and PPOA. 

 
 BE IT FURTHER RESOLVED that the Mayor of the City of Porterville is hereby 

authorized to execute those documents as are necessary to implement the provisions hereof. 

PASSED, APPROVED AND ADOPTED this ____ day of September, 2022. 

 
                  ____________________________________ 
       Martha A. Flores, Mayor 
 
ATTEST: 
John Lollis, City Clerk 
 
 
By: ______________________________ 
       Patrice Hildreth, Chief Deputy City Clerk 
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CITY COUNCIL AGENDA – SEPTEMBER 6, 2022 
   
  
SUBJECT: Amendment to Employee Pay and Benefit Plan - Fire Officer Series 
    
SOURCE: Administrative Services  
    
COMMENT: Within the scope of the Meyers-Milias-Brown Act, City representatives have 

concluded labor negotiations with the Fire Officer Series (FOS). City 
representatives and FOS have reached an agreement, and a written 
Memorandum of Understanding (MOU) has been executed restating current 
benefits as well as amendments pertaining to wages, benefits and working 
conditions. 
 
City Council acceptance and approval of an executed MOU is most commonly 
demonstrated by Council authorization to change or amend, when applicable, 
those documents that are necessary to implement the points of agreement 
contained in the MOU. 

    
RECOMMENDATION: That the City Council approve the draft Resolution amending the 

Employee Pay and Benefit Plan pertaining to the Fire Officer 
Series employees.  

    
ATTACHMENTS: 1. Draft Resolution 
  
Appropriated/Funded:  
  
Review By:  
  Department Director:  

Patrice Hildreth, Deputy City Manager 
 
Final Approver: John Lollis, City Manager 
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RESOLUTION NO. ___-2022

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF
PORTERVILLE AMENDING THE EMPLOYEE PAY AND BENEFIT PLAN 

PERTAINING TO FIRE OFFICER SERIES EMPLOYEES

WHEREAS, the City Council has determined and reiterated that an Employee Pay and 
Benefit Plan, Classification Plan, Personnel System Rules and Regulations, Health Plan and 
Retirement Plan are essential for the proper administration of the City’s affairs, including 
employee recruitment and retention, and for proper supervision of City Employees; and

WHEREAS, the City Council recognizes the necessity of amending and/or changing the 
contents of such plans and regulations from time to time, and of executing instruments to 
implement and to keep the provisions thereof current, and to maintain the relevancy of the same; 
and

WHEREAS, there has been concurrence on a Memorandum of Understanding with the 
Fire Officer Series (“FOS”) for the period from July 1, 2022, through June 30, 2025, covering 
provisions to amend the Employee Pay and Benefit Plan, as they relate to employees holding 
positions represented by such recognized employee organization.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Porterville 
that the Employee Pay and Benefit Plan for employees holding positions represented by the 
aforementioned recognized employee organization, is hereby amended as follows:

I. TERM 
Three (3) years, from July 1, 2022 through June 30, 2025.

II. SALARY 
Effective July 1, 2022, FOS employees shall receive a five percent (5%) salary 
increase. 

Effective July 1, 2023, FOS employees shall receive a two percent (2%) salary 
increase.

Effective July 1, 2024, FOS employees shall receive a two percent (2%) salary 
increase.

III. COMPENSATORY TIME ACCRUAL 
Effective the next full pay period upon both ratification and adoption by the City 
Council, the compensatory accrual cap shall increase from 112 to 168 hours for 
employees assigned to a 56-hour per week shift, and increase from 80 to 120 
hours for employees assigned to an administrative staff position of 40-hour work 
weeks.  
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IV. TRAINING BUDGET
Effective the next full pay period upon both ratification and adoption by the City 
Council, the training allowance for FOS employees shall increase by $200 for a 
total of $1000 per calendar, which shall be prorated for the 2022 calendar year.  

V. LIFE INSURANCE POLICY 
Life Insurance policies for all FOS employees shall increase from $50,000 to 
$100,000. 

VI. CERTIFICATION PAY 
Effective the next full pay period upon both ratification and adoption by the City 
Council, FOS Employees are eligible for certification pay for the following 
certifications:  

5% Chief Officer Certification through Office of State OSFM and/or all 
education and instruction that is required by OSFM, with exception of the 
Chief Officer Task Book.  
• Have a minimum of two (2) years’ experience at the officer level.
 

5% Instructor 1 Certification or Fire and Emergency Services Instructor 1 
Certification 

2.5% Hazmat Specialist Certification 

2.5% Hazmat Technician Certification 

Certification Pay will be capped at 12.5%

VII. SPECIALTY PAY 
Effective the next full pay period upon both ratification and adoption by the City 
Council, FOS Employees are eligible for specialty pay for the following 
assignments:  

2% Assignment to Fire Investigation Unit (FIU) 
• Must complete Fire Investigator Certification within 18 months of 

appointment.  

5% Fire Investigator Certification and member of FIU

To the extent permissible by California law, payment of Specialty pay to a FOS 
employee shall be suspended in the event the employee is off duty for any reason, 
including for a work-related or non-work-related injury, for a period of time of 
sixty (60) days or longer. At such time as the employee returns to work, the 
applicable Specialty Pay shall be reinstated effective as of the date of return to 
active duty. 
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VIII. EMPLOYEE SERVICE AWARDS
Effective June 1, 2022, the Employee Service Awards section of the City of 
Porterville Employee Pay & Benefit Plan (Section III (P)), shall be amended as 
follows:

In an effort to retain and reward existing employees for their loyal continuous 
service, and to effectively attract and recruit new employees to the City of 
Porterville, all regular full-time employees and part-time employees who work 
1560 hours or more annually, shall be eligible to receive Employee Service 
Awards for continuous years of service to the City of Porterville, as follows:

      Years of
          Continuous Service Award Amount

5        $5,000
10        $5,000

           15        $5,000
           20        $5,000
           25        $5,000
           30         $5,000
           35         $5,000
           40         $5,000

Payments shall be made to employee during the quarter in which the employee’s 
anniversary date falls, in five year increments as identified above.  Employee 
must work the full five year increment to be eligible for said pay.  

Only continuous, uninterrupted service with the City of Porterville is eligible for 
award. Should an employee leave the service of the City of Porterville and then 
subsequently return, the employee’s years of service shall reset to zero.

Service as a probationary employee is eligible.  Part-time employees who work 
twelve (12) months per year, for a minimum of 1560 hours annually in 
consecutive years for continuous years of service are eligible.  

Employees with at least five (5) continuous years and up to thirty (30) continuous 
years of service with the City of Porterville as of the date that this Memorandum 
of Understanding is fully executed and officially accepted, will be acknowledged 
and eligible to receive their Employee Service Award effective the pay-period 
after the MOU is fully executed and officially accepted, or as soon thereafter as 
possible.  

Subsequent to the initial payments made pursuant to this amended Employee 
Service Award benefit, payments shall be made on a quarterly basis as defined 
herein.
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IX. HOLIDAYS
Effective immediately, Section III (F) of the Employees Pay & Benefit Plan shall 
be amended to add Martin Luther King Day as a recognized municipal holiday for 
which city offices shall be closed.

X. VACATION SCHEDULING LANGUAGE 
Effective immediately, amend the last paragraph in the section 
“Vacation/Vacation Scheduling” of the MOU to the following: 

Subsequent, supplemental vacation requests may be made throughout the 
year. Supplemental vacation requests will allow for 2 personnel to be off 
on vacation at any given time. Such requests shall be submitted not more 
than 30 days, and not less than 48 hours, prior to the date of the requested 
vacation. Emergency vacations may be granted on a case-by-case basis, 
with the approval of the Chief or his designee.

XI. UNIFORM ALLOWANCE 
Effective the next full pay period upon both ratification and adoption by 
the City Council, the Department’s Uniform and Safety Equipment 
Allowance shall be paid in 24 equal installments. 

XII. 2025/2026 NEGOTIATIONS
Labor Negotiations for the 2025/2026 fiscal year shall begin no later than March 
1, 2025.

XIII. STATEMENT OF CONTINUING BENEFITS AND WORKING CONDITIONS
All other terms and conditions previously negotiated and subsequently approved 
and implemented by appropriate authority shall, unless herein expressly modified 
or eliminated, remain in full force and effect until such time as they are 
subsequently modified or eliminated through the meet and confer process and 
mutually agreed upon by the City and FOS. 

BE IT FURTHER RESOLVED that the Mayor of the City of Porterville is hereby authorized to 
execute those documents as are necessary to implement the provisions hereof.

PASSED, APPROVED AND ADOPTED this 6th day of September, 2022.  

            ____________________________________
Martha A. Flores, Mayor

ATTEST:

John Lollis, City Clerk
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By: ______________________________
        Fernando Gabriel-Moraga

Deputy City Clerk



  Item No.  16.

 
 
 

CITY COUNCIL AGENDA – SEPTEMBER 6, 2022 
   
  
SUBJECT: Approval of Side Letter Agreement Concerning Porterville City Employees 

Association, Public Safety Support Unit, and Management & Confidential 
Series 

    
SOURCE: Administrative Services  
    
COMMENT: In early August 2022, the City of Porterville and PCEA, PSSU, and MCS 

reached agreement on their respective Memoranda of Understanding 
(“MOUs”), which were formally approved and accepted by the City Council at 
its meeting on August 16, 2022.  Subsequent to said approval and acceptance, 
the Council took action to authorize an amendment to the Employee Service 
Awards benefit, an item contained within the recently negotiated and approved 
MOUs.  The amendment extended eligibility for the benefit to up to forty (40) 
years of service with the City of Porterville. 
 
City representatives and representatives from PCEA, PSSU and MCS have met 
and conferred and reached concurrence via a Side Letter Agreement on the 
proposed amendment.  A draft Resolution is herein provided for Council's 
consideration to effectuate amending the Employee Pay & Benefit Plan. 

    
RECOMMENDATION: That the City Council adopt the draft Resolution approving the 

Side Letter Agreement modifying the Employee Service Award 
benefit for employees within Porterville City Employees 
Association, Public Safety Support Unit, and Management & 
Confidential Series. 

    
ATTACHMENTS: 1. Draft Resolution  
  
Appropriated/Funded:  
  
Review By:  
  Department Director:  

Patrice Hildreth, Deputy City Manager 
 
Final Approver: John Lollis, City Manager 
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RESOLUTION NO. ___-2022 

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF 
PORTERVILLE APPROVING A SIDE LETTER AGREEMENT  

BETWEEN THE CITY OF PORTERVILLE AND  
PORTERVILLE CITY EMPLOYEES ASSOCIATION (“PCEA”) 

PUBLIC SAFETY SUPPORT UNIT (“PSSU”) AND 
MANAGEMENT & CONFIDENTIAL SERIES (“MCS”)  

AMENDING THE EMPLOYEE PAY AND BENEFIT PLAN  
PERTAINING TO EMPLOYEE SERVICE AWARDS 

WHEREAS, the City Council has determined and reiterated that an Employee Pay and 

Benefit Plan, Classification Plan, Personnel System Rules and Regulations, Health Plan and 

Retirement Plan are essential for the proper administration of the City’s affairs, including 

employee recruitment and retention, and for proper supervision of City Employees; and 

WHEREAS, the City Council recognizes the necessity of amending and/or changing the 

contents of such plans and regulations from time to time, and of executing instruments to 

implement and to keep the provisions thereof current, and to maintain the relevancy of the same; 

and 

WHEREAS, in early August 2022, the City of Porterville and PCEA, PSSU, and MCS 

reached agreement on their respective Memoranda of Understanding (“MOU”), which were 

formally approved and accepted by the Porterville City Council on August 16, 2022; and 

WHEREAS, subsequent to said approval and acceptance, the Porterville City Council 

took action to authorize an amendment to the Employee Service Awards benefit, an item 

contained within the recently negotiated and approved MOUs; and 

WHEREAS, there has been concurrence on a Side Letter Agreement with PPCEA, PSSU and 

MCS to amend the Employee Service Awards section of the Employee Pay and Benefit Plan. 

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Porterville 

that the Employee Pay and Benefit Plan for employees holding positions represented by the  
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aforementioned recognized employee organization, is hereby amended as follows: 

Effective June 30, 2022, Section III (P) of the City’s Employee Pay & Benefit 
Plan shall be amended to extend the recognition of service from up to thirty (30) 
years, to up to forty (40) years, allowing for an additional $5,000 after thirty-five 
(35) continuous years of service, and another $5,000 after forty (40) continuous
years of service with the City of Porterville. All other aspects of this benefit
remain the same.  The recognized years of service, as amended, are:

      Years of 
         Continuous Service Award Amount 

  5        $5,000 
10        $5,000 
15        $5,000 
20        $5,000 
25        $5,000 
30        $5,000 
35        $5,000 
40        $5,000 

All other terms and conditions previously negotiated and subsequently approved 
and implemented by appropriate authority shall, unless herein expressly modified 
or eliminated, remain in full force and effect until such time as they are 
subsequently modified or eliminated through the meet and confer process and 
mutually agreed upon by the City and bargaining units. 

BE IT FURTHER RESOLVED that the Mayor of the City of Porterville is hereby 

authorized to execute those documents as are necessary to implement the provisions hereof. 

PASSED, APPROVED AND ADOPTED this 6th day of September, 2022. 

____________________________________ 
Martha A. Flores, Mayor 

ATTEST: 
John Lollis, City Clerk 

By: ______________________________ 
       Patrice Hildreth, Chief Deputy City Clerk 
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CITY COUNCIL AGENDA – SEPTEMBER 6, 2022 
   
  
SUBJECT: Reaffirm Conditions of State Assembly Bill 361 to Continue Remote 

Attendance at Public Meetings 
    
SOURCE: City Manager's Office  
    
COMMENT:  

During the prior eighteen (18) months, the City Council and its legislative 
bodies have conducted teleconferencing meetings as allowed pursuant to a 
series of Executive Orders, the most recent which expired on September 30, 
2021 (Executive Order N-08-021, issued June 11, 2021), which waived all 
physical presence requirements under the Brown Act as a means of limiting the 
spread of COVID-19.  Pursuant to adopted State law effective September 30, 
2021, Assembly Bill 361 (AB 361), extends the authority of public agencies to 
conduct meetings by teleconference, including video conference, without 
compliance with all of the Brown Act's limitations on such meetings, which the 
status of emergency resulting from the COVID-19 pandemic and accompanying 
recommendations for social distancing remain in place.  Consistent with AB 
361, the Council must adopt a Resolution consistent with the Governor's State 
of Emergency, and must review and renew such Resolution every thirty (30) 
days thereafter.  AB 361 will sunset on January 1, 2024.  The Council last 
adopted its Resolution consistent with AB 361 at its meeting on August 16, 
2022. 

    
RECOMMENDATION: That the City Council consider adoption of the draft Resolution to 

continue allowing the option to participate in the City's public 
meetings remotely through the use of the teleconferencing 
provisions of AB 361.  

    
ATTACHMENTS: 1. Draft Resolution 
  
Appropriated/Funded:  
  
Review By:  
  Department Director:  

John Lollis, City Manager 
 
Final Approver: John Lollis, City Manager 

 



RESOLUTION _____-2022 
 

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF PORTERVILLE          
RATIFYING THE PROCLAMATION OF A STATE OF EMERGENCY BY ASSEMBLY 

BILL 361 ISSUED ON SEPTEMBER 16, 2021, AND AUTHORIZING REMOTE 
TELECONFERENCE MEETINGS OF ALL LEGISLATIVE BODIES OF THE CITY OF 
PORTERVILLE FOR THE PERIOD OF THIRTY (30) DAYS PURSUANT TO BROWN 

ACT PROVISIONS 

 
 

WHEREAS, the City Council is committed to preserving and nurturing public 
access and participation in meetings of all City of Porterville legislative bodies; and, 
 

WHEREAS, all meetings of the City’s legislative bodies are open and public, as 
required by the Ralph M. Brown Act (Cal. Gov. Code 54950-54963), so that any 
member of the public may attend, participate, and watch the City’s legislative bodies 
conduct their business; and, 
 

WHEREAS, the Brown Act, Government Code section 54953(e), makes 
provisions for remote teleconferencing participation in meetings by members of a 
legislative body, without compliance with the requirements of Government Code section 
54953(b)(s), subject to the existence of certain conditions; and, 
 

WHEREAS, a required condition is that a state of emergency is declared by the 
Governor pursuant to Government Code section 8625, proclaiming the existence of 
conditions of disaster or of extreme peril to the safety of persons and property within the 
state caused by conditions as described in Government Code section 8558; and, 

 
WHEREAS, a proclamation is made when there is an actual incident, threat of 

disaster, or extreme period to the safety of persons and property within the jurisdictions 
that are within the City’s boundaries, caused by natural, technological, or human-
caused disasters; and, 

 
WHEREAS, it is further required that State or local officials have imposed or 

recommended measures to promote social distancing, or, the legislative body meeting 
in person would present imminent risks to the health and safety of attendees; and, 

 
WHEREAS, a State of Emergency has been proclaimed by the Governor of the 

State of California; and, 
 
WHEREAS, State and local officials continue to promote social distancing 

measures and City’s conference chambers limited capacity would present imminent risk 
to health and safety of attendees; and,  

 



WHEREAS, as a consequence of the State emergency, the City does hereby find 
that the legislative bodies of the City shall conduct their meetings without compliance 
with paragraph three (3) of subdivision (b) of Government Code section 54953, as 
authorized by subdivision (e) of section 54953, and that such legislative bodies shall 
comply with the requirements to provide the public with access to the meetings as 
prescribed in paragraph two (2) of subdivision (c) of section 54953; and, 

 
WHEREAS, the City will give notice of the meeting and post agendas, as 

described, to allow members of the public to access the meeting and address the 
legislative body, to give notice of the means by which members of the public may 
access the meeting and offer public comment, including an opportunity for all persons to 
attend via a call-in option or an internet-based service option, and to conduct the 
meeting in a manner that protects the statutory and constitutional rights of the parties 
and the public appearing before the legislative body; and, 

 
WHEREAS, the legislative body will not take any further action on agenda items 

when there is a disruption which prevents the public agency from broadcasting the 
meeting, or in the event of a disruption within the local agency’s control which prevents 
members of the public from offering public comments, until public access is restored; 
and, 

 
WHEREAS, the legislative body will not require public comments to be submitted 

in advance of the meeting and specifies that the legislative body must provide an 
opportunity for the public to address the legislative body and offer comment in real time; 
and, 

 
WHEREAS, the legislative body will not close the public comment until the public 

comment period has elapsed or until a reasonable amount of time has elapsed as 
specified. 

 
NOW, THEREFORE BE IT RESOLVED by the City Council of the City of 

Porterville as follows: 
 
SECTION 1.  Recitals.  The Recitals set forth above are true and correct and are 

incorporated into this Resolution by this reference; and, 
 

SECTION 2.  Ratification of Governor’s Proclamation of a State of Emergency.  
The City hereby ratifies the Governor of the State of California’s Proclamation of March 
2, 2020; and,   

SECTION 3.  Remote Teleconference Meetings.  The City Manager and 
legislative bodies of City of Porterville are hereby authorized and directed to take all 
actions necessary to carry out the intent and purpose of this Resolution including, 
conducting open and public meetings in accordance with Government Code section 
54953(e) and other applicable provisions of the Brown Act; and, 



SECTION 4. Effective Date of Resolutions.  This Resolution shall take effect 
immediately upon its adoption and shall be effective until the earlier of October 6, 2022, 
or such time the Council adopts a subsequent Resolution in accordance with 
Government Code section 54953 (e)(3) to extend the time during which the legislative 
bodies of City of Porterville may continue to teleconference without compliance with 
paragraph (3) of subdivision (b) of section 54953.    

PASSED, APPROVED, AND ADOPTED this 6th day of September, 2022. 

 

             
                    Martha A. Flores, Mayor 

 

ATTEST: 

John D. Lollis, City Clerk 

 

By:        

Patrice Hildreth, Chief Deputy City Clerk 
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CITY COUNCIL AGENDA – SEPTEMBER 6, 2022 
   
  
SUBJECT: Status and Review of Local Emergency: Drought 
    
SOURCE: City Manager's Office  
    
COMMENT: 

At its meeting of May 5, 2015, the City Council took action to approve a 
Resolution Declaring a Drought Emergency in the City of Porterville.  At its 
meeting of August 16, 2022, the Council reviewed the status of existence of 
local emergency, and acted to continue its Resolution of local emergency. 
 
Governor Brown issued Executive Order B-29-15 on Wednesday, April 1, 
2015, which established drought-related mandates and restrictions in addition to 
those already stipulated in previous Executive Orders B-26-14 and B-28-14.  Of 
significance, the Governor directed the State Water Resources Control Board to 
impose restrictions to achieve a statewide twenty-five percent (25%) reduction 
in potable urban water usage through February 28, 2016, in comparison to the 
amount used in 2013, and with consideration given to per capita usage as a 
basis.  The Governor further directed the Board to impose additional restrictions 
on commercial, industrial, and institutional properties with significant 
landscaping (cemeteries, golf courses, parks, schools, etc.), to also achieve a 
twenty-five (25%) reduction in potable water usage.  Also of significance, the 
Board was directed to prohibit irrigation with potable water outside of newly 
constructed homes and buildings that is not delivered by drip or micro-spray 
systems. 
 
On November 13, 2015, Governor Brown issued Executive Order B-36-15, 
which extends emergency conservation regulations through October 2016, if 
drought conditions persist through January 2016.  On February 2, 2016, the 
State Water Resources Control Board adopted extended emergency water 
conservation regulations, to be in effect March 1 through October 31, 2016. 
 The City of Porterville benefited somewhat from the extended regulations as 
the City's water conservation rate has been reduced from thirty-two percent 
(32%) to twenty-six percent (26%), due to new water connections that have 
been made and population served (4%), as well as a new climate adjustment 
factor that was considered (2%). 
 
On May 9, 2016, Governor Brown issued Executive Order B-37-16 ("Making 
Water Conservation a California Way of Life"), which directs the State Water 
Resources Control Board to establish new regulations making permanent the 
emergency conservation regulations.  On May 18, 2016, the State Water 
Resources Control Board adopted a statewide water conservation approach that 
replaces the percentage reduction-based water conservation standard with a 
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localized "stress test" approach that mandates urban water suppliers act 
immediately to ensure at least a three-year supply of water to their customers 
under continued drought conditions. 
 
On April 7, 2017, Governor Brown issued Executive Order B-40-17, which 
ended the drought state of emergency in most of California, with the exception 
of Fresno, Kings, Tulare and Tuolumne counties where emergency water supply 
and reliability projects are continuing toward addressing diminishing 
groundwater supplies.  The Order maintains monthly reporting requirements 
and prohibitions on wasteful practices. 
 
On May 31, 2018, Governor Brown signed both AB 1668 (Friedman) and SB 
606 (Hertzberg), which set permanent overall targets for indoor and outdoor 
water consumption.  The legislation sets an initial limit for indoor water use of 
fifty-five (55) gallons per-person per-day in 2022, reducing to 52.5 gallons per-
person per-day in 2025, and finally to fifty (50) gallons per-person per-day in 
2030.  The amount of residential outdoor use is yet-to-be determined, but will 
allow for varying regional climates.  In addition, a standard for water loss due to 
leak rates in water system pipes will be established.  As an urban water 
provider, the City will need to submit its plan for compliance for approval by 
the State Water Resources Control Board. 
 
On March 5, 2021, Secretary Vilsack of the United States Department of 
Agriculture federally-designated Tulare County as a primary natural disaster 
area due to ongoing drought conditions.  On April 21, 2021, Governor Newsom 
issued a State of Emergency Proclamation due to drought conditions, including 
Tulare County.  On April 27, 2021, the Tulare County Board of Supervisors 
adopted a Resolution Proclaiming a Local Emergency due to severe drought 
conditions.  On January 4, 2022, the State Water Resources Control Board 
adopted emergency regulations to supplement voluntary water conservation. 
 On March 28, 2022, Governor Newsom issued Executive Order N-7-22, that 
requires the state's largest water providers (including the City of Porterville) to 
put in place "Level 2" of water shortage contingency plans, which the City is 
currently in "Level 4."  On June 10, 2022, the State Water Resources Control 
Board adopted emergency regulations to prohibit the watering of nonfunctional 
or purely decorative grass in commercial, industrial or institutional properties 
with potable water. 

Initially within the city of Porterville, twenty-six (26) residences within the city 
were determined to have dry wells, for which City staff submitted a Mutual Aid 
Request to Tulare County OES to initiate the household tank program for 
identified properties within the city where wells are dry and challenged for 
permanent connection.  The State has committed funding for non-profit 
agencies to continue drought-related activities, which Self-Help Enterprises has 
continued the household tank program locally, through State Cleanup and 
Abatement Account (CAA) emergency funds. 
 
Representatives for the City, County, State (CalOES, DDW, DWR, and SWB) 
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and non-profit partners continued to meet in support of the long-term permanent 
water connection project for the entire East Porterville area and the estimated 
1,800 expected future connections.  DWR identified 423 residential units in the 
East Porterville area (381 of which are in the City's Urban Development 
Boundary), that were served by the County's Household Tank Program and 
desired by the State to be connected to the City's water distribution system as 
soon as possible.  DWR has completed a significant City waterline extension 
project to permanently connect those 423 residential units to the City's water 
system (considered Phase I of the project).  To provide initial source water for 
the DWR extension project, CalOES desired to expeditiously connect the new 
well on Olive Avenue to the City's water system instead of being first equipped 
as a filling station.  Given the new well has an estimated water production value 
of 800 gallons per minute, as well as a SWB assumed 1.5 gallons per minute 
per residence, the new well could effectively serve up to five hundred (500) 
single-family residential units.  The City indicated its significant interest that 
the E. Vandalia Avenue area and its eighty (80) residential units be included in 
the water connection project, to which the State was agreeable. 
 
Given CalOES has paid for the development of the new well, and its connection 
to the City's water system, the City will be required under "Drought 
Redundancy and Resiliency Provisions" to make available to the State up to 
three million gallons of water per month without charge for emergency 
purposes.  On May 7, 2022, Tulare County OES notified the City that due to 
deteriorating conditions across the county involving small water systems 
dependent upon the Friant-Kern Canal that may result in the complete lack of 
water or "Do Not Drink" orders, the State and County may have to invoke the 
provision of water from the well. 
 
To proceed with the connection of the new well to the City's water system and 
the 500 East Porterville and E. Vandalia Avenue residential units, the City 
Council approved modifications to the Draft Agreement between the City and 
County at its meeting on April 5, 2016, which the County Board of Supervisors 
subsequently approved at their meeting on May 10, 2016. 
 
A Memorandum of Understanding between the State, County, and City on the 
East Porterville permanent water connection project was approved by the 
Council during a Special Meeting on Tuesday, June 21, 2016, and approved by 
the Board of Supervisors on Tuesday, June 28, 2016.  With the approval of the 
MOU, the State began the permanent connection of approximately forty (40) 
homes that are located along existing City water mains. Subsequently, the State 
officially requested that the City approve the connection of an additional thirty 
(30) residences as part of the first immediate connections, for up to a total of 
seventy (70), which the Council approved at its meeting on August 2, 2016. 
 
In regards to the new well's development and connection to the City's water 
distribution system, the Board of Supervisors awarded the contract for 
equipping and connecting the new well at its meeting on Tuesday, August 16, 
2016, and construction activities commenced the week of October 10, 2016. 
 County staff had previously indicated that the well would be in service and 
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connected to the City's system no later than December 2016, however, the well 
was operational and connected to the City's water distribution as of Friday, 
February 17, 2017.  Given the delay in the well's completion and connection, 
DWR requested that the Council consider allowing the connection of residences 
as they become prepared for connection, to which the Council was receptive, 
and a Draft MOU Amendment was approved by the Council at its meeting on 
December 6, 2016, and subsequently approved by the Board of Supervisors at is 
meeting on December 20, 2016.  City staff continued to work with County staff 
toward the transfer of the well's ownership from the County to the City, which 
at its meeting on April 20, 2021, the Council approved the draft Transfer 
Agreement subject to the City Attorney's final form. 
 
As of Friday, March 31, 2017, the date the State established as the final day for 
property owners to complete the registration process to participate in the State-
funded connection program opportunity, of the 1,017 eligible developed 
residential properties identified by the State for connection, 722 completed the 
required Extra-Territorial Services Agreement, leaving 295 developed 
residential properties non-responsive to this unique connection program, 
twenty-three (23) of which were reported as having either dry or diminishing 
capacity wells.  On February 6, 2018, the final residential connection was made 
of the approximate eligible eight hundred (800) residences in East Porterville to 
the City's water system. 
 
City staff continues to coordinate with Self-Help Enterprises and State 
representatives toward the extension of water mains to serve all residential 
properties within City limits and the city's periphery that are currently 
participating in the County's Household Tank Program.  The two main areas of 
focus are N. Cobb Street (northwest of State Route 65 and Pioneer Avenue), 
and S. Cloverleaf Street (southeast of State Route 65 and Olive Avenue).  The 
State has maintained its commitment to grant-fund the necessary infrastructure 
and connection fees, providing an official funding letter to the City on January 
18, 2018, which commits up to $2.81 million in funding until December 31, 
2019.  The authorization to advertise for bids for the water connection project 
was approved by the Council at its July 17th meeting, after which DWR 
reviewed the bid package for compliance and approved in December the 
package for advertisement. Council authorized award of the construction 
contract for approximately $1.82 million at its meeting on January 15, 2019. 
 City staff conducted a pre-construction public outreach meeting with the 
affected residents on the status of the project on Thursday, April 4, 2019. 
 Council authorized the agreement with Self-Help Enterprises Inc. to provide 
the private residential connections at its meeting on July 2, 2019, and 
construction work began on the project.  At its meeting on October 1, 2019, the 
Council accepted the public works segment of the project in the installation of 
water mains as complete, with Self-Help and CSET continuing to collaborate on 
the completion of the individual private connections and abandonment of 
private wells.  City staff has recently been made aware that there may be a 
couple of additional residences whose wells are dry that are located along 
existing City water mains or may require further extension of water mains. 
 Staff is coordinating with State staff on addressing these new isolated needs. 
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County OES and the State Division of Drinking Water (DDW) have reported to 
the City that the Central Mutual Water Company, located south of the city and 
south of Gibbons Avenue, has had its well run dry and desires an immediate 
emergency connection to the City's water system to serve the forty-one (41) 
connections currently without water.  DDW is wishing to support a financial 
application to upgrade the small water system to City standards (new water 
lines, meters ,etc.), and to sponsor an Urban Development Boundary (UDB) 
Amendment application to Tulare County Local Agency Formation 
Commission (LAFCO), given this area is currently outside the City's UDB but 
within the City's Urban Area Boundary (UAB).  Given several private wells 
have run dry in this area, DDW is also attempting to sponsor their connection to 
the City's water system.  For source water capacity for the connections, DWR 
will include these new connections within the East Porterville water connection 
capacity development projects.  At its Special meeting on August 30, 2019, the 
City Council directed staff to proceed with the immediate emergency 
connection of the Central water system, with the permanent connection of the 
system contingent upon an Agreement with DDW to the sponsorship conditions 
they have offered.  At its meeting on October 1, 2019, the Council directed staff 
to proceed with the amendment of the UDB to facilitate annexation, which a 
public meeting with the affected residents was conducted on Wednesday, 
October 9, 2019.  At its meeting on April 21, 2020, the Council conducted a 
Public Hearing and approved Resolutions of approval of the environmental 
determination and amendment to the UDB to facilitate annexation. At its 
meeting on June 1, 2021, the Council approved the State Water Board funding 
agreement for the development of a City-owned production well, distribution 
mains and water meters to serve each customer, as well as fire hydrants.  On 
July 20, 2021, the City received notification from the State Water Board that the 
Akin/Central Water Consolidation Project funding agreement had been formally 
approved and executed. 
 
DDW has also reported to the City that the Del Oro East Plano water system, 
located on Paul Street (southeast of the intersection of Plano Street and Worth 
Avenue), is experiencing problems with its existing well and have implemented 
severe water restrictions.  The East Plano water system serves fourteen (14) 
residences and approximately forty-five (45) people.  DDW is wishing to 
provide financial support to upgrade the small water system to City standards 
(new water lines, meters ,etc.), and for source water capacity for the 
connections, DDW would need to either pay appropriate fees and/or develop a 
capacity development project.  The Council is aware that the Del Oro 
Grandview Gardens water system (north of W. North Grand Avenue) is also 
experiencing significant issues, and DDW may seek their future consolidation 
with the City's water system as well. 
 
DDW has further reported to the City that the Beverly Grand Mutual Water 
Company water system, located north of West North Grand Avenue, is 
experiencing problems with its existing well and water quality issues, and 
desires its connection to the City's system to serve the thirty-one (31) residences 
the system serves.  DDW is wishing to provide financial support to upgrade the 



  Item No.  18.

small water system to City standards (new water lines, meters ,etc.), and for 
source water capacity for the connections, DDW has agreed to pay appropriate 
fees toward developing a capacity development project, which at its meeting of 
October 3, 2017, the Council approved a purchase agreement with Smee 
Homes, Inc. for the acquisition of property along the Tule River for the 
development of a new municipal well.  At its meeting of October 1, 2019, the 
Council approved proceeding with the consolidation of the Beverly Grand water 
system. 

    
RECOMMENDATION: That the City Council receive the report of status and review of 

the Declaration of Local Emergency and determine the need 
exists to continue said Declaration. 

    
ATTACHMENTS: 1. City of Porterville Resolution Declaring Local Drought 

Emergency: May 5, 2015 
2. United States Department of Agriculture Drought Natural 

Disaster Area Designation: March 5, 2021 
3. State of California State of Emergency Proclamation: April 

21, 2021 
4. County of Tulare Drought Local Emergency Resolution: 

April 27, 2021 
5. State Water Resources Control Board: Emergency 

Regulation - Water Conservation; January 4, 2022 
6. Governor Newsom Executive Order N-7-22: March 28, 

2022 
7. State Water Resources Control Board: Emergency 

Regulation - Water Conservation; June 10, 2022 
8. State Water Resources Control Board Funding Agreement: 

Akin/Central Water Consolidation Project 
  
Appropriated/Funded:  
  
Review By:  
  Department Director:  

John Lollis, City Manager 
 
Final Approver: John Lollis, City Manager 

 









EXECUTIVE DEPARTMENT 
STATE OF CALIFORNIA 

State of Emergency Proclamation 

WHEREAS climate change is intensifying the impacts of droughts on our 
communities, environment and economy, and California must therefore 
improve drought resiliency and prepare to respond to more frequent, 
prolonged, and intense dry periods; and 

WHEREAS much of the West is experiencing severe to exceptional drought 
and California is in a second consecutive year of dry conditions, resulting in 
drought or near-drought throughout many portions of the State; and 

WHEREAS these drought conditions can result in degraded water quality, 
fallowing of productive farmland, setbacks to vulnerable and rural communities 
through job losses and longer-lasting recoveries, significant impacts to tribal, 
commercial, and recreational salmon fisheries, constraints on access to 
traditional lifeways, loss of aquatic and terrestria l biodiversity, and ecosystem 
impacts; and 

WHEREAS drought conditions vary across the State and some watersheds, 
including the Russian River and Klamath Basin, are extremely dry and are facing 
substantial water supply and ecosystem challenges; and 

WHEREAS it is necessary to expeditiously mitigate the effects of the 
drought conditions within the Russian River Watershed, located within 
Mendocino and Sonoma counties, to ensure the protection of health, safety, 
and the environment; and 

WHEREAS experience in the last drought has demonstrated the value of 
preparing earlier for potential sustained dry conditions, the need to improve our 
monitoring and forecasting capabilities, and many other lessons that are 
captured in the Administration 1s Report to the Legislature on the 2012-2016 
Drought; and 

WHEREAS the State and its many partners have strengthened drought 
resilience since the last drought including state investments in water 
management systems, implementation of the Sustainable Groundwater 
Management Act, establishment of the Safe and Affordable Fund for Equity and 
Resilience Program, development of the Administration's Water Resilience 
Portfolio, and continued water conservation by Californians whose current 
statewide urban water use is 16% lower than at the beginning of the last 
drought; and 

WHEREAS state agencies have been actively responding to current 
drought conditions and preparing for the possibility of a third dry year including 
through convenings of the interagency drought team, which was established at 
my direction, to organize, focus, and track changing conditions, coordinate 
state agency responses, and work closely with partners across the State; and 

WHEREAS under the provisions of Government Code section 8558(b), I find 
that the conditions caused by the drought conditions, by reason of their 
magnitude, are or are likely to be beyond the control of the services, personnel, 
equipment, and facilities of any single local government and require the 
combined forces of a mutual aid region or regions to appropriately respond; 
and 



WHEREAS under the provisions of Government Code section 8625(c), I find 
that local authority is inadequate to cope with the drought conditions; and 

WHEREAS to protect public health and safety, it is critical the State take 
certain immediate actions without undue delay to prepare for and mitigate the 
effects of, the drought conditions within the Russian River Watershed, and under 
the provisions of Government Code section 8571, I find that strict compliance 
with various statutes and regulations specified in this Proclamation would 
prevent, hinder, or delay the mitigation of the effects of the drought conditions 
of the Russian River Watershed, located within Mendocino and Sonoma 
counties. 

NOW THEREFORE, I, GAVIN NEWSOM, Governor of the State of California, in 
accordance with the authority vested in me by the State Constitution and 
statutes, including the California Emergency Services Act, and in particular, 
section 8625, HEREBY PROCLAIM A STATE OF EMERGENCY to exist in Mendocino 
and Sonoma counties due to drought conditions in the Russian River Watershed. 

IT IS HEREBY ORDERED THAT: 

1. To further the success of California's water conservation efforts and 
increase our drought preparedness, state agencies shall partner with local 
water districts and utilities to make all Californians aware of drought, and 
encourage actions to reduce water usage by promoting the Department 
of Water Resources' Save Our Water campaign 
(https://saveourwater.com) and other water conservation programs. 

2. To continue coordination with partners across the State for the potential of 
prolonged drought impacts, the Department of Water Resources, the 
State Water Resources Control Board (Water Board), the Department of 
Fish and Wildlife, and the Department of Food and Agriculture shall work 
with regional and local governments, including groundwater sustainability 
agencies, to identify watersheds, communities, public water systems, and 
ecosystems that may require coordinated state and local actions to 
address issues stemming from continued dry conditions, to ensure that we 
can respond to water shortages and protect people, natural resources 
and economic activity. 

3. To continue partnership and coordination with Californian Native 
American tribes, state agencies shall engage in consultation, 
collaboration, and communication with California Native American tribes 
to assist them in necessary preparation and response to drought 
conditions on tribal lands and potential impacts to cultural and traditiona l 
resources within ancestral lands. 

4. To prioritize drought response and preparedness resources, the 
Department of Water Resources, the Water Board, the Department of Fish 
and Wildlife and the Department of Food and Agriculture, in consultation 
with the Department of Finance, shall: 

a. Accelerate funding for water supply enhancement, water 
conservation, or species conservation projects. 

b. Identify unspent funds that can be repurposed to enable projects to 
address drought impacts to people, ecosystems, and economic 
activities. 

c. Recommend additional financial support for water resilience 
infrastructure projects and actions for potential inclusion in the 
upcoming May Revision. 

https://saveourwater.com
https://saveourwater.com


5. To increase resilience of our water supplies during drought conditions, the 
Department of Water Resources shall: 

a. Work with counties to encourage reporting of household water 
shortages, such as dry residential wells, on the website the 
Department maintains for that purpose, to enable tracking of 
drought impacts. 

b. Work with counties, and groundwater sustainability agencies as 
appropriate, to help ensure that well drillers submit required 
groundwater well logs for newly constructed and deepened wells in 
a timely manner. 

c. Work with agricultural water suppliers and agricultural water users to 
provide technical assistance, including implementation of efficient 
water management practices and use of technology such as the 
California Irrigation Management Information System. 

d. Work with urban and agricultural water suppliers to encourage 
timely submittal by water districts and public posting of urban water 
management and water shortage contingency plans and 
agricultural water management and drought plans. 

e. Accelerate updating the land subsidence data it is providing to 
support implementation of the Sustainable Groundwater 
Management Act. 

6. To increase resilience of our water systems during drought conditions, the 
Water Board shall: 

a. Use its authority, provide technical assistance, and where feasible 
provide financial assistance, to support regular reporting of drinking 
water supply well levels and reservoir water levels where the Water 
Board determines that there is risk of supply failure because of 
lowering groundwater levels or reservoir levels that may fall below 
public water system intakes. 

b . Prioritize the permitting of public water systems that anticipate the 
need to activate additional supply wells where water quality is a 
concern and treatment installation needs to proceed to relieve a 
system's potential supply concerns. 

c. Provide annual water demand data, information on water right 
priority, and other communications on water availability on its 
website. 

d. Identify watersheds where current diversion data is insufficient to 
evaluate supply impacts caused by dry conditions, and take 
actions to ensure prompt submittal of missing data in those 
watersheds. 

7. To address the acutely dry conditions in the Russian River Watershed, the 
Water Board shall consider: 

a. Modifying requirements for reservoir releases or diversion limitations 
in that watershed to ensure adequate, minimal water supplies for 
critical purposes. 

b. Adopting emergency regulations to curtail water diversions when 
water is not available at water rights holders' priority of right or to 
protect releases of stored water. 

For purposes of carrying out this directive, Public Resources Code, Division 
13 (commencing with section 21000) and regulations adopted pursuant 
to that Division are suspended in the counties of Mendocino and Sonoma 
to the extent necessary to address the impacts of the drought in the 
Russian River Watershed. The Water Board sha ll identify the projects 



eligible for the suspensions pursuant to this paragraph and maintain on its 
websites a list of the activities or approvals for which these provisions are 
suspended. 

8. To ensure that equipment and services necessary for drought response in 
the Russian River Watershed can be procured quickly, the provisions of the 
Government Code and the Public Contract Code applicable to 
procurement, state contracts, and fleet assets, including, but not limited 
to, advertising and competitive bidding requirements, are hereby 
suspended to the extent necessary to address the effects of the drought 
in the Russian River Watershed, located within Mendocino and Sonoma 
counties. Approval of the Department of Finance is required prior to the 
execution of any contract entered into pursuant to this provision. 

9. To increase the resilience of our natural habitats to protect vulnerable 
species during drought conditions, the Department of Fish and Wildlife 
shall: 

a. Evaluate and take actions to protect terrestria l and aquatic species 
and, wherever possible, work with water users and other parties on 
voluntary measures to protect species. 

b. Work to improve State hatcheries and increase water use efficiency 
on State wildlife areas and ecological reserves to maintain habitat 
for vulnerable species. 

c. Respond to human-wildlife interactions related to ongoing dry 
conditions and increase public messaging and awareness. 

d. Work with commercial and recreational salmon fishing and tribal 
representatives to anticipate and develop strategies to mitigate 
and respond to salmon fishery impacts, with particular emphasis on 
addressing impacts to salmon fisheries in the Klamath Basin. 

10. To support our agricultural economy and food security during drought 
conditions, the Department of Food and Agriculture shall: 

a. Provide technical assistance to support conservation planning, on­
farm water and energy conservation practices and technologies, 
including augmenting the State Water Efficiency and Enhancement 
Program. 

b. Conduct an economic analysis of drought impacts to agriculture, 
including land use, jobs, and rural food economies, expanding on 
existing research done in the last drought to include thorough 
regional analysis especially in the Central Valley, and in the 
implementation of the Sustainable Groundwater Management Act 
and alternative land uses for fallowed land. 

c. Maintain a web page with drought resources for farmers and 
ranchers, including the United States Department of Agriculture and 
other federal and state resources. 

d. Work with federal agencies to assist Klamath Basin farmers and 
ranchers contending with reduced water supplies. 

11. To ensure the potential impacts of drought on communities are 
anticipated and proactively addressed, the Department of Water 
Resources, in coordination with the Water Board, shall develop 
groundwater management principles and strategies to monitor, analyze, 
and minimize impacts to drinking water wells. 

12. To provide critical information on the different drought conditions across 
the State, the Department of Water Resources, in consultation with the 
Department of Fish and Wildlife, the Department of Food and Agriculture, 



and the Water Board, shall develop a California Drought Monitor by 
December 31, 2021, as recommended in the Administration's Report to 
the Legislature on the 2012-2016 Drought. 

13. To prepare for potential salinity issues in the Delta, the Department of 
Water Resources, in consultation with the Water Board, the Department of 
Fish and Wildlife, the Delta Stewardship Council, and the Central Valley 
Flood Protection Board, shall initiate actions necessary to prepare for and 
address potentia l Delta salinity issues during prolonged drought 
conditions. 

14.To prepare for potential impacts of drought conditions on species, the 
Water Board and the Department of Fish and Wildlife shall work with 
federal agency partners to manage temperature conditions for the 
preservation of fish in the Sacramento River downstream of Shasta Dam 
while balancing water supply needs. 

This Proclamation is not intended to, and does not, create any rights or 
benefits, substantive or procedural, enforceable at law or in equity, against the 
State of California, its agencies, departments, entities, officers, employees, or 
any other person. 

I FURTHER DIRECT that as soon as hereafter possible, this Proclamation be filed 
in the Office of the Secretary of State and that widespread publicity and notice 
be given of this Proclamation. 

IN WITNESS WHEREOF I have hereunto set 
my hand and caused the Great Seal of the 
State of alifornia t be affixed this 21st 
day of ril 2021 

ATTEST: 



RESOLUTION PROCLAIMING A LOCAL EMERGENCY 
BY THE BOARD OF SUPERVISORS 

COUNTY OF TULARE, STATE OF CALIFORNIA 

IN THE MATTER OF A 
LOCAL EMERGENCY DUE TO ) 
SEVERE DROUGHT CONDITIONS) 

RESOLUTION NO. 2021-0290 

WHEREAS, California's most recent drought spanning from approximately 2012 to 2018 
required the proclamation of a Local Emergency by the County of Tulare from February 2014 to 
November 2019, as well as a Governor's State of Emergency and the combined resources of 
multiple local , state, and federal agencies, commercial entities, and non-profit organizations to 
mitigate; and 

WHEREAS , over 3,000 failed or dry wells - including private domestic, community , and 
agricultural wells - were reported to Tulare County from 2014 to 2017 as a result of the prior 
drought, causing significant health, safety, and economic issues for Tulare County residents and 
businesses; and 

WHEREAS , well over $100 million in emergency relief and permanent infrastructure 
projects were expended to mitigate the effects of the prior drought; and 

WHEREAS , a hydrological year ("water year") runs from October 1 to September 30 of 
the following year; and 

WHEREAS, the current water year beginning October 1, 2020 is, to date, the third-driest 
on record , with potential to become the driest on record without significant additional 
precipitation which is unlikely to occur during the trad itionally dry months; and 

WHEREAS , the United States Drought Monitor shows that 94.51 % of Tulare County is 
currently experiencing "Extreme Drought" (D3) cond itions and the remaining 5.49% is in "Severe 
Drought" (D2) conditions, and the County of Tulare anticipates that these conditions will 
progress to "Exceptional Drought" (D4) conditions as occurred in the prior drought based on the 
current Southern Sierra snowpack measured at only 15% of historical average for April 1st, 
drastically reduced surface water allocations on the State Water Project and Central Valley 
Project, and correspondingly low water levels in local reservoirs ; and 

WHEREAS, surface water supply constraints create a demonstrable and unsustainable 
increase in demand for groundwater which is likely to cause additional dry wells for community 
water systems, private domestic wells, and agricultural wells, creating economic hardships and 
conditions of extreme peril to the health and safety of individuals within Tulare County requiring 
the combined forces of all levels of government to mitigate ; and 

WHEREAS , Cal ifornia Government Code section 8630 empowers the Board of 
Supervisors to proclaim the existence or threatened existence of a local emergency; and 

WHEREAS , Section 1-15-1005 of the Tulare County Ordinance Code defines 
"emergency" to include "the actual or threatened existence of condit ions of disaster or of 



extreme peril to the safety of persons and property within [Tulare] County caused by such 
conditions as air pollution , fire , flood , storm , epidemic, riot, earthquake, or other conditions, ... 
which conditions are or are likely to be beyond the control of the services, personnel , 
equipment, and facilities of [Tulare] County, requiring the combined forces of other political 
subdivisions to combat"; and 

NOW, THEREFORE, IT IS HEREBY PROCLAIMED that a local emergency now exists 
throughout said Tulare County due to drought which has created conditions of disaster and 
extreme peril to the safety of persons and property within the County, and that such conditions 
are or are likely to be beyond the control of the services, personnel , equipment, and/or facilities 
of this County, thus requiring the combined forces of other political subdivisions to combat; and 

IT IS FURTHER PROCLAIMED that this local emergency is proclaimed pursuant to the 
California Emergency Services Act , California Government Code §8550 et seq .; and 

IT IS REQUESTED that the Governor of the State of California find and proclaim Tulare 
County to be in a State of Emergency, and make available any and all material and financial 
support and resources necessary to combat the conditions of disaster, including but not lim ited 
to California Disaster Assistance Act fund ing for emergency protective measures and increased 
funding to relevant programs of the State Water Resources Control Board and Department of 
Water Resources ; and 

IT IS FURTHER REQUESTED that the Governor waive and all regulations and statutes 
that may hinder response to this emergency; and 

IT IS PROCLAIMED AND ORDERED that during the existence of said local emergency, 
the powers, functions, and duties of the emergency organization of Tulare County shall be those 
prescribed by State law, by ordinances and resolutions of Tulare County, and by the Tulare 
County Operational Area Emergency Operations Plan, as approved by the Board of 
Supervisors. 

UPON MOTION OF SUPERVISOR MICARI , SECONDED BY SUPERVISOR 

TOWNSEND, THE FOLLOWING WAS ADOPTED BY THE BOARD OF 

SUPERVISORS, AT AN OFFICIAL MEETING HELD APRIL 27, 2021 , BY THE 

FOLLOWING VOTE: 

AYES: SUPERVISORS MICARI , VANDERPOEL, SHUKLIAN , VALERO AND 
TOWNSEND 

NOES: NONE 
ABSTAIN : NONE 
ABSENT: NONE 

~~~smia~rp__e:w. "fl 

ATTEST: 

BY: 

JASON T. BRITT 
COUNTY ADMINISTRATIVE OFFICER/ 
CLERK, BOARD OF SUPERVISORS 



STATE WATER RESOURCES CONTROL BOARD 
RESOLUTION NO. 2022-0002 

 
TO ADOPT AN EMERGENCY REGULATION 

TO SUPPLEMENT VOLUNTARY WATER CONSERVATION

WHEREAS:

1. On April 21, May 10, and July 8, 2021, Governor Newsom issued 
proclamations that a state of emergency exists in a total of 50 counties due 
to severe drought conditions and directed state agencies to take 
immediate action to preserve critical water supplies and mitigate the 
effects of drought and ensure the protection of health, safety, and the 
environment. 

2. On October 19, 2021, Governor Newsom signed a proclamation extending 
the drought emergency statewide and further urging Californians to reduce 
their water use. 

3. There is no guarantee that winter precipitation will alleviate the current 
drought conditions. 

4. Many Californians have taken bold steps over the years to reduce water 
use; nevertheless, the severity of the current drought and uncertainty 
about Water Year 2022 require additional conservation actions from 
residents and businesses. 

5. Water conservation is the easiest, most efficient, and most cost-effective 
way to quickly reduce water demand and extend supplies into the next 
year, providing flexibility for all California communities. Water saved is 
water available next year, giving water suppliers the flexibility to manage 
their systems efficiently. The more water that is conserved now, the less 
likely it is that a community will experience such dire circumstances or that 
water rationing will be required. 

6. Most Californians use more water outdoors than indoors. In many areas, 
50 percent or more of daily water use is for lawns and outdoor 
landscaping. Outdoor water use is generally discretionary, and many 
irrigated landscapes would not suffer greatly from receiving a decreased 
amount of water.
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7. Public information and awareness are critical to achieving conservation 
goals, and the Save Our Water campaign (SaveOurWater.com), run jointly 
by the Department of Water Resources (DWR) and the Association of 
California Water Agencies, is an excellent resource for conservation 
information and messaging that is integral to effective drought response.

8. SaveWater.CA.Gov is an online tool designed to help save water in 
communities. This website lets anyone easily report water waste from their 
phone, tablet, or computer by simply selecting the type of water waste they 
see, typing in the address where the waste is occurring, and clicking send. 
These reports are filed directly with the State Water Resources Control 
Board (State Water Board or Board) and relevant local water supplier. 

9. Enforcement against water waste is a key tool in conservation programs. 
When conservation becomes a social norm in a community, the need for 
enforcement is reduced or eliminated. 

10. On October 19, 2021, the Governor suspended the environmental review 
required by the California Environmental Quality Act to allow State Water 
Board-adopted drought conservation emergency regulations and other 
actions to take place quickly to respond to emergency conditions.

11. Water Code section 1058.5 grants the State Water Board the authority to 
adopt emergency regulations in certain drought years in order to: “prevent 
the waste, unreasonable use, unreasonable method of use, or 
unreasonable method of diversion, of water, to promote water recycling or 
water conservation, to require curtailment of diversions when water is not 
available under the diverter’s priority of right, or in furtherance of any of the 
foregoing, to require reporting of diversion or use or the preparation of 
monitoring reports.”

12. On November 30, 2021, the State Water Board issued public notice that 
the State Water Board would consider the adoption of the regulation at the 
Board’s regularly scheduled January 4, 2022 public meeting, in 
accordance with applicable State laws and regulations. The State Water 
Board also distributed for public review and comment a Finding of 
Emergency that complies with State laws and regulations.

13. The emergency regulation sets a minimum standard that many 
communities are already doing more but not everyone is taking these low-
cost, easy to implement actions that can save significant amounts of water 
during a drought emergency.

http://www.saveourwater.com/
https://savewater.ca.gov/
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14. Disadvantaged communities may require assistance in increasing water 
conservation, and state and local agencies should look for opportunities to 
provide assistance in promoting water conservation, including but not 
limited to translation of regulation text and dissemination of water 
conservation announcements into languages spoken by at least 10 percent 
of the people who reside in a water supplier’s service area, such as in 
newspaper advertisements, bill inserts, website homepage, social media, 
and notices in public libraries. 

15. The Board directs staff to consider the following in pursuing any 
enforcement of section 995, subdivision (b)(1)(A)-(F): before imposing 
monetary penalties, staff shall provide one or more warnings; monetary 
penalties must be based on an ability to pay determination, consider 
allowing a payment plan of at least 12 months, and shall not result in a tax 
lien; and Board enforcement shall not result in shutoff. 

16. The Board encourages entities other than Board staff that consider any 
enforcement of this regulation to apply these same factors identified in 
resolved paragraph 15. Nothing in the regulation or in the enforcement 
provisions of the regulation precludes a local agency from exercising its 
authority to adopt more stringent conservation measures. Moreover, the 
Water Code does not impose a mandatory penalty for violations of the 
regulation adopted by this resolution, and local agencies retain their 
enforcement discretion in enforcing the regulation, to the extent authorized, 
and may develop their own progressive enforcement practices to 
encourage conservation.

THEREFORE BE IT RESOLVED THAT:

1. The State Water Board adopts California Code of Regulations, title 23, 
section 995, as appended to this resolution as an emergency regulation. 

2. State Water Board staff will submit the regulation to the Office of 
Administrative Law (OAL) for final approval. 

3. If, during the approval process, State Water Board staff, the State Water 
Board, or OAL determines that minor corrections to the language of the 
regulation or supporting documentation are needed for clarity or 
consistency, the State Water Board Executive Director or designee may 
make such changes. 
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4. This regulation shall remain in effect for one year after filing with the 
Secretary of State unless the State Water Board determines that it is no 
longer necessary due to changed conditions or unless the State Water 
Board renews the regulation due to continued drought conditions, as 
described in Water Code section 1058.5. 

5. The State Water Board directs State Water Board staff to work with the 
Department of Water Resources and the Save Our Water campaign to 
disseminate information regarding the emergency regulations. 

6. Nothing in the regulation or in the enforcement provisions of the regulation 
precludes a local agency from exercising its authority to adopt more 
stringent conservation measures. Local agencies are encouraged to 
develop their own progressive enforcement practices to promote 
conservation.

CERTIFICATION

The undersigned Clerk to the Board does hereby certify that the foregoing is a 
full, true, and correct copy of a resolution duly and regularly adopted at a meeting 
of the State Water Resources Control Board held on January 4, 2022. 

AYE:  Vice Chair Dorene D’Adamo
Board Member Sean Maguire
Board Member Laurel Firestone
Board Member Nichole Morgan

NAY:  None
ABSENT: Chair E. Joaquin Esquivel
ABSTAIN: None

Jeanine Townsend
Clerk to the Board
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ADOPTED TEXT OF EMERGENCY REGULATION

Title 23.  Waters
Division 3. State Water Resources Control Board and Regional Water Quality 
Control Boards
Chapter 3.5.  Urban Water Use Efficiency and Conservation
Article 2.  Prevention of Drought Wasteful Water Uses

§ 995. Wasteful and Unreasonable Water Uses. 

(a) As used in this section: 
(1) “Turf” has the same meaning as in section 491.
(2) “Incidental runoff” means unintended amounts (volume) of runoff, such as 
unintended, minimal overspray from sprinklers that escapes the area of intended use. 
Water leaving an intended use area is not considered incidental if it is part of the facility 
or system design, if it is due to excessive application, if it is due to intentional overflow 
or application, or if it is due to negligence.  

(b)(1) To prevent the unreasonable use of water and to promote water conservation, the 
use of water is prohibited as identified in this subdivision for the following actions:

(A) The application of potable water to outdoor landscapes in a manner that 
causes more than incidental runoff such that water flows onto adjacent property, 
non-irrigated areas, private and public walkways, roadways, parking lots, or 
structures; 
(B) The use of a hose that dispenses water to wash a motor vehicle, except 
where the hose is fitted with a shut-off nozzle or device attached to it that causes 
it to cease dispensing water immediately when not in use; 
(C) The use of potable water for washing sidewalks, driveways, buildings, 
structures, patios, parking lots, or other hard surfaced areas, except in cases 
where health and safety are at risk; 
(D) The use of potable water for street cleaning or construction site preparation 
purposes, unless no other method can be used or as needed to protect the 
health and safety of the public;
(E) The use of potable water for decorative fountains or the filling or topping-off of 
decorative lakes or ponds, with exceptions for those decorative fountains, lakes, 
or ponds that use pumps to recirculate water and only require refilling to replace 
evaporative losses;
(F) The application of water to irrigate turf and ornamental landscapes during and 
within 48 hours after measurable rainfall of at least one fourth of one inch of rain. 
In determining whether measurable rainfall of at least fourth of one inch of rain 
occurred in a given area, enforcement may be based on records of the National 
Weather Service, the closest CIMIS station to the parcel, or any other reliable 
source of rainfall data available to the entity undertaking enforcement of this 
subdivision; and
(G) The use of potable water for irrigation of ornamental turf on public street 
medians. 
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(2) Notwithstanding subdivision (b)(1), the use of water is not prohibited by this section 
to the extent necessary to address an immediate health and safety need. This may 
include, but is not limited to, the use of potable water in a fountain or water feature when 
required to be potable because human contact is expected to occur.

(c)(1) To prevent the unreasonable use of water and to promote water conservation, 
any homeowners’ association or community service organization or similar entity is 
prohibited from:

(A) Taking or threatening to take any action to enforce any provision of the 
governing documents or architectural or landscaping guidelines or policies of a 
common interest development where that provision is void or unenforceable 
under section 4735, subdivisions (a) and (b) of the Civil Code; 
(B) Imposing or threatening to impose a fine, assessment, or other monetary 
penalty against any owner of a separate interest for reducing or eliminating the 
watering of vegetation or lawns during a declared drought emergency, as 
described in section 4735, subdivision (c) of the Civil Code; or
(C) Requiring an owner of a separate interest upon which water-efficient 
landscaping measures have been installed in response to a declared drought 
emergency, as described in section 4735, subdivisions (c) and (d) of the Civil 
Code, to reverse or remove the water-efficient landscaping measures upon the 
conclusion of the state of emergency.

(2) As used in this subdivision:
(A) “Architectural or landscaping guidelines or policies” includes any formal or 
informal rules other than the governing documents of a common interest 
development.
(B) “Homeowners’ association” means an “association” as defined in section 
4080 of the Civil Code.
(C) “Common interest development” has the same meaning as in section 4100 of 
the Civil Code.
(D) “Community service organization or similar entity” has the same meaning as 
in section 4110 of the Civil Code.
(E) “Governing documents” has the same meaning as in section 4150 of the Civil 
Code.
(F) “Separate interest” has the same meaning as in section 4185 of the Civil 
Code.

(3) If a disciplinary proceeding or other proceeding to enforce a rule in violation of 
subdivision (c)(1) is initiated, each day the proceeding remains pending shall constitute 
a separate violation of this regulation.

(d) To prevent the unreasonable use of water and to promote water conservation, any 
city, county, or city and county is prohibited from imposing a fine under any local 
maintenance ordinance or other relevant ordinance as prohibited by section 8627.7 of 
the Government Code.
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(e) The taking of any action prohibited in subdivision (b), (c) or (d) is an infraction 
punishable by a fine of up to five hundred dollars ($500) for each day in which the 
violation occurs. The fine for the infraction is in addition to, and does not supersede or 
limit, any other remedies, civil or criminal.

(f) A decision or order issued under this section by the Board or an officer or employee 
of the Board is subject to reconsideration under article 2 (commencing with section 
1122) of chapter 4 of part 1 of division 2 of the Water Code. 

Authority:  Section 1058.5, Water Code. 
References:  Article X, Section 2, California Constitution; Sections 4080, 4100, 4110, 
4150, 4185, and 4735, Civil Code; Section 8627.7, Government Code; Sections 102, 
104, 105, 275, 350, 491, and 1122, Water Code; Light v. State Water Resources 
Control Board (2014) 226 Cal.App.4th 1463; Stanford Vina Ranch Irrigation Co. v. State 
of California (2020) 50 Cal.App.5th 976. 



EXECUTIVE DEPARTMENT 
STATE OF CALIFORNIA 

EXECUTIVE ORDER N-7-22 

WHEREAS on April 12, 202 l, May l 0, 2021, July 8, 202 l, and October 19, 
2021, I proclaimed states of emergency that continue today and exist across a ll 
the counties of California, due to extreme and expanding drought conditions; 
and 

WHEREAS climate change continues to intensify the impacts of droughts 
on our communities, environment, and economy, and California is in a third 
consecutive year of dry conditions, resulting in continuing drought in all parts of 
the State; and 

WHEREAS the 21st century to date has been characterized by record 
warmth and predominantly dry conditions, and the 2021 meteorological 
summer in California and the rest of the western United States was the hottest on 
record; and 

WHEREAS since my October 19, 2021 Proclamation, early rains in October 
and December 2021 gave way to the driest January and February in recorded 
history for the watersheds that provide much of California's water supply; and 

WHEREAS the ongoing drought will have significant, immediate impacts on 
communities with vulnerable water supplies, farms that rely on irrigation to grow 
food and fiber, and fish and wildlife that rely on stream flows and cool water; 
and 

WHEREAS the two largest reservoirs of the Central Valley Project, which 
supplies water to farms and communities in the Central Valley and the Santa 
Clara Valley and provides critical cold-water habitat for salmon and other 
anadromous fish, have water storage levels that are approximately l .1 million 
acre-feet below last year's low levels on this date; and 

WHEREAS the record-breaking dry period in January and February and the 
absence of significant rains in March have required the Department of Water 
Resources to reduce anticipated deliveries from the State Water Project to 
5 percent of requested supplies; and 

WHEREAS delivery of water by bottle or truck is necessary to protect 
human safety and public health in those places where water supplies are 
disrupted; and 

WHEREAS groundwater use accounts for 41 percent of the State's total 
water supply on an average annual basis but as much as 58 percent in a 
critically dry year, and approximately 85 percent of public water systems rely on 
groundwater as their primary supply; and 

WHEREAS coordination between local entities that approve permits for 
new groundwater wells and local groundwater sustainability agencies is 
important to achieving sustainable levels of groundwater in critically 
overdrafted basins; and 



WHEREAS the duration of the drought, especially following a multiyear 
drought that abated only five years ago, underscores the need for California to 
redouble near-, medium-, and long-term efforts to adapt its water management 
and delivery systems to a changing climate, shifting precipitation patterns, and 
water scarcity; and 

WHEREAS the most consequential, immediate action Californians can take 
to extend available supplies is to voluntarily reduce their water use by 
15 percent from their 2020 levels by implementing the commonsense measures 
identified in operative paragraph 1 of Executive Order N-10-21 (July 8, 2021 ); 

and 

WHEREAS to protect public health and safety, it is critical the State take 
certain immediate actions without undue delay to prepare for and mitigate the 
effects of the drought conditions, and under Government Code section 8571, I 
find that strict compliance with various statutes and regulations specified in this 
Proclamation would prevent, hinder, or delay the mitigation of the effects of the 
drought conditions. 

NOW, THEREFORE, I, GAVIN NEWSOM, Governor of the State of California, 
in accordance with the authority vested in me by the State Constitution and 
statutes, including the California Emergency Services Act, and in particular, 
Government Code sections 8567, 8571, and 8627, do hereby issue the following 
Order to become effective immediately: 

IT IS HEREBY ORDERED THAT: 

1. The orders and provisions contained in my April 21, 2021, May 10, 2021, 
July 8, 2021, and October 19, 2021 Proclamations remain in fu ll force 
and effect, except as modified by those Proclamations and herein. 
State agencies shall continue to implement all directions from those 
Proclamations and accelerate implementation where feasible. 

2. To help the State achieve its conservation goals and ensure sufficient 
water for essential indoor and outdoor use, I call on all Californians to 
strive to limit summertime water use and to use water more efficiently 
indoors and out. The statewide Save Our Water conservation 
campaign at SaveOurWater.com provides simple ways for Californians 
to reduce water use in their everyday lives. Furthermore, I encourage 
Californians to understand and track the amount of water they use 
and measure their progress toward their conservation goals. 

3. By May 25, .2022, the State Water Resources Control Board (Water 
Board) shall consider adopting emergency regulations that include a ll 
of the following: 

a. A requirement that each urban water supplier, as defined in 
section 10617 of the Water Code, shall submit to the Department 
of Water Resources a preliminary annual water supply and 
demand assessment consistent with section 10632.1 of the Water 
Code no later than June 1, 2022, and submit a fina l annual water 

https://SaveOurWater.com


supply and demand assessment to the Department of Water 
Resources no later than the deadline set by section 10632.1 of 
the Water Code; 

b. A requirement that each urban water supplier that has 
submitted a water shortage contingency plan to the 
Department of Water Resources implement, at a minimum, the 
shortage response actions adopted under section 10632 of the 
Water Code for a shortage level of up to twenty percent (Level 
2), by a date to be set by the Water Board; and 

c. A requirement that each urban water supplier that has not 
submitted a water shortage contingency plan to the 
Department of Water Resources implement, at a minimum, 
shortage response actions established by the Water Board, 
which shall take into consideration model actions that the 
Department of Water Resources shall develop for urban water 
supplier water shortage contingency planning for Level 2, by a 
date to be set by the Water Board. 

To further conserve water and improve drought resiliency if the drought 
lasts beyond this year, I encourage urban water suppliers to conserve 
more than required by the emergency regulations described in this 
paragraph and to voluntarily activate more stringent local 
requirements based on a shortage level of up to thirty percent (Level 
3). 

4. To promote water conservation, the Department of Water Resources 
shall consult with leaders in the commercial, industrial, and institutional 
sectors to develop strategies for improving water conservation, 
including direct technical assistance, financial assistance, and other 
approaches. By May 25, 2022, the Water Board shall consider adopting 
emergency regulations defining "non-functional turf" (that is, a 
definition of turf that is ornamental and not otherwise used for human 
recreation purposes such as school fields, sports fields, and parks) and 
banning irrigation of non-functional turf in the commercial, industrial, 
and institutional sectors except as it may be required to ensure the 
health of trees and other perennial non-turf plantings. 

5. In order to maximize the efficient use of water and to preserve water 
supplies critical to human health and safety and the environment, 
Public Resources Code, Division 13 (commencing with section 21000) 
and regulations adopted pursuant to that Division are hereby 
suspended, with respect to the directives in paragraphs 3 and 4 of this 
Order and any other projects and activities for the purpose of water 
conservation to the extent necessary to address the impacts of the 
drought, and any permits necessary to carry out such projects or 
activities. Entities that desire to conduct activities under this suspension, 
other than the directives in paragraphs 3 and 4 of this Order, shall first 
request that the Secretary of the Natural Resources Agency make a 
determination that the proposed activities are eligible to be 
conducted under this suspension. The Secretary shall use sound 
discretion in applying this Executive Order to ensure that the suspension 
serves the purpose of accelerating conservation projects that are 
necessary to address impacts of the drought, while at the same time 



protecting public health and the environment. The entities 
implementing these directives or conducting activities under this 
suspension shall maintain on their websites a list of all activities or 
approvals for which these provisions are suspended. 

6. To support voluntary approaches to improve fish habitat that would 
require change petitions under Water Code section 1707 and either 
Water Code sections 1425 through 1432 or Water Code sections 1725 
through 1732, and where the primary purpose is to improve conditions 
for fish, the Water Board shall expeditiously consider petitions that add 
a fish and wildlife beneficial use or point of diversion and place of 
storage to improve conditions for anadromous fish. California Code of 
Regulations, title 23, section 1064, subdivisions ( a) ( 1) (A) (i)-(ii) are 
suspended with respect to any petition that is subject to this 
paragraph. 

7. To facilitate the hauling of water for domestic use by local 
communities and domestic water users threatened with the loss of 
water supply or degraded water quality resulting from drought, any 
ordinance, regulation, prohibition, policy, or requirement of any kind 
adopted by a public agency that prohibits the hauling of water out of 
the water's basin of origin or a public agency's jurisdiction is hereby 
suspended. The suspension authorized pursuant to this paragraph shall 
be limited to the hauling of water by truck or bottle to be used for 
human consumption, cooking, or sanitation in communities or 
residences threatened with the loss of affordable safe drinking water. 
Nothing in this paragraph limits any public health or safety requirement 
to ensure the safety of hauled water. 

8. The Water Board shall expand inspections to determine whether illegal 
diversions or wasteful or unreasonable use of water are occurring and 
bring enforcement actions against illegal diverters and those engaging 
in the wasteful and unreasonable use of water. When access is not 
granted by a property owner, the Water Board may obtain an 
inspection warrant pursuant to the procedures set forth in Title 13 
(commencing with section 1822.50) of Part 3 of the Code of Civil 
Procedure for the purposes of conducting an inspection pursuant to 
this directive. 

9. To protect health, safety, and the environment during this drought 
emergency, a county, city, or other public agency shall not: 

a. Approve a permit for a new groundwater well or for alteration of 
an existing well in a basin subject to the Sustainable 
Groundwater Management Act and classified as medium- or 
high-priority without first obtaining written verification from a 
Groundwater Sustainability Agency managing the basin or area 
of the basin where the well is proposed to be located that 
groundwater extraction by the proposed well would not be 
inconsistent with any sustainable groundwater management 
program established in any applicable Groundwater 
Sustainability Plan adopted by that Groundwater Sustainability 



Agency and would not decrease the likelihood of achieving a 
sustainability goal for the basin covered by such a plan; or 

b. Issue a permit for a new groundwater well or for alteration of an 
existing well without first determining that extraction of 
groundwater from the proposed well is (1) not likely to interfere 
with the production and functioning of existing nearby wells, and 
(2) not likely to cause subsidence that would adversely impact or 
damage nearby infrastructure. 

This paragraph shall not apply to permits for wells that will provide less 
than two acre-feet per year of groundwater for individual domestic 
users, or that will exclusively provide groundwater to public water 
supply systems as defined in section 116275 of the Health and Safety 
Code. 

10. To address household or small community drinking water shortages 
dependent upon groundwater wells that have failed due to drought 
conditions, the Department of Water Resources shall work with other 
state agencies to investigate expedited regulatory pathways to 
modify, repair, or reconstruct failed household or small community or 
public supply wells, while recognizing the need to ensure the 
sustainability of such wells as provided for in paragraph 9. 

11. State agencies shall collaborate with tribes and federal, regiona l, 
and local agencies on actions related to promoting groundwater 
recharge and increasing storage. 

12. To help advance groundwater recharge projects, and to 
demonstrate the feasibility of projects that can use available high 
water flows to recharge local groundwater while minimizing flood 
risks, the Water Board and Regional Water Quality Control Boards 
shall prioritize water right permits, water quality certifications, waste 
discharge requirements, and conditional waivers of waste discharge 
requirements to accelerate approvals for projects that enhance the 
ability of a local or state agency to capture high precipitation events 
for local storage or recharge, consistent with water right priorities and 
protections for fish and wildlife. For the purposes of carrying out this 
paragraph, Division 13 (commencing with section 21000) of the 
Public Resources Code and regulations adopted pursuant to that 
Division, and Chapter 3 ( commencing with section 85225) of Part 3 of 
Division 35 of the Water Code and regulations adopted pursuant 
thereto are hereby suspended to the extent necessary to address the 
impacts of the drought. This suspension applies to (a) any actions 
taken by state agencies, (b) any actions taken by local agencies 
where the state agency with primary responsibility for the 
implementation of the directives concurs that local action is required, 
and (c) permits necessary to carry out actions under (a) or (b). The 
entities implementing these directives shall maintain on their websites 
a list of all activities or approvals for which these provisions are 
suspended. 

13. With respect to recharge projects under either Flood-Managed 
Aquifer Recharge or the Department of Water Resources Sustainable 



Groundwater Management Grant Program occurring on open and 
working lands to replenish and store water in groundwater basins that 
will help mitigate groundwater conditions impacted by drought, for 
any (a) actions taken by state agencies, (b) actions taken by a local 
agency where the Department of Water Resources concurs that 
local action is required, and (c) permits necessary to carry out 
actions under (a) or (b), Public Resources Code, Division 13 
(commencing with section 21000) and regulations adopted pursuant 
to that Division are hereby suspended to the extent necessary to 
address the impacts of the drought. The entities implementing these 
directives shall maintain on their websites a list of all activities or 
approvals for which these provisions are suspended. 

14. To increase resilience of.state water supplies during prolonged 
drought conditions, the Department of Water Resources shall prepare 
for the potential creation and implementation of a multi-year transfer 
program pilot project for the purpose of acquiring water from willing 
partners and storing and conveying water to areas of need. 

15. By April 15, 2022, state agencies shall submit to the Department of 
Finance for my consideration proposals to mitigate the worsening 
effects of severe drought, including emergency assistance to 
communities and households and others facing water shortages as a 
result of the drought, facilitation of groundwater recharge and 
wastewater recycling, improvements in water use efficiency, 
protection of fish and wildlife, mitigation of drought-related 
economic or water-supply disruption, and other potential investments 
to support short- and long-term drought response. 

IT IS FURTHER ORDERED that as soon as hereafter possible, this Order be 
filed in the Office of the Secretary of State and that widespread publicity and 
notice be given of this Order. 

This Order is not intended to, and does not, create any rights or benefits, 
substantive or procedural, enforceable at law or in equity, against the State of 
California, its agencies, departments, entities, officers, employees, or any other 
person. 

IN WITNESS WHEREOF I have hereunto set 
my hand and caused the Great Seal of the 
State of California to be affixed this 28th 
day of March 2022. 

I I 
,:, .l · I' 

t ( .1 I 
l~~-~--

GAVIN NEWSOM 
Governor of California 

ATTEST: 

SHIRLEY N. WEBER, PH.D. 
Secretary of State 



State of California
Office of Administrative Law

In re:
State Water Resources Control Board

NOTICE OF APPROVAL OF EMERGENCY
REGULATORY ACTION

Regulatory Action:

Title 23, California Code of Regulations

Adopt sections: 996
Amend sections:
Repeal sections:

Government Code Sections 11346.1 and
11349.6

OAL Matter Number: 2022-0606-03

OAS Makter Type: Emergency (E)

This emergency action by the State Water Resources Control Board adopts a new
regulation which .requires urban water suppliers to submit preliminary supply and
demand assessments to the Department of Water Resources and to implement Level 2
demand reduction actions (actions intended to result in a 10 to 20 percent savings).
The regulation bans the irrigation of non-functional turf with potable water in
commercial, industrial, and institutional. sectors and establishes that such irrigation is an
infraction punishable by a fine of up to five hundred dollars for each day in which. the
violation occurs pursuant to Water Code section 1058.5(d).

OAL approves this emergency regulatory action pursuant to sections 11346.1 and
11349.6 of the Government Gode. Pursuant to Water Code section 1058.5(b}, the
Finding of Emergency in this matter was exempt from Office of Administrative Law
Review.

This emergency regulatory action is effective on 6/10/2022 and, pursuant to Water
Cade section 1058.5(c), will expire on 6/1 Q/2023. The Certificate of Compliance far this
action is due no later than 6/9/2023.

Date: June 10, 2022 ~ ~~„~, ~~-,
Dale Mentink`
Assistant Chief Counsel

For: Kenneth J. Pogue
Director

Original: Eileen Sobeck, Executive
Director
Copy: Garrett Lenahan
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7. CONTACT PERSON TELEPHONE NUMBER FAX NUMBER {Optional) E-MAIL ADdRESS (Optional)Garrett Lenahan 916 341-5179
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ADOPTED EMERGENCY REGULATION TEXT

Title 23. Waters
Division 3. State Water Resources Control Board and Regional Water Quality
Control Boards
Chapter 3.5. Urban Water Use Efficiency and Conservation
Article. 2. Prevention of Drought Wasteful Water Uses

996. Urban Drought Response Actions

~a) As used in this section:

(1) "Commercial, industrial and institutionaP' refers to commercial water users, industrial
water users, and .institutional water users as respectively defined in Water Code, section
10608:12. subdivisions (e), {i ,and (j), and includes homeowners' associations, common
interest developments, community service organizations, and other similar entities but
does not include the residences of these entities' members or separate interests.

~2) "Common interest development' has the same meaning as in section 4100 of the
Civil Code.

~3) "Community service organization or similar entity" has the same meaning as in
:section 4110 of the Civi( Code.

~4) "Homeowners' association" means an "association" as defined in section 4080 of the
Civil Code.

(5} "Non-functional turf" means turf that is solely ornamental and not rec~ularly used for
human recreational purposes or for civic or community events. Non-functional turf does
not include sports fields and turF that is regularly used for human recreational purposes
or for civic or community events.

(6} "Plant factor" has the same meaninct as in section 491.

~7) "Separate interest" has the same meaning as in section 4185 of the Civil Code.

(8) "Turf" has the same meaning as in section 491.

(9} "Urban water supplier" has the same meaning as Water Code section 10617.

(10) "Water shortage contingenc rLplan" means the plan required by Water Cade section
10632.

(b) Each urban water supplier shall submit to the Department of Water Resources a
preliminary annual water su~ply and demand assessment consistent with section 10632.1



of the Water Cade no later than June 1 2022 or the effective date of this section whichever
comes later, and submit a final annual water supply and demand assessment to the
Department of Water Resources no later than the deadline set by section 10632.1 of the
Water Code.

(i) The supplier's annual water supply and demand assessment submitted to the
Department of Water`Resources demonstrates an ability to maintain reliable suppix
until September 30, 2023.

Department of Water Resources.

(iii) The supplier's average number of gallons of water used per person per day by

to twenty (20) gercent (Level ~, implement at a minimum the following actions:

(1) Initiate a public information and outreach campaign for water conservation and
promptly and effectively reach the supplier's customers, using efforts such as ema
papermail, bill inserts, customer app notifications, news articles, websites, comma
events radio and television billboards and social media.

potable water befinreen the hours of 10:00 a.m. and 6:00 p.m.

Level 2~

(2 Notwithstanding subdivision (c)(1), urban water suppliers shall not be required to
implement new residential connection moratoria pursuant to this section.

residential customers for the year 2020 is below 55 gallons, as reported to the Board
in the :Electronic Annual Report.



has authority to enforce, as infractions, the prohibitions in section 995 and takes
enforcement against violations.

(e) t1) To prevent the unreasonable use of water and to promote water conservation, the
use: of potable water is prohibited for the irrigation of non-functional turf at commercial,
industrial and institutional sites.

(2~ Notwithstanding subdivision (e)(1~, the use of water is not prohibited by this section
to the extent necessary to ensure the health of trees and other perennial non-turf
plantings or to the extent necessary to address an immediate health and safety need.

(3) Notwithstanding subdivision (e)(1 ~, an urban water supplier may approve a request
for continued irrigation of non-functional turFwhere the user certifies that the turf is a low
water use plant with a plant factor of 0.3 or less, and demonstrates the actual use is less
than 40% of reference evapotranspiration.

criminal

(g) A decision or order issued under this section ~ the Board, or an officer or employee
the Board, is subject to reconsideration under article 2 (commencing with section 1122) c
chapter 4 of part 1 of division 2 of the Water Code.

Authority: Section 105$.5, Water Code.

References: Article X Section 2 California Constitution' Sections 4080 4100 4110 and
4185 Civil Gode~ Section 8627.7 Government Code' Sections 102 104 105 275 350
3.77, 491, 1058.5, 1122. 10608.12, 10617, 10632, and 10632.1, Water Code; Lic~hf v. Sf~
Water Resources Control Board (2Q14) 226 Cal.App.4th 1463; Stanford Vina Ranch
lrrigation Co. v. State of California (20201 50 Cal.App.5th 976



 
 

                                                               

    
DRINKING WATER CONSTRUCTION 

LOAN 
 

AGREEMENT NO. SWRCB0000000000D2002017 
by and between  

CITY OF PORTERVILLE (“Recipient”) 
and 

CALIFORNIA STATE WATER RESOURCES CONTROL BOARD (“State Water Board”) 

 
for the purpose of the 

 
AKIN/CENTRAL WATER CONSOLIDATION PROJECT 

5410010-018C AND 5400655-001C (“Project”)  
 

• Section 116760 et seq. of the Health and Safety Code and Resolution Nos. 2019-0065 and 2020-
0022. 

 
PROJECT FUNDING AMOUNT:  $4,787,664 

PRINCIPAL FORGIVENESS COMPONENT:  $4,787,664 
 

ESTIMATED REASONABLE PROJECT COST: $4,787,664 
ELIGIBLE WORK START DATE: JULY 1, 2016  

ELIGIBLE CONSTRUCTION START DATE:  SEPTEMBER 22, 2020 
CONSTRUCTION COMPLETION DATE: OCTOBER 1, 2023 
FINAL REIMBURSEMENT REQUEST DATE: APRIL 1, 2024 

RECORDS RETENTION END DATE: OCTOBER 1, 2059  
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1. The State Water Board and the Recipient mutually promise, covenant, and agree to the terms, 
provisions, and conditions of this Agreement, including the following Exhibits, which are attached 
hereto or are incorporated by reference: 
• Exhibit A – Scope of Work and Schedule 
• Exhibit B – Specific Funding Provisions 
• Exhibit C – GENERAL TERMS AND CONDITIONS 2019-NOV 
• Exhibit D – Special Conditions 

 
2. The following documents are also incorporated by reference: 

• the Drinking Water System Permit No. 03-12-06P-004;   
• the Davis-Bacon requirements found at:   
https://www.waterboards.ca.gov/water_issues/programs/grants_loans/srf/docs/davisbacon/2020_
dwsrf_governmental_entities.pdf 

3. Party Contacts during the term of this Agreement are: 
 

State Water Board City of Porterville  
Section: Division of Financial Assistance   
Name: Pete Stamas, Project Manager Name:   Monte Reyes, Mayor 
Address: 1001 I Street, 16th Floor Address: 291 North Main Street 
City, State, 
Zip: 

Sacramento, CA 95814 City, State, Zip: Porterville, CA 93257 

Phone: (916) 552-9983 Phone: (559) 782-7499 
Fax:  Fax:  
Email: Pete.Stamas@waterboards.ca.gov Email: montereyes@portervilleca.gov 

 
Each party may change its contact upon written notice to the other party.  While Party Contacts are 
contacts for day-to-day communications regarding Project work, the Recipient must provide 
official communications and notices to the Division’s Deputy Director. 

 
4. Conditions precedent to this Agreement are set forth as follows: 

(a) The Recipient must deliver an opinion of general counsel satisfactory to the State Water 
Board’s counsel dated on or after the date that the Recipient signs this Agreement. 

(b) The Recipient must deliver to the Division a resolution authorizing this Agreement and 
identifying its authorized representative by title. 

(c) The Recipient must deliver to the Division a resolution certifying that its decision-making body 
reviewed and considered the Mitigated Negative Declaration filed by the State Water Board 
for the Akin Water Company Water Supply Project together with the Mitigation Monitoring and 
Reporting Program and reached its own conclusions on whether and how to approve the 
Project, pursuant to Section 15050 (b) of the CEQA Guidelines. 

5. The Recipient represents, warrants, and commits to the following as of the Eligible Work Start 
Date and continuing thereafter for the term of this Agreement, which shall be at least until the 
Records Retention End Date: 

(a) The Recipient agrees to comply with all terms, provisions, conditions, and commitments of 
this Agreement, including all incorporated documents. 

(b) The execution and delivery of this Agreement, including all incorporated documents, has 
been duly authorized by the Recipient.  Upon execution by both parties, this Agreement 
constitutes a valid and binding obligation of the Recipient, enforceable in accordance with its 
terms, except as such enforcement may be limited by law. 

https://www.waterboards.ca.gov/water_issues/programs/grants_loans/srf/docs/davisbacon/2020_dwsrf_governmental_entities.pdf
https://www.waterboards.ca.gov/water_issues/programs/grants_loans/srf/docs/davisbacon/2020_dwsrf_governmental_entities.pdf
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(c)  None of the transactions contemplated by this Agreement will be or have been made with an 
actual intent to hinder, delay, or defraud any present or future creditors of Recipient. The 
Recipient is solvent and will not be rendered insolvent by the transactions contemplated by 
this Agreement.  The Recipient is able to pay its debts as they become due.  The Recipient 
maintains sufficient insurance coverage considering the scope of this Agreement, including, 
for example but not necessarily limited to, general liability, automobile liability, workers 
compensation and employer liability, professional liability.   

(d) The Recipient is in compliance with all State Water Board funding agreements to which it is a 
party. 

 





 City of Porterville 
Project No.: 5410010-018C/ 5400655-001C 

Agreement No.: SWRCB0000000000D2002017 
Page 5 of 24 

 

Exhibit A 
 

EXHIBIT A – SCOPE OF WORK AND SCHEDULE 

A.1.  PROJECT PURPOSE AND DESCRIPTION. 

The Project is for the benefit of the Recipient and has a Useful Life of at least 40 years.  The funding 
under this Agreement shall be used to provide the residents of two small disadvantaged communities 
currently served by Akin Water Company (Akin WC) and Central Mutual Water Company (Central MWC) 
with a sustainable source of safe drinking water. 
 
A.2.  SCOPE OF WORK. 

The Recipient agrees to do the following: consolidate with Akin WC and Central MWC.  Recipient also 
agrees to construct a new production well, estimated to produce between 1,300 and 1,800 gallons per 
minute, to provide the needed source capacity for the consolidation of Akin WC, the consolidation of 
Central MWC, as well as satisfy the remainder of East Porterville residents’ capacity needs.  

The Recipient agrees to do the following for the Akin WC service area: construct approximately 1,500 feet 
of 8-inch waterline to provide water service to each customer currently served by Akin WC; install 
approximately three new fire hydrants and twenty-six new service laterals and meters; and destroy Akin 
WC’s two existing wells. 

The Recipient agrees to do the following for the Central MWC service area: construct approximately 
1,400 feet of 6-inch waterline to provide water service to each customer currently served by Central 
MWC; install approximately four new fire hydrants and thirty-four new service laterals and meters; and 
destroy Central MWC’s existing well. 
 
Upon Completion of Construction, the Recipient must expeditiously initiate Project operations.  
 
A.3  SIGNAGE 

The Recipient must place a professionally prepared sign at least four feet tall by eight feet wide made of 
¾ inch thick exterior grade plywood or other approved material in a prominent location on the Project site 
and must maintain the sign in good condition for the duration of Project implementation.  The sign may 
include another agency’s required information and must include, prominently displayed, the following 
disclosure statement and color logos (available from the Division):  

                             
 
“Funding for this project has been provided in full or in part under the Drinking Water State 
Revolving Fund, which may include capitalization funding from the United States Environmental 
Protection Agency through an agreement with the State Water Resources Control Board.”  

A.4  SCHEDULE.  

Failure to provide items by the due dates indicated in the table below may constitute a material violation 
of this Agreement.  The Project Manager may adjust the dates in the “Estimated Due Date” column of this 
table, but Critical Due Date adjustments will require an amendment to this Agreement.  The Recipient 

http://www2.epa.gov/sites/production/files/epa_logo_vert_verysmall.gif
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must complete and submit all work in time to be approved by the Division prior to the Project Completion 
Date.  As applicable for specific submittals, the Recipient must plan adequate time to solicit, receive, and 
address comments prior to submitting the final submittal. The Recipient must submit the final 
Reimbursement Request prior to the Final Reimbursement Request Date set forth on the Cover Page. 
 
ITEM DESCRIPTION OF SUBMITTAL CRITICAL DUE 

DATE 
ESTIMATED DUE 

DATE 

EXHIBIT A – SCOPE OF WORK 

A. ADDITIONAL SUBMITTAL(S) TO DIVISION   

1. Final Plans and Specifications   September 1, 2021  

2. Final Budget Approval Package  February 1, 2022  

3. Completion of Construction October 1, 2023 
 

B. REPORTS   

1. Progress Reports  Quarterly 

2. Final Inspection and Certification  October 1, 2023 

3. Project Completion Report  December 1, 2023 

4 As Needed Reports  TBD 

EXHIBIT B – REIMBURSEMENTS, BUDGET DETAIL, AND REPORTING PROVISIONS 

A. REIMBURSEMENTS   

1. Reimbursement Requests  Quarterly 

2. Final Reimbursement Request April 1, 2024  

 
The Recipient must award the prime construction contract and begin construction timely.  The Recipient 
must deliver any request for extension of the Completion of Construction Date no less than 90 days prior 
to the Completion of Construction Date. 
 
A.5  PROGRESS REPORTS.  

The Recipient must provide a progress report to the Division each quarter, beginning no later 
than 90 days after execution of this Agreement. The Recipient must provide a progress report 
with each Reimbursement Request.  Failure to provide a complete and accurate progress report 
may result in the withholding of Project Funds, as set forth in Exhibit B.  A progress report must 
contain the following information:   

1) A summary of progress to date including a description of progress since the last report, 
percent construction complete, percent contractor invoiced, and percent schedule 
elapsed;  

2) A description of compliance with environmental requirements;  
3) A listing of change orders including amount, description of work, and change in contract 

amount and schedule; and 
4) Any problems encountered, proposed resolution, schedule for resolution, and status of 

previous problem resolutions.  
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A.6  SPECIAL REPORTS.  

(a) The Recipient must submit a Project Completion Report to the Division with a copy to the 
appropriate District Office on or before the due date established by the Division and the Recipient 
at the time of final project inspection.  The Project Completion Report must include the following: 

i. Description of the Project, 
ii. Description of the water quality problem the Project sought to address, 
iii. Discussion of the Project’s likelihood of successfully addressing that water quality 

problem in the future, and  
iv. Summary of compliance with applicable environmental conditions.  

 
(b) If the Recipient fails to submit a timely Project Completion Report, the State Water Board may 
stop processing pending or future applications for new financial assistance, withhold 
reimbursements under this Agreement or other agreements, and begin administrative 
proceedings. 

 
(c) The Recipient must report Disadvantaged Business Enterprise (DBE) utilization to the Division 
on the DBE Utilization Report, State Water Board Form DBE UR334.  The Recipient must submit 
such reports to the Division annually within ten (10) calendar days following October 1 until such 
time as the "Notice of Completion" is issued.  The Recipient must comply with 40 CFR § 33.301 
and require its contractors and subcontractors on the Project to comply. 
 
A.7  FINAL PROJECT INSPECTION AND CERTIFICATION. 

Upon completion of the Project, the Recipient must provide for a final inspection and must certify that the 
Project has been completed in accordance with this Agreement, any final plans and specifications 
submitted to the State Water Board, and any amendments or modifications thereto.  If the Project 
involves the planning, investigation, evaluation, design, or other work requiring interpretation and proper 
application of engineering, or other professionals, the final inspection and certification must be conducted 
by a California Registered Civil Engineer or other appropriate California registered professional.  The 
results of the final inspection and certification must be submitted to the Project Manager.   
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EXHIBIT B – FUNDING AMOUNTS 

B.1  ESTIMATED REASONABLE COST AND PROJECT FUNDS.   

The estimated reasonable cost of the total Project is set forth on the Cover Page of this Agreement and is greater 
than or equal to the funding anticipated to be provided by the State Water Board under this Agreement.  Subject 
to the terms of this Agreement, the State Water Board agrees to provide Project Funds not to exceed the amount 
of the Project Funding Amount set forth on the Cover Page of this Agreement. 

B.2  RECIPIENT CONTRIBUTIONS.   

(a) The loan component of this Agreement is forgiven. The estimated amount of principal that will be due to the 
State Water Board from the Recipient under this Agreement is Zero dollars and no cents ($0.00).  
 
(b) The Recipient must pay any and all costs connected with the Project including, without limitation, any and all 
Project Costs.  If the Project Funds are not sufficient to pay the Project Costs in full, the Recipient must nonetheless 
complete the Project and pay that portion of the Project Costs in excess of available Project Funds, and shall not 
be entitled to any reimbursement therefor from the State Water Board. 

(c) If the Recipient recovers funds from any responsible parties, the Recipient shall immediately notify the 
Division.  The amount of this Agreement may be reduced to reflect the recovered funds.    

 
B.3 VERIFIABLE DATA. 

Upon request by the Division, the Recipient must submit verifiable data to support deliverables specified in the 
Scope of Work.  The Recipient’s failure to comply with this requirement may be construed as a material breach of 
this Agreement.   
 
B.4  BUDGET COSTS 

Budget costs are contained in the Summary Project Cost Table below:    

LINE ITEM  TOTAL ESTIMATED COST PROJECT FUNDING AMOUNT 
Construction $3,194,720 $3,194,720 
Pre-Purchased Material/Equipment $0 $0 
Purchase of Land $0 $0 
Contingency $638,944 $638,944 
Allowances (Soft Costs) $954,000 $954,000 
TOTAL $4,787,664 $4,787,664 

   
The Division’s Final Budget Approval and related Form 259 and Form 260 will document a more detailed budget 
of eligible Project Costs and Project funding amounts. 

 
The Recipient is prohibited from requesting disbursement amounts that represent Recipient’s mark-ups to costs 
invoiced or otherwise requested by consultants or contractors. 
 
Reasonable indirect costs may be allowable upon approval by the Division. 
 
B.5 LINE ITEM ADJUSTMENTS. 
 
Upon written request by the Recipient, the Division may adjust the line items of the Summary Project Cost Table 
at the time of Division’s Final Budget Approval.  Upon written request by the Recipient, the Division may also 
adjust the line items of the Summary Project Cost Table as well as the detailed budget at the time of Recipient’s 
submittal of its final claim. Any line item adjustments to the Summary Project Cost Table that are due to a change 
in scope of work will require an Agreement amendment. The sum of adjusted line items in both the Summary 
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Project Cost Table and the detailed budget must not exceed the Project Funding Amount.  The Division may also 
propose budget adjustments.  
 
Under no circumstances may the sum of line items in the budget approved through the Final Budget Approval 
process exceed the Project Funding Amount.  Any increase in the Project Funding Amount will require an 
Agreement amendment. 
 
B.6   REIMBURSEMENT PROCEDURE.  

 (a) Except as may be otherwise provided in this Agreement, reimbursements will be made as follows: 
1. Upon execution and delivery of this Agreement by both parties, the Recipient may request immediate 

reimbursement of any eligible incurred costs as specified below through submission to the State Water 
Board of the Reimbursement Request Form 260 and Form 261, or any amendment thereto, duly 
completed and executed.   

2. The Recipient must submit a Reimbursement Request for costs incurred prior to the date this Agreement 
is executed by the State Water Board no later than ninety (90) days after this Agreement is executed by 
the State Water Board.  Late Reimbursement Requests may not be honored.   

3. Additional Project Funds will be promptly disbursed to the Recipient upon receipt of Reimbursement 
Request Form 260 and Form 261, or any amendment thereto, duly completed and executed by the 
Recipient for incurred costs consistent with this Agreement, along with receipt of progress reports due 
under Exhibit A. 

4. The Recipient must not request reimbursement for any Project Cost until such cost has been incurred and 
is currently due and payable by the Recipient, although the actual payment of such cost by the Recipient 
is not required as a condition of reimbursement. Supporting documentation (e.g., receipts) must be 
submitted with each Reimbursement Request. The amount requested for Recipient’s administration costs 
must include a calculation formula (i.e., hours or days worked times the hourly or daily rate = total amount 
claimed). Reimbursement of Project Funds will be made only after receipt of a complete, adequately 
supported, properly documented, and accurately addressed Reimbursement Request.  Upon request by 
the Division, supporting documents for professional and administrative services must include the 
employees’ names, classifications, labor rates, hours worked, and descriptions of the tasks performed.  
Reimbursement Requests submitted without supporting documents may be wholly or partially withheld at 
the discretion of the Division.   

5. The Recipient must spend Project Funds within 30 days of receipt.  If the Recipient earns interest earned 
on Project Funds, it must report that interest immediately to the State Water Board.  The State Water 
Board may deduct earned interest from future reimbursements. 

6. The Recipient shall not request a reimbursement unless that Project Cost is allowable, reasonable, and 
allocable.   

7. Notwithstanding any other provision of this Agreement, no reimbursement shall be required at any time or 
in any manner which is in violation of or in conflict with federal or state laws, policies, or regulations. 

 
(b) Notwithstanding any other provision of this Agreement, the Recipient agrees that the State Water Board may 
retain an amount equal to ten percent (10%) of the Project Funding Amount until Project Completion. Any retained 
amounts due to the Recipient will be promptly disbursed to the Recipient, without interest, upon Project 
Completion.  
 
(c) Except as follows, construction costs and disbursements are not available until after the Division has approved 
the final budget form submitted by the Recipient. The Deputy Director of the Division may authorize the 
disbursement of up to ten percent (10%) of Project Funds for the reimbursement of eligible construction costs and 
pre-purchased materials prior to Division approval of the final budget form submitted by the Recipient.  All other 
construction costs are not eligible for reimbursement until after this the Division has approved the final budget 
form submitted by the Recipient. Construction costs incurred prior to the Eligible Construction Start Date are not 
eligible for reimbursement.   
 
B.7 REVERTING FUNDS AND DISENCUMBRANCE. 
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In the event the Recipient does not submit Reimbursement Requests for all funds encumbered under this 
Agreement by the Final Reimbursement Request Date, any remaining funds revert to the State. The State Water 
Board may notify the Recipient that the project file is closed, and any remaining balance will be disencumbered 
and unavailable for further use under the Agreement. 
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EXHIBIT C – GENERAL TERMS AND CONDITIONS 2019-NOV 
 

GENERAL TERMS AND CONDITIONS 2019-NOV is incorporated by reference and is posted at 
https://www.waterboards.ca.gov/water_issues/programs/grants_loans/general_terms.html 
 
 

https://www.waterboards.ca.gov/water_issues/programs/grants_loans/general_terms.html
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EXHIBIT D – SPECIAL CONDITIONS 
 

1. Notwithstanding Exhibit C, the following terms have no meaning for the purposes of this Agreement: 
 

• Work Completion 
• Work Completion Date 

 
2. Each capitalized term used in this Agreement has the following meaning: 

 
• "Allowance" means an amount based on a percentage of the accepted bid for an eligible project to help 

defray the planning, design, and construction engineering and administration costs of the Project. 
• "Authorized Representative" means the duly appointed representative of the Recipient as set forth in the 

certified original of the Recipient’s authorizing resolution that designates the authorized representative by 
title.  

• "Completion of Construction" means the date, as determined by the Division after consultation with the 
Recipient, that the work of building and erection of the Project is substantially complete, and is established on 
the Cover Page of this Agreement.   

• “District Office” means District Office of the Division of Drinking Water of the State Water Board. 
• “Division of Drinking Water” means the Division of Drinking Water of the State Water Board. 
• “Eligible Construction Start Date” means the date set forth on the Cover Page of this Agreement, 

establishing the date on or after which construction costs may be incurred and eligible for reimbursement 
hereunder. 

• “Eligible Work Start Date” means the date set forth on the Cover Page of this Agreement, establishing the 
date on or after which any non-construction costs may be incurred and eligible for reimbursement 
hereunder. 

• “Enterprise Fund” means the enterprise fund of the Recipient in which Revenues are deposited. 
• “Event of Default” means, in addition to the meanings set forth in Exhibit C, the occurrence of any of the 

following events:  
a) A material adverse change in the condition of the Recipient, the Revenues, or the System, which 

the Division reasonably determines would materially impair the Recipient’s ability to satisfy its 
obligations under this Agreement. 

b) Failure to operate the System or the Project without the Division’s approval;  
• “Final Budget Approval” means the Division-approved final budget for the Project, as set forth in Exhibit B. 
• “Indirect Costs” means those costs that are incurred for a common or joint purpose benefiting more than 

one cost objective and are not readily assignable to the Project (i.e., costs that are not directly related to 
the Project).  Examples of Indirect Costs include, but are not limited to: central service costs; general 
administration of the Recipient; non-project-specific accounting and personnel services performed within 
the Recipient organization; depreciation or use allowances on buildings and equipment; the costs of 
operating and maintaining non-project-specific facilities; tuition and conference fees; generic overhead or 
markup; and taxes.   

• "Initiation of Construction" means the date that notice to proceed with work is issued for the Project, or, if 
notice to proceed is not required, the date of commencement of building and erection of the Project. 

• “Net Revenues" means, for any Fiscal Year, all Revenues received by the Recipient less the Operations 
and Maintenance Costs for such Fiscal Year. 

• "Operations and Maintenance Costs" means the reasonable and necessary costs paid or incurred by the 
Recipient for maintaining and operating the System, determined in accordance with GAAP, including all 
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reasonable expenses of management and repair and all other expenses necessary to maintain and 
preserve the System in good repair and working order, and including all reasonable and necessary 
administrative costs of the Recipient that are charged directly or apportioned to the operation of the 
System, such as salaries and wages of employees, overhead, taxes (if any), the cost of permits, licenses, 
and charges to operate the System and insurance premiums; but excluding, in all cases depreciation, 
replacement, and obsolescence charges or reserves therefor and amortization of intangibles. 

• “Reimbursement Request” means the Recipient’s request for Project Funds from the State Water Board 
as set forth in Exhibit B. 

• "Revenues" means, for each Fiscal Year, all gross income and revenue received or receivable by the 
Recipient from the ownership or operation of the System, determined in accordance with GAAP, including 
all rates, fees, and charges (including connection fees and charges) as received by the Recipient for the 
services of the System, and all other income and revenue howsoever derived by the Recipient from the 
ownership or operation of the System or arising from the System, including all income from the deposit or 
investment of any money in the Enterprise Fund or any rate stabilization fund of the Recipient or held on 
the Recipient’s behalf, and any refundable deposits made to establish credit, and advances or 
contributions in aid of construction.  

• “System” means all drinking water collection, transport, treatment, storage, and delivery facilities, 
including land and easements thereof, owned by the City of Porterville, or its successor agency, and all 
other properties, structures, or works hereafter acquired and constructed by the Recipient and determined 
to be a part of the System, together with all additions, betterments, extensions, or improvements to such 
facilities, properties, structures, or works, or any part thereof hereafter acquired and constructed.    

• “Useful Life” means the economically useful life of the Project beginning at Project Completion and is set 
forth in Exhibit A. 
  

3. Acknowledgements. 

The Recipient must include the following acknowledgement in any document, written report, or brochure 
to be shared with the general public prepared in whole or in part pursuant to this Agreement: 

 
“Funding for this project has been provided in full or in part under the Drinking Water State Revolving 
Fund, which may include capitalization funding from the United States Environmental Protection 
Agency through an agreement with the State Water Resources Control Board. The contents of this 
document do not necessarily reflect the views and policies of the foregoing, nor does mention of 
trade names or commercial products constitute endorsement or recommendation for use.” 

4. Rates and Charges.  The Recipient must, to the extent permitted by law, fix, prescribe and collect rates, 
fees and charges for the System during each Fiscal Year which are reasonable, fair, and 
nondiscriminatory and which will be sufficient to generate Revenues in the amounts necessary to cover 
Operations and Maintenance Costs, and must ensure that Net Revenues are in an amount necessary to 
meet its obligations under this Agreement. The Recipient may make adjustments from time to time in 
such fees and charges and may make such classification thereof as it deems necessary, but shall not 
reduce the rates, fees and charges then in effect unless the Net Revenues from such reduced rates, fees, 
and charges will at all times be sufficient to meet the requirements of this section.  
 

5. [RESERVED]  
 

6. [RESERVED]. 
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7. Environmental/Technical Special Conditions 
 
Technical: 

1. The Recipient shall submit its professional engineering services contract to the Division prior to 
disbursement of funds for costs incurred under such contract. 

2. The Recipient shall not solicit bids, award a contract, or commence construction activities until final plans 
and specifications are approved by the Division of Drinking Water Tulare District Office Engineer and the 
Project Manager. 

3. The Recipient must submit final consolidation agreements with Akin WC and Central MWC, in a form 
satisfactory to the Division, and receive written approval from the Project Manager to proceed before 
Project Funds may be disbursed for any Project Costs under the Agreement. 

4. Upon completion of the Project the Recipient shall submit a water supply permit amendment request for 
review to the Division of Drinking Water Tulare District Office. 

 
Environmental: 

1. The documents identified below are incorporated by reference and the Recipient shall comply with the 
conditions and recommendations therein: 

a. The Mitigation Monitoring and Reporting Program adopted by the State Water Board on June 16, 
2016 for the Project. The Recipient shall implement all mitigation measures therein. 

b. The letter dated February 12, 2020, from Patricia Cole of the United States Fish and Wildlife 
Service, San Joaquin Valley Division to Douglas E. Eberhardt of the United States Environmental 
Protection Agency, including, but not limited to, the following: 

i. Implement Avoidance and Minimization Measures and Best Management Practices prior 
to and during construction activities to minimize and avoid effects to the San Joaquin kit 
fox. 

c. The Mitigation Monitoring and Reporting Program adopted by the City of Porterville on April 21, 
2020 for the Central Mutual Water Company Consolidation Project. The Recipient shall 
implement all mitigation measures therein. 

2. In the Recipient’s Quarterly Reports submitted pursuant to this Agreement, the Recipient shall include a 
discussion of the status of its compliance with environmental measures identified in this Exhibit D, with 
separate sections clearly labeled and titled, discussing the status of Recipient’s compliance. 

3. In the Recipient’s Project Completion Report submitted pursuant to this Agreement, the Recipient shall 
include a discussion of its compliance with environmental measures identified in this Exhibit D, with 
separate sections clearly labeled and titled, discussing the status of Recipient’s compliance. 
 

8. [RESERVED]. 
 

9. Appointment of Receiver/Custodian.  Upon the filing of a suit or other commencement of judicial 
proceedings to enforce the rights of the State Water Board under this Agreement, the State Water Board 
may make application for the appointment of a receiver or custodian of the Revenues, pending such 
proceeding, with such power as the court making such appointment may confer.   
 

10. [RESERVED].     
 

11. Damages for Breach of Federal Conditions.  In the event that any breach of any of the provisions of this 
Agreement by the Recipient results in the failure of Project Funds to be used pursuant to the provisions of 
this Agreement, or if such breach results in an obligation on the part of the State or any subdivision or 
agency thereof to reimburse the federal government, the Recipient must immediately reimburse the State 
or any subdivision or agency thereof in an amount equal to any damages paid by or loss incurred by the 
State or any subdivision or agency thereof due to such breach. 
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12.  [RESERVED].   

 
13. Operation and Maintenance. The Recipient shall sufficiently and properly staff, operate, and maintain the 

facility and structures constructed or improved as part of the project throughout the term of this 
Agreement, consistent with the purposes of this Agreement.  The Recipient assumes all operations and 
maintenance costs of the facilities and structures; the State Water Board shall not be liable for any cost of 
such maintenance, management or operation. 
 

14. Insurance.  The Recipient will procure and maintain or cause to be maintained insurance on the System 
and Project with responsible insurers, or as part of a reasonable system of self-insurance, in such 
amounts and against such risks (including damage to or destruction of the System or Project) as are 
usually covered in connection with systems similar to the System or Project.  Such insurance may be 
maintained by a self-insurance plan so long as such plan provides for (i) the establishment by the 
Recipient of a separate segregated self-insurance fund in an amount determined (initially and on at least 
an annual basis) by an independent insurance consultant experienced in the field of risk management 
employing accepted actuarial techniques and (ii) the establishment and maintenance of a claims 
processing and risk management program. In the event of any damage to or destruction of the System or 
Project caused by the perils covered by such insurance, the net proceeds thereof shall be applied to the 
reconstruction, repair or replacement of the damaged or destroyed portion of the System or Project.  The 
Recipient must begin such reconstruction, repair or replacement as expeditiously as possible, and must 
pay out of such net proceeds all costs and expenses in connection with such reconstruction, repair or 
replacement so that the same must be completed and the System and Project must be free and clear of 
all claims and liens. Recipient agrees that for any policy of insurance concerning or covering the 
construction of the Project, it will cause, and will require its contractors and subcontractors to cause, a 
certificate of insurance to be issued showing the State Water Board, its officers, agents, employees, and 
servants as additional insured; and must provide the Division with a copy of all such certificates prior to 
the commencement of construction of the Project. 

 
15. Notice Events. Upon the occurrence of any of the following events, the Recipient must notify the 

Division’s Deputy Director and Party Contacts by phone and email within the time specified below: 
 

a. The Recipient must notify the Division within 24 hours by phone at (916) 327-9978 and by email 
to DrinkingWaterSRF@waterboards.ca.gov of any discovery of any potential tribal cultural 
resource and/or archaeological or historical resource.  Should a potential tribal cultural resource 
and/or archaeological or historical resource be discovered during construction or Project 
implementation, the Recipient must ensure that all work in the area of the find will cease until a 
qualified archaeologist has evaluated the situation and made recommendations regarding 
preservation of the resource, and the Division has determined what actions should be taken to 
protect and preserve the resource.  The Recipient must implement appropriate actions as 
directed by the Division. 

b. The Recipient must notify the Division promptly of the occurrence of any of the following events: 

i. Bankruptcy, insolvency, receivership or similar event of the Recipient, or actions taken in 
anticipation of any of the foregoing; 

ii. Change of ownership of the Project (no change of ownership may occur without written 
consent of the Division); 

iii. Loss, theft, damage, or impairment to Project; 

iv. Events of Default, except as otherwise set forth in this section; 

mailto:DrinkingWaterSRF@waterboards.ca.gov
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v. A proceeding or action by a public entity to acquire the Project by power of eminent 
domain.   

vi. Any litigation pending or threatened with respect to the Project or the Recipient’s 
technical, managerial or financial capacity or the Recipient’s continued existence;  

vii. Consideration of dissolution, or disincorporation; 

viii. Enforcement actions by or brought on behalf of the State Water Board or Regional Water 
Board. 

ix. The discovery of a false statement of fact or representation made in this Agreement or in 
the application to the Division for this funding, or in any certification, report, or request for 
reimbursement made pursuant to this Agreement, by the Recipient, its employees, 
agents, or contractors; 

x. Any substantial change in scope of the Project. The Recipient must undertake no 
substantial change in the scope of the Project until prompt written notice of the proposed 
change has been provided to the Division and the Division has given written approval for 
the change; 

xi. Any circumstance, combination of circumstances, or condition, which is expected to or 
does delay Completion of Construction for a period of ninety (90) days or more; 

xii. Any Project monitoring, demonstration, or other implementation activities required in this 
Agreement;  

xiii. Any public or media event publicizing the accomplishments and/or results of this 
Agreement and provide the opportunity for attendance and participation by state 
representatives with at least ten (10) working days’ notice to the Division;  

xiv. Any event requiring notice to the Division pursuant to any other provision of this 
Agreement. 

xv. Completion of work on the Project. 

xvi. The Recipient must promptly notify the Division and Party Contacts of cessation of all 
major construction work on the Project where such cessation of work is expected to or 
does extend for a period of thirty (30) days or more; 

xvii. The Recipient must promptly notify the Division and Party Contacts of the discovery of 
any unexpected endangered or threatened species, as defined in the federal Endangered 
Species Act.  Should a federally protected species be unexpectedly encountered during 
implementation of the Project, the Recipient agrees to promptly notify the Division.  This 
notification is in addition to the Recipient’s obligations under the federal Endangered 
Species Act;  

xviii. The Recipient must promptly notify the Division and Party Contacts of Completion of 
Construction, and Project Completion; 

xix. The Recipient must promptly notify the Division and Party Contacts of the award of the 
prime construction contract for the Project; and the Recipient must promptly notify the 
Division and Party Contacts of Initiation of construction of the Project. 
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xx. The occurrence of a material breach or event of default under any Recipient obligation 
that results in the acceleration of principal or interest or otherwise requires immediate 
prepayment, repurchase or redemption. 

xxi. [RESERVED].  

16. Continuous Use of Project; No Lease, Sale, Transfer of Ownership, or Disposal of Project. The Recipient 
agrees that, except as provided in this Agreement, it will not abandon, substantially discontinue use of, 
lease, sell, transfer ownership of, or dispose of all or a significant part or portion of the Project during the 
Useful Life of the Project without prior written approval of the Division.  Such approval may be conditioned 
as determined to be appropriate by the Division, including a condition requiring repayment of all disbursed 
Project Funds or all or any portion of all remaining funds covered by this Agreement together with 
accrued interest and any penalty assessments that may be due. 

17. State Cross-Cutters. Recipient represents that, as applicable, it complies and covenants to maintain 
compliance with the following for the term of the Agreement: 

a) The California Environmental Quality Act (CEQA), as set forth in Public Resources Code 21000 et 
seq. and in the CEQA Guidelines at Title 14, Division 6, Chapter 3, Section 15000 et seq. 

 
b) Water Conservation requirements, including regulations in Division 3 of Title 23 of the California Code 

of Regulations.   
 
c) Monthly Water Diversion Reporting requirements, including requirements set forth in Water Code 

section 5103. 
 
d) Public Works Contractor Registration with Department of Industrial Relations requirements, including 

requirements set forth in Sections 1725.5 and 1771.1 of the Labor Code. 
 
e) Volumetric Pricing & Water Meters requirements, including the requirements of Water Code sections 

526 and 527.   
 
f) Urban Water Management Plan requirements, including the Urban Water Management Planning Act 

(Water Code, § 10610 et seq.).   
 
g) Urban Water Demand Management requirements, including the requirements of Section 10608.56 of 

the Water Code. 
 
h) Delta Plan Consistency Findings requirements, including the requirements of Water Code section 

85225 and California Code of Regulations, title 23, section 5002.   
 
i) Agricultural Water Management Plan Consistency requirements, including the requirements of Water 

Code section 10852. 
 
j) Charter City Project Labor Requirements, including the requirements of Labor Code section 1782 and 

Public Contract Code section 2503. 
 

k) The Recipient agrees that it will, at all times, comply with and require its contractors and 
subcontractors to comply with directives or orders issued pursuant to Division 7 of the Water Code. 

 
18. Financial Management Systems. The Recipient must comply with federal standards for financial 

management systems. The Recipient agrees that, at a minimum, its fiscal control and accounting 
procedures will be sufficient to permit preparation of reports required by the federal government and 
tracking of Project funds to a level of expenditure adequate to establish that such funds have not been 
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used in violation of federal or state law or the terms of this Agreement.  To the extent applicable, the 
Recipient is bound by, and must comply with, the provisions and requirements of the federal Single Audit 
Act of 1984 and 2 CFR Part 200, subpart F, and updates or revisions, thereto. 
 

19. Access and Inspection. In addition to the obligations set forth in section 2 of the General Terms and 
Conditions incorporated in Exhibit C of this Agreement, the Recipient must ensure that the United States 
Environmental Protection Agency, the Office of Inspector General, any member of Congress, or any 
authorized representative of the foregoing, will have safe and suitable access to the Project site at all 
reasonable times during the term of the Agreement. 
 

20. Fraud, Waste, and Abuse. The Recipient shall prevent fraud, waste, and the abuse of Project Funds, and 
shall cooperate in any investigation of such activities that are suspected in connection with this 
Agreement.  The Recipient understands that discovery of any evidence of misrepresentation or fraud 
related to reimbursement requests, invoices, proof of payment of invoices, or other supporting 
information, including but not limited to double or multiple billing for time, services, or any other eligible 
cost, may result in referral to the Attorney General’s Office or the applicable District Attorney’s Office for 
appropriate action.  The Recipient further understands that any suspected occurrences of false claims, 
misrepresentation, fraud, forgery, theft or any other misuse of Project Funds may result in withholding of 
reimbursements and/or the termination of this Agreement requiring the immediate repayment of all funds 
disbursed hereunder. 
 

21. Disputes. The Recipient must continue with the responsibilities under this Agreement during any dispute.  
The Recipient may, in writing, appeal a staff decision within 30 days to the Deputy Director of the Division 
or designee, for a final Division decision. The Recipient may appeal a final Division decision to the State 
Water Board within 30 days. The Office of the Chief Counsel of the State Water Board will prepare a 
summary of the dispute and make recommendations relative to its final resolution, which will be provided 
to the State Water Board’s Executive Director and each State Water Board Member. Upon the motion of 
any State Water Board Member, the State Water Board will review and resolve the dispute in the manner 
determined by the State Water Board. Should the State Water Board determine not to review the final 
Division decision, this decision will represent a final agency action on the dispute.  This provision does not 
preclude consideration of legal questions, provided that nothing herein shall be construed to make final 
the decision of the State Water Board, or any official or representative thereof, on any question of law.  
This section relating to disputes does not establish an exclusive procedure for resolving claims within the 
meaning of Government Code sections 930 and 930.4.   

22. Additional Representations and Warranties.  The Recipient makes the following representations and 
warranties: 

a. [RESERVED].  

b. The Recipient has not made any untrue statement of a material fact in its application for this 
financial assistance, or omitted to state in its application, a material fact that makes the 
statements in its application not misleading.   

c. The Recipient agrees to fulfill all assurances, declarations, representations, and commitments in 
its application, accompanying documents, and communications filed in support of its request for 
funding under this Agreement. 

d. The execution, delivery, and performance by Recipient of this Agreement, including all 
incorporated documents, do not violate any provision of any law or regulation in effect as of the 
date set forth on the first page hereof, or result in any breach or default under any contract, 
obligation, indenture, or other instrument to which Recipient is a party or by which Recipient is bound 
as of the date set forth on the Cover Page. 
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e. Except as set forth in this paragraph, there are, as of the date of execution of this Agreement by 
the Recipient, no pending or, to Recipient’s knowledge, threatened actions, claims, investigations, 
suits, or proceedings before any governmental authority, court, or administrative agency which 
materially affect the financial condition or operations of the Recipient, the Revenues, and/or the 
Project.  

f. There are no proceedings, actions, or offers by a public entity to acquire by purchase or the 
power of eminent domain any of the real or personal property related to or necessary for the 
Project.   

g. The Recipient is duly organized and existing and in good standing under the laws of the State of 
California.  Recipient must at all times maintain its current legal existence and preserve and keep 
in full force and effect its legal rights and authority.  Within the preceding ten years, the Recipient 
has not failed to demonstrate compliance with state or federal audit disallowances. 

h. Any financial statements or other financial documentation of Recipient previously delivered to the 
State Water Board as of the date(s) set forth in such financial statements or other financial 
documentation: (a) are materially complete and correct; (b) present fairly the financial condition of 
the Recipient; and (c) have been prepared in accordance with GAAP.  Since the date(s) of such 
financial statements or other financial documentation, there has been no material adverse change 
in the financial condition of the Recipient, nor have any assets or properties reflected on such 
financial statements or other financial documentation been sold, transferred, assigned, 
mortgaged, pledged or encumbered, except as previously disclosed in writing by Recipient and 
approved in writing by the State Water Board. 

i. The Recipient is current in its continuing disclosure obligations associated with its material debt, if 
any. 

j. The Recipient has no conflicting or material obligations, except as set forth in this paragraph.  

k. The Recipient legally possesses all real property rights necessary for the purposes of this 
Agreement, not subject to third party revocation, which rights extend at least to the Records 
Retention End Date of this Agreement, except as set forth in this paragraph. 

l. The Recipient and its principals, to the best of the Recipient’s knowledge and belief, are not 
presently debarred, suspended, proposed for debarment, declared ineligible, or otherwise 
excluded from participation in any work overseen, directed, funded, or administered by the State 
Water Board program for which this grant funding is authorized; nor have they engaged or 
permitted the performance of services covered by this Agreement from parties that are debarred 
or suspended or otherwise excluded from or ineligible for participation in any work overseen, 
directed, funded, or administered by the State Water Board program for which this grant funding 
is authorized. 

m. The Recipient possesses all water rights necessary for this Project. 

23. Federal SRF Requirements. The Recipient acknowledges, warrants compliance with, and covenants to 
continuing compliance with the following federal terms and conditions for the Useful Life of the Project: 

a. Unless the Recipient has obtained a waiver from USEPA on file with the State Water Board or 
unless this Project is not a project for the construction, alteration, maintenance or repair of a 
public water system or treatment work, the Recipient shall not purchase “iron and steel products” 
produced outside of the United States on this Project.  Unless the Recipient has obtained a 
waiver from USEPA on file with the State Water Board or unless this Project is not a project for 
the construction, alteration, maintenance or repair of a public water system or treatment work, the 
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Recipient hereby certifies that all “iron and steel products” used in the Project were or will be 
produced in the United States. For purposes of this section, the term "iron and steel products" 
means the following products made primarily of iron or steel: lined or unlined pipes and fittings, 
manhole covers and other municipal castings, hydrants, tanks, flanges, pipe clamps and 
restraints, valves, structural steel, reinforced precast concrete, and construction materials.  
“Steel” means an alloy that includes at least 50 percent iron, between .02 and 2 percent carbon, 
and may include other elements. 

b. The Recipient must include in full the Wage Rate Requirements (Davis-Bacon) language 
incorporated by reference in Section 2 of this Agreement in all construction contracts and 
subcontracts. 

c. The Recipient shall notify the State Water Board and the USEPA contact of public or media 
events publicizing the accomplishment of significant events related to this Project and provide the 
opportunity for attendance and participation by federal representatives with at least ten (10) 
working days’ notice. 

d. The Recipient shall comply with applicable EPA general terms and conditions found at 
http://www.epa.gov/ogd. 

e. No Recipient may receive funding under this Agreement unless it has provided its DUNS number 
to the State Water Board.    

f. [RESERVED]  

g. The Recipient represents and warrants that it and its principals are not excluded or disqualified 
from participating in this transaction as such terms are defined in Parts 180 and 1532 of Title 2 of 
the Code of Federal Regulations (2 CFR).  If the Recipient is excluded after execution of this 
Agreement, the Recipient shall notify the Division within ten (10) days and shall inform the 
Division of the Recipient’s exclusion in any request for amendment of this Agreement.  The 
Recipient shall comply with Subpart C of Part 180 of 2 CFR, as supplemented by Subpart C of 
Part 1532 of 2 CFR.  Such compliance is a condition precedent to the State Water Board’s 
performance of  its obligations under this Agreement.  When entering into a covered transaction 
as defined in Parts 180 and 1532 of 2 CFR, the Recipient shall require the other party to the 
covered transaction to comply with Subpart C of Part 180 of 2 CFR, as supplemented by Subpart 
C of Part 1532 of 2 CFR. 

h. To the extent applicable, the Recipient shall disclose to the State Water Board any potential 
conflict of interest consistent with USEPA’s Final Financial Assistance Conflict of Interest Policy 
at https://www.epa.gov/grants/epas-final-financial-assistance-conflict-interest-policy. A conflict of 
interest may result in disallowance of costs. 

i. USEPA and the State Water Board have the right to reproduce, publish, use and authorize others 
to reproduce, publish and use copyrighted works or other data developed under this assistance 
agreement.   

j. Where an invention is made with Project Funds, USEPA and the State Water Board retain the 
right to a worldwide, nonexclusive, nontransferable, irrevocable, paid-up license to practice the 
invention owned by the Recipient.  The Recipient must utilize the Interagency Edison extramural 
invention reporting system at http://iEdison.gov and shall notify the Division when an invention 
report, patent report, or utilization report is filed. 

http://www.epa.gov/ogd
https://www.epa.gov/grants/epas-final-financial-assistance-conflict-interest-policy
http://iedison.gov/
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k. The Recipient agrees that any reports, documents, publications or other materials developed for 
public distribution supported by this Agreement shall contain the Disclosure statement set forth in 
Exhibit A.   

l. The Recipient acknowledges that it is encouraged to follow guidelines established under Section 
508 of the Rehabilitation Act, codified at 36 CFR Part 1194, with respect to enabling individuals 
with disabilities to participate in its programs supported by this Project. 

m. The Recipient, its employees, contractors and subcontractors and their employees warrants that 
it will not engage in severe forms of trafficking in persons, procure a commercial sex act during 
the term of this Agreement, or use forced labor in the performance of this Agreement.  The 
Recipient must include this provision in its contracts and subcontracts under this Agreement. The 
Recipient must inform the State Water Board immediately of any information regarding a violation 
of the foregoing.  The Recipient understands that failure to comply with this provision may subject 
the State Water Board to loss of federal funds. The Recipient agrees to compensate the State 
Water Board for any such funds lost due to its failure to comply with this condition, or the failure of 
its contractors or subcontractors to comply with this condition. The State Water Board may 
unilaterally terminate this Agreement if the Recipient that is a private entity is determined to have 
violated the foregoing.  

n. The Recipient certifies to the best of its knowledge and belief that: 

i. No federal appropriated funds have been paid or will be paid, by or on behalf of the 
Recipient, to any person for influencing or attempting to influence an officer or employee 
of any agency, a Member of Congress, an officer or employee of Congress, or an 
employee of a Member of Congress in connection with the awarding of any federal 
contract, the making of any federal grant, the making of any federal loan, the entering into 
of any cooperative agreement, and the extension, continuation, renewal, amendment, or 
modification of any federal contract, grant, loan, or cooperative agreement.  

ii. If any funds other than federal appropriated funds have been paid or will be paid to any 
person for influencing or attempting to influence an officer or employee of any agency, a 
Member of Congress in connection with this Agreement, the Recipient shall complete and 
submit Standard Form-LLL, “Disclosure Form to Report Lobbying,” in accordance with its 
instructions, and notify the State Water Board.  

iii. The Recipient shall require this certification from all parties to any contract or agreement 
that the Recipient enters into and under which the Recipient incurs costs for which it 
seeks disbursements under this Agreement.   
 

o. The Recipient must comply with the following federal non-discrimination requirements: 
 

i. Title VI of the Civil Rights Act of 1964, which prohibits discrimination based on race, 
color, and national origin, including limited English proficiency (LEP).  

ii. Section 504 of the Rehabilitation Act of 1973, which prohibits discrimination against 
persons with disabilities.  

iii. The Age Discrimination Act of 1975, which prohibits age discrimination.  
iv. Section 13 of the Federal Water Pollution Control Act Amendments of 1972, which 

prohibits discrimination on the basis of sex.  
v. 40 CFR Part 7, as it relates to the foregoing.   
vi. Executive Order 13798, including, to the greatest extent practicable and to the extent 

permitted by law, the requirement to respect and protect the freedom of persons 
and organizations to engage in political and religious speech 

vii. All applicable federal civil rights regulations, including statutory and national policy 
requirements (2 CFR section 200.300).  
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p. Executive Order No. 11246.  The Recipient shall include in its contracts and subcontracts related 

to the Project the following provisions: 
 

"During the performance of this contract, the contractor agrees as follows:"(a) The contractor will 
not discriminate against any employee or applicant for employment because of race, creed, color, 
or national origin. The contractor will take affirmative action to ensure that applicants are 
employed, and that employees are treated during employment, without regard to their race, 
creed, color, or national origin. Such action shall include, but not be limited to the following: 
employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection for training, including 
apprenticeship. The contractor agrees to post in conspicuous places, available to employees and 
applicants for employment, notices to be provided by the contracting officer setting forth the 
provisions of this nondiscrimination clause. 

"(b) The contractor will, in all solicitations or advertisements for employees placed by or on behalf 
of the contractor, state that all qualified applicants will receive consideration for employment 
without regard to race, creed, color, or national origin. 

"(c) The contractor will send to each labor union or representative of workers with which he has a 
collective bargaining agreement or other contract or understanding, a notice, to be provided by 
the agency contracting officer, advising the labor union or workers' representative of the 
contractor's commitments under Section 202 of Executive Order No. 11246 of September 24, 
1965, and shall post copies of the notice in conspicuous places available to employees and 
applicants for employment. 

"(d) The contractor will comply with all provisions of Executive Order No. 11246 of Sept. 24, 1965, 
and of the rules, regulations, and relevant orders of the Secretary of Labor. 

"(e) The contractor will furnish all information and reports required by Executive Order No. 11246 
of September 24, 1965, and by the rules, regulations, and orders of the Secretary of Labor, or 
pursuant thereto, and will permit access to his books, records, and accounts by the contracting 
agency and the Secretary of Labor for purposes of investigation to ascertain compliance with 
such rules, regulations, and orders. 

"(f) In the event of the contractor's noncompliance with the nondiscrimination clauses of this 
contract or with any of such rules, regulations, or orders, this contract may be cancelled, 
terminated or suspended in whole or in part and the contractor may be declared ineligible for 
further Government contracts in accordance with procedures authorized in Executive Order No. 
11246 of Sept 24, 1965, and such other sanctions may be imposed and remedies invoked as 
provided in Executive Order No. 11246 of September 24, 1965, or by rule, regulation, or order of 
the Secretary of Labor, or as otherwise provided by law. 

"(g) The contractor will include the provisions of Paragraphs (1) through (7) in every subcontract 
or purchase order unless exempted by rules, regulations, or orders of the Secretary of Labor 
issued pursuant to Section 204 of Executive Order No. 11246 of Sept. 24, 1965, so that such 
provisions will be binding upon each subcontractor or vendor. The contractor will take such action 
with respect to any subcontract or purchase order as the contracting agency may direct as a 
means of enforcing such provisions including sanctions for noncompliance: Provided, however, 
That in the event the contractor becomes involved in, or is threatened with, litigation with a 
subcontractor or vendor as a result of such direction by the contracting agency, the contractor 
may request the United States to enter into such litigation to protect the interests of the United 
States." 
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q. The Recipient agrees to comply with the requirements of USEPA’s Program for Utilization of 
Small, Minority and Women’s Business Enterprises as set forth in this Agreement. 
 

r. Procurement Prohibitions under Section 306 of the Clean Air Act and Section 508 of the Clean 
Water Act, including Executive Order 11738, Administration of the Clean Air Act and the Federal 
Water Pollution Control Act with Respect to Federal Contracts, Grants, or Loans; 42 USC § 7606; 
33 USC § 1368.  Except where the purpose of this Agreement is to remedy the cause of the 
violation, the Recipient may not procure goods, services, or materials from suppliers excluded 
under the federal System for Award Management:  http://www.sam.gov/ . 

 
s. Uniform Relocation and Real Property Acquisition Policies Act, Pub. L. 91-646, as amended; 42 

USC §§4601-4655.  The Recipient must comply with the Act’s implementing regulations at 49 
CFR 24.101 through 24.105. 

 
t. The Recipient agrees that if its network or information system is connected to USEPA networks to 

transfer data using systems other than the Environmental Information Exchange Network or 
USEPA’s Central Data Exchange, it will ensure that any connections are secure. 

 
u. All geospatial data created pursuant to this Agreement that is submitted to the State Water Board 

for use by USEPA or that is submitted directly to USEPA must be consistent with Federal 
Geographic Data Committee endorsed standards.  Information on these standards may be found 
at www.fgdc.gov. 

 
v. If the Recipient is a water system that serves 500 or fewer persons, the Recipient represents that 

it has considered publicly-owned wells as an alternative drinking water supply. 
 

w. The Recipient represents that it is not a corporation that has any unpaid Federal tax liability that 
has been assessed, for which all judicial and administrative remedies have been exhausted or 
have lapsed, and that is not being paid in a timely manner pursuant to an agreement with the 
authority responsible for collecting the tax liability; and it is not a corporation that was convicted of 
a felony criminal violation under a Federal law within the preceding 24 months.  

 
x. The Recipient agrees to immediately notify the Project Manager in writing about any allegation of 

research misconduct involving research activities that are supported in whole or in part with EPA 
funds under this Project, including fabrication, falsification, or plagiarism in proposing, performing, 
or reviewing research, or in reporting research results, or ordering, advising, or suggesting that 
subordinates engage in research misconduct. 

 
y. The Recipient agrees to comply with, and require all contractors and subcontractors to comply 

with, EPA’s Scientific Integrity Policy, available at https://www.epa.gov/osa/policy-epa-scientific-
integrity, when conducting, supervising, and communicating science and when using or applying 
the results of science. For purposes of this condition scientific activities include, but are not 
limited to, computer modelling, economic analysis, field sampling, laboratory experimentation, 
demonstrating new technology, statistical analysis, and writing a review article on a scientific 
issue.  

z. The Recipient shall not suppress, alter, or otherwise impede the timely release of scientific 
findings or conclusions; intimidate or coerce scientists to alter scientific data, findings, or 
professional opinions or exert non-scientific influence on scientific advisory boards; knowingly 
misrepresent, exaggerate, or downplay areas of scientific uncertainty; or otherwise violate the 
EPA’s Scientific Integrity Policy. The Recipient must refrain from acts of research misconduct, 
including publication or reporting, as described in EPA’s Policy and Procedures for Addressing 
Research Misconduct, Section 9.C, and must ensure scientific findings are generated and 

http://www.sam.gov/
http://www.fgdc.gov/
https://www.epa.gov/osa/policy-epa-scientific-integrity
https://www.epa.gov/osa/policy-epa-scientific-integrity
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disseminated in a timely and transparent manner, including scientific research performed by 
contractors and subcontractors.  

aa. The Recipient agrees to comply with the Animal Welfare Act of 1966 (7 USC 2131-2156). 
Recipient also agrees to abide by the “U.S. Government Principles for the Utilization and Care of 
Vertebrate Animals used in Testing, Research, and Training,” available at 
http://grants.nih.gov/grants/olaw/references/phspol.htm#USGovPrinciples. 

bb. The Recipient certifies that no Project Funds will be used on:  

i. Video surveillance or telecommunications equipment produced by Huawei Technologies 
Company or ZTE Corporation (or any subsidiary or affiliate of such entities), 
telecommunications equipment produced by Hytera Communications Corporation, 
Hangzhou Hikvision Digital Technology Company, or Dahua Technology Company (or 
any subsidiary or affiliate of such entities);   

ii. Telecommunications or video surveillance services produced by such entities;  

iii. Telecommunications or video surveillance equipment or services produced or provided 
by an entity that the Secretary of Defense, in consultation with the Director of the National 
Intelligence or the Director of the Federal Bureau of Investigation, reasonably believes to 
be an entity owned or controlled by, or otherwise connected to, the government of a 
covered foreign country; or  

iv. Other telecommunications or video surveillance services or equipment in violation of 2 
CFR 200.216.  

 

http://grants.nih.gov/grants/olaw/references/phspol.htm#USGovPrinciples
https://gcc01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.ecfr.gov%2Fcgi-bin%2Ftext-idx%3FSID%3D2312b40f5181614169488e0699a25e61%26mc%3Dtrue%26node%3Dse2.1.200_1216%26rgn%3Ddiv8&data=02%7C01%7CLANCE.REESE%40WATERBOARDS.CA.GOV%7Cd6d0e2cba3814c86318a08d854c3ee92%7Cfe186a257d4941e6994105d2281d36c1%7C0%7C1%7C637352547795314432&sdata=ODbdzuHBpNzhOT%2FOXDk7%2F9EPsI5i9BITTxzRBoC7N0A%3D&reserved=0
https://gcc01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.ecfr.gov%2Fcgi-bin%2Ftext-idx%3FSID%3D2312b40f5181614169488e0699a25e61%26mc%3Dtrue%26node%3Dse2.1.200_1216%26rgn%3Ddiv8&data=02%7C01%7CLANCE.REESE%40WATERBOARDS.CA.GOV%7Cd6d0e2cba3814c86318a08d854c3ee92%7Cfe186a257d4941e6994105d2281d36c1%7C0%7C1%7C637352547795314432&sdata=ODbdzuHBpNzhOT%2FOXDk7%2F9EPsI5i9BITTxzRBoC7N0A%3D&reserved=0
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CITY COUNCIL AGENDA – SEPTEMBER 6, 2022 
   
  
SUBJECT: Formation of Sewer Utility District 474B 
    
SOURCE: Engineering and Project Management  
    
COMMENT: This is the time and place set forth for the Public Hearing on the formation of 

the Area 474B Sewer Utility District. Ballot and information materials were 
distributed on July 11, 2022, to Area 474B stakeholders. The official end to the 
ballot process is at the closing of the Public Hearing. Property owners have until 
then to submit ballots in support or opposition to the formation of the District 
and the imposition of the assessment. 
 
Assessments for the District were determined in the Engineering Report and 
accepted by the City Council at its meeting on August 2, 2022. Pursuant to the 
notices provided to the property owners, assessments per lot were determined 
by lot acreage divided by contractor bid plus ten percent (10%) contingency, 
bid lateral cost plus ten percent (10%) contingency, and a $1,554.89 per lot 
construction management fee (10% of bid). The City proposes the following: 
 
1. If Area 474B Sewer Utility District Passes: 
a) Property owners receive a one-time assessment calculated using final 
construction costs or costs based on the City's Exhibit "H" connection fees 
schedule and lateral costs, whichever is the lesser amount, payable over thirty 
(30) years adjusted three percent (3%) interest compounded annually and billed 
through the Tulare County Assessor's Office beginning December 2023, or 
December 2024; depending on acceptance of project by the Council. 
b) At the time of connection, the property owner/s or a licensed plumbing 
contractor secures a plumbing permit and abandons the septic system to County 
Standards. Monthly service charges for sewer begin at the time of connection. 
C) Property owners who do not want collection of the assessment to occur via 
the above-mentioned method have until June 30, 2023, or June 30, 2024, 
depending on acceptance of the project by the Council, to inform the City in 
writing by signing a "decline to participate" form once final costs have been 
calculated. These property owners shall pay connection fees per Exhibit "H" 
connection fees schedule at the time of connection and the cost of the lateral 
thereafter. 
 
2) If Area 474B Sewer Utility District fails: 
a) Sewer mains and laterals will still be installed per plans and specifications. 
b) Property owners wishing to connect to the City's sewer system shall secure a 
plumbing permit, abandon the existing septic system per County Standards, and 
pay all connection fees based on actual construction costs, adjusted three 
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percent (3%) annually, or per the City's Exhibit "H" connection fees schedule 
and the cost of the lateral, whichever is the lesser amount. 
 
The number of ballots makes it infeasible to tabulate and announce whether a 
Sewer Utility District has been formed or not formed during the Public Hearing. 
Staff recommends that the Council direct the City Clerk to count and tabulate 
the votes on September 7, 2022, at 9:00 am in the Jay C. Coleman Conference 
Room, located in City Hall. The tabulation process is open to the public. The 
results will be presented to the Council at its meeting on September 20, 2022. 
No assessment may be imposed if a "majority protest" exists. A "majority 
protest" exists if the ballots submitted in opposition exceed the ballots 
submitted in favor of the assessment. 

    
RECOMMENDATION: That the City Council: 

1. Open the Public Hearing, take comments, and accept any 
ballots; and 
2. Instruct the City Clerk to receive all ballots, and count said 
votes on September 7, 2022, in the Jay C. Coleman Conference 
Room, located in City Hall, at 9:00 am and report to the Council 
the outcome of the voting at its meeting on September 20, 2022. 

    
ATTACHMENTS: 1. Locator Map 
  
Appropriated/Funded:  
  
Review By:  
  Department Director:  

Javier Sanchez, Engineering & Project Management Director 
 
Final Approver: John Lollis, City Manager 
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CITY COUNCIL AGENDA – SEPTEMBER 6, 2022 
   
  
SUBJECT: Formation of Sewer Utility District 475D 
    
SOURCE: Engineering and Project Management  
    
COMMENT: This is the time and place set forth for the Public Hearing on the formation of 

the Area 475D Sewer Utility District. Ballot and information materials were 
distributed on July 8, 2022, to Area 475D stakeholders. The official end to the 
ballot process is at the closing of the Public Hearing. Property owners have until 
then to submit ballots in support or opposition to the formation of the District 
and the imposition of the assessment. 
 
Assessments for the District were determined in the Engineering Report and 
accepted by the City Council at its meeting on August 2, 2022. Pursuant to the 
notices provided to the property owners, assessments per lot were determined 
by lot acreage divided by contractor bid plus ten percent (10%) contingency, 
bid lateral cost plus ten percent (10%) contingency, and a $1,207.75 per lot 
construction management fee (10% of bid). The City proposes the following: 
 
1. If Area 475D Sewer Utility District Passes: 
a) Property owners receive a one-time assessment calculated using final 
construction costs or costs based on the City's Exhibit "H" connection fees 
schedule and lateral costs, whichever is the lesser amount, payable over thirty 
(30) years adjusted three percent (3%) interest compounded annually and billed 
through the Tulare County Assessor's Office beginning December 2023, or 
December 2024; depending on acceptance of project by the Council. 
b) At the time of connection, the property owner/s or a licensed plumbing 
contractor secures a plumbing permit and abandons the septic system to County 
Standards. Monthly service charges for sewer begin at the time of connection. 
C) Property owners who do not want collection of the assessment to occur via 
the above-mentioned method have until June 30, 2023, or June 30, 2024, 
depending on acceptance of the project by the Council, to inform the City in 
writing by signing a "decline to participate" form once final costs have been 
calculated. These property owners shall pay connection fees per Exhibit "H" 
connection fees schedule at the time of connection and the cost of the lateral 
thereafter. 
 
2) If Area 475D Sewer Utility District fails: 
a) Sewer mains and laterals will still be installed per plans and specifications. 
b) Property owners wishing to connect to the City's sewer system shall secure a 
plumbing permit, abandon the existing septic system per County Standards, and 
pay all connection fees based on actual construction costs, adjusted three 
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percent (3%) annually, or per the City's Exhibit "H" connection fees schedule 
and the cost of the lateral, whichever is the lesser amount. 
 
The number of ballots makes it infeasible to tabulate and announce whether a 
Sewer Utility District has been formed or not formed after the Public Hearing. 
Staff recommends that the Council direct the City Clerk to count and tabulate 
the votes on September 7, 2022, at 9:00 am in the Jay C. Coleman Conference 
Room, located in City Hall. The tabulation process is open to the public. The 
results will be presented to the Council at its meeting on September 20, 2022. 
No assessment may be imposed if a "majority protest" exists. A "majority 
protest" exists if the ballots submitted in opposition exceed the ballots 
submitted in favor of the assessment. 

    
RECOMMENDATION: That City Council: 

1. Open the Public Hearing, take comments, and accept any 
ballots; and 
2. Instruct the City Clerk to receive all ballots, tally said ballots at 
9:00 A.M. on September 7, 2022, in the Jay C. Coleman 
Conference Room, located in City Hall, and report to the Council 
the outcome of the voting at its meeting on September 20, 2022. 

    
ATTACHMENTS: 1. Locator Map 
  
Appropriated/Funded:  
  
Review By:  
  Department Director:  

Javier Sanchez, Engineering & Project Management Director 
 
Final Approver: John Lollis, City Manager 
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CITY COUNCIL AGENDA – SEPTEMBER 6, 2022 
   
  
SUBJECT: Formation of Sewer Utility District 476 
    
SOURCE: Engineering and Project Management  
    
COMMENT: This is the time and place set forth for the Public Hearing on the formation of 

the Area 476 Sewer Utility District. Ballot and information materials were 
distributed on July 8, 2022, to Area 476 stakeholders. The official end to the 
ballot process is at the end of the Public Hearing. Property owners have until 
then to submit ballots in either support or opposition of the formation of the 
District and the imposition of the assessment. 
 
Assessments for the District were determined in the Engineering Report and 
accepted by the City Council on August 2, 2022. Pursuant to the notices 
provided to the property owners, assessments per lot were determined by lot 
acreage divided by contractor bid plus ten percent (10%) contingency, bid 
lateral cost plus ten percent (10%) contingency, and a $2,195.08 per lot 
construction management fee (10% of bid). The City proposes the following: 
 
1. If Area 476 Sewer Utility District Passes: 
a) Property owners receive a one-time assessment calculated using final 
construction costs or costs based on the City's Exhibit "H" connection fees 
schedule and lateral costs, whichever is the lesser amount, payable over thirty 
(30) years adjusted three percent (3%) interest compounded annually and billed 
through the Tulare County Assessor's Office beginning December 2023, or 
December 2024; depending on acceptance of project by the Council. 
b) At the time of connection, the property owner/s or a licensed plumbing 
contractor secures a plumbing permit and abandons the septic system to County 
Standards. Monthly service charges for sewer begin at the time of connection. 
C) Property owners who do not want collection of the assessment to occur via 
the above-mentioned method have until June 30, 2013, or June 30, 2024, 
depending on acceptance of the project by the Council, to inform the city in 
writing by signing a "decline to participate" form once final costs have been 
calculated. These property owners shall pay connection fees per Exhibit "H" 
connection fees schedule at the time of connection and the cost of the lateral 
thereafter. 
 
2) If Area 476 Sewer Utility District fails: 
a) Sewer mains and laterals will still be installed per plans and specifications. 
b) Property owners wishing to connect to the City's sewer system shall secure a 
plumbing permit, abandon the existing septic system per County Standards, and 
pay all connection fees based on actual construction costs, adjusted three 
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percent (3%) annually, or per the City's Exhibit "H" connection fees schedule 
and the cost of the lateral, whichever is the lesser amount. 
 
The number of ballots makes it infeasible to tabulate and announce whether a 
Sewer Utility District has been formed or not formed during the Public Hearing. 
Staff recommends that the Council direct the City Clerk to count and tabulate 
the votes on September 7, 2022, at 9:00 am in the Jay C. Coleman Conference 
Room, located in City Hall. The tabulation process is open to the public. The 
results will be presented to the Council at its meeting on September 20, 2022. 
No assessment may be imposed if a "majority protest" exists. A "majority 
protest" exists if the ballots submitted in opposition exceed the ballots 
submitted in favor of the assessment. 

    
RECOMMENDATION: That the City Council: 

1. Open the Public Hearing, take comments, and accept any 
ballots; and 
2. Instruct the City Clerk to receive all ballots, and count said 
votes on September 7, 2022, in the Jay C. Coleman Conference 
Room, located in City Hall, at 9:00 am and report to the Council 
the outcome of the voting at its meeting on September 20, 2022. 

    
ATTACHMENTS: 1. Locator Map 
  
Appropriated/Funded:  
  
Review By:  
  Department Director:  

Javier Sanchez, Engineering & Project Management Director 
 
Final Approver: John Lollis, City Manager 
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CITY COUNCIL AGENDA – SEPTEMBER 6, 2022 
   
  
SUBJECT: Formation of Sewer Utility District 478B & 478C 
    
SOURCE: Engineering and Project Management  
    
COMMENT: This is the time and place set forth for the Public Hearing on the formation of 

the Area 478B & 478C Sewer Utility District. Ballot and information materials 
were distributed on July 11, 2022, to Area 478B & 478C stakeholders. The 
official end to the ballot process is at the end of tonight's Public Hearing. 
Property owners have until then to submit ballots in support of opposition of the 
formation of the District and the imposition of the assessment. 
 
Assessments for the District were determined in the Engineering Report and 
accepted by the City Council on August 2, 2022. Pursuant to the notices 
provided to the property owners, assessments per lot were determined by lot 
acreage divided by contractor bid plus ten percent (10%) contingency, bid 
lateral cost plus ten percent (10%) contingency, and a $1,856.13 per lot 
construction management fee (10% of bid). The City proposes the following: 
 
1. If Area 478B & 478C Sewer Utility District Passes: 
a) Property owners receive a one-time assessment calculated using final 
construction costs or costs based on the City's Exhibit "H" connection fees 
schedule and lateral costs, whichever is the lesser amount, payable over thirty 
(30) years adjusted three percent (3%) interest compounded annually and billed 
through the Tulare County Assessor's Office beginning December 2023, or 
December 2024; depending on acceptance of project by the Council. 
b) At the time of connection, the property owner/s or a licensed plumbing 
contractor secures a plumbing permit and abandons the septic system to County 
Standards. Monthly service charges for sewer begin at the time of connection. 
C) Property owners who do not want collection of the assessment to occur via 
the above-mentioned method have until June 30, 2023, or June 30, 2024, 
depending on acceptance of the project by the Council, to inform the city in 
writing by signing a "decline to participate" form once final costs have been 
calculated. These property owners shall pay connection fees per Exhibit "H" 
connection fees schedule at the time of connection and the cost of the lateral 
thereafter. 
 
2) If Area 478B & 478C Sewer Utility District fails: 
a) Sewer mains and laterals will still be installed per plans and specifications. 
b) Property owners wishing to connect to the City's sewer system shall secure a 
plumbing permit, abandon the existing septic system per County Standards, and 
pay all connection fees based on actual construction costs, adjusted three 
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percent (3%) annually, or per the City's Exhibit "H" connection fees schedule 
and the cost of the lateral, whichever is the lesser amount. 
 
The number of ballots makes it infeasible to tabulate and announce whether a 
Sewer Utility District has been formed or not formed during the Public Hearing. 
Staff recommends that the Council direct the City Clerk to count and tabulate 
the votes on September 7, 2022, at 9:00 am in the Jay C. Coleman Conference 
Room, located in City Hall. The tabulation process is open to the public. The 
results will be presented to the Council at its meeting on September 20, 2022. 
No assessment may be imposed if a "majority protest" exists. A "majority 
protest" exists if the ballots submitted in opposition exceed the ballots 
submitted in favor of the assessment. 

    
RECOMMENDATION: That City Council: 

1. Open the Public Hearing, take comments, and accept any 
ballots; and 
2. Instruct the City Clerk to receive all ballots, and count said 
votes on September 7, 2022, in the Jay C. Coleman Conference 
Room, located in City Hall, at 9:00 am and report to the Council 
the outcome of the voting at its meeting on September 20, 2022. 

    
ATTACHMENTS: 1. Locator Map - ANNEX 478B 

2. Locator Map - ANNEX 478C 
  
Appropriated/Funded:  
  
Review By:  
  Department Director:  

Javier Sanchez, Engineering & Project Management Director 
 
Final Approver: Maria Bemis, Finance Director 
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CITY COUNCIL AGENDA – SEPTEMBER 6, 2022 
   
  
SUBJECT: 2021-2022 Consolidated Annual Performance Evaluation Report (CAPER) 
    
SOURCE: Community Development  
    
COMMENT: The City's 2021-2022 Consolidated Annual Performance and Evaluation Report 

(CAPER), has been prepared for submittal to the U.S. Department of Housing 
and Urban Development (HUD). The CAPER reports on specific federal 
assistance allocated to the City for the period July 1, 2021, through June 30, 
2022. The CAPER is the performance reporting tool for the 2021-2022 Action 
Plan Program Year, and is required by HUD guidelines. Performance reporting 
meets four basic purposes: 

 Provides HUD with necessary information for the Department to meet 
its statutory requirement to assess each grantee’s ability to carry out 
relevant programs in compliance with all applicable rules and 
regulations; 

 Provides information necessary for HUD’s Annual Report to Congress, 
and is statutorily mandated; 

 Provides grantees an opportunity to describe to residents their successes 
in revitalizing deteriorated neighborhoods and meeting objectives 
stipulated in their Consolidated and Action Plans; and 

 Assures that residents, community groups, and other interested 
stakeholders in the community development process are accurately 
informed of the use of federal resources. 

  
As required by HUD regulations and the Citizen Participation Plan, staff 
obtained resident participation by publishing and posting bilingual public 
comment notices. On August 19, 2022, a public notice was published in English 
and Spanish in the Porterville Recorder and Noticiero Semanal, and the CAPER 
was made available for review electronically on the City’s website 
(www.ci.porterville.ca.us) and in City Hall. The public notices indicate 
comments may be submitted electronically and by telephone until September 6, 
2022, at 6:30 p.m. At the time of this report, no comments have been received. 
If comments are received prior to the close of the comment period, staff will 
respond to the comments before the CAPER is submitted to HUD by September 
30, 2022. 

    
RECOMMENDATION: 

That the City Council: 
1. Conduct the Public Hearing and consider any comments 
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received; 
2. Consider the Draft 2021-2022 Consolidated Annual 
Performance Evaluation Report; and 
3. Direct staff to submit said report to the Department of Housing 
and Urban Development by the required deadline of September 
30, 2022. 

    
ATTACHMENTS: 1. Draft 2021-2022 Consolidated Annual Performance 

Evaluation Report 
  
Appropriated/Funded:  
  
Review By:  
  Department Director:  

Jason Ridenour, Community Development Director 
 
Final Approver: John Lollis, City Manager 

 



 
NOTICE OF PUBLIC REVIEW AND COMMENT AND  

NOTICE OF PUBLIC HEARING 
 
The City of Porterville is soliciting public review and comment on the Consolidated 
Annual Performance and Evaluation Report (CAPER) for the City’s 2021/2022 Action 
Plan (AP). The AP is submitted annually to the U.S. Department of Housing and Urban 
Development (HUD) to enable the City to receive federal funds under the Community 
Development Block Grant (CDBG) program. 
 
The CAPER, which has been prepared for submittal to HUD, reports on specific federal 
assistance allocated to the City of Porterville for the period July 1, 2021, through June 30, 
2022. The CAPER is the performance reporting tool for the 2021/22 AP Program Year, 
and is required by HUD guidelines as described in a HUD Memorandum dated February 
18, 1998.  
 
The 15-day public review period for the CAPER begins August 19, 2022, and ends 
on September 6, 2022, at 5:00 p.m. The CAPER is available for inspection by any and 
all persons interested therein; on the City’s website www.ci.porterville.ca.us or at 291 N. 
Main Street, Porterville, CA 93257. Written comments may be sent to that same address 
or emailed to housing@ci.porterville.ca.us.  
  
Additionally, a Public Hearing will be held by the City Council of the City of 
Porterville on Tuesday, September 6, 2022, at 6:30 p.m. or as soon thereafter in order 
to consider the approval of the 2021/22 CAPER. Participation using Zoom is available 
and details can be found on the City’s website. The matter can also be heard in the 
Council Chambers at City Hall, 291 N. Main Street, Porterville, California and will be 
live streamed on YouTube 
at https://www.youtube.com/channel/UC5KuhSrNMNL9nwHJVtnJvvA.  
 
This notice is given in order to provide all parties an opportunity to be heard and to 
present their views regarding this report. Any and all persons interested in this matter 
may provide comments. Persons of low and moderate income, disabled and elderly 
persons, members of minority groups, and persons residing in eligible CDBG Program 
areas are particularly encouraged to comment. 
  
For more information about the CAPER or to present oral comment regarding the 
CAPER, please contact Jason Ridenour at (559) 782-7460. 
 
DATED:  August 19, 2022 
Jason Ridenour, Community Development Director 

http://www.ci.porterville.ca.us/
mailto:housing@ci.porterville.ca.us
http://www.youtube.com/channel/UC5KuhSrNMNL9nwHJVtnJvvA


 
NOTICIA PÚBLICA PARA REVISIÓN Y COMENTARIO 

Y AVISO DE AUDIENCIA PÚBLICA 
 
La Ciudad de Porterville solicita revisión y comentarios públicos para el Reporte Anual 
Consolidado de Ejecución y Evaluación (CAPER) para el Plan de Acción (AP) 2021/22 de la 
Ciudad de Porterville. El Plan de Acción (AP) es enviado anualmente al Departamento de 
Viviendas y Desarrollo Urbano de los Estados Unidos (HUD) para habilitar que la ciudad reciba 
fondos federales bajo la Beca del Desarrollo de la Comunidad (CDBG). 
 
El CAPER, cual ha sido preparado para ser entregado a HUD, reporta asistencia especifica 
federal asignada a la Ciudad de Porterville para el periodo 1 de Julio de 2021 a 30 de Junio 30 de 
2022. El CAPER es el reporte acerca de los programas del Plan de Acción del Año 2021/22, y es 
requerido por los reglamentos de HUD como escritas en el Memorando de HUD con fecha de 
Febrero 18, 1998. 
 
El período de revisión pública de 15 días del CAPER comienza el 19 de agosto de 2022 y 
termina el 6 de septiembre de 2022 a las 5:00 p.m. El CAPER están disponible para inspección 
por todas las personas interesadas en el mismo en el sitio web de la Ciudad 
www.ci.porterville.ca.us  o en 291 N. Main Street, Porterville, CA 93257. A ese mismo domicilio 
se pueden enviar los comentarios por escrito o por correo electrónico a 
housing@ci.porterville.ca.us. 
 
Además, el Concilio de la Ciudad de Porterville tendrá una Audiencia Pública el martes 6 de 
septiembre de 2022 a las 6:30 p.m. o tan pronto como el asunto pueda ser escuchado en la sala 
de juntas del Concilio, para considerar la aprobación del CAPER 2021/2022. Participación 
mediante Zoom será disponible y los detalles se encuentran en el sitio web de la Ciudad. El tema 
también se puede escuchar en la sala del Concilio de la Ciudad en 291 N. Main Street, Porterville, 
California, y se trasmitirá en vivo en YouTube en 
https://www.youtube.com/channel/UC5KuhSrNMNL9nwHJVtnJvvA. 
 
El propósito de este aviso es para brindar a todas las partes, la oportunidad de ser escuchadas y 
presentar sus puntos de vista con respecto a este informe. Todas y cada una de las personas 
interesadas en este asunto pueden dar comentarios; en especial a las personas de ingresos bajos y 
moderados, las personas discapacitadas y las personas mayores, los miembros de grupos 
minoritarios y las personas que residen en áreas elegibles para uso de fondos CDBG. 
 
Para obtener más información sobre el CAPER o para presentar un comentario oral sobre el 
CAPER, comuníquese con Jason Ridenour al (559) 782-7460. 
 
FECHA: 19 de agosto de 2022 
Jason Ridenour, Director del Departamento de Desarrollo Comunitario 

http://www.ci.porterville.ca.us/
mailto:housing@ci.porterville.ca.us
https://www.youtube.com/channel/UC5KuhSrNMNL9nwHJVtnJvvA


    1 

 

 

 

 

 

 

 

 

 

 
 

 

 

 
CITY OF PORTERVILLE 

CONSOLIDATED ANNUAL PERFORMANCE 
EVALUATION REPORT  

(CAPER) 

FISCAL YEAR 2021-2022 

 

15-DAY PUBLIC REVIEW 

AUGUST 19, 2022 – SEPTEMBER 6, 2022 

DRAFT 
 

Jason Ridenour 
Community Development Director 

291 N. Main Street 
Porterville, CA 93257 

559-782-7460



 

 

 

City of Porterville CDBG FY 21-22 Consolidated Annual Performance Evaluation Report 2 
 

CR-05 - Goals and Outcomes 

Progress the jurisdiction has made in carrying out its strategic plan and its action plan.  91.520(a)  

This could be an overview that includes major initiatives and highlights that were proposed and executed 
throughout the program year. 

This section addresses activities undertaken during the program year to address pertinent Consolidated Plan 
and FY 2021/22 Action Plan objectives and areas of high priority. 

To meet the City of Porterville’s goals and objectives for FY 2021/22, funds were primarily administered 
to the following activities: First Time Low Income Homebuyer Program (FTHB), Homebuyer Education, 
Owner Occupied Rehabilitation Loan, Continuum of Care LINC Services, Case Management for 
Permanent Supportive Housing for the chronically homeless, debt service on the Section 108 loan, Parks 
Improvement Program, and Covid Business Assistance. 

These accomplishments promoted and sustained public services, existing housing, and job opportunities 
for Porterville residents and employers. Programs designed to address and fund the needs identified as 
“High” in the Priority Needs Table are the City’s number one objective. 

In keeping with this focus, the following objectives identified in the Consolidated Plan and FY 2021/22 
Action Plan (AP) were addressed: 

 Objective 1: Assist in the creation and preservation of affordable housing opportunities. 
 Objective 2: Support activities to prevent and end homelessness. 
 Objective 3: Support activities that strengthen neighborhoods. 
 Objective 4: Expand economic development and employment opportunity programs. 

Due to a delay with the sale of the Heritage Center, the City of Porterville amended its 2021 Action Plan to 
reprogram funds to cover the costs of items that were to be paid with the proceeds, to reallocate funding for 
programs and projects that did not take place due to ongoing pandemic related delays, and to remain in 
compliance with expenditure deadlines. The amendment consisted of: the addition of activities for 
repayment/early repayment of the Section 108 loan; reallocation of 2016 funds from the Small business 
assistance program and the Large Business assistance program to the Section 108 loan repayment and the 
Parks Improvement program respectively; and reprogramming of 2020 funds back to the Large business 
assistance program for a total of $605,267.22 in reprogrammed funds.  

The Table 1 - Accomplishments – Program Year & Strategic Plan to Date represents 5-year goals for FY 
2020-2024. This is the second year of accomplishments reported or 40% of the goals.  See Table 1a for 
actual program stats, as the system generated table does not capture all the accomplishments accurately. 
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Assess how the jurisdiction’s use of funds, particularly CDBG, addresses the priorities and specific 
objectives identified in the plan, giving special attention to the highest priority activities identified. 

The City remains committed to providing a full range of housing opportunities throughout the community. 
It’s the City’s intent to assist in the development of housing opportunities within the City and, as such, the 
City will engage in programs that further improve the supply of lower income housing.  Below are the 
programmed activities for FY 2021and accomplishments associated with each activity. 

First Time Homebuyer Loan Program: The AP set a goal that at least one low-to-moderate income 
household would receive assistance. This goal was attained by assisting one (1) low-to-moderate income 
households with CDBG funds and one (1) with HOME and CalHome funds.  

Owner Occupied Rehabilitation Loan Programs:  A goal of four (4) low-to-moderate income households 
was established by the AP.  There were no rehabilitation loans funded in Program Year 2021, as the ongoing 
pandemic has made families uncomfortable with allowing access to their home. There are two (2) 
applications for an exterior ADA ramp have been submitted and are in review for eligibility. 

Homebuyer Education: The City made every effort to meet the goal of assisting 60 low-to–moderate 
income persons by continuing to offer Virtual Homebuyer Education classes and exceeded the program 
year goal by assisting 76 persons. 

Case Management for Permanent Supportive Housing: The City collaborates with several local 
operators of facilities that meet the emergency and transitional housing needs of the homeless and those 
threatened with homelessness.  It allocates CDBG funds for case manager salaries for the Permanent 
Supportive Housing (PSH) Program administered by Family Services of Tulare County, which provides 
the following services:  referrals to counseling and dentist, life skills training, transportation, home 
visits/case management and delivery of food and hygiene products.  Six (6) individuals received new or 
continued access to these services, five (5) of whom have been housed while enrolled in the program.  One 
is in a referral status and currently looking for housing, but receives case management services. The goal 
of two persons assisted was met.  

Parks Improvement Program: The Parks & Leisure Services Department worked diligently to bring new 
amenities to the parks. Accomplishments included the addition of new playground equipment at Zalud and 
Murry Parks as well as the addition of wood chips.  

Business Assistance Program: There was still interest in funds available to local businesses to prevent, 
prepare for, and respond to COVID-19, and as such the BAP accomplishments for 21/22 include two (2) 
CV loans and one (1) small business loan.  In addition to the $882,536 in CARES Act funds received, an 
additional $183,702 in CDBG revolving loan funds were available to help businesses comply with state 
mandates and create employment opportunities.  Additionally, one (1) Non-profit grant in the amount of 
$175,000 was funded in 2021. A total of four (4) businesses were assisted in PY2021. 

Fair Housing: The City successfully issued a Joint RFP with the City of Hanford to Community Services 
& Employment Training Inc. (CSET) for the provision of Fair Housing education services. The RFP was 
awarded in June therefore no expenditures were drawn down, nor entered in IDIS, however CSET did begin 
its work in providing Fair Housing information to the public and they will be reflected in the narrative 
section of the activity. CSET began its efforts, which focused on program setup and implementation, and 
marketing of the program via social media and community partner agencies.  A community presentation 
and one-to-one session were held, with a total of 7 community partners and 1 community member served.  
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A map is included to show where CDBG assisted units are in the City
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CR-10 - Racial and Ethnic composition of families assisted 

Describe the families assisted (including the racial and ethnic status of families assisted). 91.520(a)  

 CDBG 
White 233 
Black or African American 11 
Asian 13 
American Indian or American Native 41 
Native Hawaiian or Other Pacific Islander 0 
Total 298 
Hispanic 223 
Not Hispanic 144 

 
Table 1 – Table of assistance to racial and ethnic populations by source of funds  

 

Narrative 

Some of the CDBG funded programs are not captured by the table auto generated by IDIS (above), therefore 
Table 2a has been provided to include those programs.  Additionally, Table 2a accounts for those who 
provide a race of “Other” also excluded from the data provided in Table 2. 

 
Table 2a - Table of assistance to racial and ethnic 
populations by source of funds 

CDBG TOTALS 

White 233 
Black or African American 11 
Asian 13 

American Indian or American Native 41 

Native Hawaiian or Other Pacific Islander 0 

Other 69 
Total Households 367 
Hispanic 223 
Not Hispanic 144 



 

 

 

City of Porterville CDBG FY 21-22 Consolidated Annual Performance Evaluation Report 8 
 

CR-15 - Resources and Investments 91.520(a) 

Identify the resources made available 
 
 

Source of Funds Source Resources Made 
Available 

Amount Expended 
During Program Year 

CDBG public - federal 1,359,523 1,019,285.65 
Table 2 - Resources Made Available 

 
Narrative 

This total will be finalized after the City of Porterville finance department completes the closing out of the 
FY 2021/22. This total is as of June 30, 2022, based on a preliminary report of expenditures.  Please see 
PR-26 and Explanation of Adjustments (Attachment 3).  Additionally, $260,000 in CDBG-CV funds were 
expended during the program year as reflected in the PR-26 CDBG-CV Financial Summary (Attachment 
3) and Table 3a as IDIS does not have the functionality to add a second line for CV funds as they are 
attached to PY 2019/20. 

The auto-generated table by IDIS does not reflect actual amounts. Therefore, actual balances have been 
included, per available resources at the beginning of FY 2021/22. Every effort was made to use any 
available Program Income first, then any prior CDBG entitlement and finally the current entitlement. Some 
Activities only use Program Income, Prior Entitlement or Current Entitlement; therefore, all account 
resources have expenditures. 

Table 3a - Resources Made Available   

Source of Funds Source 
Resources Made 

Available 
Amount Expended 

During Program Year 

CDBG public-federal $1,359,523  $1,019,285.65  

CDBG-CV public-federal $358,438  $260,000  
 
 
Identify the geographic distribution and location of investments 

Target Area Planned 
Percentage of 

Allocation 

Actual Percentage 
of Allocation 

Narrative Description 

Citywide 100 100 
All programs are within the City 
Limits of Porterville 

Table 3 – Identify the geographic distribution and location of investments 
 

Narrative 

The target area for all goals is Citywide. All assistance was provided to households within the city limits of 
Porterville, including annexed Tulare County unincorporated areas. 
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Leveraging 

Explain how federal funds leveraged additional resources (private, state and local funds), including 
a description of how matching requirements were satisfied, as well as how any publicly owned land 
or property located within the jurisdiction that were used to address the needs identified in the plan. 

Private resources used in conjunction with Federal resources consist of first mortgages issued to qualifying 
first time homebuyers from lenders participating in the City’s First Time Homebuyer Program.  The City 
also continues leveraging its First Time Homebuyer Program, the Owner Occupied Housing Rehabilitation 
Program, and other housing programs with Revolving Loan Program Income Funds derived from the 
repayment of CDBG, and State grants such as HOME and CalHome loans. Matching requirements were 
satisfied through the individual program guidelines. For the First-Time Homebuyer Program, lenders are 
requested to provide a higher percentage of the sales price than what the City provides. This provision also 
promotes affordable housing because in most cases, it excludes the additional cost of primary mortgage 
insurance (PMI) when they are eligible for Conventional Financing if at least 20% is given as a down 
payment. One of the exceptions to the PMI cost avoidance is the use of FHA financing which is allowed 
with the program and requires PMI. 

Homebuyer Education is a public service being provided at City Hall and is a CDBG funded activity, but 
not in its entirety, as doing so would result in the City exceeding its public service cap.  Therefore, the 
program is subsidized through the General Fund, HOME Administration funds and a partnership for in-
kind staff time with CSET who provides an instructor to administer the classes. 

With General Fund, improvements have been made to public parks including the installation of two 
Cornhole sets, a mini picnic shelter, a covered swinging bench and playground wood fiber.  Additionally, 
staff has secured park related grants which will enhance existing park areas and provide a new community 
park. 

Matching funds associated with the Business Assistance Program are those funds necessary to complete the 
project and accommodate the business. 
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CR-20 - Affordable Housing 91.520(b) 

Evaluation of the jurisdiction's progress in providing affordable housing, including the number and 
types of families served, the number of extremely low-income, low-income, moderate-income, and 
middle-income persons served. 
 

 One-Year Goal Actual 
Homeless  2 6 
Non-Homeless  5 1 
Special-Needs  0 0 
Total 7 7 

Table 4 – Number of Households 
 

 One-Year Goal Actual 
Rental Assistance 2 6 
The Production of New Units 0 0 
Rehab of Existing Units 4 0 
Acquisition of Existing Units 1 1 
Total 7 7 

Table 5 – Number of Households Supported 
 

Discuss the difference between goals and outcomes and problems encountered in meeting these goals. 

In FY 21-22, the City of Porterville made every effort to meet or exceed the goals. The following are 
programs with unmet goals that contribute to the City’s efforts in providing affordable housing for its 
residents.    

Owner Occupied Housing Rehabilitation Loan Program: In past years, the number of units supported 
through Rehab of existing units has been exceeded, however fell short in 21-22 as only one (1) application 
was received and did not qualify for assistance. Increased marketing efforts have been successful in 
bringing awareness to the City’s housing programs, which was demonstrated by the twenty three (23) 
inquiries received about this program throughout the program year.  In an effort to increase the number of 
applications submitted, staff will continue to log all inquiries and will maintain contact with individuals to 
ensure this goal is met in subsequent years. 

Fair Housing Education Services: On January 18, 2022, the City Council authorized staff to distribute a 
joint Request for Proposals (RFP) with the City of Hanford for Fair Housing education services.  
Community Services Employment Training (CSET) was awarded the contract to provide culturally 
appropriate outreach and fair housing education opportunities for families and individuals within the City 
of Porterville and provide landlords and property managers with education in fair housing law and practice 
to reduce the incidence of housing discrimination. In June of 2022, CSET began its efforts, which focused 
on program setup and implementation, and marketing of the program via social media and community 
partner agencies.  A community presentation and one-to-one session were held, with a total of 7 community 
partners and 1 community member served.  While the goal of 30 individuals assisted was not met due to 
the program starting in June, increased numbers are anticipated in PY2022. 
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Youth Center (YC): Due to state mandated school closures and in an effort to protect public health and 
slow the rate of transmission of COVID-19, the Youth Center has been closed since March of 2020. Funds 
in the amount of $100,000 were reprogrammed to the Section 108 Early Repayment activity through the 
amendment process approved on April 19, 2022. 

Curb, Gutter and Sidewalk Improvement Program: A project has been identified, the Environmental 
Review Record (ERR) completed, and design is currently underway; however, the project will not begin 
construction until next program year.  As a result, funds in the amount of $130,000 were reprogrammed to 
the Section 108 Early Repayment activity through the amendment process approved on April 19, 2022. 

Multi-Sport Field Improvement Project: This project consists of improvements to 11.6 acres of 
undeveloped property to the north of the Heritage Center for the use of recreational activity and park space. 
The sale of the Heritage Center and subsequent repayment of the Section 108 Loan that was expected to 
generate approximately $900,000 in CDBG Program Income (PI) to fund this project is still underway.  
Funds in the amount of $290,624.25 were reprogrammed to the Section 108 Repayment activity through 
the amendment process approved on April 19, 2022. Consultants are currently working on the ERR. 

Discuss how these outcomes will impact future annual action plans. 

These outcomes demonstrate that while not all goals were met, there is still a need for affordable housing 
and the city would like to continue funding such programs. Additionally, the City’s efforts to address 
“worst-case” housing needs and the needs of persons with disabilities included: 

a. Since 2006, the City continues to promote annually the Voluntary Income Tax Assistance Program 
(VITA) in Porterville. VITA is a national program providing free assistance to low income, elderly, 
limited English proficient and/or disabled individuals who require assistance in preparing their tax 
returns and cannot afford the services of a paid professional tax preparer. This program aids in 
ensuring that these families do not have to use their limited resources on this service and are able 
to obtain their tax refunds. 

b. Offering the Owner Occupied Housing Rehabilitation Loan program to help families bring their 
homes up to City Code and address Health and Safety hazards.  

c. Collaboration with the Housing Authority of Tulare County (HATC), who provides ongoing 
maintenance and upkeep of publicly assisted housing units in Porterville.  HATC serves as the 
housing provider for worst-case needs and LMI renter households that pay more than half their 
income for rent. HATC also assists persons with disabilities and retrofits existing units to 
accommodate them.  

d. The City is on the Homeless Taskforce, which is a County Wide effort to identify gaps in services 
to help individuals and families experiencing homelessness overcome that situation or avoid it 
altogether.  

e. Continuum of Care’s LINC activities resumed in June 2021, the program year goal of 150 people 
served was met.  There were 281 people served.  
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f. It was previously reported that the City partnered with Turning Point of Central California, which 
operates a 30-bed Low Barrier Navigation Center for people experiencing homelessness. The 
Navigation Center has served as the location for the provision of LINC services since it resumed 
in June of 2021.   

Include the number of extremely low-income, low-income, and moderate-income persons served by 
each activity where information on income by family size is required to determine the eligibility of 
the activity. 
 

 

Number  of Households Served CDBG Actual HOME Actual 
Extremely Low-income 0 0 
Low-income 0 0 
Moderate-income 1 1 
Total 1 1 

 Table 6 – Number of Households Served 
 

Narrative Information 

Table 7 includes First Time Homebuyer Loan Program and Owner Occupied Rehabilitation Program 
beneficiary data. 
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CR-25 - Homeless and Other Special Needs 91.220(d, e); 91.320(d, e); 91.520(c) 

Evaluate the jurisdiction’s progress in meeting its specific objectives for reducing and ending 
homelessness through: 
 
Reaching out to homeless persons (especially unsheltered persons) and assessing their individual 
needs 

The City of Porterville actively participates in searching for solutions to reduce and end homelessness 
through partnering with non-profit organizations and agencies, as well as seeking out grant funds to support 
programs aimed at reducing homelessness.  

A total of $20,000 of CDBG Funding is allocated annually to the programs that address homelessness. The 
Kings/Tulare Homeless Alliance (KTHA) receives $5,000 annually to assist in resource fairs that link the 
individuals with services. The City also partners with Family Services of Tulare County with funds to help 
cover a case manager’s salary for 5 PSH beds in Porterville.  The Tulare Housing First Permanent 
Supportive Housing Project (formerly known as Shelter plus Care) for the homeless received the remaining 
$15,000. 

KTHA which serves as the local continuum of care, coordinates efforts amongst service providers, faith-
based partners, governmental agencies and other key stakeholders.  The City actively participates in the 
monthly meetings hosted by KTHA, such as the Community/Stakeholder meeting and Executive Meetings. 
KTHA also hosts other monthly meetings such as the Case Management Roundtable. 

Point In Time (PIT) - KTHA gathers data for the PIT census. The one-day survey provides a snapshot of 
the adults, children in households and unaccompanied youth living in the City of Porterville who meet 
HUD’s definition of homelessness. Information gathered through the PIT is used to understand the causes 
and trends over time of homelessness, as well as to determine the unmet shelter and service needs of the 
homeless. The 2021 PIT survey count published in June 2021 indicates 922 sheltered and unsheltered 
individuals were counted in Tulare County, of which 182 are unsheltered in Porterville and 30 are either in 
Emergency or Transitional Housing. 

The Kings View PATH team and KTHA Housing Navigators conduct ongoing outreach to connect people 
who are least likely to access resources.  In PY 2021, approximately 106 people experiencing homelessness 
were assessed for housing through street outreach efforts.  Of the 106 people assessed, 13 people were 
referred for housing and 11 people were assisted with permanent housing.  

Last fiscal year a street outreach team was started by Central California Family Crisis Center, called 
Homeless Outreach Program (HOP). A HOP team goes to the river bank where most of the homeless in 
Porterville reside and provides food, hygiene kits, and other needed items such as sleeping bags, and 
provides information on available resources to assist them in securing permanent housing. The team goes 
out 6-8 times per year and it’s estimated that they make contact with about 30 individuals on each outing.  

Most recently, the City Council approved an allocation to the Porterville Police Department, to hire a social 
worker to work alongside a police officer to perform outreach to unsheltered individuals in the city. The 
program has started with great success.  In the program’s first month of operation four individuals were 
housed and many others provided with services or information to services. The officer performs outreach 
several days per week and coordinate with local agencies who provide services. 
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The City encourages homeless service providers to participate in the Coordinated Entry System (CES).This 
system utilizes the Vulnerability Index Service Prioritization Decision Assistance Tool (VI-SPDAT) to help 
prioritize assistance for those who have been homeless for long periods of time and have high service needs. 
It also helps individuals by eliminating the need to submit multiple applications to multiple agencies. The 
CES, operated by KTHA, includes virtually all homeless service providers within the City of Porterville.  
In addition to the Every Door Open approach, people experiencing homelessness can have an assessment 
completed by contacting 2-1-1.  

Addressing the emergency shelter and transitional housing needs of homeless persons 

The programs listed in Table 8 provide emergency shelter and transitional housing for people experiencing 
homelessness within the City of Porterville. 

The Housing and Disability Advocacy Program is designed to assist people who are experiencing 
homelessness and have a disabling condition apply for disability benefits while also offering housing 
support. HDAP prioritizes individuals and families who are experiencing chronic homelessness or homeless 
and rely most heavily on government-funded services. Once approved for SSI, the individual is transitioned 
into permanent housing and out of the HDAP program. During FY 21/22, a total of 121 individuals received 
disability assistance and 22 clients/families were assisted with housing supports in addition to disability 
benefits within Tulare County.  

The City agreed and partnered with Turning Point of Central California Inc. (TPOCC) to provide a $50,000 
cash match to support the operation of a Navigation Center in Porterville. The site of the center was 
purchased by the City from the Porterville Unified School District and leased to TPOCC for $1/year.  The 
Porterville Welcome Center (PWC) consists of 15 emergency shelter beds and 15 bridge housing beds that 
serve adults experiencing homelessness along with their partners and pets.  During the FY 21/22, the 
program assisted 100 clients with shelter and an unduplicated count of 2,131 with other services and meals.  
Three of the shelter beds are dedicated for transitional age youth, ages 18-24 who are experiencing 
homelessness, with access to bridge housing beds.  In 21/22 there were 4 youth served. The program was 
able to house 7 clients into permanent housing, some using EHV vouchers. Program guests are provided 
space for storage of their possessions, allowed one dog on site, and offered services that are voluntary and 
include case management, housing locations, meals, life skills training, laundry, and linkages to community 
resources. Bridge housing beds are referred exclusively by the Coordinated Entry System. Emergency 
shelter beds can be self-referred by someone experiencing homelessness, through CES, or by another 
service provider.  

The City also partners with KTHA by continuing to be part of the Porterville Local Initiative Navigation 
Center (LINC) committee, which began in June 2021. LINC serves as a mini-resource fair and is held twice 
a month at the PWC. The committee will support the PWC and KTHA to facilitate connections to the 
services needing to be made available, volunteer at events, fundraise and provide ongoing planning and 
coordination of services that LINC may be missing. The intention of LINC is to connect persons 
experiencing homelessness with critical services, such as housing assistance, legal services, social services 
and access to mainstream benefits, and provide consumables and supplies. Due to COVID-19 restrictions, 
only some of the services listed have been provided, which are: connection to mainstream benefits through 
an HHSA eligibility worker, a drug and alcohol counselor, a social worker, notary services and haircuts.  

KTHA partnered with Kaweah Delta Healthcare District, Tulare County Health and Human Services 
Agency, and Kings View PATH program to establish a Street Medicine program.  This program was 
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designed to connect people who are experiencing homelessness to COVID-19 testing and vaccines, medical 
services, including prescription medication and wound care, housing support, and other wrap-around 
services.  Street Medicine events happened 10 times in Tulare County since July 2021, with 1 vaccination 
event happening in Porterville.   

Table 8 – Emergency Shelter and Transitional Housing Programs in Porterville 

Program 
Type 

Organization Name Program Name 
Year-
Round Beds 

ES Central CA Family Crisis Center CCFCC Women’s Shelter 18 
ES Central CA Family Crisis Center Porterville Women’s Shelter - DV 20 
ES San Joaquin Valley Veterans Emergency Housing Assistance (EHA) 16 
ES Tulare County HHSA Porterville Project Room Key 17 

ES 
Turning Point of Central 
California 

Porterville Welcome Center 30 

TH Uplift Family Services Crossroads T.A.Y. Housing, Porterville 10 
TH Central CA Family Crisis Center Women’s Transitional Housing Program 10 
ES=Emergency Shelter      TH=Transitional Housing  

Helping low-income individuals and families avoid becoming homeless, especially extremely low-
income individuals and families and those who are:  likely to become homeless after being discharged 
from publicly funded institutions and systems of care (such as health care facilities, mental health 
facilities, foster care and other youth facilities, and corrections programs and institutions); and, 
receiving assistance from public or private agencies that address housing, health, social services, 
employment, education, or youth needs 

Several community partners offer local residents services which are designed to help with housing retention.  
Community residents can access up-to-date prevention resources by calling the local 2-1-1 line.  Call center 
operators through 2-1-1 are able to pre-screen clients for eligibility and provide up-to-date information on 
program availability. 

CalWorks eligible families are able to access housing assistance through the Housing Support Program and 
Bringing Families Home programs.  These programs can assist with short term rental assistance and utility 
deposits for households faced with eviction.  In FY 2021 Tulare County HHSA received 113 applications 
for HA in the Porterville office and 93 were granted. These totaled $153,773.50 in assistance to families in 
the Porterville area to help them stabilize their housing situation. 

Through a partnership between Tulare County HHSA and Uplift Families, there are 10 transitional housing 
beds available for youth exiting foster care.  The program offers housing along with intensive wrap around 
services to assist participants in becoming self-sufficient. 

The Alliance has an SSI/SSDI Advocacy, Outreach and Access (SOAR) program within the region.  This 
national project is designed to increase access to the disability income benefit programs administered by 
the Social Security Administration (SSA) for eligible adults who are homeless or at risk of homelessness 
and have a mental illness and/or a co-occurring substance use disorder.  Assisting clients through SOAR 
results in expeditious benefit awards and additional funding for communities through Medicaid 
reimbursements.  Access to these benefits greatly increases housing stability and retention rates among 
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recipients. Tulare County HHSA has a dedicated SSI/SSDI Advocacy unit which served 417 
households/individuals in FY 2021. 

These linkages have increased the community’s efforts to avoid discharge into homelessness as well as 
serve the existing homeless population. 

In addition to the CDBG funding in support of PSH, the City has partnered with Turning Point of Central 
California (TPOCC) by providing a $15,000 cash match to fund supportive service costs associated with 
operating their 12 unit PSH project, Casa de Robles 3, in Porterville. This project provides housing to 
chronically homeless individuals. TPOCC provides supportive services that will allow participants to obtain 
and maintain permanent housing. During their time in the project, participants will meet with their case 
manager to develop an Individual Service Plan designed to address barriers related to obtaining and 
maintaining stable housing.  

Helping homeless persons (especially chronically homeless individuals and families, families with 
children, veterans and their families, and unaccompanied youth) make the transition to permanent 
housing and independent living, including shortening the period of time that individuals and families 
experience homelessness, facilitating access for homeless individuals and families to affordable 
housing units, and preventing individuals and families who were recently homeless from becoming 
homeless again 

KTHA continues to utilize the Landlord Mitigation Fund to increase the inventory of landlords and property 
managers willing to lease units to people experiencing homelessness.  The fund is designed to incentivize 
Landlords to relax screening criteria for people who are experiencing homelessness and who may have 
barriers that prevent them from securing housing on their own, such as poor credit and past evictions.  By 
offering a Fund to mitigate Landlord exposure to the increased costs of renting to people experiencing 
homelessness including excess damage and unpaid rent, a strong relationship can be created with Landlords 
who otherwise may not lease to individuals and families experiencing homelessness. 

The Coordinated Entry System continues to focus efforts on working with the top 5 households of each 
intervention type on the Housing Priority List to get them document ready.  This focus has reduced the 
amount of time that people spend on the streets waiting to be placed once a unit becomes available.   

The City as a CDBG entitlement jurisdiction, is an eligible recipient of Permanent Local Housing 
Allocation (PLHA) funds, established by the Building Homes and Jobs Act (SB 2, 2017), and has been 
awarded $875,499 for Year 1 and year 2. The City Council adopted a 5 year plan for the use of those funds 
and will be using them for “Assisting persons who are experiencing or at risk of homelessness, including, 
but not limited to, providing rapid rehousing, rental assistance, supportive/case management services that 
allow people to obtain and retain housing, operating and capital costs for navigation centers and 
emergency shelters, and the new construction, rehabilitation, and preservation of permanent and 
transitional housing,” which is one of the eligible options for this funding. RFP’s were issued for both 
funding years and both have been awarded to two local non-profit homeless service providers across 5 
different programs.  

The City holds a representative seat on the Tulare County Task Force on Homelessness, which advises and 
assists the Tulare County Health & Human Services Agency in the Agency's efforts to address homelessness 
issues affecting the community. The taskforce meets monthly to identify, develop, and implement 
innovative strategies, leading to an increase in service-delivery efficiency and an overall reduction of 



 

 

 

City of Porterville CDBG FY 21-22 Consolidated Annual Performance Evaluation Report 17 
 

homelessness in Tulare County. The City assisted in the plan development of the Pathway Home Task 
Force Homeless Plan, which is a county-wide plan that established a set of goals tailored for Tulare County 
and provides a roadmap of how to address homelessness, based on local needs, strategies and tactics that 
work. Most recently a contributed to the development of the Tulare County Homeless Action Plan which 
was approved by the Tulare County Board of Supervisors on June 14, 2022 and subsequently submitted to 
the State which will help with qualifying with additional funding sources that address homelessness like 
the Homeless Housing, Assistance and Prevention (HHAP) Grant. 

The City is aware of and in support of other agencies that also contribute to addressing and ending 
homelessness in Porterville. The City reaches out to those agencies when developing programs or applying 
for funding that can be used to address homelessness to address priority needs and gaps in services. Some 
examples of the agencies are, Emergency Shelter and Transitional Housing, Exit from Foster Care, Housing 
Retention, CalWorks, SSI/SSDI Advocacy.  
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CR-30 - Public Housing 91.220(h); 91.320(j) 

Actions taken to address the needs of public housing 

The City does not use funds from the Community Development Block Grant allocation to assist the Public 
Housing Agency. However, the Tulare County Housing Authority is an active PHA and referrals are made 
to the agency when needed and open communication exists about new programs that become available. 

Actions taken to encourage public housing residents to become more involved in management and 
participate in homeownership 

The City has looked at ways to improve participation in the Homebuyer Education courses. Changes to the 
program include increased outreach, partnership with a HUD Approved Counselor from a local non-profit, 
use of social media, offering a one-day weekend class, providing virtual classes to 76 households (105 
individuals), and distribution of a textbook for class participants to take notes and keep as a resource.  

Flyers and informational materials are provided to Porterville Unified and Burton School Districts to share 
on their respective social media accounts. Porterville School District has over 10,000 followers and Burton 
District has 2,900.  Burton School District also helps promote the programs by sharing the information 
through the district's app which reaches 6,780 individuals (parents and staff).  Additionally, program flyers 
were provided to local resource centers for low-income families that serve approximately 50 individuals 
daily.  

Every month, promotion of the program and virtual class announcements are placed on a digital marquee, 
located near the city's largest shopping center which has a daily traffic count of approximately 16,150 
individuals per day.   

Social media was used to promote the Homebuyer Education twice monthly and to provide frequent 
homebuyer resource tool-kit posts on useful home ownership information via multi-departmental Facebook 
and Instagram accounts with the following reach: Parks Department (6,600 followers), Public Library 
(5,442 followers) and Police Department (25,000 followers).  

Class registration social media posts by the Housing Department alone reached a total of 
7,459 individuals; FTHB program posts reached 207 individuals; lender workshop posts 
reached 137 individuals; homeowner toolkit with resources reached 4,926 individuals; and rehab program 
social media posts reached 468 individuals.  

Flyers for all programs were shared by the local Chamber of Commerce to be included in their E-newsletter 
which serves over 900 individuals and were shared with 1,954 individuals at in person events that include 
the local fair, resource, and job and literacy fairs.  FTHB program flyers were made available to the Housing 
Authority to share with their existing clients.  

Virtual training was made available for current lenders and 20 participated in the workshop.  Lenders 
received updated flyers via email when HUD provided new income guidelines and max purchase price 
updates. These flyers were also placed at the front counter along with the most current lender list.  

Staff has also made efforts to give presentations to local organizations serving low-income families and the 
real estate community and provided information about the programs in an effort to obtain referrals. 

Actions taken to provide assistance to troubled PHAs 
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Tulare County’s Housing Authority is not a troubled PHA. 
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CR-35 - Other Actions 91.220(j)-(k); 91.320(i)-(j) 

Actions taken to remove or ameliorate the negative effects of public policies that serve as barriers to 
affordable housing such as land use controls, tax policies affecting land, zoning ordinances, building 
codes, fees and charges, growth limitations, and policies affecting the return on residential 
investment. 91.220 (j); 91.320 (i) 

This section summarizes other actions contained in the Consolidated Plan and Action Plan. These actions 
specifically address obstacles to meet underserved needs, foster and maintain affordable housing, eliminate 
barriers to affordable housing, overcome gaps in institutional structures and enhance coordination, improve 
public housing and resident initiatives, evaluate and reduce lead based paint hazards, ensure compliance 
with program and comprehensive planning requirements, and reduce the number of persons living below 
the poverty level. In Fiscal Years 2015 and 2016, several annexations took place throughout the City. At 
its meeting on October 15, 2019, the Porterville City Council approved proceeding with the issuance and 
sale of revenue bonds to facilitate the extension of sewer main infrastructure to serve annexed areas that 
are lacking infrastructure. The sewer lines that were approved for extension are currently under construction 
with an estimated completion date of December 2022. 

As stated earlier in this report, the City of Porterville fosters and strives to maintain affordable housing and 
eliminate barriers to affordable housing through its various programs and policies. Governmental 
constraints to the production of housing are minimal in Porterville. The City’s land use regulations, 
expedited permit processing, and low development fees serve to encourage the construction of low-cost 
dwelling units. The City conducts a self-evaluation to evaluate its zoning ordinance and general plan 
policies to ensure no undue hardship is created in the development of low to moderate-income housing. 
The City has contracted with a consultant to update the Development Ordinance and remove any barriers 
to low-income housing using REAP 1.0 funding. 

As indicated in the City’s Consolidated Plan, a considerable number of affordable housing units exist in 
Porterville. City ordinances and policies are relatively liberal regarding provision of affordable housing. 
Land, labor, construction, and material costs are relatively low when compared to most other areas in the 
state.  The City has ample land currently zoned to meet low to moderate income, new, single family and 
multi-family housing needs for a 20-year period as indicated in the 2015-2024 adopted Housing Element 
of the General Plan that was certified by the State.  The City has rezoned more acreage to higher densities 
to provide even more opportunities for affordable housing development. 

Actions taken to address obstacles to meeting underserved needs.  91.220(k); 91.320(j) 

The City addressed the issue of affordable housing being accessible in almost every area of the community 
with the establishment and timely expansion of its Fixed Route public transportation system. Since FY 
19/20, four of the City’s fixed routes were modified to increase ridership potential and service areas of the 
City previously without fixed route service. Starting in April of 2020, transPORT, a micro transit service, 
started operation providing an additional and expanded mode of service to the community. This service 
replicates other on-demand private rideshare services at a more affordable rate. 

During FY 21/22, Porterville Transit continued to operate a reduced service due to the COVID-19 
pandemic. Routes 7 and 8 were eliminated due to low productivity and supplemented with transPORT 
service, and Route 9 was suspended at the request of the Tule River Tribe of California. To help recovery 
ridership Porterville Transit has offered free fares on both fixed routes and complementary paratransit 
starting July 2021. Annual statistics for the services include the following: Fixed Route provided 223,744 
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passenger trips; Complementary Paratransit (Dial-A-Ride) provided 5,387 passengers trips, seniors and 
ADA-certified riders; and On-Demand (transPORT) provided 31,578 passenger trips.  

The current transit fleet consists of 10 battery-electric transit buses, 12 battery-electric vans, 14 CNG 
(Compressed Natural Gas) transit buses, 3 CNG cutaway buses, and 9 gasoline minivans, making the transit 
fleet compliant with the California Air Resources Board (CARB) regulations.  

Using funds from the SB2 Local Planning Grant program, the City has hired a consultant to prepare pre-
approved construction-ready plans for both Accessory Dwelling Units and multi-family residential units. 
Staff has instructed the consultant to prepare three (3) plan sets for ADUs ranging from studio (525 sf) to 
two-bedroom units (806 sf). The multi-family residential plans will range from duplex to four-plex designs 
with a variety of unit types, from studio style (420 sf) to three-bedroom units (1357 sf). Overall, the City 
will receive eleven (11) plan sets for public use. Staff expects to receive the plans by the end of the year, 
with public launch to follow soon after. The City has partnered with Self-Help Enterprises (SHE) to offer 
applicants private financing for ADUs through SHE's loan program. 

Staff continues to monitor all of the City/Agency assisted affordable housing projects to ensure that they 
are meeting the conditions of the regulatory agreements. The monitoring has now been the responsibility 
of the Porterville Housing Authority. The City continues to keep an open communication with several 
affordable housing developers to encourage this type of development.  

As mentioned in previous CAPERs, a developer has secured a site and full construction funding, including 
state funding from the No Place Like Home program to build permanent housing for low-income families 
and housing for those experiencing homelessness.  They continue to move forward with the proposed 80 
new units, with onsite wraparound services and case management to help the residents with other needs 
they may have. The City is in support of the project and in communication with them on their progress. The 
project is currently under construction and on schedule to be completed by December of 2022. 

These efforts, in conjunction with the City’s first time homebuyer programs and other housing programs, 
have made progress toward the goal of eliminating barriers to affordable housing. 

Actions taken to reduce lead-based paint hazards. 91.220(k); 91.320(j) 

The Tulare County Health Department conducts follow-up investigations on documented incidents of 
childhood lead poisoning and implemented eradication action as required by law.  Porterville does not 
directly undertake lead-based paint eradication unless such action is required in conjunction with 
CDBG/HOME/CalHome funded, owner-occupied housing rehabilitation projects. There were no 
rehabilitation loans funded in 2021-22.  City staff provides brochures and informational leaflets on lead-
based paint hazards to first-time homebuyers as part of the homebuyer education curriculum, and at the 
counter for the public. 

Since 2005, the City’s Owner Occupied Housing Rehabilitation Loan Program Guidelines requires that 
homes built before 1978 be eligible for funding assistance by complying with all the federal lead-based 
paint regulations including conducting on site lead-based paint assessments and pursuing mitigation where 
necessary.  As part of this program, up to $10,000 of the $40,000 in assistance can be allocated to lead 
testing and abatement as a grant. 

Actions taken to reduce the number of poverty-level families. 91.220(k); 91.320(j) 
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Porterville pursues a very aggressive Economic Development Program on an ongoing basis.  These efforts 
reduce poverty by creating jobs specifically targeted to benefit low-income individuals and can be seen 
through the CDBG funded Business Assistance Loan Program, which provides financial assistance to 
property owners, or long-term tenants, to improve their properties.  Assistance is targeted toward improving 
commercial and industrial districts where it’s apparent that the potential for decline of the general condition 
of the building stock may occur now or in the future.  An amortized loan facilitates the improvement of the 
structures. The highest priority is given to buildings that do not meet basic City building standards, and 
those buildings functionally obsolete and requiring rehabilitation to remain financially viable.  Eligible 
applicants include owner, developer, or lessee of any commercial, commercial/residential, industrial, and 
professional office structures, including nonprofit agencies and for-profit businesses. 

Priority for funding is given to an applicant that is an owner of, or in the process of purchasing, the property 
or evidence of a signed long-term lease.  Priority is also assigned on the ability to generate direct 
employment opportunities for low/moderate income persons according to a minimum ratio of one full-time 
equivalent job per $35,000 of CDBG assistance.  During FY 2021/22, Porterville funded one small business 
loan through the regular RLF program; additionally, the CDBG-CV Economic Development programs 
issued 2 forgivable business loans and 1 non-profit grant, which was technically awarded in 2020, but 
reimbursement requests were received in 2021 and are therefore being reported as accomplishments in this 
CAPER. 

A total of 2 of the City’s low income households benefited from the purchase of a home under the City’s 
First-Time Homebuyer programs, one with CDBG funds, and one with HOME and/or CalHome funds. 

In FY 2021/2022, the City continued to promote the Voluntary Income Tax Assistance Program (VITA) 
that has been active in Porterville since 2006. VITA is promoted at the First Time Homebuyer Workshops 
every month, a flyer is posted in City Hall and one is mailed to current families who have a loan with the 
City for one of the CDBG, HOME or CalHome programs in January of each year. 

VITA is a national program providing free assistance to low- and moderate- income, elderly, limited 
English proficient and disabled individuals who require assistance in preparing their tax returns and cannot 
afford the services of a paid professional tax preparer. Community Services & Employment Inc. (CSET) 
provides this program with the assistance of IRS-certified volunteers. 

Combined with the Earned Income Tax Credit (EITC) outreach, the services provided by VITA in a low-
income community can have a tremendous impact. In FY 2021/2022, 430 families were assisted in the 
Porterville location. This totaled $695,249 in income tax refunds for those families, $256,019 of which 
came from Earned Income Tax Credits.  

Due to the lingering effects of the COVID-19 pandemic, in-person tax preparation did not take place. 
Instead, they used a drop off method. Clients were able to download the form or go to the Porterville office 
to pick them up, drop off completed forms with backup documentation, and return to the office to review, 
sign, and pickup tax documents. 

Actions taken to develop institutional structure. 91.220(k); 91.320(j) 

Each public and private agency has unique capabilities for providing assistance to persons with unmet 
needs. It is the City’s intent to examine its own capabilities as well as the capabilities of others. This effort 
serves to identify areas that are lacking service components. If service components are identified and 
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lacking, then the City can work with itself or other agencies to develop the capabilities for addressing such 
areas.  This method of networking also establishes and identifies specific service providers. Referrals to 
other agencies can then be conducted. Referrals may be anonymous and are always confidential. 

The City of Porterville works with local for profit and nonprofit organizations as well as the Tulare County 
Housing Authority and the offices of the County of Tulare. The 211 system developed by United Way of 
Kings/Tulare County serves to enhance coordination. This Community Resource tool is continually 
updated. It provides a listing of Homeless Shelters, Senior Housing, Housing for Persons with Disabilities, 
Housing for Farm Laborers, and many other supportive services. 

Actions taken to enhance coordination between public and private housing and social service 
agencies. 91.220(k); 91.320(j) 

Public housing is facilitated by the Housing Authority of the County of Tulare (HATC).  The HATC 
rehabilitates its own units, and has converted units necessary to serve persons with disabilities. As 
mentioned in other sections of this document, the City does work collaboratively with many agencies as 
well as assists residents by directing them to appropriate agencies based on their needs and services they 
require. 

Identify actions taken to overcome the effects of any impediments identified in the jurisdictions 
analysis of impediments to fair housing choice.  91.520(a) 

Please see Attachment 1 which addresses the adopted Analysis of Impediments to Fair Housing Choice 
(commonly known as “the AI”), including a summary of impediments identified in the analysis, and actions 
taken to overcome the effects of impediments identified through the analysis. This is the second year of 
review utilizing the AI in the adopted 2020 Five Year Consolidated Plan. 

CR-40 - Monitoring 91.220 and 91.230 

Describe the standards and procedures used to monitor activities carried out in furtherance of the 
plan and used to ensure long-term compliance with requirements of the programs involved, including 
minority business outreach and the comprehensive planning requirements 

The City of Porterville ensures compliance with program requirements of all HUD related activities. In 
addition, the City ensures self-monitoring of its programs and cooperation for monitoring conducted by 
HUD personnel. The City has incorporated the necessary framework in order to comply with the Outcome 
Performance Measurement System required by HUD. This is an organized process for gathering 
information to determine how well programs and activities are meeting established needs and goals. HUD 
is then able to report in a standardized fashion on program outcomes at a national level. Additionally, City 
staff presents to service and business groups throughout the city including minority groups to ensure the 
programs are made available to all businesses.  

Citizen Participation Plan 91.105(d); 91.115(d) 

Describe the efforts to provide citizens with reasonable notice and an opportunity to comment on 
performance reports. 

CAPER DEVELOPMENT AND CITIZEN PARTICIPATION PROCESS 
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Prior to submitting the CAPER to HUD, a notice soliciting public comment is published in the Porterville 
Recorder in English and in the Noticiero Semanal in Spanish. Publication of the notice allows for a 15-day 
comment period plus time to prepare a summary of comments and includes a link to where the document 
can be reviewed electronically and in hardcopy format. A copy of the Notice of Public Review is posted on 
the City’s website and available at the City Hall public counter, 291 N Main Street. 

Copies of the CAPER are provided for the public’s review at the City Hall Community Development 
Department’s counter and on the City’s website, www.ci.porterville.ca.us. The Choose Porterville 
Facebook and Instagram pages are also used to inform the community of the Draft CAPER availability for 
review. Any person can also contact the City, in order to make other arrangements if they are not able access 
the CAPER at those locations. 

The CAPER requires one hearing before City Council for document approval before submitting to 
HUD.  Community hearings are held in a community space with consideration for the convenience to 
beneficiaries of the entitlement program resources. Option of virtual meetings in Citizen Participation Plan 
were updated per COVID Amendments to the 2019 Action Plan.  

The City Council public hearing is held at City Hall Council Chambers located at 291 N. Main Street, 
Porterville, CA 93257. In an effort to protect public health and slow the rate of transmission of COVID-19, 
the City of Porterville is allowing for and encouraging electronic public participation at this meeting via 
Zoom link made available on the City’s website at time of agenda publication, and the meeting is also live 
streamed on the City’s YouTube Channel, www.youtube.com/channel/ UC5KuhSrNMNL9nwHJVtnJvvA. 
Public comments may be submitted electronically to housing@ci.porterville.ca.us prior to 5:00 p.m. on the 
public hearing date. Listening devices, interpretation services, and other assistance to disabled persons or 
those with limited English proficiency (LEP) are available to be provided upon request, ranging up to five-
business days prior notification to the City Clerk. Request for disability-related modifications or 
accommodations required to facilitate meeting participation, including requests for auxiliary aids, services 
or interpreters, require different lead times, ranging up to five business days. For this reason, it is important 
to provide as much advance notice as possible to ensure availability. Assistive Listening Devices (ALDs) 
are available upon request. 

This section will be updated after the 15-day comment period has ended. 
There were __ public comments received during the 15-day comment period or Public Hearing.  Social 
media outreach stats include ___ people being reached.  Additionally, __ agencies and/or stakeholders were 
notified of the 15 day comment period and public hearing via email communication. Public Hearing 
attendance included: __ Zoom, __ virtually via YouTube live stream, and __in-person. 

CR-45 - CDBG 91.520(c) 

Specify the nature of, and reasons for, any changes in the jurisdiction’s program objectives and 
indications of how the jurisdiction would change its programs as a result of its experiences. 

The City continues to review its programs and guidelines.  The City strives to be able to assist as many 
households as possible, so staff is constantly monitoring the market conditions to make changes in the 
program guidelines as necessary. Additionally, if there is a need that was not previously identified and it 
comes to the City’s attention, this may also be a reason for needed changes in program objectives. One 
example is the transition from in person to online classes for the Homebuyer Education Program, in order 
to adhere to the social distancing mandates caused by the Coronavirus pandemic. 
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Does this Jurisdiction have any open Brownfields Economic Development Initiative (BEDI) grants? 

No 

[BEDI grantees]  Describe accomplishments and program outcomes during the last year. 

Not applicable 
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Attachment 1  

Response to CR-35 - Other Actions 91.220(j)-(k); 91.320(i)-(j)  

Identify actions taken to overcome the effects of any impediments identified in the jurisdictions analysis of 
impediments to fair housing choice. 91.520(a)  
 
While the adopted Analysis of Impediments to Fair Housing Choice (“AI”) identifies a number of potential 
issues, certain issues are beyond the ability of a local jurisdiction to address, such as those related to lending 
practices. The following list identifies new and ongoing recommendations identified in the analysis to 
reduce impediments to fair housing choice, actions taken to address each item during the last program year, 
and the impacts of those actions. This is the second year of review utilizing the AI in the adopted 2020 Five 
Year Consolidated Plan.  

 
Expanding Affordable Housing Opportunities 
  
The City’s First Time Homebuyer Assistance Program helps to mitigate one of the single largest barriers 
to obtaining affordable housing, which is down payment assistance. The program offers gap-financing, 
down payment assistance and closing costs in the form of a 30-year deferred second mortgage 1% simple 
interest loan of a max of 35% of the purchase price of the home. Additionally, the Housing Rehabilitation 
and Public Utilities Program provides 0% interest, 30-year deferred loans to rehabilitate low and moderate 
income households, which helps to keep the people in their homes by addressing health and safety issues. 
ADA Exterior Wheelchair RAMP Accessibility Grant Program helps owner-occupied households who 
have individuals with disabilities and/or elderly (62 or older) family members, with a grant of up to $10,000 
to make their homes easily accessible with the installation of an exterior wheelchair ramp.  
 
During the pandemic, the City developed and administered virtual homebuyer education classes (to 
accommodate for Covid-19 restrictions), which take place on a Saturday each month, alternating in English 
and Spanish. Benefits of the transition to virtual classes included flexibility for participants, who could 
attend from any location and it addressed a previously known barrier to attendance, the need for childcare. 
In FY 2021/22, 76 households attended the virtual Homebuyer Education class, which consisted of 105 
individuals. Accommodations for participation of LEP and persons with hearing impairments are made 
available. The City will continue advertising the classes and programs on the City’s website, multi-
departmental social medias, via community partners and at community outreach events.   
 
Expanding Access to Information  
 
The City’s new website, which launched in September of 2021, includes links to the same valuable 
information, but in a more accessible format. Links include: the fair housing service provider, the Fannie 
Mae Foundation that offers free guides and resources for first time homebuyers in English, Spanish and 
other languages, California Department of Fair Employment and Housing, California Association of 
Realtors, the U.S. Department of Housing and Urban Development (HUD), Central California Legal 
Services Inc. (CCLS), Fair Housing Council of Central California, California Department of Housing and 
Community Development (HCD), California Housing Finance Agency (CAlHFA), California Tax Credit 
Allocation Committee (CTCAC), U.S Census Bureau, HUD Foreclosure/Housing Counseling. 
Additionally, there are links for the Porterville Housing Authority’s map and data as well as their annual 
report. 
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Evaluate Public Policies and Program  
 
The city's Development Ordinance is updated every few years to keep up with the most recent legislature 
pertaining to housing, with the most recent update to the Development Ordinance becoming effective on 
July 2, 2020.  As previously mentioned, the City has contracted with a consultant to update the Development 
Ordinance and remove any barriers to low-income housing and become pro-housing friendly using REAP 
1.0 funding. 
 
Currently, most residential zones allow for alternative housing types, including mobile homes, second 
dwelling units, and group homes.  As mentioned, the City has hired a consultant to prepare pre-approved 
construction-ready plans for both Accessory Dwelling Units and multi-family residential units. The City 
will receive eleven (11) plan sets for public use and has partnered with Self-Help Enterprises to offer 
applicants private financing for ADUs. 
 
The City has used millions of dollars of Certificates of Participation, bond funds, and other State and Federal 
grants and loans to provide new wells, major sewer and water trunk connections, expansion of the 
Wastewater Treatment Facility and street improvements to accommodate residential growth, and ensure 
maintenance of affordable housing. As was previously mentioned, sewer lines approved for extension are 
currently under construction. 
 
The City has continued to administer the FTHB program. The award of a new State HOME grant in 
combination with CDBG PI and HOME PI will help sustain this program over the next year.   

The City has continued to pursue affordable housing development.  Even though the City does not have 
many financial resources to directly assist a project, staff is more than willing to promote affordable housing 
to developers, work with developers to secure any other state, federal, or other funding that might be 
available for affordable housing projects.  An example being the 80 new units of permanent housing for 
low income families and housing for those experiencing homelessness, which is nearing it’s expected 
completion date of October 2022. The project experienced a $750,000 funding gap that was due to the 
shortage of construction supplies experienced nationwide that caused a hike in the prices and left the project 
with a $750,000 funding gap.  The City provided a $250,000 ARPA grant to help with the cost and 
recommended that the county also provide $500,000 of their ARPA funds for this project.  

A second development is a sixty-eight (68) unit apartment complex for low-income families with a 
community center and garden.  It will be generally located at the southwest corner of State Route 65 and 
W. Pioneer Avenue.  The multi-family units will consist of various sizes ranging from 486 square feet to 
800 square feet, establishing affordable rental restrictions on sixty-eight (68) units for a period of fifty-five 
(55) years with one unit being reserved for on-site manager.  Construction began in April 2022 and is 
expected to be completed in the summer of 2023. 

In pursuing all of these programs, the City is making more land and housing available for low-income 
households.    
 
Outreach to Lenders   
 
The City will continue to work with local lenders and government institutions to provide outreach to lower 
income residents about home purchase loans particularly for first-time homebuyers. The City will 
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encourage local lenders to provide information and hold workshops in both English and Spanish. This 
outreach to lenders results in more low-income persons participating in the Homebuyer Education Program 
and becoming applicants for funding assistance. The increase in communication makes for smoother 
processing of the loan applications. Training was provided to all participating Lenders and the goal is to 
make training available at least once a year for existing and new Lenders.   

The City has partnered with a HUD approved housing counseling agency (Community Services 
Employment Training, Inc.) to provide the homebuyer education; this agreement was entered prior to the 
new HUD mandate.  The foreclosure education and referral process certainly has had a positive impact on 
helping homeowners that were facing foreclosure with options that could prevent foreclosure and provide 
the public with important housing information.  

Affirmative Outreach to Applicants and Participants 

The City will continue to collect the race, ethnicity, national origin, and disability data, as well as gender 
of head of householders, for applicants, participants and beneficiaries of funded programs to determine if 
there are any under-represented protected class groups.  Staff will analyze the data on an annual basis and 
adjust outreach strategies as needed.  Additionally, the City will continue to conduct outreach at community 
events and via community partners who serve low- to moderate- income households and LEP clients, 
providing materials in both English and Spanish. 

Fair Housing Services 

Porterville cooperates with federal, state, and regional agencies to promote open housing choice and equal 
housing opportunity. Depending on the nature of the complaints, the City of Porterville currently refers 
complaints regarding housing discrimination to the Fair Housing Council of Central California, Legal Aid 
of Central California, California Rural Legal Aid, Fresno County Housing Authority (Fair Housing Unit), 
and State Department of Fair Employment and Housing. The City has entered into an agreement with CSET 
for the provision of Fair Housing education for Porterville residents. 

In FY 2021/22, the City received zero fair housing complaints; therefore, no referrals were directed to HUD 
or DFEH.    

After a two year absence due to pandemic related restrictions, the City held its annual Housing Fair in April 
of 2022, which offered housing services in one central location, so that anyone in the community needing 
information on becoming a homebuyer or the process of home buying could have all the people involved 
in the process in one location. Additionally, service agencies were available to provide free legal advice on 
renter and homeowner rights, Housing Counseling, Section 8 program information, Employment Services, 
Domestic violence and Homeless programs. City inspectors and City Planners were also available to answer 
questions pertaining to zoning, building code, permits and other questions. Whenever the City has a booth 
at community events promoting housing programs, fair housing information is provided in both English 
and Spanish.   

The City feels that the above review of the strategies used in overcoming or eliminating the effects of 
impediments to fair housing choice demonstrates that the City made progress over the year in meeting the 
strategies developed in the AI.  
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Attachment 2 Public Notices 
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Attachment 3 PR-26 & Explanation of Adjustments  
(Will be attached to final document)



  Item No.  24.

 
 
 

CITY COUNCIL AGENDA – SEPTEMBER 6, 2022 
   
  
SUBJECT: Affirming Designation of Rule 20A Program Utility Undergrounding Project 
    
SOURCE: City Manager's Office  
    
COMMENT: 

Rule 20 is a set of policies and procedures established by the California Public 
Utilities Commission (CPUC) to regulate the conversion of overhead electric 
equipment to underground facilities, a process known as "undergrounding," 
which Rule 20 determines the level of ratepayer funding for different 
undergrounding arrangements. 
 
Rule 20A projects are paid for by all customers and ratepayers, not just those 
that live in locations where facilities will be undergrounded.  Local 
governments choose these projects, using a process that includes public 
participation. 
 
To qualify for full funding through utility rate proceeds, projects must produce 
a benefit to the general public, not just customers in the affected area, by 
satisfying one or more of these criteria: 1) the location has an unusually heavy 
concentration of overhead facilities; 2) the location is heavily traveled; 3) the 
location qualifies as an arterial or major collector road in a local government's 
General Plan; and 4) the overhead equipment must be located within or pass 
through a civic, recreational or scenic area. 
 
Using CPUC formulas, Southern California Edison (SCE) allocates rate funds 
to communities for undergrounding based on previous allocations, the ratio of 
customers served by overhead facilities to all customers in the community, and 
the fraction that customers in the community represent of all SCE customers. 
 Local governments use these formulas to project allocations, which allows 
them to prioritize projects and develop project schedules.  Due to funds being 
limited, local governments often must wait and accumulate allocations before 
starting an undergrounding project. 
 
On June 7, 2021, the CPUC made the determination to eliminate the Rule 20A 
and prohibit ratepayer funding for new undergrounding projects effective 
January 1, 2023.  In addition, a local government must have an active project by 
January 1, 2022, to utilize the accumulated allocations.  As of July 1, 2021, the 
City of Porterville had $1,006,531 in accumulated work credit allocations with 
SCE for an undergrounding project, in addition to $750,000 transferred from 
the County of Tulare as part of its litigation settlement agreement in April 2014, 
for a total of $1,756,531 in accumulated work credit allocations. 
 



  Item No.  24.

In June 1999, the City Council approved a plan for future undergrounding 
projects that proposed nine projects to be completed, the first project being the 
undergrounding of utilities on Morton Avenue between Main Street and Roche 
Street, and the second being Division Street between Olive Avenue and Putnam 
Avenue.  In May 2008, the Council adopted a Resolution to identify the 
Division Street undergrounding project as its priority project, with then 
$145,000 in accumulated work credit allocations.  For the succeeding almost 
fifteen years, the City and SCE has remained in communication about the 
Division Street project, with both the eligibility and cost of the project being 
consistent concerns.  With the recent CPUC ruling, SCE has estimated the 
current preliminary cost of the project to be $3,663,050, more than double the 
City's accumulated allocations, and that Division Street does not meet the 
eligibility definition due to being designated a local road and not an arterial or 
collector street. 
 
Due to the City needing to have an active undergrounding project with SCE as 
of January 1, 2022 in protection of its accumulated allocations, City and SCE 
staff actively coordinated in the identification of an eligible and cost-efficient 
project, which has pivoted back to the first project on the City's 1999 plan for 
Morton Avenue.  SCE's current Rough Order of Magnitude (ROM) for the 
project is $1,600,000, accounting for cost increases expected over the 
approximate five-year term to design and construct the project. 
 
Other potential projects reviewed with SCE included: 
* Henderson Avenue: Fourth Street to Plano Street ($975,000) 
* Jaye Street: Orange Avenue to Springville Avenue ($1,725,000) 
* Main Street: State Route 190 to Porterville College ($1,725,000) 
* Newcomb Street: Olive Avenue to Putnam Avenue ($975,000) 

At its meeting on December 7, 2021, the Council conducted a Public Hearing 
and adopted a Resolution to identify Morton Avenue as its project.  Subsequent 
to the Council's action, SCE has requested that the Council consider a modified 
draft Resolution, affirming Morton Avenue as its identified project. 

    
RECOMMENDATION: That the City Council conduct the Public Hearing to receive 

public comment and consider the draft Resolution affirming 
Morton Avenue between Main Street and Roche Street as the 
City's designated Rule 20A utility undergrounding project. 

    
ATTACHMENTS: 1. Draft Resolution 

2. Underground Facilities Exhibit A - Morton Avenue 
3. Municipal Code 24A - Underground Facilities 
4. Resolution 74-2021 - Morton Avenue Rule 20A 

Undergrounding Project 
5. Southern California Edison Rough Order of Magnitude: 

Morton Avenue Rule 20A Project  



  Item No.  24.

6. Locator Map - Morton Avenue Rule 20A Underground 
Project 

7. Southern California Edison Rule 20A General Conditions 
Policy Document 

8. City of Porterville Rule 20A Underground Project Status - 
July 1, 2021 

9. County of Tulare Letter re: Rule 20A Funds SCE Transfer - 
November 19, 2021 

10. City of Porterville Rule 20A Undergrounding Plan - June 
1999 

  
Appropriated/Funded:  
  
Review By:  
  Department Director:  

Final Approver: John Lollis, City Manager 
 



RESOLUTION NO. _____-2022 
 

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF PORTERVILLE 
ESTABLISHING AN UNDERGROUND UTILITY DISTRICT UNDER CALIFORNIA 

PUBLIC UTILITIES COMMISSION RULE 20-A AND CHAPTER 24A-4 OF THE 
PORTERVILLE MUNICIPAL CODE 

 
WHEREAS, a Public Hearing was called for on Tuesday, December 7, 2021, at 

the hour of 6:30 p.m. in the Council Chamber of City Hall, Porterville, California, to 
ascertain whether public necessity, health, safety or welfare requires the removal and 
underground of poles, overhead wires, and facilities for supplying electric, 
communication, or associated services, within the area of road right-of-way on Morton 
Avenue between Main Street and Roche Street, as identified on the map entitled 
“Proposed Underground Utility District”, attached hereto as Exhibit “A”; 

 
WHEREAS, it has been recommended that such an underground utility district, 

hereafter called “District”, be formed within the area of road right-of-way on Morton 
Avenue between Main Street and Roche Street, as identified in Exhibit “A”; and 

 
WHEREAS, a Public Hearing was duly and regularly held on December 7, 2021, 

in the Council Chamber of City Hall, Porterville, California, and all persons interested 
were given an opportunity to be heard. 

 
NOW, THEREFORE BE IT RESOLVED that the City Council of the City of 

Porterville: 
 
1. Hereby finds that the public necessity, health, safety, or welfare requires the 

removal and underground of poles, overhead wires, and facilities for 
supplying electricity, telephone, cable communication, and associated 
services within the District. 

 
2. Hereby authorizes Underground Utility District funds to be used as provided 

under California Public Utilities Commission Rule 20-A. 
 

3. Hereby declares the above-referenced property, as shown on the map 
entitled “Proposed Underground Utility District” and attached hereto as Exhibit 
“A”, is designated as an Underground Utility District. 

 

4. Hereby orders that above-referenced utility facilities be removed and installed 
underground. 

 

5. Hereby orders that each utility which undertakes underground installation of 
its facilities shall use the underground conversion allocation, computed 
pursuant to decisions of the Public Utilities Commission of the State of 



California, for the purpose of providing to each property premises in the 
District requiring it, a maximum of one hundred (100) feet of individual service 
trenching and conductors, as well as backfill, paving, and conduit, if required.  
Each property owner in the District shall be responsible for the maintenance 
of the conduit and termination box located on, under, or within any structure 
on the premises served. 

 

6. Hereby orders that all above-referenced removal and underground installation 
of utilities shall be accomplished, and that affected property owners shall be 
ready to receive underground service of the affected utilities. 

 

7. Hereby directs the City Clerk to notify all affected utilities and all affected 
persons owning property real property within the District of the adoption of 
this Resolution within ten (10) days after the date of such adoption.  The City 
Clerk shall further notify said property owners that the City will contract to 
provide all necessary facility changes on their premises so as to receive 
electric, communication, or other similar or associated service from the lines 
of the supplying utility or utilities on file with the Public Utilities Commission of 
the State of California.  The property owner/tenants shall cooperate with the 
City’s contractor and the cost of the conversions shall be per the terms stated 
above.  Such notification by the City Clerk shall be made by mailing a copy of 
this Resolution and a copy of Chapter 24A of the City’s Municipal Code to 
affected property owners as such are shown on the last equalized 
assessment role and to the affected utilities. 

 

 

PASSED, APPROVED, AND ADOPTED this 6th day of September, 2022. 

 

             
                     Martha A. Flores, Mayor 

 

ATTEST: 

John D. Lollis, City Clerk 

 

By:        

Patrice Hildreth, Chief Deputy City Clerk 





24A-1: DEFINITIONS:
Whenever in this chapter, the words or phrases hereinafter in this section defined are used, they shall have the respective meanings
assigned to them in the following definitions:

   COMMISSION: The public utilities commission of the state of California.

   PERSON: Shall mean and include individuals, firms, corporations, partnerships and their agents and employees.

   POLES, OVERHEAD WIRES AND ASSOCIATED OVERHEAD STRUCTURES: Poles, towers, supports, wires, conductors, guys,
stubs, platforms, crossarms, braces, transformers, insulators, cutouts, switches, communication circuits, appliances, attachments
and appurtenances located aboveground within a district and used or useful in supplying electric, communication or similar or
associated service.

   UNDERGROUND UTILITY DISTRICTS OR DISTRICT: That area in the city within which poles, overhead wires and associated
overhead structures are prohibited as such area is described in a resolution adopted pursuant to the provisions of section 24A-4 of
this chapter.

   UTILITY: Shall include all persons or entities supplying electric, communication or similar or associated service by means of
electrical materials or devices. (Ord. 922 § A, 10-3-1968)

24A-2: PUBLIC HEARING BY COUNCIL:
The council may from time to time call public hearings to ascertain whether the public necessity, health, safety or welfare requires the
removal of poles, overhead wires and associated overhead structures within designated areas of the city and the underground
installation of wires and facilities for supplying electric, communication, or similar or associated service. The city clerk shall notify all
affected property owners, as shown on the last equalized assessment roll and utilities concerned, by mail of the time and place of
such hearings at least fifteen (15) days prior to the date thereof. Each such hearing shall be open to the public and may be continued
from time to time. At each such hearing all persons interested shall be given an opportunity to be heard. The decision of the council
shall be final and conclusive. (Ord. 1537 § B74, 8-6-1996)

24A-3: REPORT ON UNDERGROUND FACILITIES:
Prior to holding such public hearing, the public works director or designee, shall consult with all affected utilities and shall prepare a
report for such hearing by the city council containing, among other information, the extent of such utilities' participation and estimates
of the total costs to the city and affected property owners. Such report shall also contain an estimate of the time required to complete
such underground installation and removal of overhead facilities. (Ord. 1537 § B75, 8-6-1996; Ord. 1614 § 3, 9-17-2002)

24A-4: COUNCIL MAY DESIGNATE UNDERGROUND UTILITY DISTRICTS BY RESOLUTION:
If, after any such public hearing, the council finds that the public necessity, health, safety or welfare requires such removal and such
underground installation within a designated area, the council shall, by resolution, declare such designated area an underground
utility district and order such removal and underground installation. Such resolution shall include a description of the area comprising
such district and shall fix the time within which such removal and underground installation shall be accomplished and within which
affected property owners must be ready to receive underground service. A reasonable time shall be allowed for such removal and
underground installation, having due regard for the availability of labor, materials and equipment necessary for such removal and for
the installation of such underground facilities as may be occasioned thereby. (Ord. 922 § A, 10-3-1968)

24A-5: UNLAWFUL ACTS:
Whenever the council creates an underground utility district and orders the removal of poles, overhead wires and associated
overhead structures therein as provided in section 24A-4 of this chapter, it shall be unlawful for any person or utility to erect,
construct, place, keep, maintain, continue, employ or operate poles, overhead wires and associated overhead structures in the
district after the date when said overhead facilities are required to be removed by such resolution, except as said overhead facilities
may be required to furnish service to an owner or occupant of property prior to the performance by such owner or occupant of the
underground work necessary for such owner or occupant to continue to receive utility service, as provided in section 24A-10 of this
chapter, and for such reasonable time required to remove said facilities after said work has been performed, and except as otherwise
provided in this chapter. (Ord. 922 § A, 10-3-1968)

24A-6: EXCEPTION, EMERGENCY OR UNUSUAL CIRCUMSTANCES:
Notwithstanding the provisions of this chapter, overhead facilities may be installed and maintained for a period not to exceed sixty
(60) days without authority of the public works director or designee in order to provide emergency service. The public works director
or designee may grant special permission, on such terms as the public works director or designee may deem appropriate, in cases of
unusual circumstances, without discrimination as to any person or utility, to erect, construct, install, maintain, use or operate poles,
overhead wires and associated overhead structures. (Ord. 922 § A, 10-3-1968; Ord. 1614 § 3, 9-17-2002)

24A-7: OTHER EXCEPTIONS:
This chapter and any resolution adopted pursuant to section 24A-4 of this chapter shall, unless otherwise provided in such resolution,
not apply to the following types of facilities:

   A.   Any municipal facilities or equipment installed under the supervision and to the satisfaction of the city engineer.

   B.   Poles or electroliers used exclusively for street lighting.

   C.   Overhead wires (exclusive of supporting structures) crossing any portion of a district within which overhead wires have been
prohibited, or connecting to buildings on the perimeter of a district, when such wires originate in an area from which poles, overhead
wires and associated overhead structures are not prohibited.

   D.   Poles, overhead wires and associated overhead structures used for the transmission of electric energy at nominal voltages in
excess of thirty four thousand five hundred (34,500) volts.

   E.   Overhead wires attached to the exterior surface of a building by means of a bracket or other fixture and extending from one



location on the building to another location on the same building or to an adjacent building without crossing any public street.

   F.   Antennas, associated equipment and supporting structures, used by a utility for furnishing communication services.

   G.   Equipment appurtenant to underground facilities, such as surface mounted transformers, pedestal mounted terminal boxes and
meter cabinets and concealed ducts.

   H.   Temporary poles, overhead wires and associated overhead structures used in providing power or communications to
construction projects. (Ord. 922 § A, 10-3-1968; Ord. 993 § A, 2-2-1971)

24A-8: NOTICE TO PROPERTY OWNERS AND UTILITY COMPANIES:
Within ten (10) days after the effective date of a resolution adopted pursuant to section 24A-4 of this chapter, the city clerk shall
notify all affected utilities and all persons owning real property within the district created by said resolution of the adoption thereof.
Said city clerk shall further notify such affected property owners of the necessity that, if they or any person occupying such property
desire to continue to receive electric, communication, or similar or associated service, they or such occupant shall provide all
necessary facility changes on their premises so as to receive such service from the lines of the supplying utility or utilities at a new
location subject to the applicable rules, regulations and tariffs of the respective utility or utilities on file with the commission.

Notification by the city clerk shall be made by mailing a copy of the resolution adopted pursuant to section 24A-4 of this chapter,
together with a copy of this chapter, to affected property owners as such are shown on the last equalized assessment roll and to the
affected utilities. (Ord. 922 § A, 10-3-1968)

24A-9: RESPONSIBILITY OF UTILITY COMPANIES:
If underground construction is necessary to provide utility service within a district created by any resolution adopted pursuant to
section 24A-4 of this chapter, the supplying utility shall furnish that portion of the conduits, conductors and associated equipment
required to be furnished by it under its applicable rules, regulations and tariffs on file with the commission. (Ord. 922 § A, 10-3-1968)

24A-10: RESPONSIBILITY OF OWNERS:
   A.   Every person owning, operating, occupying or renting a building or structure within a district shall construct and provide that
portion of the service connection on his property between the facilities referred to in section 24A-9 of this chapter and the termination
facility on or within said building or structure being served, all in accordance with the applicable rules, regulations and tariffs of the
respective utility or utilities on file with the commission. If the above is not accomplished by any person within the time provided for in
the resolution enacted pursuant to section 24A-4 of this chapter, the public works director or designee shall give notice in writing to
the person in possession of such premises, and a notice in writing to the owner thereof as shown on the last equalized assessment
roll, to provide the required underground facilities within ten (10) days after the receipt of such notice.

   B.   The notice to provide the required underground facilities may be given either by personal service or by mail. In case of service
by mail on either of such persons, the notice must be deposited in the United States mail in a sealed envelope with postage prepaid,
addressed to the person in possession of such premises at such premises, and the notice must be addressed to the owner thereof
as such owner's name appears and must be addressed to such owner's last known address as the same appears on the last
equalized assessment roll, and when no address appears, to general delivery, city of Porterville. If the notice is given by mail, such
notice shall be deemed to have been received by the person to whom it has been sent within forty eight (48) hours after the mailing
thereof. If notice is given by mail to either the owner or occupant of such premises, the public works director or designee shall, within
forty eight (48) hours after the mailing thereof, cause a copy thereof, printed on a card not less than eight inches by ten inches (8" x
10") in size, to be posted in a conspicuous place on said premises.

   C.   The notice given by the public works director or designee to provide the required underground facilities shall particularly specify
what work is required to be done, and shall state that if said work is not completed within thirty (30) days after the receipt of such
notice, the public works director or designee will provide such required underground facilities, in which case the cost and expense
thereof will be assessed against the property benefited and become a lien upon such property.

   D.   If upon the expiration of the thirty (30) day period the said required underground facilities have not been provided, the public
works director or designee shall forthwith proceed to do the work; provided, however, if such premises are unoccupied and no
electric communications services are being furnished thereto, the public works director or designee shall, in lieu of providing the
required underground facilities, have the authority to order the disconnection and removal of any and all overhead service wires and
associated facilities supplying utility service to said property. Upon completion of the work by the public works director or designee,
he shall file a written report with the city council setting forth the fact that the required underground facilities have been provided and
the cost thereof, together with a legal description of the property against which such cost is to be assessed. The council shall
thereupon fix a time and place for hearing protests against the assessment of the cost of such work upon such premises, which said
time shall not be less than ten (10) days thereafter.

   E.   The public works director or designee shall forthwith, upon the time for hearing such protests having been fixed, give a notice in
writing to the person in possession of such premises, and a notice in writing thereof to the owner thereof, in the manner hereinabove
provided for the giving of the notice to provide the required underground facilities, of the time and place that the council will pass
upon such report and will hear protests against such assessment. Such notice shall also set forth the amount of the proposed
assessment.

   F.   Upon the date and hour set for the hearing of protests, the council shall hear and consider the report and all protests, if there
be any, and then proceed to affirm, modify or reject the assessment.

   G.   If any assessment is not paid within five (5) days after its confirmation by the council, the amount of the assessment shall
become a lien upon the property against which the assessment is made by the public works director or designee, and the public
works director or designee is directed to turn over to the assessor and tax collector a notice of lien on each of said properties on
which the assessment has not been paid, and said assessor and tax collector shall add the amount of said assessment to the next
regular bill for taxes levied against the premises upon which said assessment was not paid.

Said assessment shall be due and payable at the same time as said property taxes are due and payable, and if not paid when due



and payable, shall bear interest at the rate of six percent (6%) per annum. (Ord. 922 § A, 10-3-1968; Ord. 1614 § 3, 9-17-2002)

24A-11: RESPONSIBILITY OF CITY:
City shall remove at its own expense all city owned equipment from all poles required to be removed hereunder in ample time to
enable the owner or user of such poles to remove the same within the time specified in the resolution enacted pursuant to section
24A-4 hereof. (Ord. 922 § A, 10-3-1968)

24A-12: EXTENSION OF TIME:
In the event that any act required by this chapter or by a resolution adopted pursuant to section 24A-4 of this chapter cannot be
performed within the time provided on account of shortage of materials, war, restraint by public authorities, strikes, labor
disturbances, civil disobedience, or any other circumstances beyond the control of the actor, then the time within which such act will
be accomplished shall be extended for a period equivalent to the time of such limitation. (Ord. 922 § A, 10-3-1968)

24A-13: PENALTY:
It shall be unlawful for any person to violate any provision or to fail to comply with any of the requirements of this chapter; or failing to
comply with any of its requirements shall be deemed guilty of a misdemeanor and, upon conviction thereof, shall be punished by a
fine not exceeding five hundred dollars ($500.00) or by imprisonment not exceeding six (6) months, or by both such fine and
imprisonment. Each such person shall be deemed guilty of a separate offense for each day during any portion of which any violation
of any of the provisions of this chapter is committed, continued or permitted by such person, and shall be punishable therefor as
provided for in this chapter. (Ord. 922 § A, 10-3-1968)
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March 3, 2022 
 
City of Porterville 
 
Subject: Morton Ave, Main Street to Roche 
 
Mr. Lollis, 
 
SCE has reviewed the proposed Underground District boundaries that was supplied by the city and find 
that the boundary is operationally acceptable for undergrounding the existing overhead 12 KV distribution 
facilities.  SCE has prepared a Rough Order of Magnitude (ROM) for the undergrounding of the existing 12 
KV overhead facilities within the proposed Underground Utilities District (UUD) supplied by the City of 
Porterville on Morton Ave.  The ROM for this project was prepared without the benefit of any engineering 
information and therefore, it has an expected accuracy of plus or minus of 40%.  The ROM cost of $1,6M in 
2025 dollars may be used for the purpose of determining project feasibility. 
 
A cost per foot of $750 per ft. was used based on current Rule 20A construction cost data for projects of 
similar size and scope.  The estimate trench footage for the project is 1,933 and includes all mainline 
trenching, street crossings and services.   
 
The ROM estimate is based on the following assumptions: 

• If any the existing wood pole mounted streetlights located within the boundary will be replaced in 
the same vicinity with underground fed Marblelite streetlights standards. 

• If the city elects to add any streetlights the city would be required to pay for the new streetlights and  
to supply the following: 

o Approved Streetlight Plans Signed by an Engineer 
o Locations of Streetlights 
o Poles Standard Size 
o Head Size 
o Mast Arm Size 

• Customer duct from property line to service panel and service panel conversions if needed are 
included in the estimate. 

• Construction will be performed during normal working hours. 
• All necessary permits to be issued by the city shall be issued on a no fee basis. 
• The estimate assumes the continued cooperation from the city, property owners, tenants, other 

joint utilities. 
 
Thank you, and should you have any question please feel free to call me at 909-844-3466. 
 
Sincerely, 
 
 
Todd Pearce 
Southern California Edison 
Rule 20A Orange Region Project Manager 
 
cc. Talisa Lee’ SCE 
 Cecilia Torres, SCE  
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Rule20A General Conditions 
 

 

General Conditions: 

 

SCE will, at its expense, replace its existing overhead electric facilities with underground 

electric facilities as outlined in the Rule 20 Tariff. To ensure the success of this program, 

this policy document further defines the responsibilities of SCE and the sponsoring 

governmental agency (applicant) as follows: 

 

Responsibilities of SCE: 

 

1. Provide initial project assessment including qualification under Rule 20A, suggestions as 

to cost-effective use of 20A allocations and possible exemptions for poles that are not 

cost-effective to underground.  

2. Provide a Rough Order of Magnitude (ROM) estimate for the undergrounding of SCE’s 

facilities and a preliminary schedule based on an analysis of available allocations.  

3. Provide consultation to the Applicant to establish or modify the project boundary map 

for SCE’s operational benefits and if necessary to improve wheelchair access adjacent to 

SCE’s facilities, and to facilitate approval of the project resolution or ordinance. 

4. After approval and formation of the Underground Utility District (UUD) and, as 

requested by the Applicant, meet at least once every other month with the Applicant to 

discuss project status and progress.  

5. Initiate and complete SCE’s preliminary design identifying SCE’s trench route and 

location of structures. 

6. Provide an electronic copy (CADD) of SCE’s preliminary design to the Applicant for 

distribution to the joint utilities.  

7. Identify locations that require an easement for the placement of SCE’s facilities on 

private property. 

8. Prepare necessary easement documents, make initial contact with affected property 

owners, and make reasonable efforts to secure the necessary easements. If SCE cannot 

obtain easements, SCE will solicit the Applicant’s assistance to do so. 

9. Replace existing overhead fed streetlights with new underground fed marbelite 

streetlights within the UUD.  

10. Provide approved Storm Water Pollution Prevention Plans (SWPPP) where required.  

11. Provide temporary traffic control consistent with the California Joint Utility Traffic 

Control Manual.  

12. Provide overall coordination of the bid process for the civil portion of the project 

(underground ducts and structures) for affected joint utilities. After installation and 

completion of the ducts and structures, each utility is solely responsible for its cabling 

and overhead removal. 

pearcet
Sticky Note
This should be modified.  ever othe month at the beginning is to much and will lose the other utilities

pearcet_1
Sticky Note
this is covered good on line 8.  

pearcet_2
Sticky Note
we need to add " wood Pole overhead  mounted streetlights like for like within 5' plus or min of the wood pole.



   

Transmission & Distribution 
Central Design & Field Accounting  
Issued: May 6, 2013 Page 2 
 

13. Upon request of the Applicant, SCE may use Rule 20 allocations for the installation of 

no more than 100 feet of each customer’s underground electric service lateral and for 

the conversion of electric service panels to accept underground service, excluding permit 

fees. 

14. Provide necessary materials and construction to complete the new underground 

electrical system. 

15. Provide proper notification to affected customers when electrical outages are necessary 

to complete conversion to the new underground electrical system. 

16. Upon completion of SCE’s underground system, remove SCE’s existing overhead 

electrical facilities within the UUD in accordance with the Joint Pole Agreement. 

17. Provide the Applicant with an updated schedule when the project is anticipated to 

experience a delay of three or more months. 

18. Provide the Applicant with a revised project estimate when costs are anticipated to 

exceed the estimate by 10% or more.   

19. Provide the Applicant with a “Letter of Completion” after removal of SCE’s overhead 

facilities to document completion of the new underground system and to report on the 

estimated cost at completion.  

 

Responsibilities of the Applicant: 

 

1. Consult with SCE to confirm the requirements and location of the project.  

2. Once the project’s boundary has been determined, identify and notify all utilities within 

the proposed project’s boundary.  

3. Provide an approved resolution or ordinance forming a UUD and a boundary map as 

required by SCE’s Tariff Rule 20. 

4. Notify each property owner and affected utility in writing of the conversion with a copy 

of the adopted resolution/ordinance and boundary map. 

5. Provide any studies or information regarding known environmental, biological, 

geological and or cultural areas within the approved UUD, including recent pot 

holing/core samplings and soils/paving information from recently completed projects.  

6. Provide overall coordination of all utilities involved in the project, including project 

scheduling and status meetings and ensure each utility performs its required agreed-upon 

scope of work.  

7. Provide Base Map information showing the following: boundary, roads, future road 

improvements, sidewalks, curbs, property lines, buildings, existing water and sewer, 

easements, and any other known utilities or obstacles. The Applicant may opt to provide 

SCE with complete base maps including all utilities.  

8. After SCE has made reasonable efforts to secure easements, the Applicant will secure all 

required rights-of-way and easements necessary for the installation of SCE’s facilities on 

private property.  

9. Review, comment upon, and approve SCE’s design plans, street light authorization 

form, and traffic control plans within 30 days of receipt from SCE. 
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10. Manage and pay all costs associated with the remediation of contaminated soils and 

cultural resource findings. Rule 20A funding may not be used for environmental 

remediation costs. 

11. Stake and survey for any associated future grade changes. 

12. Provide SCE or SCE’s contractor with an acceptable construction yard for material and 

equipment laydown. 

13. Limit the paving and restoration requirements to SCE’s standard excavation and 

restoration (APWA Standard 133-2) necessary for construction of the project. SCE and 

joint trench participants will replace paving, landscaping, sidewalks, etc. that are 

removed during construction. Rule 20A funding may not be used for additional 

restoration costs or street improvements beyond that necessitated by the project. 

14. Waive pavement moratorium requirements, or pay for additional costs above SCE’s 

standard for pavement and restoration. 

15. Should applicant require any additional traffic control planning beyond that which SCE 

provides (per California Joint Utility Traffic Control Manual), Applicant will prepare or 

pay to prepare such a plan.  

16. Pay for the installation of any additional streetlights or decorative streetlights requested 

by the Applicant in accordance with SCE’s Street Light Agreement.  

17. Remove Applicant-owned streetlights attached to utility poles and located within the 

UUD at Applicant expense. 

18. Minimize work hour restrictions for construction, including holiday and/or special 

construction limitations. 

19. Waive all permit fees and other incidental project specific costs, including, but not 

limited to, inspection, parking charges, rental cost of Applicant properties and lost 

revenues. 

20. Guarantee to authorize SCE to proceed with the conversion of a minimum 600 feet of 

existing continuous overhead electrical facilities to underground facilities within the area 

of the approved UUD. This is the minimum length of undergrounding that can be 

constructed and capitalized under SCE’s Rule 20A tariff, allowing SCE to recover its 

investment from its ratepayers. Once approved by SCE, a Rule 20A project may not be 

cancelled by the applicant.   
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Subject: SCE’s Notice Regarding Electric Rule 20A Program Status & Credit Balance, As
Required By The California Public Utilities Commission, Rule 20 Proceeding R.17-05-010

Rule 20 Project Management <Rule20ProjectManagement@sce.com>
Thu 7/1/2021 7:59 PM
To:  John Lollis <jlollis@ci.porterville.ca.us>

Caution! This message was sent from outside your organization.

 
 
Dear John D Lollis,
 
 
On June 3, 2021, the California Public Utility Commission (CPUC) issued a Decision that revises the
CPUC’s Electric Rule 20 program (Decision). The Decision, in part, requires that each electric utility
notify the communities participating in its Rule 20A sub-program to provide them their Rule 20A status,
i.e., whether they are considered “active” or “inactive,” along with their work credit balance and where
applicable the steps to change their status from inactive to active if they desire.
 
Based on Southern California Edison’s (SCE) records, Porterville has a status of Inactive with regard to
SCE’s Rule 20A program. As of January 1, 2021, Porterville has a work credit balance of $1,006,531.
 
SCE is providing below background and additional information regarding the CPUC Decision.
 
Should the city be interested in pursuing a new Rule 20A project or change their status from inactive to
active, the city would need to approve a Resolution forming an Underground Utility District (UUD). The
UUD should be scoped and estimated by SCE’s Rule 20A Project Manager with an estimate within the
work credit balance available as of January 1, 2022.
 
Should you have any questions regarding your Rule 20A status or how to initiate a Rule 20A project,
please contact your Rule 20 Project Manager Talisa Lee at Talisa.Lee@sce.com.
 
 
Regards,
 
Elias Bermudez
Senior Manager, New Development Planning and Project Management
Southern California Edison
Elias.Bermudez@sce.com
 
Additional Information on the CPUC Rule 20 Decision:
 
The CPUC initiated an Electric Rule 20 regulatory proceeding in May of 2017, called an Order
Instituting Rulemaking (OIR), to consider revisions and enhancements to Electric Rule 20 program.
Electric Rule 20 program defines policies and procedures for utilities to convert overhead power lines
and other equipment to underground facilities at the request of a city, unincorporated county, or private
applicant. Electric Rule 20A is a sub-program of Electric Rule 20 program that allocates ratepayer-
funded work credits to cities and unincorporated counties, for projects that meet specific eligibility
criteria.
 
After several workshops, CPUC proposals, comments and reply comments, the CPUC issued the
aforementioned Decision, requiring electric utilities, including SCE, to implement changes to their Rule
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20 tariff and program. The Phase 1 Decision revises Electric Rule 20 as follows: (a) discontinues new
work credit allocations for Electric Rule 20A projects, (b) clarifies Electric Rule 20A project eligibility
criteria and work credit transfer rules, and (c) enhances program oversight. Some of the CPUC required
changes are:
 
Annual Allocation of Work Credits

·         The Decision discontinues the authorization of new Electric Rule 20A work credit allocations
after 2022. Therefore, the last annual allocation will be done by SCE in December of 2021, to be
effective January 1, 2022 for the calendar year 2022.

·         The Decision does not set a deadline for the use of allocated work credits. Communities may
continue to use existing work credits on Rule 20A projects after December 31, 2022.

·         SCE no longer has the discretion to allow communities to borrow work credits from future years
allocations beyond any 2022 allocation. After 2022, projects will need to be completed within
available work credit balances.
 

Work Credit Trading
·         The Decision bans, effective June 3, 2021, the practice of trading Rule 20A work credits in

secondary markets with exceptions for (a) intra-county donations of work credits from a county
government to cities and towns within the county or from a city or town to its county government,
and (b) to allow credit pooling amongst two or more adjoining municipalities for a project with
community benefit for the adjoining municipalities.

 
Rule 20A Qualifying Criteria

·         SCE will add a new qualifying criterion for wheelchair access as follows; “Wheelchair access is
limited or impeded in a manner that is not compliant with the Americans with Disabilities Act.”

·         SCE will revise its existing qualifying criteria language to read as follows:
o   The street or road or right-of-way adjoins or passes through a civic area or public recreation

area, or an area of significant scenic, cultural, and/or historic interest to the general public.
o   The street or road or right-of-way is considered an arterial street of major collector as

defined by the California Department of Transportation’s California Road System
functional classification system.

 
Pathway for Active Rule 20A Projects to Continue

·         The Commission clarifies in the Decision that it does not modify the following two existing
pathways for completing active Rule 20A projects: 

o   Local governments may contribute funds to their Rule 20A projects.
o   Electric utilities continue to have authority to reallocate unused work credits from

communities with inactive underground programs to active Rule 20A projects in
accordance with their respective tariffs.

·         In Phase 2 of this OIR (which is yet to begin), the Commission plans to review whether
additional steps need to be taken to support the completion of active Rule 20A projects.

 
Rule 20 Guidebooks

·         Southern California Edison, San Diego Gas & Electric  (SDG&E), and Pacific Gas and Electric
(PG&E) shall work together to draft updated Rule 20 Guidebooks and shall meet and confer with
additional utilities and stakeholders and incorporate their input into the guidebooks.

·         Within 120 days of the effective date of this Decision, SCE, SDG&E, and PG&E shall each file
and serve on the service list of this proceeding a Tier 2 advice letter to adopt its Rule 20
Guidebook.



·         Each investor owned utility (IOU) shall post its approved Electric Rule 20 Guidebook to its
Electric Rule 20 website within 15 days of approval of its guidebook.
 

Annual Rule 20 Reporting Requirements 
·         The Decision modifies annual Rule 20 reporting requirements to include more detailed

Community Level Data and Project Level Data.
·         The Decision maintained that that the Commission’s Energy Division will post guidelines for the

Annual Reports by November 1 each year on the Commission’s webpage for Rule 20, currently
located at www.cpuc.ca.gov/rule20. The guidelines will include filing guidance, format,
definitions, and spreadsheet templates.

·         By April 1 of each year, SCE shall send a Rule 20 Annual Update to each local government in its
service territory and post a public version on SCE’s Rule 20 webpage.

·         By April 1 of each year, SCE shall also prepare a confidential version of the Rule 20 Annual
Report including bid documents, purchase orders, project contracts, invoices, and payments made.
SCE shall serve a confidential version of the Rule 20 Annual Report to Commission’s Energy
Division and the service list of the OIR proceeding.

 
Document Retention

·         Starting from the effective date of the Decision, utilities are also required to retain certain Rule
20 program documentation for each of its Rule 20 programs for a minimum of 15 years from the
completion of the project.

·         Each utility will be required to provide a copy of these documents, when requested, within 30
days to any local government or ratepayer advocate who signs a written request enclosing a
signed nondisclosure agreement in the standard form that will be attached to the Rule 20
Guidebook.
 

                                                                                                                                                                 Place
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  Item No.  25.

 
 
 

CITY COUNCIL AGENDA – SEPTEMBER 6, 2022 
   
  
SUBJECT: Consideration of City Council Appointments to Boards and Committees 
    
SOURCE: City Manager's Office  
    
COMMENT: With the change in the composition of the City Council due to the resignation of 

Council Member A. Monte Reyes and the appointment of Council Member 
Donald "Don" Weyhrauch, it would be an appropriate time to consider Council 
appointments to the various boards and committees on which selected Council 
Members serve.  For Council's consideration, attached is a current list of 
appointments. 

    
RECOMMENDATION: That the City Council consider appointments to its Boards and 

Committees. 
    
ATTACHMENTS: 1. City Council Board and Committee Appointments 
  
Appropriated/Funded:  
  
Review By:  
  Department Director:  

Final Approver: John Lollis, City Manager 
 



As of August 23, 2022

Committee/Board Member/Alternate Appointment Date Meeting Information

Tulare County Association of Governments/ Martha Flores - Member 12/13/2016 Meets monthly; Third Monday; 1:00 PM; meeting location varies

Transportation Planning Agency ("TCAG") Milt Stowe - Alternate 1/20/2015 www.tularecog.org

Tulare County Taskforce on Homelessness Martha Flores - Member 12/10/2018 Meets monthly; Third Wednesday; 1:30 PM

Claudia Calderon - Alternate 7/16/2019 Tulare County Professional Development Center

4031 W. Noble Avenue, Visalia; www.tchhsa.org

Council of Cities Martha Flores - Member 12/10/2018 Meets bi-monthly; Third Wednesday; 3:00 PM

Milt Stowe - Member 7/1/2014 Visalia Administration Boardroom, 220 N. Santa Fe Street, Visalia

Porterville Area Development Authority Vacant - Member Meets monthly; Third Friday; 3:00 p.m. 

("PADA") Milt Stowe - Member (Only two members will attend meetings at any given time.)

Joint City/School District Committee Milt Stowe - Member 7/6/2010 Meets quarterly or as needed.  Notification of meetings provided.

Kellie Carrillo - Member 12/8/2020

  

Ad Hoc Committee - Proposition 64 Vacant - Member Ad Hoc Committee concerning the consideration of regulating

Regulation of Marijuana Lawana Tate  - Member 7/20/2021 marijuana business activities per Prop 64.

Ad Hoc Committee - Provision of Kellie Carrillo - Member 12/8/2020 Ad Hoc Committee to address local water issues.  Meets as needed.

Local Water Services Lawana Tate  - Member 7/20/2021

Tule River Improvement JPA Vacant - Member Meets quarterly; Lower Tule Irrigation District Conference

Michael Knight - Alternate 12/13/2016 Room, 357 E. Olive Avenue, Tipton

Tulare County City Selection Mayor - City Member Meets as needed.  Notification of meetings provided.

Committee Designee - Alternate Designee may attend in absence of the Mayor

Tulare County Local Agency N/A Board of Supervisors Board Room

Formation Commission ("LAFCO") 2800 W. Burrel Avenue, Visalia, First Wed. @ 2 p.m.

www.lafco.co.tulare.ca.us/lafco/

APPOINTMENT OF COUNCIL MEMBERS TO VARIOUS COMMITTEES & BOARDS
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As of August 23, 2022

Committee/Board Member/Alternate Appointment Date Meeting Information

APPOINTMENT OF COUNCIL MEMBERS TO VARIOUS COMMITTEES & BOARDS

Tulare County Regional Transit Agency Milt Stowe - Member 7/7/2020 Meets monthly; Third Monday; 3:00 PM

("TCRTA") Kellie Carrillo - Alternate 2/15/2022 Meets across the county at member agencies

www.tularecog.org

PDC Advisory Board John Lollis - Member 1/14/2009 Meets annually at Porterville Developmental Center

Mayor - Alternate 26501 Road 140, Room 59

Internal City Audit Committee Martha Flores - Member 12/13/2016 Meets as needed in La Barca Conference Room, 

Kellie Carrillo - Member 5/18/2021 Porterville City Hall.  Notification of meetings provided.

San Joaquin Valley Air Pollution Control Vacant - Member Meets on the third Thursday of each month at 9:00 a.m. at

District ("SJVAPCD") Board 1990 East Gettysburg Avenue, Fresno, CA.

San Joaquin Valley Special City Selection Milt Stowe - Member 12/13/2016 Notification of Meetings provided; Members can attend

Committee Vacant - Alternate via video-teleconference in Bakersfield or Fresno 

District Office.

Eastern Tule Groundwater Vacant- Member Meets monthly; First Thursday; 2:00 PM

Sustainability Agency JPA Michael Knight - Alternate 7/16/2019 City Hall, 291 N. Main Street, Porterville

2020 Census Local Count Committee Martha Flores - Member Meets monthly or as needed.  Notification of meetings is provided.

Ad Hoc Committee - COVID-19 Kellie Carrillo - Member 12/8/2020 Meets as needed.

Lawana Tate - Member 2/15/2022

Local Initiatives Navigation Center Committee Lawana Tate - Member 7/20/2021 Meets monthly.

"LINC Committee"

Ad Hoc Military Banner Committee Kellie Carrillo - Member Meets as needed.  Notification of meetings is provided.

Ad Hoc Library Facility Planning Committee Kellie Carrillo - Member Meets monthly or as needed.  Notification of meetings is provided.
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As of August 23, 2022

Committee/Board Member/Alternate Appointment Date Meeting Information

APPOINTMENT OF COUNCIL MEMBERS TO VARIOUS COMMITTEES & BOARDS

Mighty 190 Committee Kellie Carrillo - Member 2/15/2022

Lawana Tate - Member 2/15/2022
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